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2.  Introduction 

 

 

The purpose of this document is to present the Service Delivery and Budget Implementation Plan (SDBIP) of 
the eThekwini municipality for the 2023/24 financial year. The development, implementation and 
monitoring of a Service Delivery and Budget Implementation Plan (SDBIP) is a requirement of the Municipal 
Finance Management Act, (MFMA) (Act No. 56 of 2003).    

 
The City’s Service Delivery and Budget Implementation Plan reflects the City’s Integrated Development 
Plan (IDP) and associated  budget in terms of deliverables and milestones. The SDBIP provides a credible 
information management plan to ensure service delivery targets and other performance management 
indicators are achieved. It is the mechanism that ensures that the IDP and Budget are aligned. The focus of 
the SDBIP is the creation of both financial and non-financial measurable performance objectives in the form 
of service delivery targets. 
 
The Service Delivery and Budget Implimatation Plan (SPBIP) gives effect to the municipalitiy’s IDP and 
budget. It expresses the City’s objectives in quantifiable outcomes to be implemented by the 
administration for the financial period. It includes the service delivery targets and performance indicators 
for each quarter which is linked to the performance agreements of senior management. It therefore 
facilitates oversight over financial and non-financial performance of the municipality.  
  

The SDBIP 2023/24 will not only ensure appropriate monitoring in the execution of the City budget and 
processes involved in the allocations of budgets to achieve key strategic priorities as set by the City’s 
Integrated Development Plan (IDP), but will also serve as the kernel of annual performance contracts for 
senior management and provide a foundation for the overall annual and quarterly organization performance 
for the 2023/24 financial year.  

 

Through the SDBIP, the City aims to increase opportunities for its citizens  by creating an enabling 
environment for economic growth and job creation , and providing assistance to those who need it most .  

 

 

2.1.  Legislative Framework  

 

 

Section 1 of the MFMA defines the SDBIP as a detailed plan approved by the mayor of a  municipality in 
terms of section 53(1)(c)(ii) for implementing the municipality’s delivery of services and its annual budget 
and which must indicate: 
 

 

a) projections for each month of :- 

 

    (i)  revenue to be collected, by source; and 

    (ii) operational and capital expenditure by, vote 

 

b) service delivery targets and performance indicators for each quarter; and 

 

c) any other matters that may be prescribed, and includes any revisions of such plan by the mayor in terms 
of section 54(1)(c). 
 

The MFMA requires that municipalities develop a Service Delivery and Budget Implementation Plan (SDBIP) 
as a strategic financial management tool to ensure that budgetary decisions that are adopted by 
municipalities for the financial year are aligned with their Integrated Development Plan Strategy. In terms 
of Section 53 (1)(c)(ii) of the MFMA, the SDBIP must be approved by the Mayor of a municipality within 28 
days of the approval of the budget.  
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2.2. Components of the SDBIP 

 

 

~  Monthly Projections of Revenue to be collected for each Source 

~  Monthly Projections of Expenditure and Revenue for each Vote 

~  Quarterly projections of Service Delivery Targets and Performance Indicators for each Vote 

~  Detailed Capital Budget over 3 Years 

 

 

 

2.2.1 Monthly Projections of Revenue to be collected for each Source  

 

 

The failure to collect its revenue as budgeted will severely impact on the City`s ability to provide services 
to the community. The City therefore has to institute measures to achieve its monthly revenue targets for 
each source. These measures will enable the City to assess its cash flow on a monthly basis with a view to 
undertaking contingency plans should there be a cash flow shortage or alternatively invest surplus cash. 
Furthermore, the effectiveness of credit control policies and procedures can be monitored with appropriate 
action taken if considered necessary.   
 

 

 

2.2.2 Monthly Projections of Expenditure and Revenue for each Vote  

 

 

The monthly projection of revenue and expenditure per vote relate to the cash paid and reconciles with 
the cash flow statement adopted with the budget. The focus under this component is a monthly projection 
per vote in addition to projections by source. When reviewing budget projections against actual, it is useful 
to consider revenue and expenditure per vote in order to gain a more complete picture of budget 
projections against actuals. 
 

 

 

2.2.3 Quarterly Projections of Service Delivery Targets and Performance Indicators for each Vote 

 

           

This component of the SDBIP requires non-financial measurable performance objectives in the form of 
service delivery targets and other indicators of performance. The focus is on outputs rather than inputs. 
Service delivery targets relate to the level and standard of service being provided to the community and 
include the addressing of backlogs in basic services. The approach encouraged by National Treasury’s MFMA 
Circular No. 13 is the utilization of scorecards to monitor service delivery. 

 

 

 

2.2.4 Detailed Capital Budget over Three Years  

 

 
Information detailing infrastructural projects containing project description and anticipated capital costs 
over the three year period. A summary of capital projects per the IDP plan is available on Council`s 
website. 
 
 
The procurement process is an important component to ensure effective and timely infrastructure / capital 
service delivery. 
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2.3. Strategic Direction and Planning Cycle 

 

 

A seamless process between the Long Term Development Framework (LTDF), IDP, SDBIP, Performance 
Management System (PMS) and Annual Report would create an enabling environment for the municipality to 
achieve its deliverables. 
 

 

 
 

 

 

The MFMA clearly outlines the elements of the SDBIP to provide an order of logical sequence to ensure that the 
principal aim of the SDBIP of aligning the IDP to the Budget is achieved and a conceptual framework was adopted.  

 

 

The framework for eThekwini’s SDBIP 2023/24 is derived from the City’s LTDF, the IDP and the Budget 2023/24 as 
outlined in the following diagram: 

 

 

 

SERVICE DELIVERY AND BUDGET IMPLENTATION FRAMEWORK 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

LTDF 

2030 Vision City 

Development 

Priorities 

IDP 

 

 

IDP Review Process 

2023/24 

 

Budget 

2023/24 

2025/26 

3 Years 

SDBIP 

Annually 

30 Years 

5 Years 

 

 

 

Annually  



5 

 

Considering the current economic climate and global recession, significant strides have been made to address the 
key development challenges in the Municipality. There is however, some distance to go towards addressing the 
following challenges: 
 

• Climate change 

• High levels of poverty 

• Loss of Natural Capital 

• Ensuring Food Security 

• Infrastructure degradation 

• High levels of crime and risk  

• Unsustainable developmental practices 

• Ensuring adequate energy and water supply 

• Low levels of skills development and literacy 

• High rates of unemployment and low economic growth 

• Limited access to basic household and community services  

• Increased incidents of HIV/AIDS and communicable diseases 

 

 

The essence of our LTDF is to achieve a balance between meeting basic needs, strengthening the economy and 
developing people skills and a technology base for the future. In an effort to achieve our  2030 vision, these three 
strategic focus areas of intervention for the next five years need to be balanced and integrated. Given the strategic 
framework that has been outlined, it is clear that the City’s budget must be a pro-growth budget that meets basic 
needs and builds on existing skills and technology. 
 
 
To address the challeges,  the Municipality’s delivery plan is organised into eight separate but related plans. The 
plans, programmes and projects are supportive of each other, to ensure greater impact in delivery and, its goals 
and outcomes are achieved. These EIGHT PLANS respond to the City’s vision and values, thereby directing strategic 
focus areas, key programmes and strategic projects that are linked to the Council’s capital and operating budget. 
The SDBIP is structured for easy reference to the IDP, i.e. according to the programmes and projects of the Eight 
Point Plan.  In this way we have perfect alignment of the IDP and the budget. The eight point plans are: 

  

 

1.  Develop and sustain our spatial, natural and built environment 

2.  Developing a prosperous, diverse economy and employment creation 

3.  Creating a quality living environment 

      4.  Fostering a Socially Equitable Environment  
5.  Supporting organisation design, human capital development and management 
6.  A vibrant and creative city – the foundation for sustainability and social cohesion  

7.  Good governance and responsive local government 

8. Creating financially accountable and sustainable city 

 

 

Each of these outcomes has been translated into the IDP strategic focus and performance areas as outlined in the 
Service Delivery Targets and Performance.  
 
 

2.4. SDBIP Cycle 

 

The SDBIP process comprises the following stages, which forms part of a cycle: 

 

Planning: 

 

During this phase the SDBIP process Plan is developed, to be tabled with the IDP Process Plan. SDBIP related 
processes e.g. workshop schedules distribution of circulars and training workshops, are also reviewed during 
this phase. 
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Strategising: 

 

During this phase the IDP is reviewed and subsequent SDBIP programmes and projects for the next 5 years 
based on local, provincial and national issues, previous year’s performance and current economic and 
demographic trends etc. 
 

 

Tabling: 

 

Consultation with the community and stakeholders of the IDP on the SDBIP is done through budget hearings 
and formal local, provincial and national inputs or responses are also considered in developing the final 
document. The SDBIP is tabled with the draft IDP and budget before Council. 
 

 

Adoption: 

 

The Mayor approves the SDBIP no later than 28 days after the adoption of the Municipality’s budget. 

 

 

Publishing: 

 

            The adopted SDBIP is made public and is published on Council’s website. 

 

 

 

            Implementation, Monitoring and Reporting: 

 

SDBIP projects are implemented and quarterly reporting takes place.  Mid-year reporting is done to asses 
performance on the SDBIP, the document is amended, where applicable and adopted by Council. 
 
 

 

 

 

 
 

Graphical Illustration of the SDBIP cycle 
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3. The Budget Process 

 

  

3.1.  Background to the Budget Preparation Process 

 

 

The budget process is an effective process that every local government must undertake to ensure good 
governance and accountability. The process outlines the current and future direction that the city would 
follow in order to meet legislative stipulations. The budget process enables the city to optimally involve 
residents and other stakeholders in the budgeting process. Budgeting is primarily about the choices that the 
municipality has to make between competing priorities and fiscal realities. 
 

The budget preparation process is guided by the following legislative requirements:  

 

 

• Municipal Systems Act  

• Municipal Structures Act  

• Municipal Budget Circulars 

• Municipal Finance Management Act and 

• Municipal Budget and Reporting Regulations 

 

 

 

In terms of Section 15 of the MFMA, a municipality may except where otherwise provided in the Act, incur 
expenditure only in terms of the approved budget and within the limits of the amounts appropriated for the 
different votes in an approved budget. The MFMA prescribes further that the Council must for each 
financial year approve an annual budget for the municipality before the start of that financial year. An 
annual budget must set out realistically anticipated revenue for the budget year from each revenue source 
and expenditure appropriated under the different votes of the municipality.  
 
 
Section 21 of the MFMA requires that a time schedule setting out the process to draft the IDP and prepare 
the budget be tabled ten months before the financial year. In compliance with this requirement the IDP 
and budget time schedule was tabled before council in August 2022. The main aim of the timetable is to 
ensure integration between the Integrated Development Plan, the budget and allied process towards 
tabling a balanced budget. 
 

 

The National Treasury MFMA Circular No’s 122 & 123 provided guidance on content and format for the 
municipal budget documentation in respect of the 2023/24 Medium Term Revenue and Expenditure 
framework (MTREF). 
 

 

 

3.2.  Capital Budget Process 

 

 
The Strategy led capital budget process and the subsequent capital budget must be aligned to the IDP and 
the SDBIP. The mechanism through which the needs of the municipality are identified and priorities set is 
the Integrated Development Plan (IDP). The capital budget is then accordingly allocated to cover the 
highest priority projects in the IDP. Capital budget allocations are often made at a project level through a 
prioritization process. In dealing with capital finance allocations, the city aimed to maintain a strategic 
balance between (1) the social objective of eradicating service backlogs and providing infrastructure to the 
poor, (2) the economic growth objective of providing infrastructure to support economic growth and 
increased municipal revenue, and (3) the objective of providing for rehabilitation and/or replacement of 
existing assets that had reached the end of their useful lives.  
 
 

 



8 

 

The process relating to the 2023/24 year was considerably enhanced from the previous MTREF cycles. The 
2023/24 and 2024/25 Capital budgets as approved per the 2022/23 MTREF was used as a base for 
prioritization. In accordance with the CIC adopted Quality Assurance Certificate (QAC) process, feasibility 
reports, risk assessments and life cycle cost analysis and contract numbers are part of the mandatory fields 
on the Budget Model. Cognisance was taken of commitments arising out of the two preceding years. Capital 
Budgets have been reviewed due to impact on borrowings and the collection rates 
 
 
A series of meetings were held to ensure that the budget is prioritized, balanced and aligned to Councils 
IDP. A review of the capital borrowings and capital spending took place as the trend in borrowings is not 
sustainable in view of the increased financial charges and the impacts on tariffs. During the prioritization 
process of the capital budget, the impact of capital projects on future operating budgets was assessed and 
considered prior to these projects being approved. 

 

 

 

3.3.  Operating Budget Process 

 

 
A strategic budget workshop was held during September 2022 which focused on a year-to-date budget 
performance, budget adjustments and the 2023/24 MTREF. Broad Strategic responses to the state of the 
national economy were discussed.  The workshop dealt with past performance trends of the budget, 
identified budget realities going forward and set the criteria and basis to be used in the appropriation of 
financial resources amongst city functions during the budget cycle. A set of political priorities to inform 
planning and budgeting were also formulated.  Budget meetings were also held with various clusters. At 
these meetings, budget strategy, budget policies and the alignment of the operating budget with the IDP 
were discussed. The IDP’s strategic focus areas informed the development of the budget, in addition to 
assessing the relative capacity to implement the budget, taking affordability considerations into account.  

 

 

 

3.4.  Public Participation Process 

 

 

The tabling of the Draft budget and approval in principle by Council on 31 March 2023 was followed by the 
publication of the budget documentation in the media. Public Hearings on the budget were held during 
April & May 2023. These were held in regions, with each region  comprised of several wards.  The budget 
was also presented to the business sector, civic organisations , traditional leadership and the disability 
sector. All issues raised were recorded together with responses made. 

 

 
 
 

3.5. Monitoring of the Implementation of the SDBIP 

 

 

Progress against the objectives/targets set out in the SDBIP will be reported on a monthly, quarterly, mid-

year and annual basis as set out in the MFMA. 

 

 

 A series of reporting requirements are outlined in the MFMA as follows: 

 

• Monthly budget statements (Section 71) 

• Quarterly reports (Section 52) 

• Mid-year budget and performance assessment (Section 72) 

• Annual report (Section 121) 
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3.6. General 

 

 

The SDBIP is an evolving document and will continue to be refined to improve the content and the quality 
of information contained therein on a continued basis. The Municipality’s SDBIP largely complies with 
legislation as well as policy guidelines issued by National Treasury.  
 

 

The MSA as amended, and the MFMA requires the adoption of performance targets through the annual 
service delivery and budget implementation plan (SDBIP) which will be supported by the annual 
performance agreement between the mayor (or executive committee) and municipal manager. In this way 
the SDBIP ensures that the budget of the municipality contains performance targets and measurable 
objectives, which are set out at the beginning of the financial year as required by section 17 of the MFMA. 
The SDBIP of eThekwini Municipality is developed according to the eight-point plan as set out in the 
Municipal IDP.  It contains the Strategic Focus Areas which is then drilled down into Programmes, projects 
and sub-projects. The City’s strategic planning documents i.e. the IDP, Budget and the SDBIP are all linked. 
 

 

There have been enhancements in the system, to add value to the SDBIP reporting process. Some of the 
functions on the web based system include email reminders to stakeholders, reports reflecting projects 
that have under-achieved and linkages to the Organisational Scorecard and Individual Performance 
Management System. Evidence to support the actual achievements can be uploaded into the system and 
several validation rules have been built to ensure reasons for under performance, and measures taken to 
achieve set targets. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



10 

 

4.  The Budget for 2023/2024 

 

The following set of graphs gives an overview of the City Budget for the 2023/24  financial year.  

 

 
 
 
4.1 Capital Budget  ( R ‘000 ) 
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4.2 Operating Budget 

 

 
 

 

 

 
 

 

 



 

 

IDP SCHEDULE  

AND  

GRAPHS 

 

 

 

 



Operating Budget  *

Budget Year Budget Year +1 Budget Year +2 Budget Year Budget Year +1 Budget Year +2

2023/24 2024/25 2025/26 2023/24 2024/25 2025/26

GOAL Budget Budget Budget Budget Budget Budget

R'000 R'000 R'000 R'000 R'000 R'000

Develop and Sustain our Spatial, Natural 

and Built Environment

Develop, manage and regulate the natural and build environment 7,474                     24,783                     30,721                   397,282                   415,617                   435,479 

Climate response planning                        -                             -                             -                     123,939                   130,013                   136,133 

7,474 24,783 30,721 521,221 545,630 571,612

-                         -                         -                         

433,223                   502,984                   375,916                1,028,397                   971,823                1,001,229 

433,223 502,984 375,916 1,028,397 971,823 1,001,229

-                         -                         -                         

Creating a Quality Living Environment Meet infrastructure and household services needs and backlogs 5,723,540                3,620,996                3,717,935              35,048,187              38,549,750              42,946,036 

Address community services backlogs 835,597                   799,904                   775,495                1,315,259                1,411,586                1,455,166 

6,559,137 4,420,900 4,493,430 36,363,446 39,961,336 44,401,202

-                         -                         -                         

Promoting the safety of citizens 37,994                     35,132                     42,313                2,547,957                2,659,307                2,785,528 

Promoting the health of citizens 37,000                     49,336                     51,620                   727,461                   764,039                   800,305 

74,994 84,468 93,933 3,275,418 3,423,346 3,585,833

-                         -                         -                         

Human Capital Learning and Development 2,892                      3,751                      5,105                   307,422                   319,375                   334,029 

Human Capital Management 645                      1,751                      1,309                   378,667                   397,753                   416,792 

Healthy  human capital /Safe and productive employees 3,766                      1,746                      1,636                     74,983                     78,731                     82,535 

Organisational Development and Change Management 137                         188                         166                     49,937                     52,116                     54,573 

7,440 7,436 8,216 811,009 847,975 887,929

                          -                             -                             -   

Access  and Inclusivity 225,942                   229,943                   241,004                2,608,255                2,711,700                2,850,337 

To develop fundamental social infrastructure for economic participation 

and socio-cultural empowerment

23,981                     11,774                     12,428                   262,913                   265,419                   277,677 

7,820                      5,131                      2,701                           -                             -                             -   

                          -                             -                             -   
               257,743                   246,848                   256,133                2,871,168                2,977,119                3,128,014 

-                         -                         -                         

Ensure accessibility and promote governance 23,629                     20,422                     30,559                1,100,258                   992,875                1,025,075 

Create an efficient, effective and accountable government 489,063                   317,763                   313,655                1,123,189                1,156,212                1,199,090 

Enabling Sustainable and Innovative Solutions towards effective local 

governance through Area Based Management (ABM)

1,223                      3,709                      7,170 43,686                    45,732                    48,082                    

               513,915                   341,894                   351,384                2,267,133                2,194,819                2,272,247 

-                         -                         -                         

Strategic and sustainable budgeting 246,917                   202,499                   224,258                4,565,995                4,854,545                5,073,313 

Sound  financial management and reporting.

Value for money expenditure 

246,917 202,499 224,258 4,565,995 4,854,545 5,073,313

Plan 21 - Durban ICC Developing a Competitive Tourism Sector 22,380                     27,340                     26,240                   238,188                   273,786                   319,373 

Plan 22 - Ushaka Marine Developing a Competitive Tourism Sector 20,000                     20,000                     20,000                   347,493                   359,458                   377,186 

TOTAL OPERATING EXPENDITURE            8,143,223              5,879,152              5,880,231             52,289,468             56,409,837             61,617,938 

Supporting organisation design, Human 

capital development and management

Developing a Prosperous, Diverse 

Economy and Employment Creation

Fostering a Socially Equitable 

Environment

Creating Financially Accountable and 

Sustainable City

Good Governance and Responsive Local 

Government

RECONCILIATION OF IDP AND BUDGET

Capital Budget

STRATEGIC OBJECTIVE

Government that is capable, customer - centric, enabling efficient and 

integrated. Re-industrialzed economy through localization and 

investment in targeted industries. A compact, productive, and liveabe 

city that connects citizens with economic opportunities. An inclusive and 

shared economy. A vibrant tourism destination that celebrates its 

cultural and creative endowments.

Sustainable management of stadia for socio-economic empowerment

A vibrant and creative city, the 

foundation for sustainability and social 

cohersion 

12
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Budget Year 23/24 Budget Year +1 24/25 Budget Year +2 25/26

Other Objectives 563,735 396,671 405,840

Financial Accountable and Sustainable City 246,917 202,499 224,258

Developing a Prosperous, Diverse Economy and
Employment Creation

433,223 502,984 375,916

A Vibrant and Creative City 257,743 246,848 256,133

Creating an Quality Living Enviroment 6,641,605 4,530,151 4,618,083

 -

 1,000,000

 2,000,000

 3,000,000

 4,000,000

 5,000,000

 6,000,000

 7,000,000

 8,000,000

 9,000,000
IDP STRATEGIC OBJECTIVES - CAPITAL EXPENDITURE



Budget Year 23/24 Budget Year +1 24/25 Budget Year +2 25/26

 Creating Financially Accountable and
Sustainable City

4,565,995 4,854,545 5,073,313

 Good Governance and Responsive Local
Government

2,267,133 2,194,818 2,272,246

 A vibrant and creative city, the foundation
for sustainability and social cohesion

2,871,168 2,977,118 3,128,013

 Supporting organisation design,Human
capital development and management

811,009 847,975 887,929

 Fostering a Socially Equitable Environment 3,275,417 3,423,346 3,585,833

 Creating a Quality Living Environment 36,363,446 39,961,335 44,401,201

 Developing a Prosperous, Diverse Economy
and Employment Creation

1,614,078 1,605,066 1,697,788

 Develop and Sustain our Spatial,Natural and
Built Environment

521,220 545,629 571,611

0
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IDP Strategic Objectives - Operating Budget
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BUDGETS  

2023/2024 

(SCHEDULES) 

 

 

 

 



REVENUE SOURCE JULY 23 AUGUST 23 SEPTEMBER 23 OCTOBER 23 NOVEMBER 23 DECEMBER 23 JANUARY 24 FEBRUARY 24 MARCH 24 APRIL 24 MAY 24 JUNE 24 TOTAL

R'000 R'000 R'000 R'000 R'000 R'000 R'000 R'000 R'000 R'000 R'000 R'000 R'000

Property rates  880 000     880 000     880 000         1 320 000      880 000           880 000          880 000        880 000        880 000     880 000     880 000     880 000     11 000 000  

Service charges - electricity revenue 1 521 478  1 521 478  1 521 478       1 521 478     1 521 478        1 521 478       1 521 478     1 521 478     1 521 478  1 521 478  1 521 478  1 521 478   18 257 740  

Service charges - water revenue  659 831     659 831     659 831          659 831        659 831           659 831          659 831        659 831        659 831     659 831     659 831     659 831     7 917 968    

Service charges - sanitation revenue  132 871     132 871     132 871          132 871        132 871           132 871          132 871        132 871        132 871     132 871     132 871     132 871     1 594 452    

Service charges - refuse revenue  84 969       84 969       84 969            84 969          84 969             84 969            84 969          84 969          84 969       84 969       84 969       84 969       1 019 623    

Service charges - other –                 

Rental of facilities and equipment  87 511       87 511       87 511            87 511          87 511             87 511            87 511          87 511          87 511       87 511       87 511       88 011       1 050 632    

Interest earned - external investments  73 441       73 441       73 441            73 441          73 441             73 441            73 441          73 441          73 441       73 441       73 441       73 441        881 292      

Interest earned - outstanding debtors  44 934       44 934       44 934            44 934          44 934             44 934            44 934          44 934          44 934       44 934       44 934       44 934        539 208      

Fines  3 561         3 561         3 561              3 561            3 561               3 561              3 561            3 561            3 561         3 561         3 561         3 561          42 732        

Licences and permits  4 742         4 742         4 742              4 742            4 742               4 742              4 742            4 742            4 742         4 742         4 742         4 742          56 907        

Agency services  2 364         2 364         2 364              2 364            2 364               2 364              2 364            2 364            2 364         2 364         2 364         2 364          28 366        

Transfers recognised - operational  464 908     464 908     464 908          464 908        464 908           464 908          464 908        464 908        464 908     464 908     464 908     464 908     5 578 896    

Other revenue  91 459      1 277 284   91 459            91 459          91 459            1 277 284        91 459          91 459         1 277 284   91 459       91 459       91 959       4 655 483    

Gains on disposal of PPE  75 082        75 082        Transfers and subsidies - capital 

(monetary allocations) (National / 

Provincial and District) –                 

TOTAL DIRECT OPERATING INCOME 4 052 069    5 237 894    4 052 069        4 492 069      4 052 069         5 237 894        4 052 069      4 052 069       5 237 894    4 052 069    4 052 069    4 128 151    52 698 379    

MONTHLY PROJECTIONS BY REVENUE SOURCE

15



OUPUT UNIT OPEX CAPEX REVENUE OPEX CAPEX REVENUE OPEX CAPEX REVENUE

R'000 R'000 R'000 R'000 R'000 R'000 R'000 R'000 R'000

Vote 1 - Office of the City Manager 82,762              38,606          2,920                82,762              20,677          2,920               82,762              35,104             2,920               

Vote 2 - City Manager's Operations 15,681              57                 417                   15,681              63                 417                  15,681              107                  417                  

Vote 3 - Finance 802,648            8,418            1,469,145         802,648            9,281            1,469,145         802,648            15,756             1,469,145         

Vote 4 - Office of the Strategic Management 3,293                –                     3,293                –                    3,293               –                    

Vote 5 - Governance 82,667              1,354            5,362                82,667              1,493            5,362               82,667              2,535               5,362               

Vote 6 - Corporate and Human Resources 67,584              290               4,651                67,584              320               4,651               67,584              543                  4,651               

Vote 7 - Economic Development & Planning 124,817            17,187          42,263              124,817            18,950          42,263             124,817            32,171             42,263             

Vote 8 - Community and Emergency Services 522,544            12,975          52,601              522,544            14,305          52,601             522,544            24,286             52,601             

Vote 9 - Human Settlements and Infrastructure364,824            125,648        327,303            364,824            138,535        327,303            364,824            235,187           327,303            

Vote 10 - Trading Services 2,665,454         131,234        2,829,613         2,665,454         144,693        2,829,613         2,665,454         245,642           2,829,613         

Vote 11 -  Durban ICC 19,849              1,865            19,998              19,849              1,865            19,998             19,849              1,865               19,998             

Vote 12 -  USHAKA MARINE 28,958              1,667            26,808              28,958              1,667            26,808             28,958              1,667               26,808             

4 781 081         339 300      4 781 081        4 781 081         351 849      4 781 081        4 781 081         594 861         4 781 081        

OUPUT UNIT OPEX CAPEX REVENUE OPEX CAPEX REVENUE OPEX CAPEX REVENUE

R'000 R'000 R'000 R'000 R'000 R'000 R'000 R'000 R'000

Vote 1 - Office of the City Manager 82,762              27,891          2,920                82,762              30,776          2,920               82,762              35,056             2,920               

Vote 2 - City Manager's Operations 15,681              85                 417                   15,681              93                 417                  15,681              106                  417                  

Vote 3 - Finance 802,648            12,518          1,469,145         802,648            13,813          1,469,145         802,648            15,734             1,469,145         

Vote 4 - Office of the Strategic Management 3,293                –                     3,293                –                    3,293               –                    

Vote 5 - Governance 82,667              2,014            5,362                82,667              2,222            5,362               82,667              2,531               5,362               

Vote 6 - Corporate and Human Resources 67,584              431               4,651                67,584              476               4,651               67,584              542                  4,651               

Vote 7 - Economic Development & Planning 124,817            25,560          42,263              124,817            28,205          42,263             124,817            32,127             42,263             

Vote 8 - Community and Emergency Services 522,544            19,295          52,601              522,544            21,292          52,601             522,544            24,252             52,601             

Vote 9 - Human Settlements and Infrastructure364,824            186,861        327,303            364,824            206,191        327,303            364,824            234,865           327,303            

Vote 10 - Trading Services 2,665,454         195,168        2,829,613         2,665,454         215,358        2,829,613         2,665,454         245,306           2,829,613         

Vote 11 -  Durban ICC 19,849              1,865            19,998              19,849              1,865            19,998             19,849              1,865               19,998             

Vote 12 -  USHAKA MARINE 28,958              1,667            26,808              28,958              1,667            26,808             28,958              1,667               26,808             

4 781 081         473 355      4 781 081        4 781 081         521 958      4 781 081        4 781 081         594 051         4 781 081        

* Net of internal charges 

     MONTHLY PROJECTIONS OF REVENUE AND EXPENDITURE BY VOTE *

JULY 23 AUGUST 23 SEPTEMBER 23

OCTOBER 23 NOVEMBER 23 DECEMBER 23
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OUPUT UNIT OPEX CAPEX REVENUE OPEX CAPEX REVENUE OPEX CAPEX REVENUE

R'000 R'000 R'000 R'000 R'000 R'000 R'000 R'000 R'000

Vote 1 - Office of the City Manager 82,762              19,235          2,920                82,762              40,826          2,920               82,762              31,257             2,920               

Vote 2 - City Manager's Operations 15,681              58                 417                   15,681              124               417                  15,681              95                   417                  

Vote 3 - Finance 802,648            8,633            1,469,145         802,648            18,324          1,469,145         802,648            14,029             1,469,145         

Vote 4 - Office of the Strategic Management 3,293                –                     3,293                –                    3,293               –                    

Vote 5 - Governance 82,667              1,389            5,362                82,667              2,948            5,362               82,667              2,257               5,362               

Vote 6 - Corporate and Human Resources 67,584              297               4,651                67,584              631               4,651               67,584              483                  4,651               

Vote 7 - Economic Development & Planning 124,817            17,628          42,263              124,817            37,415          42,263             124,817            28,645             42,263             

Vote 8 - Community and Emergency Services 522,544            13,307          52,601              522,544            28,245          52,601             522,544            21,624             52,601             

Vote 9 - Human Settlements and Infrastructure364,824            128,870        327,303            364,824            273,526        327,303            364,824            209,413           327,303            

Vote 10 - Trading Services 2,665,454         134,599        2,829,613         2,665,454         285,685        2,829,613         2,665,454         218,723           2,829,613         

Vote 11 -  Durban ICC 19,849              1,865            19,998              19,849              1,865            19,998             19,849              1,865               19,998             

Vote 12 -  USHAKA MARINE 28,958              1,667            26,808              28,958              1,667            26,808             28,958              1,667               26,808             

4 781 081         327 548      4 781 081        4 781 081         691 256      4 781 081        4 781 081         530 058         4 781 081        

OUPUT UNIT OPEX CAPEX REVENUE OPEX CAPEX REVENUE OPEX CAPEX REVENUE

R'000 R'000 R'000 R'000 R'000 R'000 R'000 R'000 R'000

Vote 1 - Office of the City Manager 82,762              35,104          2,920                82,762              48,087          2,920               82,762              118,254           2,920               

Vote 2 - City Manager's Operations 15,681              107               417                   15,681              146               417                  15,681              419                  417                  

Vote 3 - Finance 802,648            15,756          1,469,145         802,648            21,584          1,469,145         802,648            93,066             1,469,145         

Vote 4 - Office of the Strategic Management 3,293                –                     3,293                –                    3,293               126                  –                    

Vote 5 - Governance 82,667              2,535            5,362                82,667              3,472            5,362               82,667              9,972               5,362               

Vote 6 - Corporate and Human Resources 67,584              543               4,651                67,584              744               4,651               67,584              2,136               4,651               

Vote 7 - Economic Development & Planning 124,817            32,171          42,263              124,817            44,070          42,263             124,817            126,568           42,263             

Vote 8 - Community and Emergency Services 522,544            24,286          52,601              522,544            33,268          52,601             522,544            95,546             52,601             

Vote 9 - Human Settlements and Infrastructure364,824            235,187        327,303            364,824            322,174        327,303            364,824            894,205           327,303            

Vote 10 - Trading Services 2,665,454         245,642        2,829,613         2,665,454         336,496        2,829,613         2,665,454         966,417           2,829,613         

Vote 11 -  Durban ICC 19,849              1,865            19,998              19,849              1,865            19,998             19,849              1,865               19,998             

Vote 12 -  USHAKA MARINE 28,958              1,667            26,808              28,958              1,667            26,808             28,958              1,667               26,808             

4 781 081         594 861      4 781 081        4 781 081         813 572      4 781 081        4 781 081        2 310 242       4 781 081        

* Net of internal charges 

JANUARY 24 FEBRUARY 24 MARCH 24

APRIL 24 MAY 24 JUNE 24
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OUPUT UNIT OPEX CAPEX REVENUE

R'000 R'000 R'000

Vote 1 - Office of the City Manager 993,145         480,872         35,037           

Vote 2 - City Manager's Operations 188,172         1,460             5,000             

Vote 3 - Finance 4,548,276      246,913         17,629,739     

Vote 4 - Office of the Strategic Management 39,513           440                –                  

Vote 5 - Governance 992,002         34,721           64,343           

Vote 6 - Corporate and Human Resources 811,009         7,436             55,813           

Vote 7 - Economic Development & Planning 1,497,806      440,698         507,156         

Vote 8 - Community and Emergency Services 6,270,525      332,680         631,216         

Vote 9 - Human Settlements and Infrastructure 4,377,886      3,190,661      3,927,641      

Vote 10 - Trading Services 31,985,452     3,364,963      33,955,354     

Vote 11 -  Durban ICC 238,188         22,380           239,970         

Vote 12 - USHAKA MARINE 347,493         20,000           321,697         

TOTAL 52,289,469     8,143,224      57,372,967     

TOTAL PROJECTIONS OF REVENUE AND EXPENDITURE BY VOTE *
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SERVICE DELIVERY 

TARGETS  

AND  

PERFORMANCE 

 

 



Total  

Capital 

Budget 

allocated R 

Total  

Operating 

Budget 

allocated1st Quarter

Planned 

Target

2nd 

Quarter

Planned 

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd 

Quarter

Planned 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

7,474 521,221

R'000 R'000 R'000 R'000 R'000 R'000

Cross cutting 1.1. Develop and Implement 

a sustainable and integrated 

spatial planning system

1A.1 Facilitate Spatial 

Transformation and  

Integration. 

Phillip Sithole Percentage 100% Review the Spatial 

Development Framework for 

the 24/25 Financial Year by 

30 June 2024 in compliance 

with SPLUMA, for adoption 

by Council (100%).

0% 0% 0% 100%                 -                   -                   -                179                 -                    179 

1A.12 Facilitate the 

development of Traditional 

Rural Spatial Framework and 

Land Use Management Plan

Percentage New KPI - no 

baseline

Traditional Rural Spatial 

Framework and Land Use 

Management Plan  

developed by 30 June 2024 

(100%)

25% 50% 75% 100%                 -                444              444              384                 -                 1,272 

3. Infrastructure 

Delivery & Energy 

Reforms and Climate 

Change

1A. 2. Production of the 

Annual State of Biodiversity 

(SOB) Report for 

dissemination to 

stakeholders. 

Phillip Sithole Percentage 100% Produce the State of 

Biodiversity report, submit to 

the Economic Development 

& Planning committee for 

noting, present at the 

Biodiversity forum and 

dissemination to 

stakeholders by 30 June 

2024(100%).

30% 65% 85% 100%                 -                   -                   -                  50                 -                      50 

1A.3. Percentage of 

biodiversity priority area within 

the metro(ENV4.11 )

Phillip Sithole Percentage 37.1% Maintain 37.10% of 

biodiversity priority area 

within the metro (ENV4.11 ) 

for 2023/24 financial year.

0 0 0 37.10%                 -                   -                   -                   -                   -                       -   

1A.4. Percentage of 

biodiversity priority areas 

protected (ENV4.21 )

Phillip Sithole Percentage 7.10% Maintain 7.10% of 

biodiversity priority areas 

protected (ENV4.21) 7.10% 

for 2023/24 financial year.

0 0 0 7.10%                 -                   -                   -                   -                   -                       -   

1A.5 Average number of days 

taken to process building plan 

applications of less than 500 

square meters 

Phillip Sithole Number of 

days

 15 Maintain the average of 20 

days, time taken to process 

Building Plan Applications, 

with a floor area of <500m² 

for 2023/24 financial year.

20days 20days 20days 20days                 -                   -                   -                   -                   -                       -   

 1A.6 Average number of 

days taken to process building 

application of 500 square 

meters or more (LED 3.13)

Phillip Sithole Number of 

days

New KPI - no 

baseline

Maintain the average of 36 

days, time taken to process 

Building Plan Applications, 

with a floor area of ≥500m² 

for 2023/24 financial year.

36 days 36 days 36 days 36 days                 -                   -                   -                   -                   -                       -   

1A.7. Issue a refusal, 

beneficial or certificate of 

occupancy within 14 days 

from date of requirement for 

inspection

Phillip Sithole Percentage 100% 100% of requisitions for 

inspection responded to 

within 14 days of date that 

the inspection is required for 

2023/24 financial year.

100% 100% 100% 100%                 -                   -                   -                   -                   -                       -   

1A.8.Identification, facilitation, 

monitoring and  

closure/rehabilitation/re-

purpose and/or re-use of 

Problem Buildings 

Phillip Sithole Number 74 Identification, facilitation, 

monitoring and  

closure/rehabilitation/re-

purpose and/or re-use of 96 

Problem Buildings by 30 

June 2024

23 46 69 96           2,064           2,064           2,064           2,408               8,600 

1A.9.A full Statement or spot 

Summons submitted to Metro 

Police within  21 days for 

100% of all prosecuted cases

Phillip Sithole Percentage 100% A full Statement or spot 

Summons submitted to 

Metro Police within 21 days 

for 100% of cases for 

2023/24 financial year.

100% 100% 100% 100%                 -                   -                   -                   -                   -                       -   

1A.10 Undertake  Integrated 

and Enforcement prosecution 

in pressure areas

Phillip Sithole Number New KPI - no 

baseline

8 Integrated Enforcement 

and Prosecution in pressure 

areas undertaken by 30 

June 2024

2 4 6 8                 -                   -                   -                   -                   -                       -   

1.3  Manage and regulate the 

built environment

1A.11 Maintain the overall 

time taken to process 

Planning Assessments (PA)  

for building plan applications

Lihle Phewa Number of 

Days

30 days Average of 30 days taken to 

provide town planning 

clearance on (PA) building 

plan applications for the 

2023/24 financial year.

30d 30d 30d 30d                 -                   -                   -                   -                   -                       -   

SDBIP 2022-23  

Plan 1: Develop and Sustain our Spatial, Natural and Built Environment

Plan Owner - Phillip Sithole

Sector National KPA SFA Mayoral 10 point 

plan

IDP Programme

Municipal name: EThekwini Municipality 

Resources Allocated for 2023/24 SDBIP Target for 2023/24 SDBIP per Quarter

1A Develop, manage 

and regulate the Built 

and Natural 

Environment

1.2 Ensure the long term 

sustainability of the natural 

resource base

Performance Indicator 

(Output level only)

Indicator 

owner

Unit of 

measure

Baseline as at 

30 June 2021

Annual target for 2023/24 
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Total  

Capital 

Budget 

allocated R 

Total  

Operating 

Budget 

allocated1st Quarter

Planned 

Target

2nd 

Quarter

Planned 

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd 

Quarter

Planned 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

7,474 521,221

R'000 R'000 R'000 R'000 R'000 R'000

Sector National KPA SFA Mayoral 10 point 

plan

IDP Programme Resources Allocated for 2023/24 SDBIP Target for 2023/24 SDBIP per QuarterPerformance Indicator 

(Output level only)

Indicator 

owner

Unit of 

measure

Baseline as at 

30 June 2021

Annual target for 2023/24 

3. Infrastructure 

Delivery & Energy 

Reforms and Climate 

Change

1B.1  Oversiight of 

implementation of sector 

based implementation plans 

for the Durban Climate 

Change Strategy (DCCS)

Phillip Sithole Percentage 100% Produce an annual report on 

implementation of the DCCS 

by financial year end. (30 

June 2025)

0% 0% 0% 100%                 -                   -                   -                500                 -                    500 

1B.2 Completion of the 2022 

(calendar year) Greenhouse 

Gas (GHG) emissions for the 

eThekwini Municipality.

Phillip Sithole Percentage 100% Completion of the 2022 

(calendar year) GHG 

emissions inventory for 

eThekwini Municipality  by 30 

June 2024(100%)

25% 50% 75% 100%                 -                   -                   -                   -                   -                       -   

1B.3 Request for Proposals 

issued  for Batch 1 of 

Municipal Independent Power 

Producer Procurement 

Programme (MIPPPP)

Percentage 100% Request for Proposals 

issued by 30 June 2024 for 

Batch1 of Municipal 

Independent Power 

Producer Procurement 

Programme (MIPPPP)

25% 50% 75% 100%                 -                   -                   -                   -                   -                       -   

Municipal Financial 

Viability and 

Management

Strategic and 

Sustainable 

Budgeting

Cross Cutting Compile and annually update 

the City's Medium Term 

Income and Expenditure 

Framework

8A.1.1 The percentage of the 

Cluster's capital budget 

actually spent on capital 

projects

Phillip Sithole Percentage N/A 90% of capital budget spent 

by 30 June 2024

10% 15% 55% 90%

Cross Cutting 8.3. Budget for sustainability 8B.21.1 Irregular, Fruitless 

and Wasteful, Unauthorised 

Expenditure as a percentage 

of Total Operating 

Expenditure

 Phillip Sithole Percentage New KPI - No 

baseline

0% UIFW of cluster budget 0% 0% 0% 0%

Human Capital 

Management    

Cross Cutting Organisational  

Transformation (Employment 

Equity)

5B.12.1 Ensure all vacancies 

for the cluster are filled in 

accordance with the 

Employment Equity target.

Phillip Sithole Percentage New KPI - no 

baseline

100% compliance with 

Employment Equity targets 

for the 2023/24 financial year

0% 0% 0% 100%

Cross Cutting 8.13. Completion of Financial 

Statements

8A.6.1Obtain an unqualified 

audit opinion

 Phillip Sithole Yes/ No New KPI - no 

baseline

Obtain an unqualified audit 

opinion for the prior financial 

year  2022/23.(Yes)

No No Yes Yes

Cross Cutting 8C.4.1 Number of Cluster's 

repeat audit findings            

 Phillip Sithole Number New KPI - no 

baseline

0 repeat findings from the 

previous financial year by 31 

March 2024.

0 0 0 0

Sub Total                 -               10,601 

Other/ General 

Support Services

          7,474           510,620 

Total           7,474           521,221 

Internal crosscutting indicators

1B Climate 

Response Planning

1.4. Develop and implement 

a Municipal Climate 

Response Programme
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Total  Capital 

Budget 

Total  

Operating 

1st 

Quarter

2nd 

Quarter

3rd 

Quarter

4th 

Quarter

1st Quarter

Planned 

2nd Quarter

Planned 

3rd Quarter

Planned 

4th Quarter

Planned 
         433,223          1,028,397 

R'000 R'000 R'000 R'000 R'000 R'000

Local Economic 

Development 

(LED)

2A. Government that is 

capable, customer-

centric, enabling, 

efficient and integrated

2A.1. Provide Economic 

Intelligence and a Strategic 

Economic Framework, including 

industrialization 

25% 50% 75% 100%

2. Mayoral Job Creation 

and Skills Revolution  

War Room Programme

2A.2 The number of jobs created 

through the municipality's local 

economic development initiatives 

including capital projects

75 150 225 300

2.2 Innovation 

Programme

2A.3  Facilitation of the innovation 

Programme 

25% 50% 75% 100%

2B.  Re-Industrialized 

economy through 

localization and 

investment in targeted 

industries

2.3 Investment 

Promotion and 

Marketing

2B.1 Undertake Foreign Direct 

Investment (FDI) promotion and 

facilitation as outlined in the 

Durban Investment Promotion 

Strategy and Implementation Plan 

in order to win new investment in 

the eThekwini municipal region

25% 50% 75% 100%

2B.2 Attract and facilitate Foreign 

Direct Investment (FDI)

25% 50% 75% 100%

2B.3 Domestic Investment 25% 50% 75% 100%

2.5 Stimulate Key 

Sectors that Promote 

Economic Growth and 

Create Jobs Through 

Providing Support for 

Prioritized Sectors

2B.4 Trade and Sector 

Development through sectors that 

promote economic growth and 

create jobs through providing 

support for prioritized sectors in 

the eThekwini Municipal region  

25% 50% 75% 100%

2B.5. Oceans Economy 25% 50% 75% 100%            14,851              14,851            14,851            14,851            59,404                       -   

2B.6. Creation of 5000 FTEs 0 0 0 5000                    -                        -                      -                      -                      -   

2C. A compact, 

productive, and liveable 

city that connects 

citizens with economic 

opportunities

1. Reindustrialization of 

the City's Economic 

Trajectory driven by the 

Port City Industrial 

Programme

2.6 Catalytic Projects 2C.1 Implement a set of key 

Catalytic Projects in the eThekwini 

Municipal region

18% 30% 43% 50%            55,807              93,011          133,315            27,904          305,518                 4,519 

2.C.  A compact, 

productive, and liveable 

city that connects 

citizens with economic 

opportunities

2.7 Urban renewal 2C.2 Support and maintain the 

Renewal of Important Economic 

Areas 

38% 75% 88% 100%            11,328              11,030              3,875              3,577            10,701               19,110 

1. Reindustrialization of 

the City's Economic 

Trajectory driven by the 

Port City Industrial 

Programme

2.8. Promoting 

Investment in Priority 

Nodes and Corridors

2C.3 Facilitating Nodal 

Development through the 

implementation of specific capital 

projects in the eThekwini Municipal 

region  

32% 42% 48% 57%              4,058                7,179              6,583              7,242            25,062                       -   

2.9 Ensuring township 

development

2C.4 Facilitating Sustainable 

livelihoods in all selected 

Participation Economic Action 

Planning (PEAP) wards

25% 30% 35% 40%

8. Ethekwini Enterprise 

and Supplier 

Development Fund

2C.5. Implement a specific 

Economic Framework Plan that will 

give opportunities to the previously 

disadvantaged

25% 50% 75% 100%

Municipal name: EThekwini Municipality 

SDBIP 2023-24

Plan 2 - Developing a Prosperous, Diverse Economy and Employment Creation

Plan Owner - DCM -ECOD

Sector National KPA SFA Mayoral 10 point plan IDP Programme Resources Allocated for 2023/24 SDBIP Target for 2023/24 SDBIP per Quarter

2.1. Provide Economic 

Intelligence and a 

Strategic Economic 

Framework

2.4 Investment 

Facilitation and 

Servicing

Performance Indicator (Output 

level only)
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Total  Capital 

Budget 

Total  

Operating 

1st 

Quarter

2nd 

Quarter

3rd 

Quarter

4th 

Quarter

1st Quarter

Planned 

2nd Quarter

Planned 

3rd Quarter

Planned 

4th Quarter

Planned 
         433,223          1,028,397 

R'000 R'000 R'000 R'000 R'000 R'000

Plan 2 - Developing a Prosperous, Diverse Economy and Employment Creation

Plan Owner - DCM -ECOD

Sector National KPA SFA Mayoral 10 point plan IDP Programme Resources Allocated for 2023/24 SDBIP Target for 2023/24 SDBIP per QuarterPerformance Indicator (Output 

level only)

2D. An inclusive and 

shared economy

1. Reindustrialization of 

the City's Economic 

Trajectory driven by the 

Port City Industrial 

Programme

2.10 Facilitating 

Industry Skills and 

Economic Inclusion

2D.1 Facilitating Industry Skills and 

Economic inclusion 

38% 62% 78% 100%

2.11 Managing the 

Informal Economy

2D.2. Managing the Informal 

Economy by providing an enabling 

platform for the local informal 

sector by implementing a set of 

operational and management 

initiatives  

25% 50% 75% 100%              3,277                3,277              5,277              4,377            15,100                 1,108 

2.12 Managing the Bulk 

Fresh Produce Market

2D.3. Managing the Bulk Fresh 

Produce Market by providing an 

enabling platform for businesses in 

the Fresh Produce sector 

77 152 226 300                 451                   440                 434                 434              1,759                       -   

4. Social Solidarity 

Economy Programme

2.13 Enterprise 

Development

2D.4. Enterprise Development and 

Supplier Development Fund

26% 54% 78% 100%                 650                   700                 600                 550                 2,500 

2D.5 Average time taken to finalise 

business license applications 

(LED3.11 )

21 Days 21 Days 21 Days 21 Days

2D.6 Average time taken to finalise 

informal trading permits (LED 3.12)

0 0 0 0

2.15 Special Purpose 

Vehicle to Support, 

Market and Promote 

Local Film and Digital 

Media Industry

2D.7 Support, Market and Promote 

the local film industry in order to 

attract international productions 

and serialised content in Durban 

21% 49% 79% 100%              1,879                1,725              1,036                 885                    -                   5,525 

2E. A vibrant tourism 

destination that 

celebrates its cultural 

and creative 

endowments

2.16 Tourism Marketing 2E.1 Support the Tourism Sector 

through the creation of global 

awareness, partnership-building 

and an increase of spending and 

visitor numbers in the eThekwini 

Municipal region  

24% 50% 75% 100%            19,326              19,326            19,326            19,326                    -                 77,305 

Municipal Financial 

Viability and 

Management

Strategic and 

Sustainable Budgeting

Cross Cutting Compile and annually 

update the City's 

Medium Term Income 

and Expenditure 

Framework

8A.1.2 The percentage of the 

Cluster's capital budget actually 

spent on capital projects

0% 0% 0% 90%

Cross Cutting 8.3. Budget for 

sustainability

8B.21.2  Irregular, Fruitless and 

Wasteful, Unauthorised 

Expenditure as a percentage of 

Cluster's Total Operating 

Expenditure

0% 0% 0% 0%

Human Capital 

Management    

Cross Cutting Organisational  

Transformation 

(Employment Equity)

5B.12.2 Ensure all vacancies for 

the cluster are filled in accordance 

with the Employment Equity target.

0% 0% 0% 100%

Internal Crosscutting Indicators

2.14  Review Business 

License regulatory 

framework and 

processes  
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Total  Capital 

Budget 

Total  

Operating 

1st 

Quarter

2nd 

Quarter

3rd 

Quarter

4th 

Quarter

1st Quarter

Planned 

2nd Quarter

Planned 

3rd Quarter

Planned 

4th Quarter

Planned 
         433,223          1,028,397 

R'000 R'000 R'000 R'000 R'000 R'000

Plan 2 - Developing a Prosperous, Diverse Economy and Employment Creation

Plan Owner - DCM -ECOD

Sector National KPA SFA Mayoral 10 point plan IDP Programme Resources Allocated for 2023/24 SDBIP Target for 2023/24 SDBIP per QuarterPerformance Indicator (Output 

level only)

Cross Cutting 8.13. Completion of 

Financial Statements

8.9.2 Obtain an unqualified audit 

opinion

No No Yes Yes

Cross Cutting 8.19. Effective and 

efficient processes

8C.4.2 Number of Cluster's repeat 

audit findings                        

0 0 0 0

Sub Total          417,544             110,067 

Other/ General 

Support Services

           15,679             918,330 

Total          433,223          1,028,397 
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Total  Capital 

Budget allocated

Total  Operating 

Budget allocated

1st Quarter

Planned 

Target

2nd 

Quarter

Planned 

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

             5,723,540           35,048,187 

R'000 R'000 R'000 R'000 R'000 R'000

Basic service 

delivery

3.1 Address 

Infrastructure 

backlogs: Water

3A.1 Number of new water 

connections meeting minimum 

standards(WS2.11)

Sibusiso 

Makhanya

Number 8213 2000 new water connections 

meeting minimum standards by 

30 June 2024

750 1,000 1,500 2,000               8,045                  8,643                9,840             11,036                   25,000                   12,564 

3A.2 Number of new sewer 

connections meeting minimum 

standards (WS1.11)

Sibusiso 

Makhanya

Number 11287 1500 new sewer connections 

Meeting Minimum Standards by 

30 June 2024

400 700 1,125 1,500                     -                          -                        -                       -                             -                             -   

3A.3 The number of consumer 

units  provided with access to AT 

LEAST a FREE basic level of 

potable WATER either by means of 

an individual h.h. yard supply  

(ground tank or metered flow 

limiter connected to a yard tap) or, 

for informal settlements, by a 

standpipe within 200m.

Sibusiso 

Makhanya

Number 8213 2000 new consumer units  

provided with access to AT 

LEAST a FREE basic level of 

potable WATER by 30 June 2024

750 1,000 1,500 2,000               1,585                  2,114                3,170               4,227                           -                     11,096 

3A.4 The number of consumer 

units provided  with access to AT 

LEAST a FREE basic level of 

SANITATION by means of a UD 

toilet, an existing VIP or, for 

informal settlements, by means of 

a toilet/ablution block within 200m.

Sibusiso 

Makhanya

Number 11287 1500 new consumer units 

provided  with access to AT 

LEAST a FREE basic level of 

SANITATION by 30 June 2024

400 700 1,125 1,500             13,491                10,247              14,547             13,030                   50,000                     1,316 

3A.5 The % of non-revenue water 

loss.

Sibusiso 

Makhanya

Percentage 56.2% Less than 52% non-revenue 

water loss by 30 June 2024

55.75% 54.5% 53.25% 52.00%           408,191              408,191            408,191           408,191                           -                1,632,764 

3A.6 The percentage of 

households with access to AT 

LEAST a basic level of Water 

Sibusiso 

Makhanya

Percentage 80,90%

(976902/120753

6*100)

78.8% of households with access 

to AT LEAST a basic level of 

Water by 30 June 2024

77.30% 77.80% 78.30% 78.80%        1,912,403           1,912,403         1,912,403        1,912,403                           -                7,649,612 

3A.7 The percentage of estimated 

indigent households  with access to 

a free basic services: Water 

Sibusiso 

Makhanya

Percentage 68,60%

(596974/870219

*100)

64.94% of estimated indigent 

households  with access to a free 

basic services: Water for the 

2023/24 financial year

63.43% 63.93% 64.44% 64.94%           316,314              316,314            316,314           316,314                           -                1,265,255 

3A.8 Percentage of Callouts 

responded to within 24 hours 

(water) ( WS3.21)

Sibusiso 

Makhanya

Percentage 59%

(16142/27377 * 

100)

50% of Callouts responded to 

within 24 hours (water) for the 

2023/24 financial year

50% 50% 50% 50%             16,467                16,467              16,467             16,467                           -                     65,866 

3A.9 Percentage of water 

treatment capacity unused 

(WS4.11)

Sibusiso 

Makhanya

Percentage 54,2% 20% of water treatment capacity 

unused.

30% 30% 30% 30%               7,950                  7,950                7,950               7,950                   31,799                           -   

3A.10 Percentage of total water 

connections metered (WS5.31)

Sibusiso 

Makhanya

Percentage 92,67%

(675560/728993  

* 100)

92.69% of all connections are 

metered for the 2022/23 financial 

year

92.69% 92.69% 92.69% 92.69%               4,280                  4,280                4,280               4,280                           -                     17,118 

3A.11 Net Surplus /Deficit Margin 

for Water (FM7.32)

Sibusiso 

Makhanya

Percentage New KPI - No 

baseline

0% (Currently being determined) 0% 0% 0% 0%                     -                          -                        -                       -                             -                             -   

3A.12 Percentage of wastewater 

treatment capacity unused 

(WS4.31 )

Sibusiso 

Makhanya

Percentage 36.70% 15% Percentage of wastewater 

treatment capacity unused  by 30 

June 2024

15% 15% 15% 15%                     -                          -                        -                       -                             -                             -   

3A.13 Net Surplus /Deficit Margin 

for Wastewater (FM7.33)

Sibusiso 

Makhanya

Percentage New KPI - No 

baseline

0% (Currently being determined) 0% 0% 0% 0%                     -                          -                        -                       -                             -                             -   

3A.14 The percentage of 

households with access to AT 

LEAST a basic level of Sanitation 

Sibusiso 

Makhanya

Percentage 72,38%

(874072/120753

6*100)

70.65% of households with 

access to AT LEAST a basic level 

of Sanitation by 30 June 2024

69.15% 69.65% 70.15% 70.65%           532,816              532,816            532,816           532,816                           -                2,131,262 

3A.15 The percentage of estimated 

indigent households provided with 

free basic services: Sanitation 

Sibusiso 

Makhanya

Percentage 52,99%

(461141/870219

*100)

50.00% of estimated indigent 

households provided with free 

basic services: Sanitation by 30 

June 2024

48.50% 49.00% 49.50% 50.00%           171,511              171,511            171,511           171,511                           -                   686,046 

3A.16 Infrastructure leakage index 

(WS5.21)

Sibusiso 

Makhanya

Index 12.9 12Infrastructure leakage index by 

30 June 2024

12.0 12.0 12.0 12.0                     -                          -                        -                       -                             -                             -   

3A.17 Percentage of Callouts 

responded to within 24 hours 

(sanitation/wastewater)(WS3.11)

Sibusiso 

Makhanya

Percentage 42,3%

(2567/6066 

*100)

30% of Callouts responded to 

within 24 hours 

(sanitation/wastewater) for the 

2023/24 financial year

30% 30% 30% 30%             16,467                16,467              16,467             16,467                           -                     65,866 

Municipal name: eThekwini Municipality Creating a Quality Living Environment 

SDBIP: 2023-24

Plan 3A - Creating a Quality Living Environment 

Plan Owner - Sibusiso Makhanya

Sector National KPA SFA Mayoral 10 point 

plan

IDP Programme Target for 2023/24 SDBIP per Quarter Resources Allocated for 2022/23 SDBIP 

3A. Meet 

infrastructur

e and 

household 

service 

needs and 

backlogs

3. Infrastructure 

Delivery & Energy 

Reforms and 

Climate Change

Performance Indicator (Output 

level only)

Indicator 

owner

Unit of measure Baseline as at 

30 June 2022

Annual target for 2023/24 
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Total  Capital 

Budget allocated

Total  Operating 

Budget allocated

1st Quarter

Planned 

Target

2nd 

Quarter

Planned 

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

             5,723,540           35,048,187 

R'000 R'000 R'000 R'000 R'000 R'000

Sector National KPA SFA Mayoral 10 point 

plan

IDP Programme Target for 2023/24 SDBIP per Quarter Resources Allocated for 2022/23 SDBIP Performance Indicator (Output 

level only)

Indicator 

owner

Unit of measure Baseline as at 

30 June 2022

Annual target for 2023/24 

3A.18 Percentage of industries with 

trade effluent inspected for 

compliance (WS4.21)

Sibusiso 

Makhanya

Percentage 100% 

(983/983*100)

80% of industries with trade 

effluent inspected for compliance 

by 30 June 2024

80% 80% 80% 80%             10,420                10,420              10,420             10,420                           -                     41,680 

3A.19 Number of coastal water 

samples taken for monitoring 

purposes (ENV5.12)

Sibusiso 

Makhanya

Number 986 1056 coastal water samples 

taken for monitoring purposes by 

30 June 2024 

264 528 792 1056             48,999                48,999              48,999             48,999                 148,000                   47,995 

3A.20 Number of inland water 

samples tested for monitoring 

purposes (ENV5.21)

Sibusiso 

Makhanya

Number 3341 2880 inland water samples tested 

for monitoring purposes by 30 

June 2023

720 1440 2160 2880

3.2 Address 

Infrastructure 

backlogs: 

Electricity

3A.21 The percentage of 

households with access to a basic 

level of electricity within the 

eThekwini municipal area 

Sibusiso 

Makhanya

Percentage 65,63%

(792486/120753

6*100)

64.59% households with access 

to a basic level of electricity by 30 

June 2024.

(The percentage households with 

electricity=Overall Households 

Connected to the Grid @ June 

2024/ Overall Dwelling Count 

@January 2023)

64.32% 64.41% 64.50% 66.14%

3A.22 The percentage of estimated 

indigent households with access to 

free basic services: Electricity 

Sibusiso 

Makhanya

Percentage 32,66%

(284232/870219

*100)

30% estimated indigent 

households with access to free 

basic services: Electricity 

30% 30% 30% 25%           176,634              176,634            176,634           176,634                 706,536 

3A.23 Number of dwellings 

provided with connections to the 

mains electricity supply by the 

municipality (EE1.11 )

Sibusiso 

Makhanya

Number 744,690 4500 dwellings provided with 

connections to the mains 

electricity supply by the 

municipality

1125 2500 3725 4500

3A.24 Percentage of total 

residential electricity provision 

allocated as Free Basic Electricity 

(FBE)(EE2.11)

Sibusiso 

Makhanya

Percentage 3% 

(77566816/2949

520884*100)

2.5% total residential electricity 

provision allocated as Free Basic 

Electricity (FBE)

2.5% 2.5% 2.5% 2.0%

3A.25 Electricity losses (technical 

and non-technical) as a % of 

electricity purchases.

Sibusiso 

Makhanya

Percentage 11,28% 

(1147003822/10

169914065*100)

<=11% Electricity losses 

(technical and non-technical) as a 

% of electricity purchases.

<=11% <=11% <=11% <=12%             20,628                20,628              20,628             20,628                   82,511 

3A.26 Percentage of valid 

customer applications for new 

electricity connections processed in 

terms of municipal service 

standards (EE1.13)

Sibusiso 

Makhanya

Percentage 46%
60% of valid customer 

applications for new electricity 

connections processed in terms 

of municipal service standards by 

30 June 2024

60% 60% 60% 60%

3A.27 Installed capacity of 

approved embedded generators on 

the municipal distribution network 

(EE4.12)

Sibusiso 

Makhanya

Mega-Volt 

Ampere

14.13 15MVA Installed capacity of 

approved embedded generators 

on the municipal distribution 

network

15MVA 15MVA 15MVA 14.13

3A.28 Percentage of Planned 

Maintenance Performed (EE3.21 )

Sibusiso 

Makhanya

Percentage 90.6% 60% of Planned Maintenance 

Performed 

60% 60% 60% 60%

3A.29 Percentage of unplanned 

outages that are restored to supply 

within industry standard timeframes 

(EE3.11)

Sibusiso 

Makhanya

Percentage 70.08% 90% of unplanned outages that 

are restored to supply within 

industry standard timeframes

90% 90% 90% 90%

3A.30 Net Surplus /Deficit Margin 

for Electricity (FM7.31)

Sibusiso 

Makhanya

Percentage New KPI - No 

baseline

0% (Currently being determined) 0%

 3.3 Address 

Infrastructure 

backlogs: 

Cleansing & 

Solid Waste 

3A.31 The percentage of 

households with access to a basic 

level of Refuse Removal Service 

once a week 

Sibusiso 

Makhanya

Percentage 95%

(1 147 228/ 1 

207 536 * 100) 

100% of households with access 

to a basic level of Refuse 

Removal Service once a week 

within the service standard.

100% 100% 100% 100%

3A.32 The percentage of estimated 

indigent households with access to 

a refuse removal service once a 

week 

Sibusiso 

Makhanya

Percentage 81,01%

(704960/870219

*100)

100% of estimated indigent 

households with access to a 

refuse removal service once a 

week within the service standard. 

100% 100% 100% 100%

3A.33 Percentage of known 

informal settlements receiving 

basic refuse removal services 

(ENV 3.11)

Sibusiso 

Makhanya

Percentage 81,01%

(704960/870219

*100)

100% percentage of known 

informal settlements receiving 

basic refuse removal services

100% 100% 100% 100%

3A.34 The percentage of 

households with 100% distribution 

of black refuse bags per quarter 

within the service standard. 

Sibusiso 

Makhanya

Percentage New KPI - No 

baseline

100% percentage of households 

with 100% distribution of black 

refuse bags per quarter within the 

service standard. 

100% 100% 100% 100%
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Total  Capital 

Budget allocated

Total  Operating 

Budget allocated

1st Quarter

Planned 

Target

2nd 

Quarter

Planned 

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

             5,723,540           35,048,187 

R'000 R'000 R'000 R'000 R'000 R'000

Sector National KPA SFA Mayoral 10 point 

plan

IDP Programme Target for 2023/24 SDBIP per Quarter Resources Allocated for 2022/23 SDBIP Performance Indicator (Output 

level only)

Indicator 

owner

Unit of measure Baseline as at 

30 June 2022

Annual target for 2023/24 

3A.35 Major Education and 

Awareness Campaigns Conducted 

with external stakeholders. 

Sibusiso 

Makhanya

Percentage New KPI - No 

baseline

100% Major Education and 

Awareness Campaigns 

Conducted with external 

stakeholders. 

100% 100% 100% 100%

3A.36 The percentage of queries 

responded to within within the 

service standard.

Sibusiso 

Makhanya

Percentage New KPI - No 

baseline

60% of queries responded to 

within within the service standard.

60% 60% 60% 60%

3A.37The percentage of off-the-

road fleet within service standard. 

Sibusiso 

Makhanya

Percentage New KPI - No 

baseline

35% percentage of off-the-road 

fleet within service standard. 

35% 35% 35% 35%

3A.38 Net Surplus /Deficit Margin 

for Refuse (FM7.34)

Sibusiso 

Makhanya

Percentage New KPI - No 

baseline

0% (Currently being determined) 0% 0% 0% 0%

3A.39Waste recycled as a % of 

total waste disposed at municipal 

land fill sites.

Sibusiso 

Makhanya

Percentage 10,31% solid 

waste recycled 

as a percentage 

of total waste 

disposed

15% Waste recycled as a % of 

total waste disposed at municipal 

land fill sites.

15% 15% 15% 15%

3A.40 The % of municipal landfills 

in compliance with the 

Environmental Conservation Act. 

Sibusiso 

Makhanya

Percentage 83,6% of 

municipal 

landfills in 

compliance with 

the 

Environmental 

80% of municipal landfills in 

compliance with the 

Environmental Conservation Act.

80% 80% 80% 80%

Municipal 

Financial 

Viability and 

Management

Strategic 

and 

Sustainable 

Budgeting

Cross Cutting Compile and 

annually update 

the City's 

Medium Term 

Income and 

Expenditure 

Framework

8A.1.3A The percentage of the 

Cluster's capital budget actually 

spent on capital projects

Sibusiso 

Makhanya

Percentage New KPI - No 

baseline

90% of capital budget spent by 30 

June 2024

0% 0% 0% 90%

Cross Cutting 8.3. Budget for 

sustainability

8B.21.3A Irregular, Fruitless and 

Wasteful, Unauthorised 

Expenditure as a percentage of 

Cluster's Total Operating 

Expenditure

 Sibusiso 

Makhanya

Percentage New KPI - No 

baseline

 0% UIFW of cluster budget 0% 0% 0% 0%

Municipal 

Institutional 

Development 

and 

Transformatio

n

Human 

Capital 

Managemen

t    

Cross Cutting Organisational  

Transformation 

(Employment 

Equity)

5B.12.3A Ensure all vacancies for 

the cluster are filled in accordance 

with the Employment Equity target

Sibusiso 

Makhanya

Percentage New KPI - No 

baseline

100% compliance with 

Employment Equity targets for the 

2023/2024 financial year

0% 0% 0% 100%

Cross Cutting 8.13. 

Completion of 

Financial 

Statements

8B.9.3A Obtain an unqualified audit 

opinion

 Sibusiso 

Makhanya

Yes/ No New KPI - no 

baseline

Obtain an unqualified audit 

opinion for the prior financial year  

2021/22.(Yes)

No No Yes Yes

Cross Cutting 8.19. Effective 

and efficient 

processes

8C.4.3A Number of Cluster's 

repeat audit findings                    

 Sibusiso 

Makhanya

Number New KPI - no 

baseline

14 repeat findings from the 

previous financial year by 31 

March 2024.

0 0 0 14

Sub Total                 254,799           14,417,488 

Other/ 

General 

Support 

Services

             5,468,741           20,630,699 

Total              5,723,540           35,048,187 

Internal Cross Cutting Indicators
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Municipal name: eThekwini Municipality Creating a Quality Living Environment 

SDBIP: 2023-24

Plan 3B - Creating a Quality Living Environment 

Plan Owner - Beryl Khanyile

National 

KPA

IDP Programme Performance Indicator (Output 

level only)

Indicator 

owner

Unit of 

measure

Baseline as at 30 

June 2022

Annual target for 2023/24 Total  Capital 

Budget 

allocated

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd Quarter

Planned 

Target

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

 1st Quarter

Planned 

Budget as 

 2nd Quarter

Planned 

Budget as 

 3rd Quarter

Planned 

Budget as 

 4th Quarter

Planned 

Budget as 

           835,597         1,315,259 

 R'000  R'000  R'000  R'000  R'000  R'000 

Basic 

service 

delivery

3.4 New Integrated 

housing 

development

3A.48 Number of subsidized 

housing units constructed using 

various Human Settlements 

Programmes (HS1.11)

DCM HSET Number New KPI - no 

baseline

1853 Number of subsidized 

housing units constructed 

using various Human 

Settlements Programmes 

by 30 June 2024

256 618 969 1,853                189                 284                  379                379                    379                       -   

3A.49 Number of households 

benefitted in storm disaster 

programe

DCM HSET Number New KPI - no 

baseline

400 households benefitted 

in storm disaster 

programme by end of June 

2024

0 0 0 400                   -                      -                       -                    40                      40                       -   

3A.50 The number of households 

benefitting from serviced sites 

handed over for subsidized 

housing units

DCM HSET Number 1 021 households 

benefitted from 

serviced sites 

handed over for 

subsidised housing 

1192 households benefitting 

from serviced sites handed 

over for subsidized housing 

units by June 2024

0 0 0 1192                   -                      -                       -                  289                    289                       -   

3A.51 Hectares of land acquired 

for subsidized Housing

DCM HSET Number 8069,73 Hectares of 

land acquired for 

subsidized Housing

15 Hectares of land 

acquired for subsidized 

Housing by 30 June 2024

0 0 0 15                   -                      -                       -                    10                      10                       -   

3A.52 The number of new fully 

subsidized housing units 

allocated. 

DCM HSET Number 4 542 new fully 

subsidized housing 

units allocated

1,853 new fully subsidized 

housing units allocated

256 618 969 1,853                   95                 189                  284                379                    379                       -   

3A.53 Hectares of land acquired 

for human settlements in the 

municipal area (HS1.13) 

DCM HSET Number 2,91 Hectares of 

land acquired for 

human settlements 

in Priority Housing 

Development Areas 

6 Hectares of land acquired 

for human settlements in 

the municipal area by 30 

June 2024

0 0 0 6                   -                      -                       -                    10                      10                       -   

3A.54 Number of informal 

settlements assessed 

(enumerated and classified) 

(HS1.31)

DCM HSET Number 585 informal 

settlements 

enumerated and 

classified

n/a                   -                      -                       -                     -   0 0

3A.55 Number of informal 

settlements upgraded to Phase 2 

(HS1.32)

DCM HSET Number 0 0

(Human Settlements will not 

be able to report on this due 

to TID having many 

requirements which are not 

inline with internal 

0 0 0 0                   -                      -                       -                     -   0 0

3A.56 Number of residential 

properties developed through 

state-subsidised human 

settlements programmes 

entering the municipal valuation 

roll

DCM HSET Number 0 0

(Cannot report on at this 

time. HSU can supply the 

number of Social and GAP 

houses facilitated but cannot 

report on when they are 

0 0 0 0                   -                      -                       -                     -   0 0

3A.57 Number of serviced sites 

(HS1.12 )

DCM HSET Number 0 0

(The target cannot be 

determined to be inline with 

the TID from National 

Treasury (exclude 

0 0 0 0                   -                      -                       -                     -   0 0

3.5 Provision of 

Incremental 

Services to Informal 

Settlements - 

Roads, Footpaths, 

Stormwater control.

3A.58 The number of households 

benefitting from Incremental 

Services to Informal Settlements 

– Roads and Footpaths access 

with Stormwater controls. 

DCM HSET Number 1 087 households 

benefitted from 

Incremental Services 

to Informal 

Settlements – Roads 

and Footpaths 

access with 

Stormwater controls

22508 households 

benefitting from Incremental 

Services to Informal 

Settlements – Roads and 

Footpaths access with 

Stormwater controls by 30 

June 2024

1154 2308 3462 22508                   -                      -                       -                     -   0 0

3.6 Rental Housing 

Strategy

3A.59 Community Residential 

Units (CRU's) - upgraded and 

refurbished 

DCM HSET Number 89 family units 

upgraded/ 

refurbished/ 

constructed 

408  family units upgraded/ 

refurbished by 30 June 

2024

0 30 205 408                   -                      -                       -                     -   0 0

3A.60 New family units (at 

existing hostels) bult  

DCM HSET Number 88 new family units 

constructed by 30 June 

2024

24 48 80 88                   -                      -                       -                     -   0 0

3A.61 Sale of rental stock DCM HSET 20 rental stock sold by 30 

June 2024

0 5 10 20                   -                      -                       -                     -   0 0

3A.62 Sale of Breaking New 

Ground (BNG) housing

DCM HSET Number 3 101 housing units 

sold 

1164 housing units sold by 

30 June  2024

345 545 835 1,164                   -                      -                       -                     -   0 0

3A.63 Upgrade and 

refurbishment of pre-1994 

housing units

DCM HSET Number 158 housing units 

upgraded and 

refurbished

250 housing units upgraded 

and refurbished by end of 

June 2024

50 100 150 200                   -                      -                       -                     -   0 0

3.7 Title Deeds 

strategy

3A.64 Number of title deeds 

registered to beneficiaries 

(HS1.22)

DCM HSET Number New KPI - no 

baseline

1368 Title Deeds submitted 

to the Deeds Registrar for 

registration for subsidized 

housing by 30 June 2024

320 685 1,055 1,368                   -                      -                       -                     -   0 0

3A.65 Number of Title Deeds 

issued to owners for subsidized 

housing

DCM HSET Number 1 524 Title Deeds 

issued to owners for 

subsidized housing

1 050  Title Deeds issued to 

owners for subsidized 

housing by 30 June 2024

210 530 850 1050                   -                      -                       -                     -   0 0

Target for 2023/24 SDBIP per Quarter  Resources Allocated for 2023/24 SDBIP  
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National 

KPA

IDP Programme Performance Indicator (Output 

level only)

Indicator 

owner

Unit of 

measure

Baseline as at 30 

June 2022

Annual target for 2023/24 Total  Capital 

Budget 

allocated

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd Quarter

Planned 

Target

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

 1st Quarter

Planned 

Budget as 

 2nd Quarter

Planned 

Budget as 

 3rd Quarter

Planned 

Budget as 

 4th Quarter

Planned 

Budget as 

           835,597         1,315,259 

 R'000  R'000  R'000  R'000  R'000  R'000 

Target for 2023/24 SDBIP per Quarter  Resources Allocated for 2023/24 SDBIP  

3A.66 Percentage of unsurfaced 

road graded (TR6.11)

DCM HSET Percentage 170% of unsurfaced 

roads graded 

                  -                      -                       -                     -   0% 0%

3A.67 Percentage of surfaced 

municipal road lanes which has 

been resurfaced and resealed 

(TR6.12)

DCM HSET Percentage 1,99% of municipal 

road lanes 

resurfaced and 

resealed

                  -                      -                       -                     -   0% 0%

3A.68 KMs of new municipal road 

network (TR6.13 )

DCM HSET KM New KPI - no 

baseline

0 (There is no budget 

allocated for 2023/24 

financial year)

0 0 0 0                   -                      -                       -                     -   0 0

3A.69 Percentage of reported 

pothole complaints resolved 

within standard municipal 

response time (TR 6.21)

DCM HSET Percentage New KPI - no 

baseline

0 (Currently cannot report 

on this due to TID 

suggesting that this is 

cumulative, in our processes 

it is static)

0 0 0 0                   -                      -                       -                     -   0 0

3A.70 Percentage of coastline 

with protection measures in place 

(ENV5.11 )

DCM HSET Percentage New KPI - no 

baseline

0% (The Unit is not ready to 

report  on this as there is no 

specific allocation for this 

type of work activity, it is only 

done on an emergency 

basis.)

0 0 0 0                   -                      -                       -                     -   0% 0%

3A.71 The number of properties 

below the eThekwini defined level 

of service provided with 

STORMWATER solutions. 

DCM HSET Number 1 115 properties 

below the eThekwini 

defined level of 

service provided with 

STORMWATER 

solutions

440 properties below the 

eThekwini defined level of 

service provided with 

STORMWATER solutions

80 180 260 440                   35                   78                  113                191                    191                       -   

                  15                   33                    48                  82                       -                        82 

3A.72 The number of km of 

SIDEWALK constructed

DCM HSET KM 13,572 kms of new 

sidewalk constructed 

0 KMs of new sidewalk 

constructed by 30 June 

2024

0 0 0 0                   -                      -                       -                     -                         -                         -   

3A.73 The km of unsurfaced 

ROAD converted to surfaced. 

(Formal roads)

DCM HSET KM 11,28 kms of 

unsurfaced road 

converted to 

surfaced

2,2 KMs of formal 

unsurfaced road converted 

to surfaced by 30 June 2024

0 0 0.75 2.2                   -                      -                         7                  20                      20                       -   

                  59                 119                  178                237                       -                      237 

3A.74 The km of surfaced 

municipal road lanes which has 

been resurfaced and resealed.

DCM HSET KM 139,167 kms of 

surfaced municipal 

road lanes which has 

been resurfaced and 

resealed 

110 KMs of surfaced 

municipal road lanes which 

has been resurfaced and 

resealed  by 30 June 2024

25 65 85 110                   38                 100                  131                154                    154                       -   

                  -                      -                       -                     -                         -                         -   

3.9 Address 

infrastucture 

backlogs 

(Architecture)

3B.8 Implementation of 

Architectural projects 

DCM HSET Percentage New KPI - no 

baseline

100% Implementation of 

planned architectural 

projects by 30 June 2024

25% 50% 75% 100%                     1                     2                       3                    3                        3                       -   

               107                 214                  322                429                    429                       -   

               138                 277                  415                553                       -                      553 

               107                 215                  322                430                    430                       -   

                  46                   91                  137                182                       -                      182 

                  68                 136                  204                272                    272                       -   

               313                 625                  938             1,250                       -                   1,250 

                  -                      -                       -                     -                         -                         -   

                  58                 115                  173                231                       -                      231 

                    0                     0                       0                    0                        0                       -   

                  10                   20                    31                  41                       -                        41 

                    0                     0                       0                    0                        0                       -   

                  15                   29                    44                  59                       -                        59 

                    0                     0                       0                    0                        0                       -   

                    3                     6                       9                  12                       -                        12 

                    0                     0                       0                    0                        0                       -   

                  20                   39                    59                  78                       -                        78 

Other Coastal Stormwater

3.8 Address 

Infrastructure 

backlogs: 

Engineering

Other Roads

Other Roads & Stormwater 

Maintenance

Other Architecture

Other Surveying and Land 

Information

Other Development 

Engineering

Other IMS

Other Executive
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National 

KPA

IDP Programme Performance Indicator (Output 

level only)

Indicator 

owner

Unit of 

measure

Baseline as at 30 

June 2022

Annual target for 2023/24 Total  Capital 

Budget 

allocated

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd Quarter

Planned 

Target

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

 1st Quarter

Planned 

Budget as 

 2nd Quarter

Planned 

Budget as 

 3rd Quarter

Planned 

Budget as 

 4th Quarter

Planned 

Budget as 

           835,597         1,315,259 

 R'000  R'000  R'000  R'000  R'000  R'000 

Target for 2023/24 SDBIP per Quarter  Resources Allocated for 2023/24 SDBIP  

3B.1 Percentage of municipal bus 

services 'on time' (TR4.21)

DCM HSET Percentage New KPI - no 

baseline

0%

(Targets being determined). 

0% 0% 0% 0%                   -                      -                       -                     -   0% 0%

3B.2 Number of scheduled public 

transport access points added 

(TR5.11)

DCM HSET Number New KPI - no 

baseline

0

(Targets being determined). 

0% 0% 0% 0%                   -                      -                       -                     -   0 0

3B.3 Percentage of scheduled 

municipal bus trips that are 

universally accessible (TR5.31)

DCM HSET Percentage New KPI - no 

baseline

2.7% of scheduled 

municipal bus trips that are 

universally accessible 

0% 0% 0% 2.7%                   -                      -                       -                     -   0% 0%

3B.4 Public Transport Services. 

No. of passengers (People with 

disabilities) using accessible 

scheduled public transport 

services. 

DCM HSET Number 41893 People with 

disabilities used 

accessible 

scheduled public 

transport services 

36 000 People with 

disabilities using accessible 

scheduled public transport 

services by 30 June 2024  

9,000 18,000 27,000 36,000                   -                      -                       -                     -   0 0

3B.5 Public Transport Services. 

No. of passengers using 

scheduled public transport 

services. 

DCM HSET Number 16 749 579 

passengers used 

scheduled public 

transport services

22 500 000 passengers 

using scheduled public 

transport services by 30 

June 2024 

5,625,000 11,250,000 16,875,000 22,500,000                   -                      -                       -                     -   0 0

3B.6 Implement an effective 

public transport plan for the 

Municipality

DCM HSET Percentage 60,87% 

Implementation of 

transport Plan

64,37% Implementation of 

transport Plan for the 

2023/24 financial year.

50% 50,75% 54,94% 64,37%                   -                      -                       -                     -   R0 R0

3B.7 Improve Road Safety 

Awareness in school and general 

public

DCM HSET Number 40 Programmes 

conducted

40 Road Safety Awareness 

Programmes conducted

10 20 30 40                   -                      -                       -                     -   0 0

Municipal 

Financial 

Viability and 

Managemen

t

Compile and 

annually update the 

City's Medium Term 

Income and 

Expenditure 

Framework

8A.1.3B The percentage of the 

Cluster's capital budget actually 

spent on capital projects

DCM HSET Percentage New KPI - no 

baseline

90% of capital budget spent 

by 30 June 2024

0% 0% 0% 90%

8.3. Budget for 

sustainability

8B.21.3B Irregular, Fruitless and 

Wasteful, Unauthorised 

Expenditure as a percentage of 

Cluster's Total Operating 

DCM HSET Percentage New KPI - No 

baseline

 0% UIFW of cluster budget 0% 0% 0% 0%

Municipal 

Institutional 

Developmen

t and 

Transformati

on

Organisational  

Transformation 

(Employment 

Equity)

5B.12.3B Ensure all vacancies for 

the cluster are filled in 

accordance with the Employment 

Equity target

DCM HSET Percentage New KPI - no 

baseline

100% compliance with 

Employment Equity targets 

for the 2023/2024 financial 

year

0% 0% 0% 100%

8.13. Completion of 

Financial 

Statements

8B.9.3B Obtain an unqualified 

audit opinion

DCM HSET Yes/ No New KPI - no 

baseline

Obtain an unqualified audit 

opinion for the prior financial 

year  2021/22.(Yes)

No No Yes Yes

8.19. Effective and 

efficient processes

8C.4.3B Number of Cluster's 

repeat audit findings                 

DCM HSET Number New KPI - no 

baseline

14 repeat findings from the 

previous financial year by 31 

March 2024.

0 0 0 14

Sub Total                 2,606                 2,724 

Other/ 

General 

Support 

Services

           832,991         1,312,535 

Total            835,597         1,315,259 

3.10 Implement an 

effective public 

transport plan for 

the Municipality

Internal Cross Cutting Indicators
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Total  

Capital 

Budget 

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd Quarter

Planned 

Target

3rd Quarter

Planned Target

4th Quarter

Planned 

Target

1st 

Quarter

Planned 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

0              61,176 

R'000 R'000 R'000 R'000 R'000 R'000

3A.75 Ensure that there is 

adequate Infrastructure Asset 

Management plan for the 

Municipality and its Entities 

Bongumusa 

Zondo

Percentage New KPI-No 

baseline

100% complete draft AMP by mid 

Dec 2023. Revised  AMP by end Feb  

2024 Head of Units approve AMP by 

end April 2024. Amps submitted to 

Council for approval by end June 

2024

25% 50% 75% 100%              -                      -                 1,500                2,500                   -                  4,000 

3A.76 Ensure that the 

infrastructure strategy is 

current and valid for the 

forecast budget horizon

Bongumusa 

Zondo

Percentage New KPI-No 

baseline

 Budget Office to provide Draft Budget 

Paper by 10 December 2023. BO to 

provide revised Budget Paper by end 

Feb 2024. BO to be approved by 

council by end June 2024 (100%)

25% 50% 75% 100%              -                      -                    578                1,000                   -                  1,578 

Cross cutting Develop, 

manage and 

regulate the 

Built and 

Natural 

Environment

3.12 Influence 

strategic city planning 

to incorporate 

sustainability and 

resilience issues.

3A.78 Development of the 

city's sustainability and 

resilience plan

Bongumusa 

Zondo

Percentage 100% Produce a report on relevant 

components of the City's sustainability 

and resilience plan and submit to the 

Chief Strategy Officer by 30 June 

2024 (100%)

0% 0% 0% 100%              -                      -                       -                        -                     -                        -   

3A.79 Produce Relevant data 

and analysis to inform policy 

and practise 

Bongumusa 

Zondo

Percentage New KPI-No 

baseline

Ensure that the Strat Hub as a 3 

tiered data visualisation; cloud data 

warehousing and digitazation and 

automation. This means: a) continous 

improvement of existing dashboards; 

b) build and publish new dashboards; 

build the City's data lake; digitise and 

automate service request forms to 

improve operational efficiency  for the 

2023/24 financial year(100%)

20% 40% 70% 100%              -                      -                       -                        -                        -   

3A.80 Council Adopted IDP 

by the end of May of each 

year in compliance with the 

MSA 32 of 2000

Bongumusa 

Zondo

Percentage New KPI-No 

baseline

Council approved IDP By End of May 

2024

10% 20% 40% 100%             38                   76                  153                   115                   382 

3A.81 Institutional Structures 

established and functional as 

per the Transnet/City MOU

Bongumusa 

Zondo

Number New KPI-No 

baseline

4 meetings per year, 1 per quarter 1 2 3 4

Municipal 

Financial 

Viability and 

Management

Strategic and 

Sustainable 

Budgeting

Compile and annually 

update the City's 

Medium Term Income 

and Expenditure 

Framework

8A.1.3C The percentage of 

the Cluster's capital budget 

actually spent on capital 

projects 

Bongumusa 

Zondo

Percentage New KPI-No 

baseline

90% of capital budget spent by 30 

June 2024

0 0 0 90%

8.3. Budget for 

sustainability

8B.21.3C Irregular, Fruitless 

and Wasteful, Unauthorised 

Expenditure as a percentage 

of Cluster's Total Operating 

Expenditure

Bongumusa 

Zondo

Percentage New KPI - No 

baseline

0% UIFW of Unit budget 0% 0% 0% 0%

Municipal 

Institutional 

Development 

and 

Transformation

Human Capital 

Management    

Organisational  

Transformation 

(Employment Equity)

5B.12.3C Ensure all 

vacancies for the cluster are 

filled in accordance with the 

Employment Equity target.

Bongumusa 

Zondo

Percentage New KPI-No 

baseline

100% compliance with Employment 

Equity targets for the 2023/24 

financial year

0% 0% 0% 100%

8.13. Completion of 

Financial Statements

8B.9.3C Obtain an unqualified 

audit opinion

Bongumusa 

Zondo

Yes/ No New KPI - no 

baseline

Obtain an unqualified audit opinion for 

the prior financial year  2022/23.(Yes)

No No Yes Yes

8.19. Effective and 

efficient processes

8C.4.3C Number of Cluster's 

repeat audit findings                 

Bongumusa 

Zondo

Number New KPI - no 

baseline

0 repeat findings from the previous 

financial year by 31 March 2023

0 0 0 0

Sub Total                   -                  5,960 

Other/ General 

Support 

Services

                  -                55,216 

Total                   -                61,176 

Resources Allocated for 2023/24 SDBIP 

Municipal name: eThekwini Municipality Creating a Quality Living Environment 

SDBIP: 2023-24

Plan 3C - Creating a Quality Living Environment 

Plan Owner - Bongumusa Zondo

National KPA SFA IDP Programme Performance Indicator 

(Output level only)

Indicator 

owner

Unit of measure Baseline as at 

30 June 2022

Annual target for 2023/24 Targets for 2023/24 SDBIP per Quarter

Internal Cross Cutting Indicators

Basic service 

delivery

3A. Meet 

infrastructure 

and household 

service needs 

and backlogs

3.11. Infrastructure 

Asset Management 
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Total  

Capital 

Budget 

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd Quarter

Planned 

Target

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

          37,994           2,547,957 

R'000 R'000 R'000 R'000 R'000 R'000

4.1 Promoting crime 

prevention strategies 

within the eThekwini 

Municipal Area
4.2 Compliance with 

the National Road 

Traffic Act

        269,719         269,719         269,719           269,720             4,749           1,074,128 

4.3 Efficient and 

effective Bylaw 

enforcement

4.4 Implement the 

Social, Situational, 

Crime Prevention 

strategies and Urban 

safety management of 

the Built Environment 

throughout the 

eThekwini Municipal 

Area

4A.2 Implement the  Situational 

and Environmental Crime 

Prevention strategies and safety 

management within the 

eThekwini Municipal Area

Dr Musa 

Gumede

Number 299 233 activities executed  by 

30 June 2024

56 108 167 233             9,770             9,770             9,770               9,770           10,640                28,440 

4.5 Implementation of 

the City Safety Strategy

4A.3. Implementation of the 

social development strategy

Dr Musa 

Gumede

Percentage 128% 100% implementation of 

the projects related to 

social development 

strategy  by 30 June 2024

16% 34% 60% 100%             1,110             1,110             1,110               1,110                  4,440 

4.6 Promoting safety of 

communities within the 

eThekwini Municipal 

Area in support of 

emergency and 

essential services

4A.4 Promoting safety of 

communities within the 

eThekwini Municipal Area in 

support of emergency and 

essential services 

Dr Musa 

Gumede

Percentage 90% 100%implementation of 

the projects related to 

community safety as listed 

below by 30 June 2024

25% 50% 75% 100%         177,939         177,939         177,939           177,939             9,812              701,944 

4A.5 Percentage compliance 

with the required attendance 

time for structural firefighting 

incidents (FD 1.11)

Dr Musa 

Gumede

Percentage 51% 51% compliance with the 

required attendance time 

for structural firefighting 

incidents by 30 June 2024

0% 0% 0% 51%           73,199           73,199           73,199             73,196           12,793              280,000 

4A.6 Loss of life from fire and 

other emergencies per 100000 

population served - calculated as 

an index

Dr Musa 

Gumede

Index 2.1 No greater than 1.37 lives 

lost per 100000 for the 

2023/24 financial year

0 0 0 1.37           30,000           30,000           30,000             30,000              120,000 

4A.7 Value of property destroyed 

by fire per R1000 of rateable 

value - calculated as an index

Dr Musa 

Gumede

Index 2.8 No greater than 0.63 per 

R1000 of rateable value 

lost  for the 2023/24 

financial year

0 0 0 0.63           29,400           29,400           29,400             29,400              117,600 

4.8 Promoting safety of 

communities within the 

eThekwini Municipal 

Area in support of 

emergency and 

essential services

4A.8 Promoting safety of 

communities within the 

eThekwini Municipal Area in 

support of emergency and 

essential services 

Dr Musa 

Gumede

Percentage 100% 80%implementation 

interventions of linked to 

safety and security of 

municipal councillors, 

officials and municipal 

assets  for the 2023/24 

financial year

80% 80% 80% 80%           55,351           55,351           55,351             55,352              221,405 

8A. Strategic and 

Sustainable 

Budgeting

Cross 

Cutting

8.1Compile and 

annually update the 

City's Medium Term 

Income and 

Expenditure Framework

8A.1.4A The percentage of the 

Cluster's capital budget actually 

spent on capital projects 

Dr Musa 

Gumede

Percentage New KPI-No 

baseline

74% of capital budget 

spent by 30 June 2024

0% 0% 0% 90%

Cross 

Cutting

8.3. Budget for 

sustainability

8B.21.4A Irregular, Fruitless and 

Wasteful, Unauthorised 

Expenditure as a percentage of 

Cluster's Total Operating 

Expenditure

Dr Musa 

Gumede

Percentage New KPI - No 

baseline

 0% UIFW of cluster 

budget 

0% 0% 0% 0%

Annual target for 2022/23 Target for 2023/24 SDBIP per Quarter

Municipal name: EThekwini Municipality 

SDBIP 2023-24  

Plan 4A  - Fostering a Socially Equitable Environment

Plan Owner - Dr Musa Gumede

National KPA SFA IDP Programme Programme owner

4.7. To reduce the 

incidence and severity 

of fire and other 

emergencies

Resources Allocated for 2022/23 SDBIP 

Basic Service 

Delivery 

4A. 

Promoting 

The Safety 

Of Citizens 

4A.1 Compliance with SAPS 

Amendment Act 1998 with 

regard to mandated functions of 

Crime Prevention, Traffic 

Management and Bylaw 

Enforcement

Dr Musa 

Gumede

Percentage 100% 100% Implementation of 

the  interventions in line 

with  Crime prevention, 

Traffic Management and 

bylaw enforcement plan as 

outlined in the Annual Plan 

by 30 June 2024 

Performance Indicator (Output 

level only)

Indicator 

owner

Unit of 

measure

Baseline as 

at 30 June 

2022

Internal Crosscutting Indicators

60% 73.33% 86.67% 100%
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Total  

Capital 

Budget 

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd Quarter

Planned 

Target

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

          37,994           2,547,957 

R'000 R'000 R'000 R'000 R'000 R'000

Annual target for 2022/23 Target for 2023/24 SDBIP per QuarterNational KPA SFA IDP Programme Programme owner Resources Allocated for 2022/23 SDBIP Performance Indicator (Output 

level only)

Indicator 

owner

Unit of 

measure

Baseline as 

at 30 June 

2022

Human Capital 

Management    

Cross 

Cutting

Organisational  

Transformation 

(Employment Equity)

5B.12.4A Ensure all vacancies 

for the cluster are filled in 

accordance with the 

Employment Equity target.

Dr Musa 

Gumede

Number New KPI-No 

baseline

100% compliance with 

Employment Equity targets 

for the 2023/24 financial 

year

0% 0% 0% 100%

Cross 

Cutting

8.13. Completion of 

Financial Statements

8A.6.4A Obtain an unqualified 

audit opinion

 Dr Musa 

Gumede

Yes/ No New KPI - No 

baseline

Obtain an unqualified audit 

opinion for the prior 

financial year  

2022/23.(Yes)

No No Yes Yes

Cross 

Cutting

8.19. Effective and 

efficient processes

8C.4.4A Number of Cluster's 

repeat audit findings                       

 Dr Musa 

Gumede

Number New KPI - No 

baseline

0 repeat findings from the 

previous financial year by 

31 March 2024.

0 0 0 0

Sub Total 37,994      2,547,957     

Other/ General 

Support Services

-                     -                           

Total 37,994      2,547,957     
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Total  Capital 

Budget 

allocated

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd 

Quarter

Planned 

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

           37,000          727,461 

R'000 R'000 R'000 R'000 R'000 R'000

Basic 

Service 

Delivery 

4B. Promoting 

The Health Of 

Citizens 

4B.1 Implementation of 

projects related to 

community based capacity  

initiatives and health 

promotion initiatives  

Dr Musa 

Gumede

Number 92 90 community based 

capacity and health 

promotion initiatives 

undertaken for 2023/24 

Financial year

15 42 60 90              3,000              3,000              3,000              3,000            35,500            12,000 

4B.2 Reduction of 

morbidity and mortality in 

Women

Dr Musa 

Gumede

Number New KPI - No 

baseline

31648 Cancer 

screenings conducted  

for the 2023/2024 

financial year

7912 15824 23736 31648           10,000           10,000           10,000           10,000            40,000 

4B.3 Reduction of 

morbidity and mortality in 

children 

Dr Musa 

Gumede

Percentage New KPI - No 

baseline

< 2% of Diarrhea with 

dehydration in child 

under 5 years 

incidence of the 

catchment population 

by the end of 30 June 

2024

2% 2% 2% 2%              2,000              2,000              2,000              2,000              8,000 

4B.4 Percentage of 

notifiable medical 

conditions reported and 

investigated as per 

diseases category. 

Dr Musa 

Gumede

Percentage New KPI - No 

baseline

100% of notifiable 

medical conditions 

reported and 

investigated as per 

diseases category for 

2023/24 Financial year

100% 100% 100% 100%           50,000           50,000           50,000           50,000          200,000 

4.10 Provide services 

of high quality towards 

achieving the National 

Core Standards 

through the Ideal Clinic 

Status

4B.5  Number of clinics 

achieving a score of 70% 

and above in relation to 

Ideal Clinic status 

Dr Musa 

Gumede

Number 41 56 clinics achieving a 

score of 70% and 

above in relation to 

Ideal Clinic status for 

2023/24 financial  year  

56 56 56 56           12,000           12,000           12,000           12,000            48,000 

4.11. Improve 

compliance monitoring 

of Environmental 

programmes in 

accordance with 

Environmental Health 

Norms and Standards  

4B.6 Percentage 

adherence to National 

Ambient Air Quality 

Standards by eThekwini 

Municipality

Dr Musa 

Gumede

Percentage 88.67% Average of 87% 

adherence to National 

Ambient Air Quality 

Standards by 

eThekwini Municipality 

for the 2023/2024 

financial year

87% 87% 87% 87%           15,000           15,000           15,000           15,000            60,000 

4B.7 Number of food 

safety audits targeting  the 

high risk food 

manufacturing premises 

Dr Musa 

Gumede

Number New KPI - No 

baseline

Food safety audits 

targeting 9 high-risk 

food manufacturing 

premises for the 

2023/2024 financial 

year

2 4 7 9           10,000           10,000           10,000           10,000            40,000 

4B.8 Total number of 

inspection on formal food 

premises, targeting 

restaurants and take-

aways.

Dr Musa 

Gumede

Number New KPI - No 

baseline

2750 Inspection of 

Restaurants and 

Takeaways on the Risk-

rated Environmental 

Health Database  for 

the 2023/2024 financial 

year

850 1550 2150 2750              3,000              3,000              3,000              3,000            12,000 

4B.9 Compliance rate of 

restaurants and 

takeaways inspected

Rosemary Van 

Heerden

Percentage New KPI - No 

baseline
75%  inspection of 

Restaurants and Take-

aways on the 

Environmental Health 

Database and final 

submission of 

compliance report for 

the 2023/2024 financial 

year

75% 75% 75% 75%              3,000              3,000              3,000              3,000            12,000 

4B.10 Total number of 

domestic potable water 

including secondary 

storage samples collected 

for microbiological 

analysis

Rosemary Van 

Heerden

Number New KPI - No 

baseline

1080 of domestic 

potable water samples 

collected for 

microbiological 

analysis by 30 June 

2024

270 540 810 1080              4,000              4,000              4,000              4,000            16,000 

Municipal name: EThekwini Municipality 

SDBIP 2023-24  

Plan 4B  - Fostering a Socially Equitable Environment

Plan Owner - Dr Musa Gumede

National 

KPA

SFA Mayoral 10 point 

plan

IDP Programme Target for 2023/24 SDBIP per Quarter Resources Allocated for 2022/23 SDBIP 

4.9. Mass mobilisation 

for better health

Performance Indicator 

(Output level only)

Indicator 

owner

Unit of 

measure

Baseline as 

at 30 June 

2022

Annual target for 

2023/24
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Total  Capital 

Budget 

allocated

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd 

Quarter

Planned 

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

           37,000          727,461 

R'000 R'000 R'000 R'000 R'000 R'000

National 

KPA

SFA Mayoral 10 point 

plan

IDP Programme Target for 2023/24 SDBIP per Quarter Resources Allocated for 2022/23 SDBIP Performance Indicator 

(Output level only)

Indicator 

owner

Unit of 

measure

Baseline as 

at 30 June 

2022

Annual target for 

2023/24

4B.11 Compliance rate of 

domestic potable water 

including secondary 

storage  collected for 

microbiological 

contamination analysis

Rosemary Van 

Heerden

Percentage New KPI - No 

baseline
85% of domestic 

potable water including 

secondary storage 

analyzed for 

microbiological 

contamination based 

on the total number of 

samples taken for the 

2023/2024 financial 

year

85% 85% 85% 85%              3,000              3,000              3,000              3,000            12,000 

4B.12 Total number of 

days in which air quality is 

deemed to be good (As 

measured at the NAQI 

stations) (during a 

calendar year)

Rosemary Van 

Heerden

Number 328 275 days in which air 

quality is deemed to be 

good for the 2023/2024 

financial year

45 120 197 275              3,000              3,000              3,000              3,000            12,000 

4B.13 Number of 

Atmospheric Emissions 

Licence application 

received and issued within 

a 60 days legislative 

timeframe.

Dr Musa 

Gumede

Number New KPI - No 

baseline
The total number of 36 

Atmospheric Emissions 

Licences issued within 

60 days legislated 

timeframe  for the 

2023/2024 financial 

year 

15 26 33 36              2,000              2,000              2,000              2,000              8,000 

4B.14 Percentage of Air 

Quality monitoring stations 

providing adequate data 

over a reporting year 

(ENV1.12)

Dr Musa 

Gumede

Percentage 50% 60% of AQ monitoring 

stations providing 

adequate data (80%) 

for the 2023/2024 

financial year

60% 60% 60% 60%              3,000              3,000              3,000              3,000              1,500            12,000 

4.12. Reduce burden 

of HIV and AIDS and 

TB

4B.15 Percentage of 

Human Immunodeficiency 

Virus (HIV) tests 

conducted

Dr Musa 

Gumede

Percentage New KPI - No 

baseline

95% Human 

Immunodeficiency 

Virus (HIV) tests 

conducted by 30 June 

2024

95% 95% 95% 95% 10000           10,000           10,000           10,000            40,000 

4B.16 Percentage of 

clients retained on Anti-

Retroviral Treatment 

(ART) at the end of each 

month

Percentage New KPI - No 

baseline

95%of clients retained 

on Anti-Retroviral 

Treatment (ART) by 30 

June 2024

95% 95% 95% 95% 10000           10,000           10,000           10,000            40,000 

4B.17 Percentage of 

adults achieving 

suppressed viral load

Percentage New KPI - No 

baseline

95% of adults 

achieving suppressed 

viral load by 30 June 

2024

95% 95% 95% 95% 10000           10,000           10,000           10,000            40,000 

4B.18 Percentage 

Tuberculosis (TB) 

symptoms screening done 

in facility rate Primary 

Health Care (PHC) on 

under 5 years and 5 years 

and older

Percentage New KPI - No 

baseline

90% of Tuberculosis 

(TB) symptoms 

screening done in 

facility rate Primary 

Health Care (PHC) on 

under 5 years and 5 

years and older by 30 

June 2024

90% 90% 90% 90% 10000           10,000           10,000           10,000            40,000 

4B.19 Percentage 

Tuberculosis (TB) clients 

under 5 years and older 

start on treatment

Percentage New KPI - No 

baseline

90% of Tuberculosis 

(TB) clients under 5 

years and older start 

on treatment by 30 

June 2024

90% 90% 90% 90% 10000           10,000           10,000           10,000            40,000 

4B.20 Improve client 

success rate on all Drug 

Sensitive Tuberculosis

Percentage New KPI - No 

baseline

90% All Drug Sensitive 

Tuberculosis (DS-TB) 

client treatment 

success for 2023/24 

financial year

90% 90% 90% 90% 5461           10,000           10,000           10,000            35,461 

Municipal 

Financial 

Viability 

and 

Manageme

nt

Strategic and 

Sustainable 

Budgeting

Cross Cutting Compile and annually 

update the City's 

Medium Term Income 

and Expenditure 

Framework

8A.1.4B The percentage 

of the Cluster's capital 

budget actually spent on 

capital projects 

Dr Musa 

Gumede

Percentage New KPI-No 

baseline

90% of capital budget 

spent by 30 June 2024

0% 0% 0% 90%

Cross Cutting 8.3. Budget for 

sustainability

8B.21.4B Irregular, 

Fruitless and Wasteful, 

Unauthorised Expenditure 

as a percentage of 

Cluster's Total Operating 

Expenditure

Dr Musa 

Gumede

Percentage New KPI - No 

baseline

 0% UIFW of cluster 

budget 

0% 0% 0% 0%

Human Capital 

Management    

Cross Cutting Organisational  

Transformation 

(Employment Equity)

5B.12.4B Ensure all 

vacancies for the cluster 

are filled in accordance 

with the Employment 

Equity target.

Dr Musa 

Gumede

Number New KPI-No 

baseline

100% compliance with 

Employment Equity 

targets for the 2023/24 

financial year

0% 0% 0% 100%

Internal Crosscutting Indicators
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Total  Capital 

Budget 

allocated

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd 

Quarter

Planned 

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

           37,000          727,461 

R'000 R'000 R'000 R'000 R'000 R'000

National 

KPA

SFA Mayoral 10 point 

plan

IDP Programme Target for 2023/24 SDBIP per Quarter Resources Allocated for 2022/23 SDBIP Performance Indicator 

(Output level only)

Indicator 

owner

Unit of 

measure

Baseline as 

at 30 June 

2022

Annual target for 

2023/24

Cross Cutting 8.13. Completion of 

Financial Statements

8A.6.4B Obtain an 

unqualified audit opinion

 Dr Musa 

Gumede

Yes/ No New KPI - no 

baseline

Obtain an unqualified 

audit opinion for the 

prior financial year  

2022/23.(Yes)

No No Yes Yes

Cross Cutting 8.19. Effective and 

efficient processes

8C.4.4B Number of 

Cluster's repeat audit 

findings                        

 Dr Musa 

Gumede

Number New KPI - no 

baseline

0 repeat findings from 

the previous financial 

year by 31 March 2024.

0 0 0 0

Sub Total            37,000          727,461 

Other/ 

General 

Support 

Services

                   -                      -   

Total            37,000          727,461 
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Total  

Capital 

Budget 

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd Quarter

Planned 

Target

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

        7,441          811,009 

R'000 R'000 R'000 R'000 R'000 R'000

Municipal 

Institutional 

Development and 

Transformation

5A. Human 

Capital  

Learning and 

Development

5.1. Providing 

occupationally 

directed learning and 

development 

opportunities in the 

workplace

5A.1  Percentage implementation of 

the Work Place Skills Plan

Kim 

Makhathini

Percentage 65.47% 100% implementation of the 

Workplace Skills Plan within the 

targeted timeframe by 30 June 

2024

0% 0% 0% 100%        45,444        45,445       45,444       45,978 533                181,778 

5.2 Address the 

numeracy and literacy 

skills gap for 

employees.

5A.2 Number of literacy 

programmes implemented 

Professor 

Mpilo Ngubane

Number New KPI - No 

baseline

5 programmes facilitated by 30 

June 2024

1 1 3 5

5A.3 Compilation and submission of 

the Workplace Skills Plan by 30 

April 2024

Kim 

Makhathini

Percentage 100% 100% Workplace Skills Plan and 

Annual Training report compiled 

and submitted to LGSETA by the 

30th April 2024 

30% 50% 95% 100%

5A.4 The percentage of a 

Municipality's budget actual spent 

on implementing its workplace skills 

plan

Kim 

Makhathini

Percentage 1% 1% of payroll spent on 

implementing the workplace 

skills plan by 30 June 2024

0% 0% 0% 1%        25,880        29,879       25,880       29,227        3,347        107,519 

5.4 Provide capacity 

building support to 

community.

5A.5 Encouraging and supporting 

cooperatives, small enterprises, 

worker initiated, NGO and 

community training initiatives.

Kim 

Makhathini

Number  5 programmes 5 skills needs-based initiatives 

coordinated or undertaken by 30 

June 2024

3 4 4 5

5.5. Building career 

and vocational 

guidance

5A.6. Support career and vocational 

guidance aligned to municipal 

occupations

Kim 

Makhathini

Percentage 160% 100% implementation of planned 

projects by 30 June 2024

15% 35.84% 67.50% 100%

5A.7 Number of Individuals enrolled 

in apprenticeship and learnerships 

through Municipal Interventions

Kim 

Makhathini

Number 640 650 Individuals enrolled in 

apprenticeship and learnerships 

through Municipal Interventions 

by 30 June 2024

600 600 650 650          3,124          4,200         4,242         6,560          18,126 

2. Mayoral Job 

Creation and 

Skills Revolution  

War Room 

Programme

5A.8 Number of beneficiaries (both 

internally and externally) that have 

benefitted from skills development 

programmes

City Manager Number New KPI - No 

baseline

8000 beneficiaries (both 

internally and externally) that 

have benefitted from skills 

development programmes by 30 

June 2024

2000 4000 6000 8000

5B. Human 

Capital 

Management      

5.6 Providing Human 

Capital Empowerment  

5B.1 Provide accurate, valid and 

reliable human capital metrics, 

analysis and recommendations.

Kim 

Makhathini

Percentage 100% 100% implementation of  

interventions aimed at providing 

accurate, valid and reliable 

human capital metrics, analysis 

and recommendations for the 

2023/24 financial year

70% 80% 90% 100% 4,927 704 704 704            7,039 

5.7 Ensure talent 

management and 

succession planning is 

entrenched to support 

a sustainable future 

for service delivery

5B.2 Provide Talent Management 

and Succession Planning guidelines 

and recommendations

Kim 

Makhathini

Percentage 100% 100% implementation of  

interventions aimed at providing 

Talent Management and 

Succession Planning guidelines 

and recommendations for 

2023/24 financial year

25% 50% 75% 100% 2,374 2,374 2,374 2,374            9,497 

5B.3 Create an integrated HC 

System to provide for accurate and 

timeous remuneration of employees 

and enable management to 

effectively manage their employees.

Kim 

Makhathini

Percentage 100% 100% implementation of  

interventions aimed at creating 

an integrated HC System to 

provide for accurate and timeous 

remuneration of employees and 

enable management to 

effectively manage their 

employees for the 2023/24 

financial year

25% 50% 75% 100% 43,560 43,560 43,560 43,560        174,239 

5B.4 Staff vacancy rate (GG 1.21) Kim 

Makhathini

Percentage 10.76% Maintain a staff vacancy rate of 

15% of posts for the 2023/24 

financial year

15% 15% 15% 15% 13,293 13,293 13,293 13,293          53,171 

5B.5 Percentage of vacant posts 

filled within 3 months(GG1.22)

Kim 

Makhathini

Percentage 13.48% 10% of vacant posts filled with 3 

months for the 2023/24 financial 

year

10% 10% 10% 10% 8,862 8,862 8,862 8,862          35,447 

5B.6 Number of active suspensions 

longer than three months (GG5.11)

Kim 

Makhathini

Number 6 30 suspensions over 3 months 

for the 2023/24 financial year

30 30 30 30 6,000 6,000 6,000 6,000          24,000 

5B.7 Quarterly salary bill of 

suspended officials (GG 5.12 )

Kim 

Makhathini

Rand  R    766,476.00 Salary bill of suspended 

employees to not exceed R6 

million by 30 June 2024

 R   6,000,000  R   6,000,000  R   6,000,000  R   6,000,000 6,000 6,000 6,000 6,000          24,000 

Municipal name: eThekwini Municipality 

SDBIP 2023-24  

Plan 5 - Supporting organisational design, human capital development and management

Plan Owner - Kim Makhathini

National KPA SFA Mayoral 10 

point plan

IDP Programme Targets for 2023/24 SDBIP per Quarter Resources Allocated for 2023/24 SDBIP Annual target for 2023/24 

5.3 Facilitate work 

place skills planning 

and development

Performance Indicator (Output 

level only)

Indicator 

owner

Unit of 

measure

Baseline as at 

30 June 2022
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Total  

Capital 

Budget 

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd Quarter

Planned 

Target

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

        7,441          811,009 

R'000 R'000 R'000 R'000 R'000 R'000

National KPA SFA Mayoral 10 

point plan

IDP Programme Targets for 2023/24 SDBIP per Quarter Resources Allocated for 2023/24 SDBIP Annual target for 2023/24 Performance Indicator (Output 

level only)

Indicator 

owner

Unit of 

measure

Baseline as at 

30 June 2022

5.8   Transformation 

and diversity 

management 

(Employment Equity) 

5B.8 The number of people from 

employment equity target groups 

employed in the three highest levels 

of management in compliance with 

a municipality’s approved 

employment equity plan: People 

with Disabilities

Kim 

Makhathini

Number 23 people with 

disabilities 

employed 

32 People with Disabilities 

employed  by 30 June 2024

0 0 0 32 308           142               308 

5B.9 The number of people from 

employment equity target groups 

employed in the three highest levels 

of management in compliance with 

a municipality’s approved 

employment equity plan: FEMALE 

TOP

Kim 

Makhathini

Number 46 females 

employed in the 

top level of 

management

60 females employed in the top 

level of management by 30 June 

2024

0 0 0 60 577               577 

5B.10 The number of people from 

employment equity target groups 

employed in the three highest levels 

of management in compliance with 

a municipality’s approved 

employment equity plan: FEMALE 

SENIOR

Kim 

Makhathini

Number 165 females 

employed in the 

senior level of 

management

175 females employed in the 

senior level of management by 

30 June 2024

0 0 0 175 1,688            1,688 

5B.11 The number of people from 

employment equity target groups 

employed in the three highest levels 

of management in compliance with 

a municipality’s approved 

employment equity plan: FEMALE 

MIDDLE

Kim 

Makhathini

Number 451 females 

employed in the 

middle level of 

management

502 females employed in the 

middle level of management by 

30 June 2024

0 0 0 502 4,827            4,827 

5.9 Ensuring efficient 

compensation 

management services 

are in place supporting 

the management of 

employees

5B.12  Competency Management-

(Developing Competency Library)

Lomave 

Mthembu

Percentage New KPI - No 

baseline

Competency library of COO 

Cluster developed by 30 June 

2024 (100%)

25% 50% 75% 100% 2,435 2,435 2,435 2,435            9,741 

5.10 Effective 

employment relations 

management 

5B.13  Employment relations Mbali Ngcobo Percentage New KPI - No 

baseline

100% implementation of planned 

projects by 30 June 2024

25% 50% 75% 100% 8,533 8,533 8,533 8,533          34,132 

5.11  Advise on Ways 

To Improve 

Productivity  

Throughout The 

Municipality.

       12,484        12,484       12,484       12,484          49,936 

5.12 Drive 

organisational change 

and efficiency 

interventions 

throughout the 

Municipality.

5.13 Reduce new 

HIV/AIDs infections in 

the workplace

5D.1 Provision of comprehensive 

preventative health programmes to 

employees

Kim 

Makhathini

Number 358 Full provision of services to all 

Clusters per the SDBIP projects 

for the 2023/24  financial year 

(280)

50 100 150 280        15,745        16,745       20,745       21,748          74,983 

5.14 Compliance with 

Occupational Health 

and Safety Legislation

5D.2 Reduce the Disabling Injury 

Frequency Ratio 

(number of disabling injuries 

x200000/ total man hours worked) 

the industrial norm for comparison 

is 2.5

Kim 

Makhathini

Ratio  0.28 Disabling Injury Frequency Ratio 

= 1.09

0 0 0 1.09         3,418        3,418 

5C. 

Organisational 

Development 

and Change 

Management

5C.1 Number of interventions / 

studies introduced to improve 

productivity, efficiency and 

effectiveness within the municipality.

25 interventions / studies 

introduced to improve 

productivity, efficiency and 

effectiveness within the 

municipality by 30 June 2024

0 0 0 25

5D. Healthy 

Human Capital 

/ Safe and 

productive 

employees 

Kim 

Makhathini

Number 100%
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Total  

Capital 

Budget 

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd Quarter

Planned 

Target

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

        7,441          811,009 

R'000 R'000 R'000 R'000 R'000 R'000

National KPA SFA Mayoral 10 

point plan

IDP Programme Targets for 2023/24 SDBIP per Quarter Resources Allocated for 2023/24 SDBIP Annual target for 2023/24 Performance Indicator (Output 

level only)

Indicator 

owner

Unit of 

measure

Baseline as at 

30 June 2022

Municipal Financial 

Viability and 

Management

Strategic and 

Sustainable 

Budgeting

Cross Cutting 8.1 Compile and 

annually update the 

City's Medium Term 

Income and 

Expenditure 

Framework

8A.1.5 The percentage of the 

Cluster's capital budget actually 

spent on capital projects 

Kim 

Makhathini

Percentage New KPI-No 

baseline

90% of capital budget spent by 

30 June 2024

0% 0% 0% 90%

Cross Cutting 8.3. Budget for 

sustainability

8B.21.5 Irregular, Fruitless and 

Wasteful, Unauthorised Expenditure 

as a percentage of Cluster's Total 

Operating Expenditure

Kim 

Makhathini

Percentage New KPI - No 

baseline

0% UIFW of Unit budget 0% 0% 0% 0%

Human Capital 

Management    

Cross Cutting Organisational  

Transformation 

(Employment Equity)

5B.12.5 Ensure all vacancies for the 

cluster are filled in accordance with 

the Employment Equity target.

Kim 

Makhathini

Percentage New KPI-No 

baseline

100% compliance with 

Employment Equity targets for 

the 2023/24 financial year

0% 0% 0% 100%

Cross Cutting 8.13. Completion of 

Financial Statements

8A.6.5 Obtain an unqualified audit 

opinion

 Kim 

Makhathini

Yes/ No New KPI - no 

baseline

Obtain an unqualified audit 

opinion for the prior financial 

year  2022/23.(Yes)

No No Yes Yes

Cross Cutting 8.19. Effective and 

efficient processes

8C.4.5 Number of Cluster's repeat 

audit findings                        

 Kim 

Makhathini

Number New KPI - no 

baseline

0 repeat findings from the 

previous financial year by 31 

March 2023

0 0 0 0

Sub Total         7,441          811,009 

Other/ General 

Support Services

               0                     0 

Total         7,441          811,009 

Internal Crosscutting Indicators
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Total  Capital 

Budget 

allocated

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd Quarter

Planned 

Target

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

         225,942          2,608,255 

R'000 R'000 R'000 R'000 R'000 R'000

Local Economic 

Development

6A. Access and 

Inclusivity

7. 

Implementatio

n of RASSET 

Master Plan 

6.1. Cultivating a sense of active 

citizenship

6A.1. Number of 

opportunities reflecting 

the extent of access to 

social upliftment activities 

to cultivate a sense of 

active citizenship     

Dr Musa 

Gumede/ Dr 

Simphiwe 

Ndlovu

Number 563 381 confirmable 

opportunities 

implemented for the 

2023/24 financial year

96 191 286 381 11,464 17,189             14,330              14,326                 412               56,897 

6.2 Promoting healthy and active citizens 6A.2. Number of 

opportunities reflecting 

the extent of access to 

sports development  and 

recreational programs

Dr Musa 

Gumede/ Dr 

Simphiwe 

Ndlovu

Number 27 21 programmes that 

promote healthy and 

active citizens 

implemented by 30 

June 2024

5 10 16 21            1,953                1,964               2,440                3,418                 815                 8,960 

6.3 Ensure effective management of 

environmental goods and ecosystem 

services

6A.3. Projects 

implemented towards 

supporting effective 

green environment 

management

Dr Musa 

Gumede/ Dr 

Simphiwe 

Ndlovu

Number 31 34 reports on effective 

management of 

environmental goods 

and ecosystem 

services by 30 June 

2024

9 17 25 34        360,972            481,295           721,944            842,267          142,169          1,958,938 

6B. To develop 

fundamental social 

infrastructure for 

economic participation 

and socio-cultural 

empowerment

7. 

Implementatio

n of RASSET 

Master Plan 

6.4 Create Empowerment Opportunities 

in Arts, Culture and Heritage

         75,877            101,169           151,753            177,046            19,990             485,855 

6.5 Create and promote an environment 

that encourages economic activity for arts 

and culture

6.6. Strategic Social infrastructure  and 

legacy projects

6B.2 Implementation of 

strategic social 

infrastructure 

development linked to 

the Parks, Recreations & 

Culture Unit

Dr Musa 

Gumede/ Dr 

Simphiwe 

Ndlovu

Percentage 100% 100% of National 

Liberation Heritage 

Route Planning by 30 

June 2024

30% 50% 70% 100%

6.7 Preservation and Management of 

Heritage Assets

6B.3 Develop, review, 

implement and report on 

collections management 

mechanisms to address 

the Preservation and 

Management of Heritage 

Assets

Dr Musa 

Gumede/ Dr 

Simphiwe 

Ndlovu

Number 18 16 mechanisms / 

plans developed, 

reviewed, 

implemented and 

reported on for 

Durban Arts Gallery 

(DAG), Parks, Leisure 

and Cemeteries 

(PLC), Libraries 

Heritage & Museums 

(LHM) and Natural 

Science Museum 

(NSM) by 30 June 

4 8 12 16          15,789              21,051             31,577              36,839              7,651               97,605 

10. Radical 

Budget Re-

engineering  

Reforms 

6B.4 Budget used to 

create job opportunities

Dr Musa 

Gumede/ Dr 

Simphiwe 

Ndlovu

Percentage New KPI - No 

baseline

40% of contracts to be 

black level 1 service 

providers

0% 0% 0% 100%

Municipal Financial 

Viability and 

Management

8A. Strategic and 

Sustainable Budgeting

Cross cutting 8.1Compile and annually update the 

City's Medium Term Income and 

Expenditure Framework

8A.1.6A The percentage 

of the Cluster's capital 

budget actually spent on 

capital projects 

Dr Musa 

Gumede/ Dr 

Simphiwe 

Ndlovu

Percentage New KPI - No 

baseline

90% of capital budget 

spent by 30 June 2024

0% 0% 55% 90%

8B. Sound financial 

management & 

reporting

Cross cutting 8.3. Budget for sustainability 8B.21.6A Irregular, 

Fruitless and Wasteful, 

Unauthorised 

Expenditure as a 

percentage of Cluster's 

Total Operating 

Expenditure

Dr Musa 

Gumede/ Dr 

Simphiwe 

Ndlovu

Percentage New KPI - no 

baseline

 0% UIFW of unit 

budget 

0% 0% 0% 0%

Human Capital 

Management    

Cross cutting Organisational  Transformation 

(Employment Equity)

5B.12.6A Ensure all 

vacancies for the Cluster 

are filled in accordance 

with the Employment 

Equity target

Dr Musa 

Gumede/ Dr 

Simphiwe 

Ndlovu

Percentage New KPI - no 

baseline

100% compliance with 

Employment Equity 

targets for the 

2023/24 financial year

0% 0% 0% 100%

Municipal name: EThekwini Municipality 

SDBIP 2023-24  

Plan 6A - A vibrant and creative city - the foundation and social cohesion

Plan Owner - Dr Musa Gumede

National KPA SFA Mayoral 10 

point plan

IDP Programme Target for 2023/24 SDBIP per Quarter Resources Allocated for 2023/24 SDBIP Annual target for 

2023/24

6B.1 Number of socio-

cultural empowerment 

initiatives

Dr Musa 

Gumede/ Dr 

Simphiwe 

Ndlovu

Number 50

Performance Indicator 

(Output level only)

Indicator 

owner

Unit of 

measure

Baseline as at 

30 June 2022

27 36

Internal Crosscutting Indicators

36 initiatives relating to 

socio-cultural 

empowerment 

undertaken for the 

2023/24 financial year

9 17
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Total  Capital 

Budget 

allocated

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd Quarter

Planned 

Target

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

         225,942          2,608,255 

R'000 R'000 R'000 R'000 R'000 R'000

National KPA SFA Mayoral 10 

point plan

IDP Programme Target for 2023/24 SDBIP per Quarter Resources Allocated for 2023/24 SDBIP Annual target for 

2023/24

Performance Indicator 

(Output level only)

Indicator 

owner

Unit of 

measure

Baseline as at 

30 June 2022

8B. Sound financial 

management & 

reporting

Cross cutting 8.13. Completion of Financial Statements 8B.9.6A Obtain an 

unqualified audit opinion

Dr Musa 

Gumede/ Dr 

Simphiwe 

Ndlovu

Yes/ No New KPI - no 

baseline

Obtain an unqualified 

audit opinion for the 

prior financial year  

2022/23

No No Yes Yes

8C. Value for money 

expenditure

Cross cutting 8.19. Effective and efficient processes 8C.4.6A Number of 

Cluster's repeat audit 

findings                        

Dr Musa 

Gumede/ Dr 

Simphiwe 

Ndlovu

Number 0 repeat audit findings 

for the 2022/23 

financial year.

0 0 0 0

Sub Total          171,037          2,608,255 

Other/ General 

Support Services

           54,905                       -   

Total          225,942          2,608,255 
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Total  Capital 

Budget 

allocated

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd 

Quarter

Planned 

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

           23,981          262,913 

R'000 R'000 R'000 R'000 R'000 R'000

Local Economic 

Development 

(LED)

6C. Sustainable 

management of 

stadia for socio-

economic 

empowerment

7. 

Implementation 

of RASSET 

Master Plan 

6.8 Create and promote an 

environment that 

encourages socio-

economic empowerment

6C.1. Create and 

promote an 

environment that 

encourages socio-

economic 

empowerment

Dr Musa 

Gumede

Percentage 93% 95% implementation of 

interventions aimed at 

creating and promoting 

an environment that 

encourages socio-

economic 

empowerment for the 

2023/24 financial year

46% 64% 83% 95%           120,940           168,264           218,218           262,913          262,913 

6.9 Stadia Infrastructure 

asset management

6C.2 Stadia 

Infrastructure asset 

management

Dr Musa 

Gumede

Percentage 65% 100% implementation 

of projects linked to 

Stadia Infrastructure 

assets for the 2023/24 

financial year

25% 50% 75% 100%                     -               11,991             17,986             23,981            23,981 

Municipal Financial 

Viability and 

Management

8A. Strategic 

and Sustainable 

Budgeting

Cross cutting 8.1 Compile and annually 

update the City's Medium 

Term Income and 

Expenditure Framework

8A.1.6B The 

percentage of the 

Cluster's capital 

budget actually 

spent on capital 

projects 

Dr Musa 

Gumede

Percentage New KPI - No 

baseline

90% of capital budget 

spent by 30 June 2024

10% 20% 70% 90%

8B. Sound 

financial 

management & 

reporting

Cross cutting 8.3. Budget for 

sustainability

8B.21.6B Irregular, 

Fruitless and 

Wasteful, 

Unauthorised 

Expenditure as a 

percentage of 

Cluster's Total 

Operating 

Expenditure

Dr Musa 

Gumede

Percentage New KPI - No 

baseline

 0% UIFW of unit 

budget 

0% 0% 0% 0%

Human Capital 

Management    

Cross cutting Organisational  

Transformation 

(Employment Equity)

5B.12.6B Ensure 

all vacancies for 

the Cluster are 

filled in accordance 

with the 

Employment Equity 

target

Dr Musa 

Gumede

Percentage New KPI - No 

baseline

100% compliance with 

Employment Equity 

targets for the 2023/24 

financial year

100% 100% 100% 100%

8B. Sound 

financial 

management & 

reporting

Cross cutting 8.13. Completion of 

Financial Statements

8B.9.6B Obtain an 

unqualified audit 

opinion

Dr Musa 

Gumede

Yes/ No New KPI - No 

baseline

Obtain an unqualified 

audit opinion for the 

prior financial year  

2022/23

No No Yes Yes

8C. Value for 

money 

expenditure

Cross cutting 8.19. Effective and efficient 

processes

8C.4.6B Number of 

Cluster's repeat 

audit findings                        

Dr Musa 

Gumede

Number New KPI - No 

baseline

0 repeat audit findings 

for the 2022/23 

financial year.

0 0 0 0

Sub Total            23,981          262,913 

Other/ General 

Support Services

                    -                      -   

Total            23,981          262,913 

Municipal name: EThekwini Municipality 

SDBIP 2023-24  

Plan 6B - Stadia Facilities Unit

Plan Owner - Dr Musa Gumede

National KPA SFA Mayoral 10 

point plan

IDP Programme Annual target for 

2023/24 

Target for 2023/24 SDBIP per Quarter Resources Allocated for 2023/24 SDBIP 

Internal Crosscutting Indicators

Capital 

Budget Code 

Performance 

Indicator (Output 

level only)

Indicator 

owner

Unit of 

measure

Baseline as at 30 

June 2022
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Municipal name: EThekwini Municipality 

Total  Capital 

Budget 

allocated

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd 

Quarter

Planned 

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

7820 0

R'000 R'000 R'000 R'000 R'000 R'000

Local Economic 

Development

6D. To develop 

relevant social 

infrastructure for 

economic 

participation and 

socio-cultural 

empowerment 

linked to food 

sovereignty

7. Implementation of 

RASSET Master 

Plan 

6.10 Create sustainable 

projects and promote 

food security 

6B.4 Implementation of 

socio-cultural and food 

sovereignty empowerment 

initiatives

Dr Musa 

Gumede

Percentage 85% 100% implementation of 

planned Infrastructure projects 

for identified community 

gardens by 30 June 2024

10% 20% 50% 100%            10,286            13,055            15,191            16,829              7,820                    -   

Municipal Financial 

Viability and 

Management

8A. Strategic and 

Sustainable 

Budgeting

Cross cutting 8.1Compile and annually 

update the City's 

Medium Term Income 

and Expenditure 

Framework

8A.1.6C.1 The percentage 

of the Unit’s capital budget 

actually spent on capital 

projects

Dr Musa 

Gumede

Percentage New KPI-No 

baseline

90% of capital budget spent by 

30 June 2023

10% 15% 55% 90%

Cross cutting 8.3. Budget for 

sustainability

8A.2.6C.1 Total Operating 

Expenditure as a percentage 

of Total Operating 

Expenditure Budget 

Dr Musa 

Gumede

Percentage New KPI - 

No baseline

95% spend of approved 

operating expenditure

0% 0% 0% 95%

Cross cutting 8.3. Budget for 

sustainability

8B.21.6C.1 Irregular, 

Fruitless and Wasteful, 

Unauthorised Expenditure 

as a percentage of Unit's 

Total Operating Expenditure

Dr Musa 

Gumede

Percentage New KPI - 

No baseline

 0% UIFW of cluster budget 0% 0% 0% 0%

Human Capital 

Management    

Cross cutting Organisational  

Transformation 

(Employment Equity)

5B.12.6C.1 Ensure all 

vacancies for the Unit are 

filled in accordance with the 

Employment Equity target

Dr Musa 

Gumede

Number New KPI-No 

baseline

100% compliance with 

Employment Equity targets for 

the 2022/23 financial year

0% 0% 0% 100%

Cross cutting 8.13. Completion of 

Financial Statements

8B.9.6C.1 Obtain an 

unqualified audit opinion

Dr Musa 

Gumede

Yes/ No New KPI - 

no baseline

Obtain an unqualified audit 

opinion for the prior financial 

year  2021/22.(Yes)

No No Yes Yes

Cross cutting 8.19. Effective and 

efficient processes

8C.4.6C.1 Number of Unit's 

repeat audit findings                        

Dr Musa 

Gumede

Number New KPI - 

no baseline

0 repeat findings from the 

previous financial year by 31 

March 2023.

0 0 0 0

Sub Total              7,820                    -   

Other/ General 

Support Services

                   -                      -   

Total              7,820                    -   

SDBIP 2023-24

Plan 6C - Agro-Ecology

Plan Owner - Dr Musa Gumede

Sector National KPA SFA Mayoral 10 point 

plan

IDP Programme Performance Indicator 

(Output level only)

Indicator 

owner

Unit of 

measure

Baseline as 

at 30 June 

2022

Annual target for 2023/24 Target for 2023/24 SDBIP per Quarter Resources Allocated for 2023/24 SDBIP 

Internal Crosscutting Indicators
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Total  Capital 

Budget 

allocated

Total  Operating 

Budget allocated

1st Quarter

Planned 

Target

2nd 

Quarter

Planned 

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

          23,629             1,007,002 

R'000 R'000 R'000 R'000 R'000 R'000

Good Governance 

and Public 

Participation

7.1. Promote co-operative 

international and inter-

governmental relations

7A.1.  Implementation of 

international agreements and 

projects, events and protocol 

projects and intergovernmental 

agreements and projects to 

enhance Municipal service 

delivery.

Sipho Cele Percentage New method of 

measure - No baseline

100% implementation of inter-

governmental relations 

interventions to enhance 

Municipal service delivery 

during 2023/24 financial year 

(92 agreements/ projects)

25% 50% 75% 100%                         -   

7.2.    Implement a Customer 

Relations Management 

Strategy and Customer Care 

Policy 

7A.2. Customer satisfaction 

based on customer satisfaction  

programme

Sipho Cele Percentage  95.4% 85 % achieved on the quarterly 

customer satisfaction reports 

by 30 June 2024

85% 85% 85% 85%                         -   

7A.3 Percentage of official 

complaints responded to 

through the municipal complaint 

management system (GG2.31)

Sipho Cele Percentage N/A 85% on overall resolution of 

customer complaints  for the 

2023/23 financial year

85% 85% 85% 85%                         -   

7.3. Create integrated 

mechanisms, processes and 

procedures for citizen 

participation

7A.4. Number of interventions to 

encourage effective public 

participation in Council activities

Sipho Cele Number 412 interventions to 

encourage effective 

public participation in 

Council activities 

implemented

290 interventions to encourage 

effective public participation in 

Council activities for the 

2023/24 financial year 

33 92 230 290             37,580           37,580            37,580             37,580                150,318 

7.4. Effectively communicate 

the programmes and policies 

of the eThekwini Municipality 

to the full range of audiences, 

both internally and externally.

7A.5. No. of communication 

tools maintained  in line with the  

Adopted Communication 

Strategy and Policy in order to 

provide facilities for the 

Municipality to communicate 

internally and externally

Sipho Cele Number 14 Maintain 14 existing  

communication tools 

(Ezasegagasini Metro, 

Workplace, Weekly bulletin, 

Radio, Intranet, Internet, 

Facebook, Twitter, LinkedIn, 

Newsflash, Instagram, Info 

Info, City news and Tiktok 

during the 2023/24 financial 

year

14 14 14 14               9,750             9,750              9,750               9,750                  38,998 

2. Mayoral Job 

Creation and 

Skills 

Revolution  War 

Room 

Programme

7A.6 Pilot customer care training 

for front line staff in colaboration 

with Ethekwini Municipal 

Academy

Percentage New KPI - No baseline 100% implementation of 

project plan on customer care 

training for all front line staff by 

30 June 2024

25% 50% 75% 100%                         -   

4. Social 

Solidarity 

Economy 

Programme

7A.7 Ward Base Economic 

Profiling

Number New KPI - No baseline 70 ward base socio-economic 

profiles developed by 30 June 

2024

0 0 0 70                         -   

7.5 Establish and implement 

projects, programs and 

services in accordance with 

Good Governance objectives 

and the Unit's Business Plan 

so as to enhance efficiency, 

accountability, accessibility 

and the interface between 

Council, the Administration 

and the Citizenry

7B.1. Implementation of 

identified systems, policies, 

events and services to promote 

the interface between Council, 

the Administration and the 

Citizenry.

Sipho Cele 100% 100% implementation of 2 

projects/programs/services in 

accordance with good 

governance objectives and the 

Unit's business plan so as to 

enhance efficiency, 

accountability, accessibility and 

the Interface between Council, 

the Administration and the 

Citizenry for the 2023/2024 

financial year 

25% 50% 75% 100%                         -   

7B.2 Percentage of ward 

committees with 6 or more ward 

committee members (excluding 

the ward councillor)(GG 2.11 )

Sipho Cele 70% 98%  (109 Wards ) that would 

maintain a composition of 6 

Members and more for the 

2023/2024 financial year

98% 98% 98% 98%                         -   

7B.3 Percentage of wards that 

have held at least one councillor-

convened community meeting 

(GG 2.12 )

Sipho Cele 30% 50% of wards with at least 1 

councillor-convened community 

meeting for the 2023/2024 

financial year

50% 50% 50% 50%               3,983             3,983              3,983               3,983                  15,930 

7B.4  Percentage of councillors 

who have declared their 

financial interests (GG 3.12)

Sipho Cele 0 100% declaration of 

councillors' financial interest for 

the 2023/2024 financial year 

100% 100% 100% 100%                         -   

7.6 Provide strategic 

management and co-

ordination support to the 

Mayor's office

7B.7  Provide strategic 

management and co-ordination 

support to the Mayor's office.

Sipho Cele Percentage 100% 100 % implementation of 

projects directly linked to  

strategic management and co-

ordination for the 2023/2024 

financial year

15% 30% 65% 100%                         -   

7B. Create an 

efficient, effective 

and accountable 

administration

Mayoral Job 

Creation and 

Skills 

Revolution  War 

Room 

Programme

7.7  Socio Economic 

Development through the 

Creation of Sustainable Jobs 

within various Sectors

7B.8 The number of work 

opportunities (i.e. 230 person 

days - FTES) created through 

the municipal capital and 

operating budget per line dept. 

this year. 

Sipho Cele Number 9134 6027 Number of Full Time 

Equivalents (FTE's) created for 

the 2023/2024 financial year

                        -   

Municipal name: EThekwini Municipality 

SDBIP 2022-23  

Plan 7A - Good Governance and Responsive Local Government

Plan Owner - Sipho Cele

National KPA SFA Mayoral 10 

point plan

IDP Programme Target for 2023/24 SDBIP per Quarter Resources Allocated for 2022/23 SDBIP 

7A. Ensure 

accessibility and 

promote 

governance

Performance Indicator (Output 

level only)

Indicator 

owner

Unit of 

measure

Baseline as at 30 

June 2022

Annual target for 2023/24 
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Total  Capital 

Budget 

allocated

Total  Operating 

Budget allocated

1st Quarter

Planned 

Target

2nd 

Quarter

Planned 

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

          23,629             1,007,002 

R'000 R'000 R'000 R'000 R'000 R'000

National KPA SFA Mayoral 10 

point plan

IDP Programme Target for 2023/24 SDBIP per Quarter Resources Allocated for 2022/23 SDBIP Performance Indicator (Output 

level only)

Indicator 

owner

Unit of 

measure

Baseline as at 30 

June 2022

Annual target for 2023/24 

Mayoral Job 

Creation and 

Skills 

Revolution  War 

Room 

Programme

7B.9 Number of work 

opportunities created through 

Public Employment Programmes 

(incl. EPWP, CWP and other 

related employment 

programmes) (LED1.21)

Sipho Cele Number 16727 work 

opportunities created

16876 work opportunities 

created for the2023/2024 

financial year         

                        -   

Municipal Financial 

Viability and 

Management

8A. Strategic and 

Sustainable 

Budgeting

Cross cutting 8.1Compile and annually 

update the City's Medium 

Term Income and Expenditure 

Framework

8A.1.7A The percentage of the 

Cluster’s capital budget actually 

spent on capital projects

Sipho Cele Percentage New KPI-No baseline 90% of capital budget spent by 

30 June 2024

0% 0% 0% 90%

Cross cutting 8.3. Budget for sustainability 8B.21.7A Irregular, Fruitless and 

Wasteful, Unauthorised 

Expenditure as a percentage of 

Cluster's Total Operating 

Expenditure

Sipho Cele Percentage New KPI - No baseline  0% UIFW of cluster budget 0% 0% 0% 0%

Human Capital 

Management    

Cross cutting Organisational  

Transformation (Employment 

Equity)

5B.12.7A Ensure all unit 

vacancies are filled in line with 

the Employment Equity target.

Sipho Cele Number New KPI-No baseline 100% compliance with 

Employment Equity targets for 

the 2023/2024 financial year

0% 0% 0% 100%

Cross cutting 8.13. Completion of Financial 

Statements

8A.6. 7A Obtain an unqualified 

audit opinion

Sipho Cele Yes/ No New KPI - no baseline Obtain an unqualified audit 

opinion for the prior financial 

year  2021/22.(Yes)

No No Yes Yes

Cross cutting 8.19. Effective and efficient 

processes

8C.4.7A Number of Cluster's 

repeat audit findings                        

Sipho Cele Number New KPI - no baseline 0 repeat findings from the 

previous financial year by 31 

March 2024.

0 0 0 0

Sub Total                   -                  205,247 

Other/ General 

Support Services

          23,629             1,007,002 

Total           23,629             1,212,249 

Internal Crosscutting Indicators
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Total  Capital 

Budget 

Total  

Operating 

1st 

Quarter

2nd 

Quarter

3rd 

Quarter

4th Quarter

Planned 

1st 

Quarter

2nd 

Quarter

3rd 

Quarter

4th 

Quarter

         489,063         955,891 

R'000 R'000 R'000 R'000 R'000 R'000

7.8. Create a clean and 

accountable organisation

7B.10 Percentage 

implementation of the anti-

corruption and human 

rights programme

City 

Manager

Percentage 112.99% 90% implementation of 

the anti-corruption and 

human rights 

programme during 

2023/24 financial year 

25% 45% 65% 90%

7.9. Mobilise integrated 

risk assurance to 

strengthen administrative 

governance in pursuit of 

efficient, effective service 

delivery with economy of 

scales to realise Batho 

Pele principles.

7B.11 Percentage of 

audit projects undertaken 

as per plan approved by 

the Audit Committee  to 

determine the adequacy 

of internal controls 

designed to mitigate 

against identified risks

City 

Manager

Percentage 90.28% 90% of audits per 

approved plan 

completed by 30 June 

2024

15% 30% 60% 90%

7.10 Provision of an 

automated solution 

development

7.11 Network, 

Telecommunications and 

Electronic Services

7.12 Managing ICT 

Customers and desktop 

infrastructure

7.13 Provision of a 

secure and robust server 

and data centre 

infrastructure

7.14.To develop, co-

ordinate, implement and 

monitor the Enterprise 

Risk Management, 

Business Continuity 

(BCM) Systems and 

Project Risk Management 

programs within the 

municipality

7B.13 Develop & facilitate 

implementation of 

Enterprise Risk 

Management (ERM) 

programs in the 

municipality.

City 

Manager

Percentage 104% 100% implementation 

of  ERM programs  

within the municipality 

during 2023/24

24.5% 49% 75.5% 100%

7B. 14 The percentage of 

the municipality’s capital 

budget actually spent on 

capital projects in terms 

of the municipality’s 

integrated development 

plan including housing 

top structure expenditure. 

City 

Manager

Percentage 86% 90% of capital budget 

spent by 30 June 2024

0% 0% 0% 90%

Cross cutting 8B.19.7B Total Capital 

Expenditure as a 

percentage of Total 

Capital Budget

City 

Manager

Percentage - 

Annual 

Indicator

New KPI - 

No baseline

90% of Total Capital 

Expenditure as a 

percentage of Total 

Capital Budget by 30 

June 2024

0% 0% 0% 90%

Municipal name: eThekwini Municipality 

SDBIP 2023-24  

Plan 7B - Good Governance and Responsive Local Government

Plan Owner - City Manager

National KPA SFA IDP Programme Resources Allocated for 2023/24  SDBIP  Resources Allocated for 2023/24 SDBIP Annual target for 

2023/24 

Good Governance 

and Public 

Participation

7B. Create 

an efficient, 

effective and 

accountable 

administratio

n

7B.12  Implementation of 

IT initiatives to improve 

efficiencies, effectiveness 

and accountability and 

eliminate wastage of 

resources

City 

Manager

Performance Indicator 

(Output level only)

Indicator 

owner

Unit of 

measure

Baseline 

as at 30 

June 2022

Internal Crosscutting Indicators

27.41% 48.37% 71.49% 91.5%Percentage 114.17% 91,5% implementation 

of IT initiatives for the 

2023/24 financial year

45



Total  Capital 

Budget 

Total  

Operating 

1st 

Quarter

2nd 

Quarter

3rd 

Quarter

4th Quarter

Planned 

1st 

Quarter

2nd 

Quarter

3rd 

Quarter

4th 

Quarter

         489,063         955,891 

R'000 R'000 R'000 R'000 R'000 R'000

National KPA SFA IDP Programme Resources Allocated for 2023/24  SDBIP  Resources Allocated for 2023/24 SDBIP Annual target for 

2023/24 

Performance Indicator 

(Output level only)

Indicator 

owner

Unit of 

measure

Baseline 

as at 30 

June 2022

Cross cutting 8B.21.7B Irregular, 

Fruitless and Wasteful, 

Unauthorised 

Expenditure as a 

percentage of Cluster's 

Total Operating 

Expenditure

City 

Manager

Percentage New KPI - 

No baseline

 0% UIFW of cluster 

budget 

0% 0% 0% 0%

Human 

Capital 

Management    

Cross cutting 5B.12.7B Ensure all unit 

vacancies are filled in line 

with the Employment 

Equity target.

City 

Manager

Number New KPI-

No baseline

100% compliance with 

Employment Equity 

targets for the 2023/24 

financial year

0% 0% 0% 100%

Cross cutting 8A.6.7B Obtain an 

unqualified audit opinion

City 

Manager

Yes/ No New KPI - 

no baseline

Obtain an unqualified 

audit opinion for the 

prior financial year  

2022/23.(Yes)

No No Yes Yes

Cross cutting 8C.4.7B Number of 

Cluster's repeat audit 

findings                        

City 

Manager

Number New KPI - 

no baseline

0 repeat findings from 

the previous financial 

year by 31 March 

2024.

0 0 0 0

Sub Total                    -                     -   

Other/ General 

Support Services

         489,063         955,891 

Total          489,063         955,891 
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Total  

Capital 

Budget 

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd 

Quarter

Planned 

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

            1,223           43,686 

R'000 R'000 R'000 R'000 R'000 R'000

Good Governance 

and Public 

Participation

7C. Enabling 

sustainable and 

innovative solutions 

towards effective 

local governance 

through Area Based 

Management (ABM)

7C.1 Implement a well-coordinated 

urban and regional management 

service delivery

Musa 

Mbhele

Percentage 100% 100% ABM initiatives 

undertaken and completed 

by 30 June 2024

43.75% 62.5% 81.25% 100%           43,686 

7B. Create an 

efficient, effective 

and accountable 

administration

7B.15 Functional Monitoring and 

Evaluation processes for the city

Musa 

Mbhele

Percentage New KPI - No 

baseline

Interventions to enhance 

Monitoring and Evaluation 

processes implemented for 

the 2023/24 financial year 

(100%)

17% 32% 72% 100%

Municipal Financial 

Viability and 

Management

8A. Strategic and 

Sustainable 

Budgeting

Cross cutting 8.1Compile and 

annually update 

the City's Medium 

Term Income and 

Expenditure 

Framework

8A.1.7C The percentage of the 

Cluster’s capital budget actually 

spent on capital projects

Musa 

Mbhele

Percentage New KPI-No 

baseline

90% of capital budget spent 

by 30 June 2023

0% 0% 0% 90%

Cross cutting 8.3. Budget for 

sustainability

Irregular, Fruitless and Wasteful, 

Unauthorised Expenditure as a 

percentage of Cluster's Total 

Operating Expenditure

Musa 

Mbhele

Percentage New KPI - No 

baseline

 0% UIFW of cluster budget 0% 0% 0% 0%

Human Capital 

Management    

Cross cutting Organisational  

Transformation 

(Employment 

Equity)

5B.12.7C Ensure all Cluster 

vacancies are filled in line with the 

Employment Equity target.

Musa 

Mbhele

Number New KPI-No 

baseline

100% compliance with 

Employment Equity targets 

for the 2022/23 financial year

0% 0% 0% 100%

Cross cutting 8.13. Completion 

of Financial 

Statements

8A.6.Obtain an unqualified audit 

opinion

Musa 

Mbhele

Yes/ No New KPI - no 

baseline

Obtain an unqualified audit 

opinion for the prior financial 

year  2021/22.(Yes)

No No Yes Yes

Cross cutting 8.19. Effective 

and efficient 

processes

8C.4. Number of Cluster's repeat 

audit findings                        

Musa 

Mbhele

Number New KPI - no 

baseline

0 repeat findings from the 

previous financial year by 31 

March 2023.

0 0 0 0

Sub Total                   -             43,686 

Other/ General 

Support Services

            1,223                   -   

Total             1,223           43,686 

Municipal name: EThekwini Municipality 

SDBIP 2023-24

Plan 7C - Good Governance and Responsive Local Government

Plan Owner - COO

National KPA SFA Mayoral 10 point 

plan

IDP Programme Target for 2023/24 SDBIP per Quarter Resources Allocated for 2022/23 SDBIP 

7.15. Implement a 

well-coordinated 

urban and 

regional 

management 

service delivery 

Internal Crosscutting Indicators

Performance Indicator (Output 

level only)

Indicator 

owner

Unit of measure Baseline as at 

30 June 2022

Annual target for 2023/24 
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Total  Capital 

Budget 

allocated R 

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd 

Quarter

Planned 

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

          246,917          2,285,899 

R'000 R'000 R'000 R'000 R'000 R'000

Municipal Financial 

Viability and 

Management

8A. Strategic and 

Sustainable Budgeting

8.1. Compile and 

annually update the 

City's Medium Term 

Income and Expenditure 

Yogeeta  

Rayan

8A.1. The percentage of the Treasury 

Cluster's capital budget actually spent on 

capital projects 

Sandile 

Mnguni

Percentage 68.33% 90% of capital budget spent by 30 

June 2024

10% 15% 55% 90%             727.00         727.00             727.00            727.00        2,908.000                       -   

FM1.12 8A.2. Total Operating Expenditure as a 

percentage of Total Operating 

Expenditure Budget

Sandile 

Mnguni

Percentage New KPI - No 

baseline

100% of operating budget spend by 

30 June 2024

25% 50% 75% 100%                     -                   -                       -                     -                       -                         -   

8A.3. Property Rates Revenue as a 

percentage of Property Rates Revenue 

Budget

Sandile 

Mnguni

Percentage New KPI - No 

baseline

94%  Property Rates Revenue as a 

percentage of Property Rates 

Revenue Budget

0% 0% 0% 94%                     -                   -                       -                     -                       -                         -   

FM1.21 8A.4. Funded budget (Y/N) (Municipal) Sandile 

Mnguni

Yes/ No New KPI - No 

baseline

Funded Approved budget 

(Municipaly) as per table A8 (Yes)

Yes Yes Yes Yes                     -                   -                       -                     -                       -                         -   

FM5.11 8A.5. Percentage of total capital 

expenditure funded from own funding 

(Internally generated funds + Borrowings)

Sandile 

Mnguni

Percentage New KPI - No 

baseline

35% of total capital expenditure 

funded from own funding (Internally 

generated funds + Borrowings)

0% 0% 0% 35%                     -                   -                       -                     -                       -                         -   

FM5.12 8A.6. Percentage of total capital 

expenditure funded from capital 

conditional grants

Sandile 

Mnguni

Percentage New KPI - No 

baseline

60% of total capital expenditure 

funded from capital conditional 

grants

0% 0% 0% 60%                     -                   -                       -                     -                       -                         -   

LED2.12 8A.7.  Percentage of the municipality's 

operating budget spent on indigent relief 

for free basic services (LED2.12)

Sandile 

Mnguni

Percentage 5.51% 5% Spend on services to indigent 

households to be in line with 

budgeted amounts during the 

2023/24 financial year

5% 5% 5% 5%                     -                   -                       -                     -                       -                         -   

8A.8. Cost Coverage Ratio (No. of Days) Sandile 

Mnguni

Number of Days 40,29 days Cost coverage of 30-60 days for the 

2023/24 financial year

30-60 days 30-60 days 30-60 days 30-60 days                     -                   -                       -                     -                       -                         -   

FM3.11 8A.9. Cash/Cost coverage ratio Sandile 

Mnguni

Ratio New KPI - No 

baseline

Duplicate of Legislated indicator 

(81.7. Cost Coverage Ratio (No. of 

Days)

0 0 0 0                     -                   -                       -                     -                       -                         -   

LED1.11 8A.10.  Percentage of total municipal 

operating expenditure spent on 

contracted services physically residing 

within the municipal area (LED1.11)

Sandile 

Mnguni

Percentage N/A 30% to 40% of total municipal 

operating expenditure spent on 

contracted services physically 

residing within the municipal area 

0% 0% 0% 30% - 40%                     -                   -                       -                     -                       -                         -   

8.2. Budget according 

to IDP priorities

8A.11. Provide support on city's strategic 

budgeting process

Sandile 

Mnguni

Percentage Table compliant budget by 31 March 

2024.(100%)

10% 30% 100% 100%                     -                   -                       -                     -                       -                         -   

8A.12. Alignment of operating budget to 

the IDP                         

Sandile 

Mnguni

Percentage Operating budget aligned to the IDP 

by 30 June 2024.(100%)

10% 30% 85% 100%                     -                   -                       -                     -                       -                         -   

8.3. Budget for 

sustainability

FM3.12 8A.13.Current ratio (current 

assets/current liabilities)

Sandile 

Mnguni

Ratio New KPI - No 

baseline

Current ratio (current assets/current 

liabilities) of 1:1 

0 0 0 1:1                     -                   -                       -                     -                       -                         -   

8A.14. Gearing Ratio (Debt to Total 

Income including grant income)

Sandile 

Mnguni

Ratio 21% Gearing ratio of 23% by 30 June 

2024

0% 0% 0% 23%                     -                   -                       -                     -                       -                         -   

FM5.31 8A.15. Repairs and Maintenance as a 

percentage of property, plant, equipment 

and investment property

Sandile 

Mnguni

Percentage New KPI - No 

baseline

7% of Repairs and Maintenance as 

a percentage of property, plant, 

equipment and investment property

0% 0% 0% 7%                     -                   -                       -            224,240                     -          224,240.00 

FM3.13 8A.16. Trade payables to cash ratio Sandile 

Mnguni

Ratio of payables 

(R-value)

New KPI - No 

baseline

0.5 0.5 0.5 0.5 0.5                     -                   -                       -                     -                       -                         -   

FM3.14 8A.17. Liquidity ratio Sandile 

Mnguni

Ratio of liabilities 

(R-value)

New KPI - No 

baseline

Liquidity ratio (0.3) 0 0 0 0.3                     -                   -                       -                     -                       -                         -   

8.4. Implementation of 

Municipal Property 

Rates Act (MPRA)

Clive Munien 8A.18.  Issue Supplementary Valuation 

Roll

Sandile 

Mnguni

Number 2 Issue 1 Supplementary Roll by 30 

June 2024

0 0 0 1                     -           211.00             211.00 2,613             635.00 2,400

8A.19. Maintain an overall payment rate 

of Cash over Monthly billing 

Sandile 

Mnguni

Percentage 95% 92.5% collection by 30 June 2024 92.50% 92.50% 92.50% 92.50% 2,626 8,025 8,025 8,025        16,201.00 10,500

FM7.11 8A.20.Debtors payment period Sandile 

Mnguni

Number of Days New KPI - No 

baseline

Debtors payment period of 85 to 95 

days

85 - 95 days 85 - 95 days 85 - 95 days 85 - 95 days                     -                   -                       -                     -                       -                         -   

FM7.12 8A.21. Collection rate ratio Sandile 

Mnguni

Percentage of R-

value

New KPI - No 

baseline

Duplicate of Legislated indicator 

(8A.20. Maintain an overall payment 

rate of Cash over Monthly billing)

0% 0% 0% 0%                     -                   -                       -                     -                       -                         -   

LED2. 11 8A.22. Percentage of budgeted rates 

revenue collected (LED2. 11)

Sandile 

Mnguni

Percentage N/A 85% of budgeted rates revenue 

collected for the 2023/24 financial 

year

85% 85% 85% 85%                     -                   -                       -                     -                       -                         -   

8A.23. Outstanding Service Debtors to 

Revenue

Sandile 

Mnguni

Percentage 54% 40% of outstanding service debtors 

to revenue by 30 June 2024

0% 0% 0% 40%                     -                   -                       -                     -                       -                         -   

LED3.21 8A.24. Percentage of revenue clearance 

certificates issued within 10 working days 

from the time of completed application 

received (LED3.21 )

Sandile 

Mnguni

Percentage 79% 75% of Revenue Clearance 

Certificates issued within 10 working 

days from the time of completed 

application received

75% 75% 75% 75%                     -                   -                       -                     -                       -                         -   

Municipal name: EThekwini Municipality 

SDBIP 2023-24  

Plan 8 - Financially Accountable and Sustainable City

Plan Owner - Sandile Mnguni

National KPA SFA Mayoral 10 

point plan

IDP Programme Programme 

owner

Target for 2023/24 SDBIP per Quarter

Resources Allocated for 2023/24 SDBIP 

Indicator 

owner

Unit of measure Baseline as at 

30 June 2022

Annual target for 2023/24National 

Treasury 

Ref No.

Performance Indicator (Output level 

only)

8.5. Reduce Council 

Debts

Lihle Ndzelu
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Total  Capital 

Budget 

allocated R 

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd 

Quarter

Planned 

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

          246,917          2,285,899 

R'000 R'000 R'000 R'000 R'000 R'000

National KPA SFA Mayoral 10 

point plan

IDP Programme Programme 

owner

Target for 2023/24 SDBIP per Quarter

Resources Allocated for 2023/24 SDBIP 

Indicator 

owner

Unit of measure Baseline as at 

30 June 2022

Annual target for 2023/24National 

Treasury 

Ref No.

Performance Indicator (Output level 

only)

8A.25 Debt Coverage Ratio (No. of 

times) 

Sandile 

Mnguni

Number of Times 22,57 times Debt coverage of 20 times for the 

23/24 financial year

0 0 0 20 times                     -                   -                       -                     -                       -                         -   

8.6. Secure property 

and property rights 

necessary for capital 

projects

Clive Munien 8A.26.  Ensure capital provision spend for 

Real Estate budget in respect of property 

acquisitions - excluding acquisitions by 

Human Settlements

Sandile 

Mnguni

Percentage New KPI - No 

baseline

90% spend of capital provisions in 

respect of land and property 

acquisitions 

0% 0% 0% 90%                     -                   -                       -                     -                       -                         -   

8.7. Revenue 

Completeness: 

Revenue Management 

System

Lihle Ndzelu 8B.1 Percentage of contracts on billing 

system versus contracts actually billed 

(as per RMS Production Operations 

Report - "Billing customers accounts - 

billing completion status")

Sandile 

Mnguni

Percentage New KPI - No 

baseline

All contracts that are on the billing 

system that are actually  billed 

during 2023/24financial year.

100% 100% 100% 100%                     -                   -                       -                     -                       -                         -   

8.8 Seek to maximise 

returns on investment 

opportunities

Sibonelo 

Mbele

8B.2. Investment optimization Sandile 

Mnguni

Percentage New KPI - No 

baseline

Investment return to be in line with  

average NCD (Negotiable Certificate 

of Deposit) rate for 2023/24 financial 

year.(100%)

100% 100% 100% 100%                     -                   -                       -                     -                       -                         -   

8.9. Maximise revenue 

from Council properties

Thapelo 

Mmusinyane

8B.3. Grow property lease income (year 

to date) exluding sporting bodies

Sandile 

Mnguni

Rand New KPI - No 

baseline

Bill property lease income of R 108 

m excluding sporting bodies

$0 $0 $0 R108 million                     -                   -                       -                     -                       -                         -   

8B.4 Grow property sales income  (year 

to date) 

Sandile 

Mnguni

Rand New KPI - No 

baseline

Property sales income of R1 million  

R200,000.0

0 

 

R400,000.0

0 

 

R600,000.0

0 

R1 million                     -                   -                       -                     -                       -                         -   

8.10. Seek to fund at 

cost effective rates

Sibonelo 

Mbele

8B.5 Cost effective borrowing Sandile 

Mnguni

Percentage New KPI - No 

baseline

Costing of funding in line with a 

South Africa government bond 

benchmark (including credit margin)

100% 100% 100% 100%                     -                   -                       -                     -                       -                         -   

8.11. Asset & Liability 

Insurance Cover

Sibonelo 

Mbele

8B.6.  Self Insurance Fund settlements Sandile 

Mnguni

Percentage New KPI - No 

baseline

Timeous settlement of 100% of 

claims valid and complete claims 

with all costs received in the 2023/24 

financial year.

100% 100% 100% 100%               43.00           43.00               43.00              44.00             173.00                       -   

8.12. Deadline 

Monitoring

Similo 

Mbongwe

8B.7. Maintain and update deadline 

monitoring system

Sandile 

Mnguni

Percentage New KPI - No 

baseline

Achievement of all statutory 

deadlines for Treasury Cluster for 

the 2023/24 financial year (100%)

100% 100% 100% 100%             461.00         461.00             461.00            460.00          1,843.00                       -   

8.13. Completion of 

Financial Statements

Yogeeta  

Rayan

8B.8. Submit financial statements in 

compliance with MFMA for the previous 

financial year

Sandile 

Mnguni

Percentage New KPI - No 

baseline

Submit Annual Financial Statement 

(AFS) by 31 August 2023.(100%)

100% 100% 100% 100%          7,114.00      7,114.00          7,114.00         7,114.00                     -            28,456.00 

8B.9. Obtain an unqualified audit opinion Sandile 

Mnguni

Yes/ No Yes Obtain an unqualified audit opinion 

for the prior financial year  

2022/23.(Yes)

No No Yes Yes                     -                   -                       -                     -                       -                         -   

8.14. Payment of all 

creditors and verification 

of SCM procedures

Yogeeta  

Rayan

LED3.32  8B.10. Percentage of municipal 

payments made to service providers who 

submitted complete forms within 30-days 

of invoice submission (LED3.32)

Sandile 

Mnguni

Percentage 69% 85% Payment of  creditors paid 

within 30 days from date of receipt 

of invoice.  

85% 85% 85% 85%                     -                   -                       -                     -                       -                         -   

FM4.31 8B.11. Creditors payment period Sandile 

Mnguni

Number of days New KPI - No 

baseline

Creditors payment period: 80 days 80 days 80 days 80 days 80 days                     -                   -                       -                     -                       -                         -   

8.15. Cash Control and 

Management

Lihle Ndzelu 8B.12. Effective cash management Sandile 

Mnguni

Percentage New KPI - No 

baseline

All cash through the RMS Receipting 

system are accounted for during the 

2023/24 financial year .(100%)

100% 100% 100% 100%                     -                   -                       -                     -                       -                         -   

FM2.21 8B.13. Cash backed reserves 

reconciliation at year end

Sandile 

Mnguni

Percentage of R-

value

New KPI - No 

baseline

35% Cash backed reserves 

reconciliation at 31 June 2024

0% 0% 0% 35%                     -                   -                       -                     -                       -                         -   

8B.14  0% irregular expenditure on  SCM 

and Other Treasury units managed 

contracts  unless due to circumstances 

beyond the control of SCM 

Sandile 

Mnguni

Percentage 0% 0% irregular expenditure on SCM 

managed contracts for the 2023/24 

financial year

0% 0% 0% 0%             788.00         788.00             787.00            613.00          2,452.00               524.00 

FM6.12 8B.15. Percentage of awarded tenders 

[over R200k], published on the 

municipality’s website

Sandile 

Mnguni

Percentage New KPI - No 

baseline

Percentage of awarded tenders 

[over R200k], published on the 

municipality’s website(100%) 

100% 100% 100% 100%             613.00         617.00             613.00            613.00          2,456.00                       -   

FM6.13 8B.16. Percentage of tender cancellations Sandile 

Mnguni

Percentage New KPI - No 

baseline

Percentage of tender 

cancellations(10%  or less)

10% 10% 10% 10%             613.00         613.00             613.00            613.00          2,452.00                       -   

LED3.31  8B.17. Average number of days from the 

point of advertising to the letter of award 

per 80/20 procurement process 

(LED3.31)

Sandile 

Mnguni

Days 394,98 days Average number of days from the 

point of advertising to the letter of 

award per 80/20 procurement 

process (120 days or less)

120 days 120 days 120 days 120 days                     -                   -                       -                     -                       -                         -   

8C. Value for money 

expenditure

8.17. Risk Management 8C.1. Quarterly reporting on the risk 

portfolios of the 7 Units and Cluster to the 

Audit Committee.

Number New KPI - No 

baseline

DCM Finance Risk Report 

addressed to Audit Committee.(4)

1 2 3 4                     -                   -                       -                     -                       -                         -   

8C. Value for money 

expenditure

8.18. Reconciliations 

and Pay Admin

Similo 

Mbongwe

8C.2. Performing bank reconciliations for 

all accounts on a monthly basis and 

resolving any non reconciling items 

timeously

Sandile 

Mnguni

Number New KPI - No 

baseline

Performance of 12 sets of Bank 

Reconciliations (monthly) by the 14th 

working day after month end 

3 6 9 12                     -                   -                       -                     -                       -                         -   

8.19. Effective and 

efficient processes

GG3.11 8C.3. Number of repeat audit findings 

(GG3.11)                           

Sandile 

Mnguni

Number 13 Not more than 15 repeat findings 

which represents 53% of the 

baseline total findings issued by the 

AG for the 2021/2022 financial year.

0 0 0 15                     -                   -                       -                     -                       -                         -   

8B. Sound financial 

management & 

reporting

8.16. Effective, efficient 

and economical Supply 

Chain Management

Andre  

Petersen
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Total  Capital 

Budget 

allocated R 

Total  

Operating 

Budget 1st Quarter

Planned 

Target

2nd 

Quarter

Planned 

3rd Quarter

Planned 

Target

4th Quarter

Planned 

Target

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

          246,917          2,285,899 

R'000 R'000 R'000 R'000 R'000 R'000

National KPA SFA Mayoral 10 

point plan

IDP Programme Programme 

owner

Target for 2023/24 SDBIP per Quarter

Resources Allocated for 2023/24 SDBIP 

Indicator 

owner

Unit of measure Baseline as at 

30 June 2022

Annual target for 2023/24National 

Treasury 

Ref No.

Performance Indicator (Output level 

only)

8C.4. Optimal availability of fleet vehicles 

(excluding buses)

Sandile 

Mnguni

Percentage 87% 85% availability of fleet vehicles 

during the 23/24 financial year

85% 85% 85% 85% 126,264 130,660      120,170.50 127,957             34,394             470,657 

8C.5. Optimal availability of bus fleet Sandile 

Mnguni

Percentage 76% 80% availability of bus fleet during 

the 23/24 financial year

80% 80% 80% 80%        90,010.00 121,088 134,010 190,107           180,962             354,253 

Human Capital 

Management    

Organisational  

Transformation 

(Employment Equity)

Cross cutting 5B.12.8 Ensure all vacancies for the 

cluster are filled in accordance with the 

Employment Equity target.

Sandile 

Mnguni

Percentage New KPI - No 

baseline

100% compliance with Employment 

Equity targets for the 2023/24 

financial year

0% 0% 0% 100%                     -                   -                       -              53,590                     -                 53,590 

8B. Sound financial 

management & 

reporting

Cross cutting 8.3. Budget for 

sustainability

FM1.11  Total Capital Expenditure as a 

percentage of Total Capital Budget

Sandile 

Mnguni

Percentage - 

Annual Indicator

New KPI - No 

baseline

90% of Treasury Cluster Total 

Capital Expenditure as a percentage 

of Total Capital Budget

0% 0% 0% 100%                     -                   -                       -                     -                       -                         -   

8B. Sound financial 

management & 

reporting

Cross cutting 8.3. Budget for 

sustainability

FM1.13 Total Operating Revenue as a 

percentage of Total Operating Revenue 

Budget

Sandile 

Mnguni

Percentage New KPI - No 

baseline

95% Operating Revenue as a 

percentage of Total Operating 

Revenue Budget

0% 0% 0% 95%                     -                   -                       -                     -                       -                         -   

8A. Strategic and 

Sustainable Budgeting

Cross cutting 8.3. Budget for 

sustainability

FM5.21 Percentage of total capital expenditure on 

renewal/upgrading of existing assets

Sandile 

Mnguni

Percentage New KPI - No 

baseline

0%

Currently being determined

0% 0% 0% 0%                     -                   -                       -                     -                       -                         -   

8A. Strategic and 

Sustainable Budgeting

Cross cutting 8.3. Budget for 

sustainability

FM5.22 Renewal/Upgrading of Existing Assets as 

a percentage of Depreciation/Asset 

impairment

Sandile 

Mnguni

Percentage New KPI - No 

baseline

0%

Currently being determined

0% 0% 0% 0%                     -                   -                       -                     -                       -                         -   

8B. Sound financial 

management & 

reporting

Cross cutting 8.3. Budget for 

sustainability

FM4.11 Irregular, Fruitless and Wasteful, 

Unauthorised Expenditure as a 

percentage of Total Operating 

Expenditure

Sandile 

Mnguni

Percentage New KPI - No 

baseline

0% Irregular, Fruitless and Wasteful, 

Unauthorised Expenditure as a 

percentage of Total Treasury Cluster 

Operating Expenditure

0% 0% 0% 0%                     -                   -                       -                     -                       -                         -   

Sub Total           244,476          1,144,620 

Other/ General 

Support Services

              2,441          1,141,279 

Total           246,917          2,285,899 

8.20. Efficient Fleet 

Management

Malcolm 

Joshua

Internal Crosscutting Indicators

Municipal Financial 

Viability and 

Management
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Total  

Capital 

Budget 

Total  

Operating 

Budget 1st 

Quarter

Planned 

2nd 

Quarter

Planned 

3rd 

Quarter

Planned 

4th 

Quarter

Planned 

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

       22,380          238,188 

R'000 R'000 R'000 R'000 R'000 R'000

Local Economic 

Development
2E. ICC

2E.2. Economic Impact - 

Contribution to GDP, as calculated 

by an

independent service provider.

DCM - ECOD R-billion New KPI - no 

baseline

Achieve R1.6bn of GDP 

contribution for the 

2023/24 financial year

0 0 0 R1.6bn 0 0 90 0 0 90

Local Economic 

Development

2E.3. Jobs created - Number of 

direct and indirect jobs created, as 

calculated by an independent 

service provider. 

DCM - ECOD Number New KPI - no 

baseline

Creation of 3 000 direct 

and indirect jobs via the 

Durban ICC's operations 

by 30 June 2024

0 0 0 3,000 0 0 90 0 0 90

Local Economic 

Development

2E.4. Maintain the entity's ISO 

accreditation, being ISO 9001.

DCM - ECOD Yes/No Yes Retention of the ISO 9001 

certification by 30 June 

2024.

Yes Yes Yes Yes 25 25 25 25 0 100

Local Economic 

Development

2E.5. Maintain the entity's ISO 

accreditation, being ISO 14001

DCM - ECOD Yes/No New KPI - no 

baseline

Retention of the ISO 

14001 certification by 30 

June 2024

Yes Yes Yes Yes 25 25 25 25 0 100

Local Economic 

Development

2E.6. Maintain the entity's ISO 

accreditation, being ISO 22000

DCM - ECOD Yes/No New KPI - no 

baseline

Retention of the ISO 

22000 certification by 30 

June 2024

Yes Yes Yes Yes 25 25 25 25 0 100

Local Economic 

Development

2E.7. Maintain the entity's ISO 

accreditation, being ISO 45001

DCM - ECOD Yes/No New KPI - no 

baseline

Retention of the ISO 

45001 certification by 30 

June 2024

Yes Yes Yes Yes 25 25 25 25 0 100

Local Economic 

Development

2E.8. Maintenance of the Tourism 

Five Star Grading Accreditation

DCM - ECOD Yes/No Yes Retention of the Tourism 

Five Star Grading 

Accreditation for the 

2023/2024 financial year 

(Yes/No)

Yes Yes Yes Yes 37.5 42.5 37.5 37.5 50 105

Local Economic 

Development

2E.9 Ensure that the Durban ICC 

facility is maintained in accordance 

with world class standards 

DCM - ECOD Percentage 98.85% Completion of 95% of the 

quarterly maintenance 

tasks for the 2023/24 

fiscal

95% 95% 95% 95% 200 200 200 200 0 800

Local Economic 

Development

2E.10. Implementation of the 

approved Environmental, Social 

and Governance policy 

requirements, in order to ensure 

that the entity's Corporate Social 

Investment (CSI) budget is utilised, 

in accordance thereto.

DCM - ECOD Percentage 655% Achievement of 80% of 

the Corporate Social 

Investment (CSI) budget 

in line with the 

Environmental, Social 

and Governance (ESG) 

policy by 30 June 2024.

0% 0% 0% 80% 12.5 12.5 12.5 12.5 0 50

Financial Viability 

and Sustainability

2E.11. Implementation of cost 

containment measures in order to 

ensure that operating expenses 

are contained to within budget

DCM - ECOD Yes/No Yes Containment of 

operational expenditure 

(excluding rates, 

depreciation, taxes and 

accounting adjustments) 

within the approved 

budget in respect of the 

2023/24 fiscal

Yes Yes Yes Yes 0 0 0 0 0 0

Financial Viability 

and Sustainability

2E.12. Achieve the budgeted 

operating profit before tax, 

depreciation, interest, accounting 

adjustments and rates

DCM - ECOD Yes/No New KPI - no 

baseline

Achieve the quarterly 

budgeted operating profit  

excluding rates, taxation, 

depreciation and other 

accounting adjustments, 

in respect of the 2023/24 

fiscal 

Yes Yes Yes Yes 0 0 0 0 0 0

Financial Viability 

and Sustainability

2E.13. Maintain 90 days of cash 

cover in accordance with the 

requirements of the Municipal 

Finance Management Act (MFMA)

DCM - ECOD Yes/No Yes Achievement of the 3 

months cash cover 

requirements, as at 30 

June 2024 (Yes)

Yes Yes Yes Yes 0 0 0 0 0 0

Governance and 

Compliance

2E.14. Risk Management and 

Mitigation. Achievement of the 

percentage of tasks completed 

before the deadline date, as 

outlined in the task risk register

DCM - ECOD Percentage 98% Achieve a weighted 

average percentage of 

90% of all tasks executed 

in the risk register for the 

2023/2024 financial year.

20% 40% 60% 90% 25 25 25 25 0 100

Governance and 

Compliance

2E.15. Unqualified Audit - Achieve 

an unqualified audit opinion from 

the Auditor-General

DCM - ECOD Yes/No Yes Achieve an unqualified 

audit opinion for the 

previous financial year

No Yes Yes Yes 500 250 100 100 0 950

Transformation and 

Development

2E.16.Percentage of the training 

spend for the 2023/2024 financial 

year in relation to the approved 

budget.

DCM - ECOD Percentage New KPI - no 

baseline

90% achievement of 

Workplace Skills Plan 

training spend by 30 June 

2024.

20% 45% 70% 90% 75 75 75 75 300

Municipal name: EThekwini Municipality 

SDBIP 2023-24  

Plan 21 - ICC

Plan Owner - DCM - ECOD

National KPA SFA Mayoral 10 point 

plan

IDP 

Programme
Target for 2023/24 SDBIP per Quarter

Resources Allocated for 2023/24  SDBIP 

2E. A vibrant 

tourism destination 

that celebrates its 

cultural and 

creative 

endowments

Performance Indicator (Output 

level only)

Indicator owner Unit of 

measure

Baseline as at 30 

June 2022

Annual target for 

2023/24

51



Total  

Capital 

Budget 

Total  

Operating 

Budget 1st 

Quarter

Planned 

2nd 

Quarter

Planned 

3rd 

Quarter

Planned 

4th 

Quarter

Planned 

1st Quarter

Planned 

Budget as 

2nd Quarter

Planned 

Budget as 

3rd Quarter

Planned 

Budget as 

4th Quarter

Planned 

Budget as 

       22,380          238,188 

R'000 R'000 R'000 R'000 R'000 R'000

National KPA SFA Mayoral 10 point 

plan

IDP 

Programme
Target for 2023/24 SDBIP per Quarter

Resources Allocated for 2023/24  SDBIP Performance Indicator (Output 

level only)

Indicator owner Unit of 

measure

Baseline as at 30 

June 2022

Annual target for 

2023/24

Transformation and 

Development

2E.17. Promote transformation 

and employment equity in line with 

the DICC demographic 

representation in each 

occupational level. 

DCM - ECOD Percentage New KPI - no 

baseline

Acheivement of 

employment equity target 

not exceeding a negative 

10 % variance during 

2023/24 financial year

-10% -10% -10% -10% 0 0 0 0 0 0

Transformation and 

Development

2E.18. Percentage of the overall 

staff performance in line with the 

performance management review 

policy.

DCM - ECOD Percentage New KPI - no 

baseline

85% acheivement of the 

overall staff performance 

at a rating of 3 and above.

0% 70% 0% 85% 0                2,450 0 0 0 2450

Sub Total                50              5,335 

Other/ General 

Support Services

       22,330          232,853 

Total        22,380          238,188 

2E. A vibrant 

tourism destination 

that celebrates its 

cultural and 

creative 

endowments

52



Total  

Capital 

Budget 

Total  

Operating 

Budget 1st Quarter

Planned 

2nd 

Quarter

3rd Quarter

Planned 

4th Quarter

Planned 

1st Quarter

Planned Budget 

2nd Quarter

Planned 

3rd Quarter

Planned 

4th Quarter

Planned 
          20,000          347,493 

R'000 R'000 R'000 R'000 R'000 R'000

GOVERNANCE 

AND PUBLIC 

PARTICIPATION 

2E. A vibrant 

tourism 

destination that 

celebrates its 

cultural and 

creative 

endowments

Ushaka 2E.14 Develop proper strategies to 

ensure positioning of  DMTP as a 

must visit tourism and events 

destination to drive footfall growth

DCM: Economic 

Development

Percentage 95% growth in footfall To achieve 1% footfall growth year 

on year

95% 95% 95% 95%                 40,296                40,296             40,296             40,296          161,184 

GOVERNANCE 

AND PUBLIC 

PARTICIPATION

2E.15 Oversee compliance with 

Occupational Health and Safety 

Legislation

DCM: Economic 

Development

Number 3 lost time injuries To not exceed 10 lost time injuries 

by 30 June 2024

10 10 10 10                      151                     151                   151                   151                 602 

2E.16 Oversee to the development 

of adequate Enterprise Risk 

Management (ERM) programs

DCM: Economic 

Development

Percentage 65% of tasks listed on 

the risk register were 

achieved on 30 June 

2021

80 % of tasks listed in the risk 

register completed on set due 

dates for the 2023/24 financial year

80% 80% 80% 80%                         -                          -                        -                        -                      -   

2E.17 Oversee the implementation 

of recommendations by assurance 

service providers  i.e. external and 

internal 

DCM: Economic 

Development

Percentage 75% 80% recommendations on the 

continuous audit log issued by 31 

March 2024 to be implemented by 

30 June 2024.

0 0 0 80%                         -                          -                        -                        -                      -   

2E.18 Ensure Infrastructure and 

Facilities Management compliance 

DCM: Economic 

Development

Percentage 91% Completion of 80% of the quarterly 

maintenance tasks for the 2023/24 

financial year

0 0 0 80%                   2,917                  2,917                2,917                2,917            11,669 

2E.19 Maintain stakeholder 

relationship to ensure that SAAMBR 

complies with SLA obligations

DCM: Economic 

Development

Percentage 100% compliance with 

appendix B of the SLA 

regarding reporting 

requirements

To ensure full compliance with 

appendix B of the SLA by ensuring 

that SAAMBR submits the 

performance report, business 

continuity & risk report, financial 

statements quarterly as well as 

audited financial statements 

annually.

100% 100% 100% 100%                 20,150                20,150             20,150             20,150            80,599 

TRANSFORMATI

ON AND 

ORGANISATION

AL 

DEVELOPMENT 

2E.20 Oversee compliance with the 

Employment Equity Plan to drive 

Organisational Transformation

DCM: Economic 

Development & 

Planning 

Percentage 39% 33% compliance with Employment 

Equity targets for the 2023/24 

financial year

33% 33% 33% 33% 0 0 0 0 0

2E.21 Develop human capital 

through creation and 

implementation of Work Skills Plan 

DCM: Economic 

Development & 

Planning 

Percentage 9% of training plans 

were completed at 30 

June 2021

To achieve a collective 80% of the 

training plans as per Workplace 

Skills Plan by 30 June 2024: made 

up of 40% of planned training in the 

2023 WSP and 40% of the training 

plans in the 2024 WSP.

80% 80% 80% 80%                      270                     270                   270                   270              1,079 

2E.22 Provide employment 

opportunities for youth within the 

workplace

DCM: Economic 

Development & 

Planning 

Percentage 13% of staff 

complement was youth 

at 30 June 2021

To provide workplace experience to 

youth targeting 5% of the total staff 

complement by 30 June 2024

0% 0% 0% 5% 0 0 0 0 0

2E.23 Promote development and 

growth of Black Owned businesses 

through procurement of 

goods/services from companies with 

Black ownership

DCM: Economic 

Development & 

Planning 

Percentage 68.55% Achieve 55% procurement from 

Black Owned suppliers/service 

providers by 30 June 2024

0% 0% 0% 55% 0 0 0 0 0

2E.24 Promote development and 

growth of Women Owned 

businesses through procurement of 

goods/services from companies with 

women ownership

DCM: Economic 

Development & 

Planning 

Percentage 19.66% Achieve 15% procurement from 

women suppliers/service providers 

by 30 June 2024

0% 0% 0% 15% 0 0 0 0 0

2E.25 Promote development and 

growth of Youth Owned businesses 

through procurement of 

goods/services from companies with 

youth ownership

DCM: Economic 

Development & 

Planning 

Percentage 7.02% Achieve 5% procurement from 

youth suppliers/service providers by 

30 June 2024

0% 0% 0% 5% 0 0 0 0 0

2E.26 Oversee the implementation 

of ICT projects planned for the 

financial year in order to improve 

operational efficiencies within the 

park.

DCM: Economic 

Development & 

Planning 

Percentage 20% To ensure that 50% of all planned 

ITC projects are implemented by 

30 June 2024

50% 50% 50% 50%                   1,831                  1,831                1,831                1,831              7,326 

Municipal name: EThekwini Municipality 

SDBIP: 2023-24

Plan 22 -  Durban Marine Theme Park

Plan Owner - DCM Economic Development

National KPA SFA IDP 

Programme Resources Allocated for 2023/24 SDBIP 

Performance Indicator (Output 

level only)

Indicator 

owner

Unit of measure Baseline as at 30 

June 2022

Annual target for 2023/24 Target for 2023/24 SDBIP per Quarter
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Total  

Capital 

Budget 

Total  

Operating 

Budget 1st Quarter

Planned 

2nd 

Quarter

3rd Quarter

Planned 

4th Quarter

Planned 

1st Quarter

Planned Budget 

2nd Quarter

Planned 

3rd Quarter

Planned 

4th Quarter

Planned 
          20,000          347,493 

R'000 R'000 R'000 R'000 R'000 R'000

National KPA SFA IDP 

Programme Resources Allocated for 2023/24 SDBIP 

Performance Indicator (Output 

level only)

Indicator 

owner

Unit of measure Baseline as at 30 

June 2022

Annual target for 2023/24 Target for 2023/24 SDBIP per Quarter

MUNICIPAL 

FINANCIAL 

VIABILITY AND 

MANAGEMENT

2E.27 Develop Pricing Strategy to 

achieve growth on trading revenue 

year on year.

DCM: Economic 

Development & 

Planning 

Percentage 48% reduction in gross 

revenue in June 2021.

Achievement of  2% growth on 

trading revenue year on year by 30 

June 2024

0% 0% 0% 2% 0 0 0 0 0

2E.28 Measurement of performance 

on expenditure control 

DCM: Economic 

Development & 

Planning 

Percentage 100% Containment of operational 

expenditure within the approved 

budget in respect of the 2023/24 

financial year. 100% of costs to be 

within budget,

0% 0% 0% 100% 0 0 0 0 0

2E.29 Facilitate Sound Financial 

management strategies 

DCM: Economic 

Development & 

Planning 

Percentage 95.8% occupancy of 

lettable space in the 

Village Walk

To achieve 75% of occupancy of 

lettable space in the Village Walk 

by 30 June 2024

75% 75% 75% 75%                   2,840                  2,840                2,840                2,840            11,360 

2E.30 Number of interventions 

supported to retain existing investors 

and promote attraction of new 

investments into the Durban Marine 

Theme Park.

DCM: Economic 

Development & 

Planning 

Rands R8,378,415.35 To achieve budgeted EBITDA by 

30 June 2024

0 0 0 R77086m 0 0 0 0 0

2E.31 Obtain a clean audit opinion DCM: Economic 

Development & 

Planning 

Yes/No Yes , clean audit  

achieved for 2019/20 

financial year

To achieve a clean audit for the 

prior financial year

No Yes Yes Yes                      403                     403                   403                   403              1,612 

2E.32 Develop strategies to 

enhance collection of outstanding 

revenue from debtors

DCM: Economic 

Development & 

Planning 

Percentage 52%of 

OUTSTANDING 

debtors are within 60 

days (EXCLUDING 

LEGAL MATTERS)

To ensure that 65% of debtors at 

the reporting date are within 60 

days of the issue of a valid invoice. 

(EXCLUDES LEGAL MATTERS 

AND SPECIAL ARRANGEMENTS)

65% 65% 65% 65%                      144                     144                   144                   144 

578                

2E.33 Monitor and enhance systems 

and procedures to ensure all 

creditors are paid as legislated by 

the MFMA

DCM: Economic 

Development & 

Planning 

Percentage 100% of creditors 

outstanding at the 

reporting date are 

within 30 days of 

receipt of a valid 

invoice/statement

To ensure that all creditors are paid 

within 30 days of receipt of a valid 

invoice or statement (100%)

100% 100% 100% 100% 0 0 0 0 0

LOCAL 

ECONOMIC 

DEVELOPMENT

2E.34 Develop strategies and plans 

to enhance Tourism and Marine 

Conservation

DCM: Economic 

Development & 

Planning 

Number 70785 To provide a  minimum of 40 000 

guests per quarter  with a marine 

conservation message and an 

experience of a tourism facility.

40000 40000 40000 40000                   9,114                  9,114                9,114                9,114            36,458 

2E.35 Economic Impact Contribution 

to Gross Domestic Product (GDP) 

calculated by an independent 

research organisation 

DCM: Economic 

Development & 

Planning 

Rands R230,000,000 R230million  economic impact for 

prior financial year 

0 0 0 R230m                   8,757                  8,757                8,757                8,757            35,027 

8B. Sound 

financial 

management 

& reporting

8.3. Budget for 

sustainability

Total Operating Revenue as a 

percentage of Total Operating 

Revenue Budget

Ndabezitha 

Khoza

Percentage New KPI - No baseline 80% of budgeted revenue to be 

collected by 30 June 2024

0% 0% 0% 80%

8A. Strategic 

and 

Sustainable 

Budgeting

8.3. Budget for 

sustainability

Percentage of total capital 

expenditure on renewal/upgrading of 

existing assets

Ndabezitha 

Khoza

Percentage New KPI - No baseline 50% of approved capital 

expenditure budget to be 

spent/committed by 30 June 2024

50% 50% 50% 50%                   5,000                  5,000                5,000                5,000           20,000 

Sub Total           20,000          347,493 

Other/ General 

Support Services

                   -                      -   

Total           20,000          347,493 

Internal Crosscutting Indicators
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Capital Budget Description Department

Project 

Number Region  Fiscal Year 23/24  Fiscal Year 24/25  Fiscal Year 25/26 

Total Budget 8,143,225,000               5,879,154,000               5,880,231,000               

Community and Emergency services 332,884,000                  331,366,000                  350,119,000                  

CES- Agro Ecology 15,715,000                    14,064,000                    15,588,000                    

South Acqua Ponds CES- Agro Ecology N2291A R005 363,000                          500,000                          526,000                          

Central Acqua Ponds CES- Agro Ecology N2292A R001 363,000                          500,000                          525,000                          

Western Acqua Ponds CES- Agro Ecology N2293A R002 363,000                          500,000                          525,000                          

Northen Acqua Ponds CES- Agro Ecology N2294A R003 363,000                          500,000                          525,000                          

East Acqua Ponds CES- Agro Ecology N2295A 0010 363,000                          500,000                          525,000                          

Fencing of Ponds CES- Agro Ecology N2296A 0010 303,000                          303,000                          318,000                          

Fencing of Food gardens CES- Agro Ecology N2297A 0010 657,000                          657,000                          690,000                          

Hambanathi Agricultural Hub CES- Agro Ecology N2543 W062 3,851,000                       1,461,000                       3,640,000                       

Asivukeni Makhosikazi  Garden CES- Agro Ecology N2723 W044 363,000                          363,000                          -                                   

Sinoluthando  Garden CES- Agro Ecology N2724 W043 311,000                          311,000                          -                                   

Etafuleni Community garden CES- Agro Ecology N2725A W003 311,000                          311,000                          -                                   

Sibakhulise  Garden CES- Agro Ecology N2727 W056 234,000                          234,000                          -                                   

Velekhaya Garden CES- Agro Ecology N2752 W059 1,000                               11,000                            -                                   

Simama CES- Agro Ecology N2850 W002 311,000                          -                                   -                                   

Epic garden CES- Agro Ecology N2851 W056 260,000                          -                                   -                                   

Nonoti CES- Agro Ecology N2852 W001 363,000                          -                                   -                                   

Skhonce CES- Agro Ecology N2853 W001 260,000                          -                                   -                                   

Thembalethu CES- Agro Ecology N2854 W001 208,000                          -                                   -                                   

Abajikijeli Project CES- Agro Ecology N2855 W017 311,000                          -                                   -                                   

Amawelewele CES- Agro Ecology N2856 W017 311,000                          -                                   -                                   

Lizoba Farming CES- Agro Ecology N2857 W020 311,000                          -                                   -                                   

Thembelisha GardenThembelisha GardenCES- Agro Ecology N2858 W020 208,000                          -                                   -                                   

Igugu Plantation CES- Agro Ecology N2859 W105 311,000                          -                                   -                                   

Mashasha CES- Agro Ecology N2860 W059 260,000                          -                                   -                                   

Life for good CES- Agro Ecology N2861 W105 260,000                          -                                   -                                   

Pelepele wethu farming Pty Ltd CES- Agro Ecology N2862 W100 311,000                          -                                   -                                   

Allos Parakletus Trading CES- Agro Ecology N2863 W098 311,000                          -                                   -                                   

Born green CES- Agro Ecology N2864 W105 311,000                          -                                   -                                   

Magalela Farming (Youth Co-op) CES- Agro Ecology N2865 W005 311,000                          -                                   -                                   

Lindokuhle CES- Agro Ecology N2866 W002 360,000                          -                                   -                                   

MQEKU CES- Agro Ecology N2867 W002 311,000                          -                                   -                                   

Dedasendlule CES- Agro Ecology N2868 W044 338,000                          -                                   -                                   

AMANDELU CES- Agro Ecology N2869 W100 261,000                          -                                   -                                   

Khathi Mkhizwane Goat Farm CES- Agro Ecology N2870 W002 260,000                          -                                   -                                   

Power of Unity CES- Agro Ecology N2871 W105 215,000                          -                                   -                                   

Abaphikeleli co-op CES- Agro Ecology N2872 W015 311,000                          -                                   -                                   

SPHIKELELI CES- Agro Ecology N2873 W006 311,000                          -                                   -                                   

Imniniyempumelelo CES- Agro Ecology N2874 W005 234,000                          -                                   -                                   

Sxoshindlala CES- Agro Ecology N2875 W005 260,000                          -                                   -                                   

Simunyengadi Co-op CES- Agro Ecology N2876 W106 285,000                          -                                   -                                   

Isitha Sendlala CES- Agro Ecology N2877 W096 -                                   234,000                          246,000                          

Khulisanani Co-Op CES- Agro Ecology N2878 W015 -                                   208,000                          218,000                          

ICebolomkhumbane CES- Agro Ecology N2879 W024 -                                   311,000                          327,000                          

Siyajabula CES- Agro Ecology N2880 W002 -                                   260,000                          273,000                          

Ubuhlebemvelo CES- Agro Ecology N2881 W100 -                                   208,000                          218,000                          

Sukumani Garden CES- Agro Ecology N2882 W003 -                                   234,000                          246,000                          

Fuzeni CES- Agro Ecology N2883 W003 -                                   255,000                          268,000                          

Amatata com garden CES- Agro Ecology N2884 W003 -                                   227,000                          238,000                          

Sesiphapheme CES- Agro Ecology N2885 W056 -                                   227,000                          238,000                          

Mbali yesizwe CES- Agro Ecology N2886 W003 -                                   238,000                          249,000                          

Ilangabi elingacimi CES- Agro Ecology N2887 W003 -                                   238,000                          249,000                          

Khulanathi2 CES- Agro Ecology N2888 W108 -                                   311,000                          327,000                          

SPCA Agricultural site CES- Agro Ecology N2889 W029 -                                   260,000                          273,000                          

Afrism Emona Community Garden CES- Agro Ecology N2890 W061 -                                   260,000                          273,000                          

Habashwe Enterprises CES- Agro Ecology N2891A W037 -                                   363,000                          381,000                          

Wonderpat CES- Agro Ecology N2892 W062 -                                   363,000                          381,000                          

Thulebone CES- Agro Ecology N2893 W091 -                                   200,000                          210,000                          

Amandelu CES- Agro Ecology N2894 W100 -                                   311,000                          327,000                          

Scwabe Fresh Produce CES- Agro Ecology N2895 W006 -                                   200,000                          210,000                          

Ubuhlebemvelo CES- Agro Ecology N2896 W007 -                                   311,000                          327,000                          

Sizisizwe CES- Agro Ecology N2897 W100 -                                   311,000                          327,000                          

Izihlabathi farming CES- Agro Ecology N2898A W084 -                                   311,000                          327,000                          

Masimanyane Group CES- Agro Ecology N2899 W024 -                                   260,000                          273,000                          

Amajoka CES- Agro Ecology N2900 W096 -                                   260,000                          273,000                          

BAYENI CES- Agro Ecology N2901 W091 -                                   200,000                          210,000                          

Mandeni Agricultural site CES- Agro Ecology N2902 W091 -                                   260,000                          273,000                          

Sibukeni CES- Agro Ecology N2903 W006 -                                   285,000                          299,000                          

One Community One Product CES- Agro Ecology N2904 W096 -                                   226,000                          238,000                          

Lindelani Project CES- Agro Ecology N2905 W002 -                                   241,000                          253,000                          

Thembelethu Extension CES- Agro Ecology N2906 W001 -                                   241,000                          253,000                          

Non-infrastructure | New  | Furniture and Office ECES- Agro Ecology PMZ000643 0010 105,000                          99,000                            109,000                          

CES-Deputy City Manager 14,630,000                    10,130,000                    10,138,000                    

Non-infrastructure | New  | Furniture and Office ECES-Deputy City Manager PMZ002113 0010 14,600,000                    10,100,000                    10,108,000                    

Non-infrastructure | New  | Computer EquipmentCES-Deputy City Manager PMZ001994 0010 30,000                            30,000                            30,000                            

CES-Disaster Mgmt & Emerg Cont 7,378,000                       9,812,000                       10,023,000                    

Emergency Services System Upgrade CES-Disaster Mgmt & Emerg ContN2118PPP 0010 474,000                          899,000                          475,000                          

Capital Budget  MTREF 2023/24
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Capital Budget Description Department

Project 

Number Region  Fiscal Year 23/24  Fiscal Year 24/25  Fiscal Year 25/26 

Fibre Optic Cable Expansion CES-Disaster Mgmt & Emerg ContN2121ZZ1 W001 1,303,000                       3,191,000                       1,900,000                       

Non-infrastructure | New  | Machinery and EquipmenCES-Disaster Mgmt & Emerg ContPMZ001844 0010 5,173,000                       5,302,000                       7,220,000                       

Non-infrastructure | New  | Furniture and Office ECES-Disaster Mgmt & Emerg ContPMZ001285 0010 237,000                          225,000                          238,000                          

Non-infrastructure | New  | Machinery and EquipmenCES-Disaster Mgmt & Emerg ContPMZ000157 0010 95,000                            90,000                            95,000                            

Non-infrastructure | New  | Computer EquipmentCES-Disaster Mgmt & Emerg ContPMZ001430 0010 96,000                            105,000                          95,000                            

CES-Emergency Services 24,907,000                    21,269,000                    28,215,000                    

FIRE-TRAINING FACILITY CES-Emergency Services N1520 W098 948,000                          3,150,000                       3,800,000                       

Hammersdale Fire CES-Emergency Services N2128 W004 1,637,000                       749,000                          3,800,000                       

Jacobs Fire Station (Alteratio CES-Emergency Services N2422 W032 1,422,000                       1,800,000                       -                                   

Chartsworth fire station CES-Emergency Services N2555 W069 379,000                          990,000                          1,330,000                       

Umlazi Fire Station CES-Emergency Services N2575A W082 1,420,000                       3,150,000                       -                                   

Phoenix Fire Station CES-Emergency Services N2576PPP W070 190,000                          -                                   1,425,000                       

Illovo Dangerous good vehicle inspection siteCES-Emergency Services N2920 W099 3,729,000                       -                                   -                                   

Non-infrastructure | New  | Machinery and EquipmenCES-Emergency Services PMZ000113 0010 1,896,000                       1,530,000                       1,615,000                       

Non-infrastructure | New  | Machinery and EquipmenCES-Emergency Services PMZ000874 0010 474,000                          270,000                          285,000                          

Non-infrastructure | New  | Transport AssetsCES-Emergency Services PMZ000119 0010 12,623,000                    9,450,000                       15,770,000                    

Non-infrastructure | New  | Furniture and Office ECES-Emergency Services PMZ000213 0010 189,000                          180,000                          190,000                          

CES-Health 37,000,000                    49,336,000                    51,320,000                    

NEWLANDS WEST CES-Health N2105 W011 -                                   300,000                          2,000,000                       

GLEN EARL CES-Health N2106 W009 500,000                          4,000,000                       4,000,000                       

Renewal Of Chesterville Clinic CES-Health N2110AZ1 W023 200,000                          -                                   -                                   

Lamontville Clinic (clinic CES-Health N2112C W024 -                                   298,000                          2,000,000                       

Kloof Clinic upgrade CES-Health N2216 W010 3,106,000                       1,006,000                       3,820,000                       

Austerville Clinic upgrade CES-Health N2219 W068 500,000                          4,000,000                       4,000,000                       

Umlazi G Clinic Upgrading CES-Health N2340C W082 7,000,000                       -                                   -                                   

Cornubia Clinic CES-Health N2341B W102 4,999,000                       -                                   -                                   

 Renewal of Air Pollution Equi CES-Health N2423 R001 4,700,000                       5,000,000                       5,000,000                       

iTshelimnyama Replacement Clin CES-Health N2440A W015 999,000                          5,000,000                       6,000,000                       

HEALTH VARIOUS AIRCONDITIONERS CES-Health N2571APPP 0010 3,000,000                       2,000,000                       -                                   

Parkhomes & Connection of Serv CES-Health N2692PPP W062 500,000                          -                                   -                                   

Sea Cowlake Clinic CES-Health N2693A W034 198,000                          7,000,000                       6,000,000                       

Nazareth Clinic CES-Health N2710B W016 998,000                          5,000,000                       6,000,000                       

LUGANDA CLINIC CES-Health N2711PPP W013 1,000,000                       5,000,000                       6,000,000                       

Health Unit HQ Renovations CES-Health N2830 0010 1,000,000                       2,500,000                       3,000,000                       

CDC Renovations CES-Health N2831 W029 500,000                          -                                   -                                   

Environmental Offices Renovati CES-Health N3834 W099 500,000                          -                                   -                                   

Environmental Offices Renovati CES-Health N2835 R003 500,000                          -                                   -                                   

Environmental Offices Renovati CES-Health N2836 R005 500,000                          2,232,000                       -                                   

Non-infrastructure | New  | Machinery and EquipmenCES-Health PMZ000158 0010 1,000,000                       1,000,000                       2,500,000                       

Non-infrastructure | New  | Furniture and Office ECES-Health PMZ000228 0010 800,000                          500,000                          500,000                          

Non-infrastructure | New  | Computer EquipmentCES-Health PMZ001429 0010 500,000                          500,000                          500,000                          

Non-infrastructure | New  | Machinery and EquipmenCES-Health PMZ000352 0010 4,000,000                       4,000,000                       -                                   

CES-MMS & Stadia 43,980,000                    36,774,000                    37,427,000                    

Rehabilitation of Mechanical J CES-MMS & Stadia MS001C W027 18,960,000                    14,122,000                    -                                   

Upgrade of turnstiles at MMS CES-MMS & Stadia MS022 W027 -                                   -                                   6,000,000                       

MMS STADIUM SIGNAGE CES-MMS & Stadia MS034 W027 1,469,000                       -                                   1,500,000                       

MMS PERIMETER FENCING CES-MMS & Stadia MS044 W027 -                                   -                                   1,500,000                       

Supply, install and maintain kitchen equipment oveCES-MMS & Stadia PMZ001615 W027 -                                   -                                   2,500,000                       

Upgrade of MMS floodlights to CES-MMS & Stadia MS057A W027 -                                   -                                   5,500,000                       

Upgrade of Heat Exchange Syste CES-MMS & Stadia MS062 W027 1,232,000                       -                                   -                                   

King Zwelithini Stadium Roof r CES-MMS & Stadia MS069 W087 -                                   1,000,000                       9,000,000                       

Network Upgrade for MMS CES-MMS & Stadia MS070 W027 20,000,000                    16,000,000                    -                                   

Retail Ablution Upgrade CES-MMS & Stadia MS073 W027 -                                   380,000                          -                                   

Non-infrastructure | New  | Machinery and EquipmenCES-MMS & Stadia PMZ002115 0010 -                                   -                                   800,000                          

Non-infrastructure | New  | Furniture and Office ECES-MMS & Stadia PMZ002116 0010 948,000                          1,000,000                       5,000,000                       

Non-infrastructure | New  | Furniture and Office ECES-MMS & Stadia PMZ002117 0010 -                                   1,390,000                       3,627,000                       

Non-infrastructure | New  | Computer EquipmentCES-MMS & Stadia PMZ002118 0010 474,000                          -                                   500,000                          

Non-infrastructure | New  | Machinery and EquipmenCES-MMS & Stadia PMZ002119 0010 897,000                          -                                   -                                   

Non-infrastructure | New  | Machinery and EquipmenCES-MMS & Stadia PMZ002120 0010 -                                   1,082,000                       1,500,000                       

Non-infrastructure | New  | Transport AssetsCES-MMS & Stadia PMZ002121 0010 -                                   300,000                          -                                   

Non-infrastructure | New  | Transport AssetsCES-MMS & Stadia PMZ002122 0010 -                                   1,500,000                       -                                   

CES-Parks, Recr, Cem & Culture 171,037,000                  185,864,000                  193,288,000                  

Mobeni Heights Cremotaria CES-Parks, Recr, Cem & CultureN1011 W069 -                                   11,610,000                    -                                   

Inanda Swimming Pool CES-Parks, Recr, Cem & CultureN1134B W055 -                                   10,868,000                    15,200,000                    

 Tiburon park CES-Parks, Recr, Cem & CultureN1155C W037 -                                   -                                   950,000                          

Craighill Park CES-Parks, Recr, Cem & CultureN1155D W037 -                                   -                                   950,000                          

Upgrade of Cato Manor Museum CES-Parks, Recr, Cem & CultureN1340AZ4 W101 3,792,000                       -                                   -                                   

Research Centre - Upgrade CES-Parks, Recr, Cem & CultureN1354 W028 -                                   2,430,000                       -                                   

Research Centre Fencing CES-Parks, Recr, Cem & CultureN1354B W026 60,000                            60,000                            60,000                            

RESEARCH CENTRE - CARPOT CES-Parks, Recr, Cem & CultureN1354D 0010 57,000                            57,000                            57,000                            

Investigation-Purchase of Land CES-Parks, Recr, Cem & CultureN1460 0010 -                                   -                                   9,500,000                       

Ntshonweni : Community Library CES-Parks, Recr, Cem & CultureN1577 W007 -                                   11,430,000                    16,150,000                    

EThekwini Municipal Libraries CES-Parks, Recr, Cem & CultureN1578AMZ3 0010 34,000                            34,000                            34,000                            

Ottawa/Mount Edgcombe CES-Parks, Recr, Cem & CultureN1627D W102 4,240,000                       -                                   14,250,000                    

Ngqalabutho Community Hall CES-Parks, Recr, Cem & CultureN1633K W016 11,188,000                    5,023,000                       -                                   
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Amanzimtoti Library CES-Parks, Recr, Cem & CultureN1636E W097 997,000                          16,650,000                    -                                   

Redhill Cemetery staff facilities CES-Parks, Recr, Cem & CultureN1642AA W110 100,000                          -                                   -                                   

Catoridge Depot CES-Parks, Recr, Cem & CultureN1642B W001 527,000                          672,000                          800,000                          

Hutchison Park Depot CES-Parks, Recr, Cem & CultureN1642C W099 800,000                          -                                   -                                   

Caneside depot CES-Parks, Recr, Cem & CultureN1642D W051 -                                   800,000                          -                                   

Tongaat depot CES-Parks, Recr, Cem & CultureN1642E W061 800,000                          -                                   -                                   

Umlazi depot CES-Parks, Recr, Cem & CultureN1642F W086 300,000                          1,000,000                       1,000,000                       

Atlhone park depot CES-Parks, Recr, Cem & CultureN1642G W093 -                                   -                                   3,000,000                       

Victoria park depot CES-Parks, Recr, Cem & CultureN1642H W026 -                                   1,000,000                       -                                   

Mitchell park Depot CES-Parks, Recr, Cem & CultureN1642I W027 -                                   1,000,000                       -                                   

Jameson Park Depot CES-Parks, Recr, Cem & CultureN1642J W027 1,000,000                       -                                   -                                   

Toti Parks depot CES-Parks, Recr, Cem & CultureN1642K W097 1,000,000                       500,000                          1,500,000                       

Phoenix Depot CES-Parks, Recr, Cem & CultureN1642L W052 1,000,000                       500,000                          2,000,000                       

Kwa Mashu Parks Depot CES-Parks, Recr, Cem & CultureN1642M W040 1,000,000                       500,000                          2,000,000                       

Lahee Park Depot CES-Parks, Recr, Cem & CultureN1642N W018 -                                   500,000                          1,000,000                       

Truro Road Depot CES-Parks, Recr, Cem & CultureN1642O W033 400,000                          1,000,000                       1,500,000                       

Mechanical Workshop (Botanic Gardens Workshop)CES-Parks, Recr, Cem & CultureN1642P W027 2,000,000                       500,000                          1,250,000                       

Amanzimtoti Workshop CES-Parks, Recr, Cem & CultureN1642Q W097 1,500,000                       -                                   -                                   

Pinetown Workshop CES-Parks, Recr, Cem & CultureN1642R W018 150,000                          1,000,000                       500,000                          

Trenance Park Library facilities CES-Parks, Recr, Cem & CultureN1642S W059 30,000                            -                                   -                                   

Thornwood Library facilities CES-Parks, Recr, Cem & CultureN1642T W014 30,000                            -                                   -                                   

Malvern Library facilities CES-Parks, Recr, Cem & CultureN1642U W064 30,000                            -                                   -                                   

Shallcross Library facilities CES-Parks, Recr, Cem & CultureN1642V W071 30,000                            -                                   -                                   

Claremont Library facilities CES-Parks, Recr, Cem & CultureN1642W W021 30,000                            -                                   -                                   

Woodhurst Library facilities CES-Parks, Recr, Cem & CultureN1642X W070 30,000                            -                                   -                                   

Amanzimtoti Bird Park (Staff change rooms)CES-Parks, Recr, Cem & CultureN1642Y W097 250,000                          -                                   -                                   

KwaMashu  Cemetery  Offices CES-Parks, Recr, Cem & CultureN1642Z W043 100,000                          -                                   -                                   

LUGANDA POOL CES-Parks, Recr, Cem & CultureN1651T1 W027 2,370,000                       -                                   -                                   

SOUTH BEACH POOL CES-Parks, Recr, Cem & CultureN1651U W026 2,844,000                       -                                   -                                   

USHAKA MARINE BEACH CES-Parks, Recr, Cem & CultureN1651V1 W058 569,000                          -                                   -                                   

PIPELINE BEACH CES-Parks, Recr, Cem & CultureN1651W1 W097 2,370,000                       -                                   -                                   

WESTBROOK BEACH CES-Parks, Recr, Cem & CultureN1651X W058 3,223,000                       -                                   -                                   

NEWLANDS POOL CES-Parks, Recr, Cem & CultureN1651Y W058 -                                   9,000,000                       -                                   

UMLAZI BB POOL CES-Parks, Recr, Cem & CultureN1651Z1 W084 -                                   -                                   14,250,000                    

Upgrade of sports facilities (JL Dube) CES-Parks, Recr, Cem & CultureN1654F W055 -                                   -                                   1,650,000                       

Upgrade of sportsfacilities (Eastbury Top and BottCES-Parks, Recr, Cem & CultureN1654G W049 -                                   -                                   1,350,000                       

Upgrade of sports facilities (Stromia Sports FieldCES-Parks, Recr, Cem & CultureN1654H W062 -                                   -                                   1,750,000                       

Rural Areas: Sports Facilities (Sankontshe SportsCES-Parks, Recr, Cem & CultureN1711AZ10 W005 -                                   -                                   500,000                          

Don McKenzie Sports Ground CES-Parks, Recr, Cem & CultureN1711AZ11 W103 -                                   -                                   850,000                          

Rural Areas: Sports Facilities (Magabheni Sport GrCES-Parks, Recr, Cem & CultureN1711AZ5 W099 -                                   -                                   1,700,000                       

Rural Areas: Sports Facilities (Umkhumbi Sports GrCES-Parks, Recr, Cem & CultureN1711AZ6 W094 -                                   -                                   1,200,000                       

Rural Areas: Sports Facilities (Emasimini Sports GCES-Parks, Recr, Cem & CultureN1711AZ7 W001 -                                   -                                   500,000                          

Dudley Street Wentworth CES-Parks, Recr, Cem & CultureN1889B7 W075 948,000                          -                                   -                                   

Kwamakhutha Cemetery CES-Parks, Recr, Cem & CultureN1889B8 W093 -                                   1,800,000                       -                                   

Newlands Cemeterey CES-Parks, Recr, Cem & CultureN1889B9 W011 948,000                          -                                   -                                   

Shallcross Cemetery CES-Parks, Recr, Cem & CultureN1971C1 W071 948,000                          -                                   -                                   

Molweni  Cemetery CES-Parks, Recr, Cem & CultureN1971G W009 474,000                          -                                   -                                   

Luganda Cemetery CES-Parks, Recr, Cem & CultureN1971H W013 -                                   1,800,000                       -                                   

Homestead Cemtery office CES-Parks, Recr, Cem & CultureN1971I W025 474,000                          -                                   -                                   

ROTARY STADIUM CES-Parks, Recr, Cem & CultureN2084B W075 20,856,000                    9,000,000                       -                                   

Durban Art Galary ( Aircon ) CES-Parks, Recr, Cem & CultureN2097F 0010 170,000                          170,000                          170,000                          

Cornubia Phase 1A Social Faci CES-Parks, Recr, Cem & CultureN2143E W051 9,764,000                       9,000,000                       -                                   

Natural Science Museum Reserc CES-Parks, Recr, Cem & CultureN2290 W028 1,327,000                       -                                   -                                   

Kwamuhle Museum CES-Parks, Recr, Cem & CultureN2290D W028 145,000                          145,000                          145,000                          

Old House Museum CES-Parks, Recr, Cem & CultureN2290E W028 250,000                          250,000                          250,000                          

Ntuzuma H Hall CES-Parks, Recr, Cem & CultureN23080 W107 1,500,000                       -                                   -                                   

Dinabakubo Hall- Molweni CES-Parks, Recr, Cem & CultureN2308A1 W011 -                                   -                                   1,700,000                       

Toti Civic Hall CES-Parks, Recr, Cem & CultureN2308A2 W097 -                                   -                                   500,000                          

Tongaat Town Hall CES-Parks, Recr, Cem & CultureN2308A4 W062 -                                   -                                   500,000                          

Jabulani hall CES-Parks, Recr, Cem & CultureN2308A5 W059 -                                   -                                   1,250,000                       

Sub 5 Hall CES-Parks, Recr, Cem & CultureN2308I1 W019 1,896,000                       -                                   -                                   

Kwadabeka k hall CES-Parks, Recr, Cem & CultureN2308IK1 W020 2,370,000                       -                                   -                                   

Bester Hall CES-Parks, Recr, Cem & CultureN2308IN1 W047 1,779,000                       -                                   -                                   

Mkhizwane Hall CES-Parks, Recr, Cem & CultureN2308J1 W002 1,896,000                       -                                   -                                   

Newtown/Sandfield Hall CES-Parks, Recr, Cem & CultureN2308L1 W062 1,896,000                       -                                   -                                   

Bottlebrush Hall CES-Parks, Recr, Cem & CultureN2308M1 W071 1,896,000                       -                                   -                                   

Ntshongweni Hall CES-Parks, Recr, Cem & CultureN2308P W007 1,500,000                       -                                   -                                   

Shallcross Hall CES-Parks, Recr, Cem & CultureN2308Q W071 1,500,000                       -                                   -                                   

Marianridge Hall CES-Parks, Recr, Cem & CultureN2308R W013 1,500,000                       -                                   -                                   

Chesterville hall CES-Parks, Recr, Cem & CultureN2308S W024 1,500,000                       -                                   -                                   

Umlazi K Hall CES-Parks, Recr, Cem & CultureN2308T W084 1,500,000                       -                                   -                                   

Isiphingo Beach hall CES-Parks, Recr, Cem & CultureN2308U W090 1,500,000                       -                                   -                                   

Siphumelele hall CES-Parks, Recr, Cem & CultureN2308V1 W094 1,500,000                       -                                   -                                   

Umlazi V Hall CES-Parks, Recr, Cem & CultureN2308X W076 1,500,000                       -                                   -                                   

Dassenhoek Hall CES-Parks, Recr, Cem & CultureN2308Y W014 1,500,000                       -                                   -                                   

Montview Hall- Verulam CES-Parks, Recr, Cem & CultureN2308Z1 W106 -                                   -                                   800,000                          

Siripat Grounds CES-Parks, Recr, Cem & CultureN2406C W023 3,500,000                       7,542,000                       -                                   

Firwood Road Pool CES-Parks, Recr, Cem & CultureN2552C W034 1,896,000                       9,000,000                       -                                   

Empisini Nature Reserve(Chalets/Cabins)CES-Parks, Recr, Cem & CultureN2907E1 W099 -                                   -                                   9,500,000                       

Amanzimtoti Bird park (Dam rehabilitation & PicnicCES-Parks, Recr, Cem & CultureN2907G1 W093 -                                   -                                   3,800,000                       

Empisini Nature Reserve CES-Parks, Recr, Cem & CultureN2907K1 W099 -                                   -                                   15,696,000                    

Sprineside (Offices) CES-Parks, Recr, Cem & CultureN2907L W008 -                                   -                                   1,425,000                       

New Germany(Picnic/Braai area) CES-Parks, Recr, Cem & CultureN2907M W018 -                                   1,350,000                       -                                   
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Paradise Valley(Roof & Bridge; Boardwalk)CES-Parks, Recr, Cem & CultureN2907N W018 -                                   2,700,000                       950,000                          

New Germany CES-Parks, Recr, Cem & CultureN2907O W018 -                                   2,250,000                       -                                   

Burman Bush (Picnic/Braai area) CES-Parks, Recr, Cem & CultureN2907Q W027 -                                   1,350,000                       -                                   

BURMAN BUSH (fencing) CES-Parks, Recr, Cem & CultureN2907R W027 -                                   2,250,000                       -                                   

Pigeon Valley CES-Parks, Recr, Cem & CultureN2907S W033 6,229,000                       -                                   -                                   

Hambanati Library CES-Parks, Recr, Cem & CultureN2909B W062 36,000                            36,000                            36,000                            

District Support office CES-Parks, Recr, Cem & CultureN2909D W061 56,000                            56,000                            56,000                            

Canelands Library CES-Parks, Recr, Cem & CultureN2909E W058 36,000                            36,000                            36,000                            

Verulam Library CES-Parks, Recr, Cem & CultureN2909F W106 66,000                            66,000                            66,000                            

Glenashley Library CES-Parks, Recr, Cem & CultureN2909G W035 36,000                            36,000                            36,000                            

Tongaat Central Library CES-Parks, Recr, Cem & CultureN2909H W061 36,000                            36,000                            36,000                            

Tongaat Beach Library CES-Parks, Recr, Cem & CultureN2909I W058 36,000                            36,000                            36,000                            

La Lucia library CES-Parks, Recr, Cem & CultureN2909J W035 36,000                            36,000                            36,000                            

Tongaat South Library CES-Parks, Recr, Cem & CultureN2909K W062 36,000                            36,000                            36,000                            

Firwood library CES-Parks, Recr, Cem & CultureN2910B W034 100,000                          100,000                          100,000                          

Newlands west library CES-Parks, Recr, Cem & CultureN2910C W037 100,000                          100,000                          100,000                          

Newlands East library CES-Parks, Recr, Cem & CultureN2910D W011 50,000                            50,000                            50,000                            

Kwamashu library CES-Parks, Recr, Cem & CultureN2910E W046 30,000                            30,000                            30,000                            

Stonebridge library CES-Parks, Recr, Cem & CultureN2910G W048 15,000                            15,000                            15,000                            

Inanda library CES-Parks, Recr, Cem & CultureN2910H W055 25,000                            25,000                            25,000                            

Shastri Park library CES-Parks, Recr, Cem & CultureN2910I W050 50,000                            50,000                            50,000                            

Caneside library CES-Parks, Recr, Cem & CultureN2910J W051 245,000                          245,000                          245,000                          

Whetstone Library CES-Parks, Recr, Cem & CultureN2910K W052 45,000                            45,000                            45,000                            

Kwadabeka Library CES-Parks, Recr, Cem & CultureN2911B W020 60,000                            60,000                            60,000                            

Mpumalanga Library CES-Parks, Recr, Cem & CultureN2911C W091 150,000                          150,000                          150,000                          

Pinetown Library CES-Parks, Recr, Cem & CultureN2911D W018 70,000                            70,000                            70,000                            

Waterfall Library CES-Parks, Recr, Cem & CultureN2911E W009 100,000                          100,000                          100,000                          

Techincal services Llibrary CES-Parks, Recr, Cem & CultureN2911F W028 113,000                          113,000                          113,000                          

Lamontville llibrary CES-Parks, Recr, Cem & CultureN2912B W074 50,000                            50,000                            50,000                            

Havenside library CES-Parks, Recr, Cem & CultureN2912C W069 95,000                            95,000                            95,000                            

Isipingo civic library CES-Parks, Recr, Cem & CultureN2912E W090 81,000                            81,000                            81,000                            

Austerville Llibrary CES-Parks, Recr, Cem & CultureN2912G W068 15,000                            15,000                            15,000                            

Grosvenor  library CES-Parks, Recr, Cem & CultureN2912H W066 20,000                            20,000                            20,000                            

Umlazi W library CES-Parks, Recr, Cem & CultureN2912I W082 90,000                            90,000                            90,000                            

Merebank library CES-Parks, Recr, Cem & CultureN2912J W068 30,000                            30,000                            30,000                            

District 7 office libarary CES-Parks, Recr, Cem & CultureN2913B W033 3,000                               3,000                               3,000                               

NCL Container library CES-Parks, Recr, Cem & CultureN2913C W028 9,000                               9,000                               9,000                               

sparks library CES-Parks, Recr, Cem & CultureN2913D W031 78,000                            78,000                            78,000                            

Cato Crest library CES-Parks, Recr, Cem & CultureN2913E W029 50,000                            50,000                            50,000                            

Chesterville Ext library CES-Parks, Recr, Cem & CultureN2913F W024 142,000                          142,000                          142,000                          

Umkhumbane library CES-Parks, Recr, Cem & CultureN2913G W029 48,000                            48,000                            48,000                            

Asherville library CES-Parks, Recr, Cem & CultureN2913H W025 50,000                            50,000                            50,000                            

Dassenhoek Library CES-Parks, Recr, Cem & CultureN2914B W013 50,000                            50,000                            50,000                            

Klaarwater Library CES-Parks, Recr, Cem & CultureN2914C W017 50,000                            50,000                            50,000                            

Moorton Library CES-Parks, Recr, Cem & CultureN2914D W071 40,000                            40,000                            40,000                            

St Wendolins Library CES-Parks, Recr, Cem & CultureN2914E W016 70,000                            70,000                            70,000                            

Montford Library CES-Parks, Recr, Cem & CultureN2914F W073 50,000                            50,000                            50,000                            

Bayview Library CES-Parks, Recr, Cem & CultureN2914G W070 40,000                            40,000                            40,000                            

Malvern Library CES-Parks, Recr, Cem & CultureN2914H W063 20,000                            20,000                            20,000                            

Shallcross Library CES-Parks, Recr, Cem & CultureN2914I W016 60,000                            60,000                            60,000                            

Support Office (LIBRARIES) CES-Parks, Recr, Cem & CultureN2915B 0010 30,000                            30,000                            30,000                            

Clermont Library CES-Parks, Recr, Cem & CultureN2915C W009 35,000                            35,000                            35,000                            

Nirvana Hills Library CES-Parks, Recr, Cem & CultureN2915D W063 35,000                            35,000                            35,000                            

Motala Heights Library CES-Parks, Recr, Cem & CultureN2915E W015 35,000                            35,000                            35,000                            

Mpola  Library CES-Parks, Recr, Cem & CultureN2915F W015 35,000                            35,000                            35,000                            

Tshelimnyama Library CES-Parks, Recr, Cem & CultureN2915G W015 35,000                            35,000                            35,000                            

Thornwood Library CES-Parks, Recr, Cem & CultureN2915H W014 35,000                            35,000                            35,000                            

Westville Library CES-Parks, Recr, Cem & CultureN2915I W024 35,000                            35,000                            35,000                            

Westville North Library CES-Parks, Recr, Cem & CultureN2915J W092 35,000                            35,000                            35,000                            

New Germany Library CES-Parks, Recr, Cem & CultureN2915K W021 35,000                            35,000                            35,000                            

Mariannridge Library CES-Parks, Recr, Cem & CultureN2915L W013 35,000                            35,000                            35,000                            

Umkhumbane Library CES-Parks, Recr, Cem & CultureN2916B W029 75,000                            75,000                            75,000                            

Mobile Library CES-Parks, Recr, Cem & CultureN2916C W028 250,000                          250,000                          250,000                          

Beach Library CES-Parks, Recr, Cem & CultureN2916E W026 40,000                            40,000                            40,000                            

Umbilo Library CES-Parks, Recr, Cem & CultureN2916F W033 15,000                            15,000                            15,000                            

library admin CES-Parks, Recr, Cem & CultureN2916G 0010 200,000                          200,000                          200,000                          

Adams Mission library CES-Parks, Recr, Cem & CultureN2917B W061 22,000                            22,000                            22,000                            

Athlone Park library CES-Parks, Recr, Cem & CultureN2917C W093 30,000                            30,000                            30,000                            

Craigieburn library CES-Parks, Recr, Cem & CultureN2917D W099 32,000                            32,000                            32,000                            

Galleria library CES-Parks, Recr, Cem & CultureN2917E W093 29,000                            29,000                            29,000                            

Kingsburgh library CES-Parks, Recr, Cem & CultureN2917F W097 32,000                            32,000                            32,000                            

Kwamakhutha library CES-Parks, Recr, Cem & CultureN2917G W094 32,000                            32,000                            32,000                            

Magabheni  library CES-Parks, Recr, Cem & CultureN2917H W099 30,000                            30,000                            30,000                            

Umbumbulu library CES-Parks, Recr, Cem & CultureN2917I W096 38,000                            38,000                            38,000                            

Umkomaas library CES-Parks, Recr, Cem & CultureN2917J W099 32,000                            32,000                            32,000                            

Umlazi AA Library CES-Parks, Recr, Cem & CultureN2917K W084 32,000                            32,000                            32,000                            

 District 5 Office Libraries CES-Parks, Recr, Cem & CultureN2917M W093 32,000                            32,000                            32,000                            

KWAMASHU E SPORTS FIELD CES-Parks, Recr, Cem & CultureN2939A W046 525,000                          -                                   -                                   

Marianridge Park, Albacore Play Lot CES-Parks, Recr, Cem & CultureN2940A W015 103,000                          -                                   -                                   

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ001015 0010 18,000                            34,000                            36,000                            

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ002037 0010 13,000                            25,000                            27,000                            

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ002038 0010 47,000                            90,000                            95,000                            

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ002040 0010 99,000                            187,000                          198,000                          
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Non-infrastructure | New  | Computer EquipmentCES-Parks, Recr, Cem & CulturePMZ002041 0010 36,000                            68,000                            72,000                            

New  | Intangible Assets | Computer Software and ACES-Parks, Recr, Cem & CulturePMZ002042 0010 95,000                            180,000                          190,000                          

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ002043 0010 324,000                          616,000                          650,000                          

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ002044 0010 274,000                          520,000                          549,000                          

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ002045 0010 346,000                          774,000                          812,000                          

Non-infrastructure | New  | Computer EquipmentCES-Parks, Recr, Cem & CulturePMZ002046 0010 131,000                          248,000                          262,000                          

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ002047 0010 95,000                            180,000                          190,000                          

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ002048 0010 95,000                            180,000                          190,000                          

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ002049 0010 166,000                          315,000                          333,000                          

New  | Intangible Assets | Computer Software and ACES-Parks, Recr, Cem & CulturePMZ002050 0010 47,000                            90,000                            95,000                            

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ002051 0010 18,000                            34,000                            36,000                            

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ002052 0010 13,000                            25,000                            27,000                            

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ002053 0010 47,000                            90,000                            95,000                            

New  | Intangible Assets | Computer Software and ACES-Parks, Recr, Cem & CulturePMZ002054 0010 95,000                            180,000                          190,000                          

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ002055 0010 157,000                          299,000                          315,000                          

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ002056 0010 130,000                          247,000                          260,000                          

Non-infrastructure | New  | Computer EquipmentCES-Parks, Recr, Cem & CulturePMZ002057 0010 71,000                            135,000                          143,000                          

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ002058 0010 57,000                            108,000                          114,000                          

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ002059 0010 47,000                            90,000                            95,000                            

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ002060 0010 171,000                          324,000                          342,000                          

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ002062 0010 23,000                            43,000                            46,000                            

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ002064 0010 32,000                            61,000                            65,000                            

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ002067 0010 24,000                            45,000                            48,000                            

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ002068 0010 16,000                            31,000                            32,000                            

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ002069 0010 11,000                            22,000                            23,000                            

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ002070 0010 17,000                            32,000                            34,000                            

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ001033 0010 1,546,000                       1,924,000                       1,989,000                       

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ002095 0010 20,959,000                    26,195,000                    26,293,000                    

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ002103 0010 344,000                          -                                   1,000                               

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ001041 0010 1,074,000                       1,326,000                       1,398,000                       

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ001046 0010 3,574,000                       4,469,000                       4,712,000                       

Non-infrastructure | New  | Computer EquipmentCES-Parks, Recr, Cem & CulturePMZ001072 0010 142,000                          180,000                          143,000                          

Non-infrastructure | New  | Computer EquipmentCES-Parks, Recr, Cem & CulturePMZ002071 0010 585,000                          731,000                          581,000                          

Non-infrastructure | New  | Computer EquipmentCES-Parks, Recr, Cem & CulturePMZ002072 0010 1,280,000                       1,619,000                       1,283,000                       

Non-infrastructure | New  | Computer EquipmentCES-Parks, Recr, Cem & CulturePMZ002073 0010 142,000                          180,000                          143,000                          

Non-infrastructure | New  | Computer EquipmentCES-Parks, Recr, Cem & CulturePMZ002074 0010 284,000                          360,000                          285,000                          

Non-infrastructure | New  | Computer EquipmentCES-Parks, Recr, Cem & CulturePMZ002075 0010 412,000                          527,000                          419,000                          

Non-infrastructure | New  | Libraries CES-Parks, Recr, Cem & CulturePMZ001675 0010 1,500,000                       -                                   1,000                               

Non-infrastructure | New  | Computer EquipmentCES-Parks, Recr, Cem & CulturePMZ001957 0010 270,000                          270,000                          270,000                          

Non-infrastructure | New  | Computer EquipmentCES-Parks, Recr, Cem & CulturePMZ001958 0010 100,000                          100,000                          100,000                          

Non-infrastructure | New  | Computer EquipmentCES-Parks, Recr, Cem & CulturePMZ001959 0010 130,000                          130,000                          130,000                          

Non-infrastructure | New  | Computer EquipmentCES-Parks, Recr, Cem & CulturePMZ001960 0010 58,000                            58,000                            58,000                            

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ001962 0010 202,000                          202,000                          202,000                          

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ001963 0010 165,000                          165,000                          165,000                          

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ001964 0010 85,000                            85,000                            85,000                            

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ001968 0010 3,000                               3,000                               3,000                               

Non-infrastructure | New  | Computer EquipmentCES-Parks, Recr, Cem & CulturePMZ001969 0010 5,059,000                       5,059,000                       5,059,000                       

Non-infrastructure | New  | Computer EquipmentCES-Parks, Recr, Cem & CulturePMZ001971 0010 309,000                          309,000                          309,000                          

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ001972 0010 30,000                            30,000                            30,000                            

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ001973 0010 54,000                            54,000                            54,000                            

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ001974 0010 98,000                            98,000                            98,000                            

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ001976 0010 86,000                            86,000                            86,000                            

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ001977 0010 397,000                          397,000                          397,000                          

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ001978 0010 166,000                          166,000                          166,000                          

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ001988 0010 2,322,000                       2,322,000                       2,322,000                       

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ001990 0010 359,000                          359,000                          359,000                          

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ001991 0010 88,000                            88,000                            88,000                            

Non-infrastructure | New  | Furniture and Office ECES-Parks, Recr, Cem & CulturePMZ001993 0010 381,000                          381,000                          381,000                          

PMZ002001 - Movable Asset CES-Parks, Recr, Cem & CulturePMZ002001 0010 1,008,000                       1,008,000                       1,008,000                       

Non-infrastructure | New  | Machinery and EquipmenCES-Parks, Recr, Cem & CulturePMZ002003 0010 3,000,000                       3,000,000                       3,000,000                       

CES-Safer Cities 10,642,000                    135,000                          143,000                          

AK Safer Sleeping space CES-Safer Cities N2684PPP W026 10,500,000                    -                                   -                                   

Non-infrastructure | New  | Furniture and Office ECES-Safer Cities PMZ001163 0010 142,000                          135,000                          143,000                          

CES-Security Management 2,642,000                       180,000                          95,000                            

Awning Installations 250sqm CES-Security Management N2918A 0010 150,000                          -                                   -                                   

Generator & UPS CES-Security Management N2919 0010 1,800,000                       -                                   -                                   

Non-infrastructure | New  | Furniture and Office ECES-Security Management PMZ001161 0010 95,000                            180,000                          95,000                            

Non-infrastructure | New  | Machinery and EquipmenCES-Security Management PMZ001715 0010 143,000                          -                                   -                                   

Non-infrastructure | New  | Ma CES-Security Management PMZ001717A 0010 454,000                          -                                   -                                   

CMO-Metropolitan Police 4,953,000                       3,802,000                       3,882,000                       

CCTV CAMERAS CMO-Metropolitan Police M0017 0010 700,000                          -                                   -                                   

Metro Police Airconditioner CMO-Metropolitan Police M1600 0010 190,000                          450,000                          475,000                          

Non-infrastructure | New  | Computer EquipmentCMO-Metropolitan Police PMZ000033 0010 200,000                          500,000                          500,000                          

Non-infrastructure | New  | Computer EquipmentCMO-Metropolitan Police PMZ001632 0010 400,000                          400,000                          400,000                          

Non-infrastructure | New  | Furniture and Office ECMO-Metropolitan Police PMZ000225 0010 190,000                          450,000                          475,000                          

Non-infrastructure | New  | Machinery and EquipmenCMO-Metropolitan Police PMZ000356 0010 3,069,000                       -                                   1,807,000                       

Non-infrastructure | New  | Furniture and Office ECMO-Metropolitan Police PMZ001650 0010 -                                   1,788,000                       -                                   

Non-infrastructure | New  | Furniture and Office ECMO-Performance Monitor & EvalPMZ000064 0010 39,000                            71,000                            50,000                            
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Non-infrastructure | New  | Computer EquipmentCMO-Performance Monitor & EvalPMZ000065 0010 165,000                          143,000                          175,000                          

CORPORATE & HUMAN RESOURCES 7,436,000                       7,417,000                       8,186,000                       

CHR-Deputy City Manager 67,000                            240,000                          96,000                            

RENOVATIONS SHELL HOUSE CHR-Deputy City Manager I0071C 0010 -                                   140,000                          -                                   

Non-infrastructure | New  | Computer EquipmentCHR-Deputy City Manager PMZ000141 0010 24,000                            23,000                            29,000                            

Non-infrastructure | New  | Furniture and Office ECHR-Deputy City Manager PMZ001269 0010 19,000                            18,000                            19,000                            

Non-infrastructure | New  | Furniture and Office ECHR-Deputy City Manager PMZ001730 0010 -                                   27,000                            -                                   

Non-infrastructure | New  | Computer EquipmentCHR-Deputy City Manager PMZ001761 0010 24,000                            32,000                            48,000                            

CHR-Human Resources 3,031,000                       4,249,000                       5,424,000                       

Rollout of Computer Labs, Self CHR-Human Resources CL33163 0010 142,000                          896,000                          834,000                          

Building Refurbishment / CHR-Human Resources I0006 0010 -                                   61,000                            -                                   

HR SERVICES CHR-Human Resources I0039C 0010 -                                   253,000                          -                                   

HRP&I CHR-Human Resources I0042C 0010 -                                   665,000                          -                                   

HSS EXECUTIVE CHR-Human Resources I0046C 0010 -                                   64,000                            -                                   

HR PARKS CHR-Human Resources I0047C 0010 -                                   140,000                          -                                   

HSS HEALTH CHR-Human Resources I0048C 0010 -                                   140,000                          -                                   

HR EMERGENCY SERVICES CHR-Human Resources I0049C 0010 -                                   208,000                          -                                   

HR WALK IN CENTRE INSTALLATION CHR-Human Resources I0052AC 0010 1,522,000                       45,000                            -                                   

HR Centre of Excellence CHR-Human Resources I0060AD 0010 225,000                          144,000                          -                                   

Renovations Electricity CHR-Human Resources I0088 0010 150,000                          -                                   -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ000590 0010 28,000                            284,000                          475,000                          

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001717 0010 28,000                            26,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001718 0010 28,000                            27,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001719 0010 28,000                            27,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001720 0010 28,000                            27,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001721 0010 28,000                            27,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001722 0010 28,000                            27,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001723 0010 -                                   27,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001724 0010 -                                   27,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001725 0010 16,000                            27,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001726 0010 28,000                            27,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001727 0010 -                                   27,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001728 0010 28,000                            27,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001729 0010 -                                   27,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001731 0010 -                                   27,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001732 0010 28,000                            27,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001733 0010 21,000                            27,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001734 0010 28,000                            27,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001735 0010 -                                   27,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001736 0010 -                                   27,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001737 0010 -                                   27,000                            -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001738 0010 28,000                            1,000                               -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001739 0010 28,000                            1,000                               -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001740 0010 33,000                            1,000                               -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001741 0010 28,000                            1,000                               -                                   

Non-infrastructure | New  | Furniture and Office ECHR-Human Resources PMZ001941 0010 34,000                            1,000                               -                                   

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ000591 0010 28,000                            32,000                            624,000                          

Non-infrastructure | New  | Machinery and EquipmenCHR-Human Resources PMZ001186 0010 -                                   34,000                            95,000                            

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001609 0010 47,000                            32,000                            285,000                          

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001743 0010 -                                   32,000                            -                                   

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001744 0010 28,000                            32,000                            475,000                          

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001745 0010 24,000                            32,000                            182,000                          

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001746 0010 24,000                            32,000                            48,000                            

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001747 0010 24,000                            32,000                            67,000                            

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001748 0010 24,000                            32,000                            103,000                          

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001749 0010 28,000                            32,000                            238,000                          

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001750 0010 28,000                            32,000                            228,000                          

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001751 0010 28,000                            32,000                            521,000                          

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001752 0010 -                                   32,000                            -                                   

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001753 0010 28,000                            32,000                            290,000                          

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001754 0010 47,000                            32,000                            -                                   

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001755 0010 24,000                            32,000                            105,000                          

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001756 0010 47,000                            32,000                            380,000                          

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001757 0010 -                                   32,000                            -                                   

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001758 0010 -                                   32,000                            -                                   

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001759 0010 -                                   32,000                            -                                   

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001760 0010 -                                   32,000                            -                                   

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001762 0010 24,000                            32,000                            95,000                            

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001763 0010 19,000                            32,000                            288,000                          

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001764 0010 24,000                            32,000                            91,000                            

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001765 0010 -                                   27,000                            -                                   

Non-infrastructure | New  | Computer EquipmentCHR-Human Resources PMZ001768 0010 -                                   8,000                               -                                   

CHR-Mgmt Services & Org. Devel 142,000                          251,000                          190,000                          

Non-infrastructure | New  | Furniture and Office ECHR-Mgmt Services & Org. DevelPMZ000086 0010 47,000                            117,000                          95,000                            

Non-infrastructure | New  | Computer EquipmentCHR-Mgmt Services & Org. DevelPMZ000087 0010 95,000                            134,000                          95,000                            

CHR-Occupation Health & Safety 3,419,000                       541,000                          1,012,000                       
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CANESIDE CLINIC CHR-Occupation Health & SafetyI0027Z1 0010 3,015,000                       -                                   -                                   

Renovations of Existing CHR-Occupation Health & SafetyI0028 0010 190,000                          225,000                          190,000                          

Non-infrastructure | New  | Machinery and EquipmenCHR-Occupation Health & SafetyPMZ000085 0010 76,000                            77,000                            86,000                            

Non-infrastructure | New  | Furniture and Office ECHR-Occupation Health & SafetyPMZ000089 0010 43,000                            54,000                            71,000                            

Non-infrastructure | New  | Computer EquipmentCHR-Occupation Health & SafetyPMZ000165 0010 95,000                            185,000                          665,000                          

CHR-Skills Development 777,000                          2,136,000                       1,464,000                       

Renovations / Support network CHR-Skills Development I0032 0010 -                                   486,000                          -                                   

Non-infrastructure | New  | Computer EquipmentCHR-Skills Development PMZ000011 0010 588,000                          1,218,000                       1,140,000                       

Non-infrastructure | New  | Furniture and Office ECHR-Skills Development PMZ001742 0010 94,000                            90,000                            94,000                            

Non-infrastructure | New  | Furniture and Office ECHR-Skills Development PMZ000015 0010 95,000                            342,000                          230,000                          

ECONOMIC DEVELOPMENT & PLANNING 440,698,000                  527,768,000                  406,639,000                  

EDP- Catalytic Projects 305,518,000                  298,377,000                  201,002,000                  

NTSHONGWENI ROAD UPGRADE EDP- Catalytic Projects CP005B W007 7,550,000                       6,698,000                       -                                   

ntSHONGWENI ROAD UPGRADE EDP- Catalytic Projects CP005D W007 11,988,000                    1,000,000                       -                                   

NTSHONGWENI ROAD UPGRADE EDP- Catalytic Projects CP005E W007 138,576,000                  85,304,000                    -                                   

ntSHONGWENI ROAD UPGRADE EDP- Catalytic Projects CP005I W007 -                                   87,175,000                    -                                   

Non-infrastructure | New  | Computer EquipmentEDP- Catalytic Projects PMZ001981 0010 -                                   200,000                          -                                   

the BRICKWORKS EDP- Catalytic Projects CP007D W110 88,000,000                    118,000,000                  -                                   

OCEANS UMHLANGA EDP- Catalytic Projects CP011B W035 59,404,000                    -                                   -                                   

Brickworks Phase 2 EDP- Catalytic Projects CP016A W110 -                                   -                                   6,360,000                       

Brickworks Phase 2 EDP- Catalytic Projects CP016C W110 -                                   -                                   73,642,000                    

Upgrade of Kassier Road Phase 2 EDP- Catalytic Projects CP017A W103 -                                   -                                   60,000,000                    

Cornubia Blackburn Reservoir RecommissioningEDP- Catalytic Projects CP018A W102 -                                   -                                   61,000,000                    

EDP- Invest Durban -                                   150,000                          150,000                          

Non-infrastructure | New  | Computer EquipmentEDP- Invest Durban PMZ000991 0010 -                                   100,000                          100,000                          

Non-infrastructure | New  | Furniture and Office EEDP- Invest Durban PMZ000994 0010 -                                   50,000                            50,000                            

EDP-Business Support 28,460,000                    48,433,000                    28,698,000                    

BAKERY CONTAINER- KWADABEKA BA EDP-Business Support S3030H W020 1,325,000                       -                                   -                                   

BAKERY CONTAINER- COTTONLANDS EDP-Business Support S3030I W060 1,325,000                       -                                   -                                   

BAKERY CONTAINERS VARIOUS EDP-Business Support S3030J 0010 -                                   -                                   5,300,000                       

Kwa Makhutha Business Hive EDP-Business Support S3049B W094 -                                   4,000,000                       -                                   

BOVINE HEAD SHELTER EDP-Business Support S3055B W028 -                                   -                                   10,000,000                    

SIBUSISO MDAKANE CONTAINER PARKEDP-Business Support S3060C W076 -                                   -                                   8,048,000                       

Dalton Hostel Business Hive EDP-Business Support S3070C W032 -                                   10,000,000                    -                                   

Klaarwater Hostel Business Hiv EDP-Business Support S3072B W017 -                                   4,320,000                       -                                   

Non-infrastructure | New  | Transport AssetsEDP-Business Support PMZ002106 0010 3,000,000                       -                                   -                                   

BUSINESS HIVE ANTON LEMBEDE ST EDP-Business Support S3084B W026 -                                   15,000,000                    -                                   

Cottonlands Poultry Hub EDP-Business Support S3099C W060 2,810,000                       -                                   -                                   

Cottonland Poultry Egg Production UnitsEDP-Business Support S3099D W060 -                                   2,000,000                       -                                   

Cato Ridge Chicken Houses Refu EDP-Business Support S3118B W005 3,200,000                       2,200,000                       -                                   

Cato Ridge Intensive Sheep Fee EDP-Business Support S3118F W005 -                                   3,000,000                       -                                   

Upgrade Cato Ridge Fencing Inf EDP-Business Support S3118G W005 500,000                          2,000,000                       -                                   

Cato Ridge Abbatoir and Meat p EDP-Business Support S3118K W005 700,000                          2,300,000                       -                                   

Cato Ridge Security Upgrade EDP-Business Support S3118L W005 500,000                          -                                   -                                   

Cato Ridge Borehole Installation EDP-Business Support S3118M W005 -                                   500,000                          -                                   

Mbumbulu Intensive Piggery Breeding and Feedlot FaEDP-Business Support S3119A W096 -                                   -                                   4,000,000                       

Mbumbulu Pack House Facility EDP-Business Support S3119C W096 -                                   2,000,000                       -                                   

Non-infrastructure | New  | Computer EquipmentEDP-Business Support PMZ001669 0010 -                                   622,000                          850,000                          

Non-infrastructure | New  | Furniture and Office EEDP-Business Support PMZ001670 0010 -                                   491,000                          500,000                          

RESTORATION OF ILOVO AUTOHUB EDP-Business Support S3128B W109 1,100,000                       -                                   -                                   

RESTORATION OF MAHAWINI HIVE EDP-Business Support S3131C W045 1,500,000                       -                                   -                                   

MIDWAY MALL CONTAINER PARK EDP-Business Support S3132B W038 4,000,000                       -                                   -                                   

126 Johannes Nkosi Business Hive RefurbishmentEDP-Business Support S3133C W028 6,000,000                       -                                   -                                   

eNtuthukweni Business Hive 64 EDP-Business Support S4056A W032 2,500,000                       -                                   -                                   

EDP-Deputy City Manager -                                   300,000                          395,000                          

Non-infrastructure | New  | Computer EquipmentEDP-Deputy City Manager PMZ000198 0010 -                                   200,000                          295,000                          

Non-infrastructure | New  | Furniture and Office EEDP-Deputy City Manager PMZ000199 0010 -                                   100,000                          100,000                          

EDP-Develop Planning & Mgmt 7,500,000                       18,040,000                    18,560,000                    

Buffelsdraai Property,Plant & EDP-Develop Planning & MgmtBUFF05 W059 -                                   1,740,000                       340,000                          

Non-infrastructure | New  | Computer EquipmentEDP-Develop Planning & MgmtPMZ000243 0010 500,000                          500,000                          500,000                          

Non-infrastructure | New  | Furniture and Office EEDP-Develop Planning & MgmtPMZ000244 0010 -                                   400,000                          500,000                          

D'MOSS land acquisition EDP-Develop Planning & MgmtS7001D 0010 -                                   3,000,000                       -                                   

Assagay Ecology Base EDP-Develop Planning & MgmtS7007C W103 -                                   3,500,000                       6,000,000                       

Construction of Green Building EDP-Develop Planning & MgmtS7010A 0010 -                                   -                                   2,000,000                       

Energy Management System EDP-Develop Planning & MgmtS7014A 0010 -                                   -                                   3,000,000                       

Energy Management System EDP-Develop Planning & MgmtS7104C 0010 -                                   1,000,000                       -                                   

Energy Efficiency Demand Side EDP-Develop Planning & MgmtT7145C 0010 7,000,000                       7,900,000                       6,220,000                       

EDP-Economic Dev & Facilitatio 86,760,000                    102,558,000                  132,017,000                  

Non-infrastructure | New  | Computer EquipmentEDP-Economic Dev & FacilitatioPMZ000171 0010 155,000                          250,000                          250,000                          
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Non-infrastructure | New  | Furniture and Office EEDP-Economic Dev & FacilitatioPMZ000172 0010 50,000                            50,000                            50,000                            

Non-infrastructure | New  | Furniture and Office EEDP-Economic Dev & FacilitatioPMZ002006 0010 45,000                            50,000                            50,000                            

Mpumalanga Transport & Traders EDP-Economic Dev & FacilitatioS1029C W004 -                                   24,693,000                    25,265,000                    

Mpumalanga Boxer Node - Phase EDP-Economic Dev & FacilitatioS1032C W091 7,661,000                       -                                   -                                   

Mpumalanga Boxer Node - Phase EDP-Economic Dev & FacilitatioS1032D W091 12,100,000                    -                                   -                                   

Mpumalanga Pedestrian Bridge EDP-Economic Dev & FacilitatioS1041F W091 -                                   15,524,000                    992,000                          

KwaMashu - SAFE HUB EDP-Economic Dev & FacilitatioS1060B W047 16,111,000                    -                                   -                                   

KwaMashu - SAFE HUB EDP-Economic Dev & FacilitatioS1060E W047 11,907,000                    17,000,000                    -                                   

KwaMashu Auto Hub EDP-Economic Dev & FacilitatioS1082D W104 -                                   16,602,000                    29,170,000                    

Bridge City Informal Traders EDP-Economic Dev & FacilitatioS1147G W047 5,212,000                       -                                   -                                   

Bridge City NMT-Promenade EDP-Economic Dev & FacilitatioS1148D W047 16,825,000                    5,920,000                       5,008,000                       

Bridge City NMT-Pedestrian bridge and routesEDP-Economic Dev & FacilitatioS1148E W047 13,194,000                    10,024,000                    10,024,000                    

bridge city incubator EDP-Economic Dev & FacilitatioS1148F W047 -                                   7,445,000                       806,000                          

bridge city incubator EDP-Economic Dev & FacilitatioS1148G W047 -                                   -                                   27,952,000                    

Kwanozaza Taxi and Traders hub EDP-Economic Dev & FacilitatioS1173B W042 -                                   5,000,000                       32,450,000                    

Griffiths Mxenge Highway Traders ParkEDP-Economic Dev & FacilitatioS1199A W080 3,500,000                       -                                   -                                   

EDP-Markets -                                   32,450,000                    5,200,000                       

Non-infrastructure | New  | Computer EquipmentEDP-Markets PMZ000233 0010 -                                   200,000                          200,000                          

Non-infrastructure | New  | Furniture and Office EEDP-Markets PMZ000237 0010 -                                   2,100,000                       -                                   

ROOF UPGRADE AT THE MARKET EDP-Markets S8020 W032 -                                   5,000,000                       -                                   

REPLACMENT OF EXISTING AIRCON EDP-Markets S8022G W032 -                                   17,250,000                    -                                   

Replacement of Evap Condenser and compressorEDP-Markets S8022J W032 -                                   3,900,000                       -                                   

Replacement of Substation EDP-Markets S3039A W032 -                                   -                                   5,000,000                       

Installation of Chill Water Aircon SystemEDP-Markets S8040A W032 -                                   4,000,000                       -                                   

EDP-Retail Markets 1,759,000                       2,300,000                       16,467,000                    

HAMMERSDALE MARKET REFURBISHMENTSEDP-Retail Markets S4037A W004 -                                   -                                   1,667,000                       

Non-infrastructure | New  | Computer EquipmentEDP-Retail Markets PMZ001995 0010 -                                   150,000                          150,000                          

Non-infrastructure | New  | Furniture and Office EEDP-Retail Markets PMZ001996 0010 -                                   150,000                          150,000                          

PHOENIX MILLENIUM MARKET ROOF EDP-Retail Markets S4039C W049 1,759,000                       -                                   -                                   

BANGLADESH MKT REFEURBISMENT EDP-Retail Markets S4040A W070 -                                   -                                   2,000,000                       

TONGAAT MARKET UPGRADE EDP-Retail Markets S4055B W061 -                                   2,000,000                       2,500,000                       

Tongaat Early Morning Market EDP-Retail Markets S4111A W061 -                                   -                                   2,000,000                       

Mansell Road market Refurbishment EDP-Retail Markets S4112A W026 -                                   -                                   2,500,000                       

Berea Herbsellers Market and Training CentreEDP-Retail Markets S4113A W028 -                                   -                                   2,000,000                       

Fragrance Market  Refurbishment EDP-Retail Markets S4114A W073 -                                   -                                   1,500,000                       

EARLY MORNING MARKET REFURBISHMENTEDP-Retail Markets S4115A W028 -                                   -                                   2,000,000                       

EDP-Tourism -                                   21,160,000                    150,000                          

Non-infrastructure | New  | Transport AssetsEDP-Tourism PMZ001834 W026 -                                   21,000,000                    -                                   

Non-infrastructure | New  | Computer EquipmentEDP-Tourism PMZ001688 0010 -                                   100,000                          100,000                          

Non-infrastructure | New  | Furniture and Office EEDP-Tourism PMZ001689 0010 -                                   60,000                            50,000                            

EDP-Urban Renewal 10,701,000                    4,000,000                       4,000,000                       

BEACHFRONT INFRASTRUCTURE - WA EDP-Urban Renewal S6002E W027 1,500,000                       2,000,000                       2,000,000                       

BEACHFRONT INFRASTRUCTURE - WA EDP-Urban Renewal S6002F W026 2,001,000                       2,000,000                       2,000,000                       

Reinstatement of shower banks EDP-Urban Renewal S6004D W027 1,000,000                       -                                   -                                   

Reinstatement of  beach board EDP-Urban Renewal S6004E W027 1,000,000                       -                                   -                                   

Reinstatement of secrifficial EDP-Urban Renewal S6004F W027 600,000                          -                                   -                                   

Reinstatement of lipstick fenc EDP-Urban Renewal S6004G W027 1,000,000                       -                                   -                                   

Reinstatement of sacrfficial f EDP-Urban Renewal S6004H W026 1,000,000                       -                                   -                                   

Reinstatement of shower banks EDP-Urban Renewal S6004I W026 600,000                          -                                   -                                   

Reinstatement of lipstick fenc EDP-Urban Renewal S6004J W026 1,000,000                       -                                   -                                   

Reinstatement of beach boardwa EDP-Urban Renewal S6004K W026 1,000,000                       -                                   -                                   

FINANCE 246,913,000                  202,500,000                  224,284,000                  

FIN-Bus Operations 180,962,000                  145,200,000                  117,042,000                  

NTUZUMA ROOF REPLACEMENT FIN-Bus Operations CF039A 0010 100,000                          -                                   -                                   

Non-infrastructure | New  | Machinery and EquipmenFIN-Bus Operations PMZ001833 0010 5,688,000                       -                                   -                                   

Non-infrastructure | New  | Transport AssetsFIN-Bus Operations PMZ000671 0010 144,096,000                  52,881,000                    2,387,000                       

Non-infrastructure | New  | Transport AssetsFIN-Bus Operations PMZ001839 0010 31,078,000                    92,319,000                    114,655,000                  

FIN-City Fleet 36,738,000                    51,765,000                    89,088,000                    

Vehicle Tracking FIN-City Fleet CF002Z1 0010 2,345,000                       4,500,000                       5,930,000                       

Fleet Management Systems and H FIN-City Fleet CF003 0010 -                                   4,500,000                       -                                   

Southern Depot FIN-City Fleet CF007 0010 -                                   1,313,000                       -                                   

 Ugrading of Small Plant Works FIN-City Fleet CF017 R002 -                                   1,080,000                       1,197,000                       

Replacement of roof structure FIN-City Fleet CF022A 0010 5,688,000                       -                                   -                                   

Lift Replacement Alice Street FIN-City Fleet CF026B 0010 -                                   -                                   25,000                            

Mobeni Renovation- Systems Sec FIN-City Fleet CF027B W075 -                                   879,000                          1,437,000                       

Mobeni Roof Repair FIN-City Fleet CF027C W075 -                                   -                                   2,660,000                       

New  | Airconditioner FIN-City Fleet CF029A W028 390,000                          225,000                          342,000                          

New  Airconditioner FIN-City Fleet CF033A W075 -                                   37,000                            143,000                          

Toti-Parkhomes FIN-City Fleet CF034A W028 -                                   450,000                          475,000                          

Replacement of Mobeni aircondi FIN-City Fleet CF035A 0010 -                                   42,000                            47,000                            

Replacement of Westmead Aircon FIN-City Fleet CF036A 0010 -                                   54,000                            -                                   

Replacement of Panel shop Workshops AirconditionerFIN-City Fleet CF037A 0010 30,000                            42,000                            -                                   

MOBENI PARKHOME FIN-City Fleet CF038A 0010 190,000                          -                                   -                                   
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FEMALE ABLUTION FACILITIES FIN-City Fleet CF040A 0010 474,000                          -                                   -                                   

VMC RENOVATION-ALICE STREET FIN-City Fleet CF042A 0010 -                                   -                                   4,750,000                       

MOBENI BEAMS-SECURITY SYSTEM AND MONITORFIN-City Fleet CF043A 0010 -                                   315,000                          -                                   

CITY FLEET NEW OFFICES FIN-City Fleet CF044A 0010 -                                   -                                   950,000                          

MOBENI TYRE SECTION UPGRADE FIN-City Fleet CF04A 0010 -                                   -                                   4,750,000                       

WESTMEAD FEMALE ABLUTION FACILITIESFIN-City Fleet CF046A 0010 -                                   -                                   500,000                          

MOBENI EXPANSION PROJECT FIN-City Fleet CF050A 0010 -                                   -                                   475,000                          

JOJO TANKS-SYSTEMS-CONNECTION TO ABLUTIONFIN-City Fleet CF051A 0010 -                                   -                                   238,000                          

Non-infrastructure | New  | Machinery and EquipmenFIN-City Fleet PMZ000019 0010 448,000                          -                                   1,091,000                       

Non-infrastructure | New  | Furniture and Office EFIN-City Fleet PMZ000020 0010 200,000                          -                                   142,000                          

Non-infrastructure | New  | Furniture and Office EFIN-City Fleet PMZ001668 0010 200,000                          -                                   48,000                            

Non-infrastructure | New  | Furniture and Office EFIN-City Fleet PMZ001923 0010 -                                   -                                   475,000                          

Non-infrastructure | New  | Furniture and Office EFIN-City Fleet PMZ001924 0010 14,000                            57,000                            178,000                          

Non-infrastructure | New  | Computer EquipmentFIN-City Fleet PMZ000023 0010 590,000                          2,700,000                       2,993,000                       

Non-infrastructure | New  | Computer EquipmentFIN-City Fleet PMZ000024 0010 1,759,000                       1,700,000                       1,995,000                       

Non-infrastructure | New  | Transport AssetsFIN-City Fleet PMZ000050 0010 8,483,000                       16,698,000                    21,209,000                    

Non-infrastructure | New  | Machinery and EquipmenFIN-City Fleet PMZ001918 0010 -                                   -                                   3,798,000                       

Non-infrastructure | New  | Machinery and EquipmenFIN-City Fleet PMZ001433 0010 -                                   -                                   13,300,000                    

Non-infrastructure | New  | Transport AssetsFIN-City Fleet PMZ001589 0010 866,000                          945,000                          1,097,000                       

Non-infrastructure | New  | Transport AssetsFIN-City Fleet PMZ001590 0010 10,103,000                    10,820,000                    12,563,000                    

Non-infrastructure | New  | Transport AssetsFIN-City Fleet PMZ001591 0010 4,958,000                       5,408,000                       6,280,000                       

FIN-Deputy City Manager 84,000                            88,000                            62,000                            

Non-infrastructure | New  | Computer EquipmentFIN-Deputy City Manager PMZ002142 0010 71,000                            75,000                            48,000                            

Non-infrastructure | New  | Furniture and Office EFIN-Deputy City Manager PMZ002144 0010 13,000                            13,000                            14,000                            

FIN-Expenditure 2,917,000                       202,000                          525,000                          

Non-infrastructure | New  | Computer EquipmentFIN-Expenditure PMZ000003 0010 863,000                          160,000                          485,000                          

Non-infrastructure | New  | Furniture and Office EFIN-Expenditure PMZ000277 0010 102,000                          42,000                            40,000                            

Non-infrastructure | New  | Furniture and Office EFIN-Expenditure PMZ001619 0010 9,000                               -                                   -                                   

Assets Barcode Scanning Softwa FIN-Expenditure T7218 0010 1,896,000                       -                                   -                                   

PARTITIONG OF OFFICE SPACE FIN-Expenditure T7242 0010 47,000                            -                                   -                                   

FIN-Finance & Major Projects 173,000                          86,000                            90,000                            

Non-infrastructure | New  | Computer EquipmentFIN-Finance & Major ProjectsPMZ002151 0010 126,000                          45,000                            57,000                            

Non-infrastructure | New  | Furniture and Office EFIN-Finance & Major ProjectsPMZ002153 0010 47,000                            41,000                            33,000                            

FIN-Income 16,201,000                    866,000                          6,582,000                       

PHOENIX CASH OFFICE RENOVATION FIN-Income CSA2507 W054 13,810,000                    -                                   -                                   

Non-infrastructure | New  | Computer EquipmentFIN-Income PMZ002146 0010 307,000                          221,000                          1,900,000                       

Non-infrastructure | New  | Computer EquipmentFIN-Income PMZ002147 0010 33,000                            90,000                            -                                   

Non-infrastructure | New  | Furniture and Office EFIN-Income PMZ002155 0010 209,000                          90,000                            461,000                          

Non-infrastructure | New  | Furniture and Office EFIN-Income PMZ002156 0010 14,000                            -                                   -                                   

Non-infrastructure | New  | Furniture and Office EFIN-Income PMZ002157 0010 18,000                            22,000                            14,000                            

Non-infrastructure | New  | Furniture and Office EFIN-Income PMZ002158 0010 32,000                            30,000                            -                                   

Non-infrastructure | New  | Machinery and EquipmenFIN-Income PMZ001545 0010 190,000                          9,000                               298,000                          

CCTV Chatsworth FIN-Income T7220 0010 190,000                          180,000                          190,000                          

Land Scapping and Paving at Ch FIN-Income T7226 W070 -                                   -                                   462,000                          

Installation of generator C.O FIN-Income T7227 W070 600,000                          -                                   -                                   

Installation of Public Address FIN-Income T7229 W070 190,000                          -                                   -                                   

Renovations to the Banking Hal FIN-Income T7230 0010 190,000                          -                                   -                                   

Renovations to the 4th Floor a FIN-Income T7231 0010 -                                   -                                   2,850,000                       

WINDOW BLINDS INSTALLATION FIN-Income T7235 0010 133,000                          44,000                            27,000                            

ROOF PROOFING FIN-Income T7236 0010 190,000                          180,000                          380,000                          

FLOOR TILINGAT CHARTSWORTH CASH OFFICESFIN-Income T7237 W070 95,000                            -                                   -                                   

FIN-Internal Control & Bus Sys 1,843,000                       1,750,000                       5,582,000                       

Non-infrastructure | New  | Computer EquipmentFIN-Internal Control & Bus SysPMZ002148 0010 95,000                            72,000                            48,000                            

Non-infrastructure | New  | Furniture and Office EFIN-Internal Control & Bus SysPMZ002149 0010 28,000                            23,000                            19,000                            

Non-infrastructure | New  | Furniture and Office EFIN-Internal Control & Bus SysPMZ002150 0010 14,000                            9,000                               5,000                               

Replacement of windows at Flor FIN-Internal Control & Bus SysT7181 0010 -                                   -                                   1,140,000                       

FMB Plant Room Refurbishment FIN-Internal Control & Bus SysT7190 0010 -                                   347,000                          -                                   

Rennies Ablution Upgrade FIN-Internal Control & Bus SysT7192 0010 284,000                          174,000                          475,000                          

Entrance Foyer Upgrade Rennie FIN-Internal Control & Bus SysT7194 0010 -                                   -                                   285,000                          

6TH FLOOR UPGRADE AT FMB FIN-Internal Control & Bus SysT7196A 0010 -                                   -                                   950,000                          

Installation of PA System FMB FIN-Internal Control & Bus SysT7210 0010 -                                   -                                   475,000                          

PA System Rennie House FIN-Internal Control & Bus SysT7211 0010 -                                   -                                   475,000                          

Upgrade of Car Park at FMB FIN-Internal Control & Bus SysT7225 0010 853,000                          180,000                          -                                   

9th floor FMB Meeting Rooms FIN-Internal Control & Bus SysT7233 0010 95,000                            225,000                          -                                   

WINDOW REPLACEMENT AT RENNIE HOUSEFIN-Internal Control & Bus SysT7239 0010 -                                   -                                   570,000                          

BURGLAR GATES AND DOORS REPLACEMENT AT FMBFIN-Internal Control & Bus SysT7240 0010 -                                   270,000                          380,000                          

PLANT ROOM CHILLER COMPRESSOR AND MOTOR REPLACEMENFIN-Internal Control & Bus SysT7241 0010 474,000                          450,000                          760,000                          

FIN-Real Estate 635,000                          531,000                          532,000                          

Non-infrastructure | New  | Computer EquipmentFIN-Real Estate PMZ000374 W026 474,000                          360,000                          380,000                          

Non-infrastructure | New  | Furniture and Office EFIN-Real Estate PMZ000375 W026 161,000                          171,000                          152,000                          
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FIN-Supply Chain Management 7,360,000                       2,012,000                       4,781,000                       

Non-infrastructure | New  | Computer EquipmentFIN-Supply Chain ManagementPMZ002145 0010 754,000                          225,000                          95,000                            

Non-infrastructure | New  | Furniture and Office EFIN-Supply Chain ManagementPMZ002154 0010 89,000                            45,000                            38,000                            

SCM & HUMAN SETTLEMENTS BLDG FIN-Supply Chain ManagementT7123B 0010 6,517,000                       1,742,000                       4,648,000                       

GOVERNANCE 34,721,000                    34,024,000                    39,787,000                    

GOV-City Hall Admin & Secretar 29,596,000                    29,381,000                    32,229,000                    

Aircon HVAC Upgrade Phase 2 GOV-City Hall Admin & SecretarG1001B 0010 6,000,000                       6,000,000                       10,000,000                    

 ACCESS RAMPS - CITY HALL GOV-City Hall Admin & SecretarG1002 0010 -                                   -                                   3,000,000                       

Electronic Records Management GOV-City Hall Admin & SecretarG1004P 0010 1,500,000                       -                                   -                                   

UPGRADING OF PIPES AT CITY HAL GOV-City Hall Admin & SecretarG1012Z1 0010 1,096,000                       3,904,000                       -                                   

SUBSTATION - CITY HALL GOV-City Hall Admin & SecretarG1015 0010 8,200,000                       13,000,000                    5,000,000                       

City Hall Upgrade Relative to Storm Water DamaGOV-City Hall Admin & SecretarG1053AA 0010 11,300,000                    -                                   -                                   

Generator Upgrade GOV-City Hall Admin & SecretarG1055AA 0010 -                                   -                                   2,500,000                       

Printing Hoist Upgrade (Lift) GOV-City Hall Admin & SecretarG1056A 0010 -                                   2,000,000                       -                                   

Kloof Print Facility Upgrade GOV-City Hall Admin & SecretarG1057A 0010 -                                   2,977,000                       11,124,000                    

Non-infrastructure | New  | Furniture and Office EGOV-City Hall Admin & SecretarPMZ000051 0010 500,000                          500,000                          200,000                          

Non-infrastructure | New  | Computer EquipmentGOV-City Hall Admin & SecretarPMZ001232 0010 500,000                          500,000                          405,000                          

Steel Container - 6 Meter GOV-Comm Partic & Action SuppCPAS02AZ2 0010 500,000                          500,000                          -                                   

GOV-Comm Partic & Action Supp 1,250,000                       1,600,000                       2,167,000                       

Non-infrastructure | New  | Furniture and Office EGOV-Comm Partic & Action SuppPMZ002160 0010 200,000                          200,000                          62,000                            

Plumbing /Drainage/Electrical GOV-Comm Partic & Action SuppCPAS16A 0010 75,000                            400,000                          -                                   

Non-infrastructure | New  | Furniture and Office EGOV-Comm Partic & Action SuppPMZ002138 0010 325,000                          500,000                          500,000                          

Non-infrastructure | New  | Computer EquipmentGOV-Comm Partic & Action SuppPMZ002139 0010 300,000                          500,000                          605,000                          

Non-infrastructure | New  | Transport AssetsGOV-Comm Partic & Action SuppPMZ000346 0010 350,000                          -                                   1,000,000                       

GOV-Communications 250,000                          250,000                          263,000                          

Non-infrastructure | New  | Furniture and Office EGOV-Communications PMZ000022 0010 100,000                          100,000                          100,000                          

Non-infrastructure | New  | Computer EquipmentGOV-Communications PMZ002137 0010 100,000                          100,000                          100,000                          

Non-infrastructure | New  | Machinery and EquipmenGOV-Communications PMZ002140 0010 50,000                            50,000                            63,000                            

GOV-Intl & Governance Relation 246,000                          260,000                          274,000                          

Non-infrastructure | New  | Furniture and Office EGOV-Intl & Governance RelationPMZ000511 0010 104,000                          110,000                          116,000                          

Non-infrastructure | New  | Computer EquipmentGOV-Intl & Governance RelationPMZ000513 0010 142,000                          150,000                          158,000                          

GOV-Mayoral Parlour 129,000                          100,000                          105,000                          

Non-infrastructure | New  | Furniture and Office EGOV-Mayoral Parlour PMZ000030 0010 49,000                            100,000                          105,000                          

Non-infrastructure | New  | Computer EquipmentGOV-Mayoral Parlour PMZ002143 0010 80,000                            -                                   -                                   

GOV-Sizakala Centres 3,250,000                       2,433,000                       4,749,000                       

Non-infrastructure | New  | Computer EquipmentGOV-Sizakala Centres PMZ000453 0010 1,000,000                       250,000                          500,000                          

Non-infrastructure | New  | Furniture and Office EGOV-Sizakala Centres PMZ000460 0010 300,000                          300,000                          500,000                          

Airconditioning GOV-Sizakala Centres R1098A 0010 1,000,000                       1,000,000                       733,000                          

INSTALLATION OF CCTV CAMERAS - GOV-Sizakala Centres R1142A 0010 -                                   403,000                          250,000                          

Lovu security upgrade GOV-Sizakala Centres R1151 W109 -                                   100,000                          -                                   

Magabeni  - Bag Scanners/Fire GOV-Sizakala Centres R1187 W099 250,000                          -                                   -                                   

Security enhancement (40 Sizakala Centres)GOV-Sizakala Centres R1223 0010 450,000                          380,000                          400,000                          

New Security Guard Room - Pinetown GOV-Sizakala Centres R1224AA W018 -                                   -                                   400,000                          

Construction of Fence - Tongaat GOV-Sizakala Centres R1225A W061 -                                   -                                   200,000                          

New Water Tanks- 5 Sizakala Centres GOV-Sizakala Centres R1226 0010 -                                   -                                   400,000                          

Ablution Upgrade - Hillcrest Sizakala GOV-Sizakala Centres R1227A W007 -                                   -                                   300,000                          

Roof  Water Proofing - Westville SizakalaGOV-Sizakala Centres R1228A W024 -                                   -                                   250,000                          

PA System - Pinetown GOV-Sizakala Centres R1229A W018 -                                   -                                   250,000                          

Computer Cages - 10 Centres GOV-Sizakala Centres R1230A 0010 250,000                          -                                   -                                   

Kingsburgh Constraction of Ramp GOV-Sizakala Centres R1231AA W097 -                                   -                                   200,000                          

KwaMakhutha -yard upgrading GOV-Sizakala Centres R1232AA W094 -                                   -                                   366,000                          

HUMAN SETTLEMENT AND INFRAS 3,190,662,000               2,032,551,000               2,079,575,000               

HSI-Deputy City Manager 609,000                          613,000                          700,000                          

DCM: OFFICE REFURBISHMENT HSI-Deputy City Manager P10346B R001 367,000                          369,000                          428,000                          

Non-infrastructure | New  | Furniture and Office EHSI-Deputy City Manager PMZ000066 0010 121,000                          122,000                          136,000                          

Non-infrastructure | New  | Computer EquipmentHSI-Deputy City Manager PMZ000067 0010 121,000                          122,000                          136,000                          

HSI-Engineering 1,499,805,000               457,474,000                  447,670,000                  

VERULAM ARCH DEPOT HSI-Engineering AR0043Z R001 1,280,000                       256,000                          -                                   

CITY ENGINEERS 6TH FLOOR HSI-Engineering AR0065 R001 190,000                          2,520,000                       -                                   

EM222 CITY ENG 4X EXTRATOR REP HSI-Engineering AR0110Z 0010 474,000                          900,000                          -                                   

AMANZIMTOTI - RSWM Depot HSI-Engineering AR0151Z1 W093 -                                   2,610,000                       -                                   

KINGSBURGH RSWM DEPOT HSI-Engineering AR0152Z W104 95,000                            2,610,000                       -                                   

DURBAN NORTH RSWM HSI-Engineering AR0153Z W036 284,000                          1,125,000                       -                                   

OFC REPALCEMENT OF GYSERS HSI-Engineering AR0172 0010 47,000                            135,000                          -                                   

OFC CCTV UPGRADE HSI-Engineering AR0176 0010 -                                   540,000                          -                                   

ABLUTION UPGRADE OFC HSI-Engineering AR0177 0010 190,000                          1,980,000                       -                                   

OFC  INTERNAL UPGRADE HSI-Engineering AR0178 0010 -                                   1,035,000                       -                                   

Office Rationalisation HSI-Engineering AR157 0010 758,000                          180,000                          -                                   
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CSA1927:SPRINGFIELD DEPOT HSI-Engineering C1927 0010 -                                   1,800,000                       1,000                               

CSA2412: WATERFALL DEPOT HSI-Engineering C2412C 0010 -                                   -                                   12,518,000                    

ANGOLA BUS ROUTE-GRAVEL TO SUF HSI-Engineering P10154B W053 3,381,000                       -                                   -                                   

ALPHINE RD, LOTUS RD HSI-Engineering P10236 W025 -                                   1,795,000                       -                                   

NTHOMBOTHI RD, KWAMASHU HSI-Engineering P10249A W041 -                                   -                                   3,800,000                       

Equality Street, Chatsworth-s/ HSI-Engineering P10720A W069 -                                   1,795,000                       -                                   

CICI RD:KWAMASHU B:S/WATER HSI-Engineering P10748 W104 1,468,000                       -                                   -                                   

POSTUM RD-GRZVEL TO SURF-WD 89 HSI-Engineering P10833D W089 -                                   -                                   6,175,000                       

UPGRD OF LOW VOLUME RD - WEST HSI-Engineering P11037 0010 7,506,000                       12,460,000                    13,809,000                    

UPGRD OF LOW VOLUME RD- NORTH HSI-Engineering P11038 0010 5,004,000                       8,312,000                       9,213,000                       

UPGRD OF LOW VOLUME RD - SOUTH HSI-Engineering P11039 0010 45,174,000                    15,228,000                    16,877,000                    

WILLIAMS RD STORMWATER UPGR HSI-Engineering P11837A W032 -                                   -                                   7,439,000                       

PETER MOKABA RD (466-514) HSI-Engineering P12037A W027 -                                   2,925,000                       -                                   

CLUB LANE PINETOWN HSI-Engineering P12323 W018 216,000                          216,000                          239,000                          

CORNER RASBERY AND STRAWBERY U HSI-Engineering P12815 W085 -                                   2,250,000                       -                                   

82 MATHERAN ROAD,REPLACEMENT HSI-Engineering P12820 W102 -                                   -                                   2,280,000                       

GALJOEN RD,CULVERT CROSSING-ST HSI-Engineering P12831A W011 -                                   -                                   4,750,000                       

S/W JOYNER RD, WARD 90 HSI-Engineering P13151A W090 20,000                            -                                   -                                   

ADDINGTON S/W OUTFALL EXTENSIO HSI-Engineering P13176 W026 -                                   5,000,000                       1,000                               

24 108796 STREET, EMACHOBENI HSI-Engineering P13180Z W044 800,000                          -                                   -                                   

7 WILLCOX ROAD, PROSPECTION HSI-Engineering P13186Z W090 -                                   2,249,000                       -                                   

FOLWENI GRAVEL RDs UPGR, W95, HSI-Engineering P13220A W095 30,000                            -                                   -                                   

Msimango way - Pedestrian Bridge HSI-Engineering P13234C W069 2,370,000                       -                                   -                                   

HOW LONG PARK - PEDESTRIAN BRI HSI-Engineering P13235B W086 -                                   3,600,000                       -                                   

KWAMASHU  MASTER DRAINAGE PLANHSI-Engineering P13301 W070 -                                   1,800,000                       -                                   

64 BHUBESINI PLACE, A388 UMLAZ HSI-Engineering P13884A W084 1,500,000                       -                                   -                                   

11 Bellamont Road Umdloti Ward HSI-Engineering P13910Z W058 -                                   -                                   2,850,000                       

Sompukane Road/510031 Road  - HSI-Engineering P13917 W093 -                                   -                                   1,900,000                       

Gimba Ngwenya Avenue, KwaMakhu HSI-Engineering P13918A W094 -                                   -                                   2,375,000                       

Insuze RoadHouse Flooded ( Sto HSI-Engineering P13954B W040 3,030,000                       -                                   -                                   

18 Westbrook Roadleaking pipe,damaged manholes andHSI-Engineering P13958 W106 1,269,000                       -                                   -                                   

71 Fleetside road,Silverglenst HSI-Engineering P13964A W070 5,565,000                       -                                   -                                   

Pigeon Valley reservestormwate HSI-Engineering P13965A W101 5,500,000                       -                                   -                                   

street 121908 Inanda E Emaotic HSI-Engineering P13966A W052 800,000                          -                                   -                                   

14 Muntu Bhengu Avenue,R778Gab HSI-Engineering P13978Z W085 200,000                          -                                   -                                   

House No. 25 Street 108479 : G HSI-Engineering P14029 W054 -                                   600,000                          -                                   

NKONKA ROAD S/W UPGRADE & HSI-Engineering P14044 W104 5,100,000                       -                                   -                                   

Damage and Upgrade  to Trashtr HSI-Engineering P14092 W032 -                                   1,800,000                       -                                   

Bankhead Road Culvert Road Col HSI-Engineering P14095 W065 -                                   4,141,000                       -                                   

HIPPO ROAD,PARLOCK FLOOD TO HSI-Engineering P14113Z W037 -                                   3,600,000                       -                                   

CHESTR CELE CRs,RD WIDNING,W79 HSI-Engineering P14181A W079 951,000                          -                                   -                                   

Max Masango & Inkwazi - Gravel to S HSI-Engineering P14182C W017 690,000                          -                                   -                                   

SPHITHIPHITH LN G2S,UMLAZI,W82 HSI-Engineering P14184 W082 2,370,000                       -                                   -                                   

107934STR,GRAV 2 SURF,WARD82, HSI-Engineering P14185A W082 630,000                          -                                   -                                   

ZAKWE PL,&MAHLSE RD,G2S,W17 HSI-Engineering P14193A W017 3,104,000                       -                                   -                                   

MFUME LOW LEVEL CROSS:W105 HSI-Engineering P14198 W105 -                                   -                                   8,550,000                       

WREN STREET ROAD WIDENING IN K HSI-Engineering P14250 W065 853,000                          -                                   -                                   

Nyathela Pedestrian Bridge HSI-Engineering P14257B R005 2,370,000                       -                                   -                                   

WARD 2: MQEKU LOW LEVEL BRIDGE HSI-Engineering P14258 W002 -                                   -                                   4,275,000                       

MLOMO & SIGODO RDS, GRAVEL TO SURFACE, WARD 38HSI-Engineering P14266A W038 6,541,000                       -                                   -                                   

121612 STR, Ntuzuma C (ID_2322 HSI-Engineering P14275 W045 2,038,000                       -                                   -                                   

THABISO SIBIYA WAY (108689) GR HSI-Engineering P14409 W055 2,844,000                       -                                   -                                   

TRACK 86004, GRAVEL TO SURFACE HSI-Engineering P14415 W008 -                                   -                                   5,700,000                       

TRACK 83730 - PH1 , GRAVEL TO HSI-Engineering P14416 W003 -                                   -                                   5,700,000                       

UMGWENYA CIRCLE, GRAVEL TO SUR HSI-Engineering P14419 W045 -                                   3,780,000                       -                                   

KHOZA AVENUE GRAVEL TO SURFACE HSI-Engineering P14424 W054 -                                   1,080,000                       -                                   

108828 STR GRAVEL TO SURFACE, HSI-Engineering P14425 W055 -                                   4,050,000                       -                                   

HLEKANI ROAD HSI-Engineering P14426A W038 -                                   2,700,000                       -                                   

DUNA RD,GRAVEL TO SURFACE, WAR HSI-Engineering P14427 W038 -                                   1,350,000                       -                                   

NDLEBENYE RD, GRAVEL TO SURFAC HSI-Engineering P14428 W038 -                                   2,700,000                       -                                   

UPGRADE OF GRAVEL TRACK TO SUR HSI-Engineering P14432 W004 -                                   4,500,000                       -                                   

TRACK 93328 PH 2, GRAVEL TO SU HSI-Engineering P14433 W001 -                                   4,500,000                       -                                   

Sidewalk Mfundi Mngadi Drive W HSI-Engineering P14435A R005 -                                   450,000                          -                                   

OLD RICHMOND RD,SIDEWALK, WARDHSI-Engineering P14449 W013 -                                   1,350,000                       -                                   

STREET 2004887 -891, UPGRADE, HSI-Engineering P14450 W092 -                                   2,610,000                       -                                   

PETER ROAD - GRAVEL TO SURFACE HSI-Engineering P14452 W037 6,328,000                       -                                   -                                   

Flood Damage: Heaton Nicholls, Hatton Estate-nearHSI-Engineering P14511A W018 350,000                          -                                   -                                   

Flood Damage: Springvale Rd- WestvilleHSI-Engineering P14519A W030 300,000                          -                                   -                                   

Flood Damage: Tunbridge Drive, Cowies HillHSI-Engineering P14529A W018 200,000                          -                                   -                                   

Flood Damage: Berkshire Dr, New GermanyHSI-Engineering P14539A W021 150,000                          -                                   -                                   

Flood Damage: Qashana Khuzwayo Rd by Mamdikazi AreHSI-Engineering P14540A W021 150,000                          -                                   -                                   

Flood Damage: DOUGLAS RD HSI-Engineering P14549 W018 60,000                            -                                   -                                   

Flood Damage: Bhubesi Drive HSI-Engineering P14569A W054 600,000                          -                                   -                                   

Flood Damage: James Herbet Rd HSI-Engineering P14733 W016 750,000                          -                                   -                                   

Flood Damage: Nantshil Place Ward 109HSI-Engineering P14532A W109 75,000                            -                                   -                                   

Flood Damage: Andrew Zondo/ 60 Kingsmead DriveHSI-Engineering P14535A W024 75,000                            -                                   -                                   

Flood Damage: Blofield Road HSI-Engineering P14546B W021 80,000                            -                                   -                                   

Flood Damage: Umbulane Road HSI-Engineering P14735B W010 1,500,000                       -                                   -                                   

Flood Damage: Ikhwezi Road 1 HSI-Engineering P14746A W009 1,000,000                       -                                   -                                   

Flood Damage: Ikhwezi Road 2 HSI-Engineering P14747A W009 1,500,000                       -                                   -                                   

Flood damage: Matwebula Road HSI-Engineering P14550A R005 12,000,000                    -                                   -                                   

Flood damage: Hopewell Road HSI-Engineering P14572B W018 6,200,000                       -                                   -                                   

FLOOD DAMAGE: 47053 TRACK HSI-Engineering P14589 W072 4,000,000                       -                                   -                                   
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Flood damage: 47054 Track HSI-Engineering P14590 W072 4,000,000                       -                                   -                                   

Flood damage: Braeside Road HSI-Engineering P14738 W065 1,000,000                       -                                   -                                   

Flood damage: Sterculia Road HSI-Engineering P14740 W065 450,000                          -                                   -                                   

Flood damage: Phoshwane HSI-Engineering P14751 W008 1,500,000                       -                                   -                                   

Flood damage: 48546 TRK (1) Indiwe Macsha Rd (BusHSI-Engineering P14763A W037 950,000                          -                                   -                                   

Flood damage: Ngabisweni Road HSI-Engineering P14771 W007 6,000,000                       -                                   -                                   

Shannon Drive  , Res Hill HSI-Engineering P14573 W023 2,807,000                       -                                   -                                   

BEALINGS ROAD, WARD 63 HSI-Engineering P14578 W063 400,000                          -                                   -                                   

BRENT ROAD HSI-Engineering P14579B W018 1,500,000                       -                                   -                                   

TSHELIMNYAMA PRIMARY SCHOOL, WHSI-Engineering P14582B W015 2,659,000                       -                                   -                                   

Moseley Park HSI-Engineering P14599B W018 250,000                          -                                   -                                   

Astral Drive HSI-Engineering P14606B R005 450,000                          -                                   -                                   

Gardendale Crescent HSI-Engineering P14626 W065 260,000                          -                                   -                                   

BANKHEAD ROAD, WARD 65 HSI-Engineering P14635 W065 200,000                          -                                   -                                   

Rushbrook Road HSI-Engineering P14637A W018 200,000                          -                                   -                                   

FLOOD DAMAGE - CNR GOODWOOD RD AND STOCKVILLE RDHSI-Engineering P14487B W015 700,000                          -                                   -                                   

FLOOD DAMAGE - WIGGINS RD, MAYVILLEHSI-Engineering P14490D R001 450,000                          -                                   -                                   

FLOOD DAMAGE - CAVERSHAM ROAD HSI-Engineering P14645 W016 1,500,000                       -                                   -                                   

FLOOD DAMAGE - 108097 ROAD HSI-Engineering P14707C W084 2,500,000                       -                                   -                                   

FLOOD DAMAGE - BHUBESI  DRIVE III CRITICALHSI-Engineering P14708B W055 4,000,000                       -                                   -                                   

FLOOD DAMAGE - OGODWENI ROAD HSI-Engineering P14749A W056 1,000,000                       -                                   -                                   

FLOOD DAMAGE - BHUBESI II NSELE AVEHSI-Engineering P14758A W055 2,000,000                       -                                   -                                   

FLOOD DAMAGE - HLOKOHLOKO DRIVEHSI-Engineering P14760A W056 550,000                          -                                   -                                   

FLOOD DAMAGE - SURPRISE RD HSI-Engineering P14772 W015 2,000,000                       -                                   -                                   

FLOOD DAMAGE: SANDER ROAD HSI-Engineering P14650A W021 3,000,000                       -                                   -                                   

PEDESTRIAN BRIDGE NEAR 107734 HSI-Engineering P14651A W080 2,659,000                       -                                   -                                   

Flood Damage:Heaton nicholls HSI-Engineering P14471B W015 1,000,000                       -                                   -                                   

Flood Damage: STR 200083 HSI-Engineering P14484B W013 750,000                          -                                   -                                   

Flood Damage 40 EDGEBAST DRIVE HSI-Engineering P14497A W015 200,000                          -                                   -                                   

Flood Damage: Jabulani Road HSI-Engineering P14499B W017 500,000                          -                                   -                                   

Flood Damage: Pineside Road off MethvevHSI-Engineering P14505B W018 400,000                          -                                   -                                   

Flood Damage: Elm Road, Farningham HSI-Engineering P14506B W030 400,000                          -                                   -                                   

Shayamoya Road and 200527 Str intersectionHSI-Engineering P14717A W015 1,200,000                       -                                   -                                   

Flood Damage:Shayamoya Road & Umhlathuzana rdHSI-Engineering P14718 W015 600,000                          -                                   -                                   

Flood Damage:Shayamoya Road HSI-Engineering P14719 W015 200,000                          -                                   -                                   

Flood Damage:Khawula Road HSI-Engineering P14721A W012 1,000,000                       -                                   -                                   

Flood Damage Umzinyathi Main Rd Ward 42HSI-Engineering P14725 W042 500,000                          -                                   -                                   

Flood Damage Field's Crescent Kloof HSI-Engineering P14734A W010 6,000,000                       -                                   -                                   

Flood Damage Sinamumva 1,Inanda Ward 55HSI-Engineering P14745A R002 800,000                          -                                   -                                   

Flood Damage,Valley Drive, Waterfall,Ward 09HSI-Engineering P14748 W009 1,000,000                       -                                   -                                   

Flood Damage Sinamumva 1,Inanda Ward 55HSI-Engineering P14759 W055 900,000                          -                                   -                                   

Flood Damage Xolani Road, Inanda Ward 107HSI-Engineering P14761 W107 350,000                          -                                   -                                   

Flood Damage Duiker Road Drummond Ward103HSI-Engineering P14770 W103 5,000,000                       -                                   -                                   

Flood Damage: 99564 Street HSI-Engineering P14483D W009 6,000,000                       -                                   -                                   

Flood Damage: Hamilton Road HSI-Engineering P14514A W010 350,000                          -                                   -                                   

Flood Damage: Undiyazana/ Richmond MainHSI-Engineering P14563 W045 16,000,000                    -                                   -                                   

Flood Damage: Sunshine RD HSI-Engineering P14583 W072 4,500,000                       -                                   -                                   

Flood Damage: Castle Road HSI-Engineering P14625A W103 980,000                          -                                   -                                   

Flood Damage: River Plate Road HSI-Engineering P14634 W063 2,000,000                       -                                   -                                   

Flood Damage: Zinnia Road HSI-Engineering P14636 W010 1,900,000                       -                                   -                                   

Flood Damage: 108736 STR HSI-Engineering P14709A W055 3,500,000                       -                                   -                                   

Flood Damage:A3822 HSI-Engineering P14750B R007 1,000,000                       -                                   -                                   

Flood Damage: TRK 69501 HSI-Engineering P14768 W003 5,000,000                       -                                   -                                   

Flood Damage: Coedemore Road HSI-Engineering P14554A R001 54,000,000                    -                                   -                                   

Flood Damage: Blundell/ Shallcross RdHSI-Engineering P14555 W063 49,000,000                    -                                   -                                   

Flood Damage: 108097 Street HSI-Engineering P14557B W084 23,500,000                    -                                   1,000                               

Flood Damage: D403 HSI-Engineering P14778A W053 600,000                          -                                   -                                   

Flood Damage: Adjacent Hunslet RoadHSI-Engineering P14779A R007 65,000,000                    -                                   -                                   

Flood Damage: Extension of Tottenham Pedestrian BrHSI-Engineering P14780A R007 4,375,000                       -                                   -                                   

Flood Damage: 610291 Str, Burbreeze HSI-Engineering P14781A W062 3,750,000                       -                                   -                                   

Flood Damage: Street 99559 HSI-Engineering P14782 W009 2,400,000                       -                                   -                                   

Flood Damage: Heshane/Jakalase RoadHSI-Engineering P14783 W055 4,900,000                       -                                   -                                   

Flood Damage: Umbilo Canal Service HSI-Engineering P14784A R006 7,500,000                       -                                   -                                   

Flood Damage: Umkhumbi Groovie 109658 strHSI-Engineering P14785 W037 700,000                          -                                   -                                   

Flood Damage: Mtolo Place HSI-Engineering P14786 W107 1,300,000                       -                                   -                                   

Flood Damage: Mvaba Place HSI-Engineering P14787 W056 150,000                          -                                   -                                   

Flood Damage: 121428 street HSI-Engineering P14788A W057 3,000,000                       -                                   -                                   

Flood Damage: Pedestrian Bridge 21 MagezaHSI-Engineering P14789 W053 3,000,000                       -                                   -                                   

Flood Damage: Low Level Bridge Umhlathuzana RoadHSI-Engineering P14790A W015 20,000,000                    -                                   -                                   

Flood Damage: Pedestrian Bridge EtafuleniHSI-Engineering P14791 W053 3,000,000                       -                                   -                                   

Flood Damage: Ov. oppsite Ntombenhle Magwaza walkHSI-Engineering P14792 W057 3,000,000                       -                                   -                                   

Asphalt Depot Change Rooms HSI-Engineering P14793 0010 1,000,000                       -                                   1,000                               

Rehabilitation of Inkosi Albert Luthuli Freeway frHSI-Engineering P16001 W068 36,267,000                    -                                   -                                   

Rehabilitation of Inkosi Albert Luthuli Freeway frHSI-Engineering P16001Z W068 39,433,000                    -                                   1,000                               

Ithendele Drive, Inlet and Bank Protection WorksHSI-Engineering P13932C W043 6,000,000                       -                                   -                                   

Umsunduzi Road Concrete channel RepairsHSI-Engineering P13999A W040 8,700,000                       -                                   -                                   

Stapleton Road HSI-Engineering P14082C W013 4,000,000                       -                                   -                                   

Isipingo CBD/Prospecton floodi HSI-Engineering P17014A W090 30,000,000                    -                                   -                                   

42 Bellamont Road stormwater pipe and embankmnt waHSI-Engineering P17015A W058 10,000,000                    -                                   -                                   

Jabu Ngobo Drive Culvert Upgrade - Umdloti, Ward 6HSI-Engineering P17016A W058 14,000,000                    -                                   -                                   

Gugu Nene Street, Pipe culvert upgrade and streamHSI-Engineering P17019A W077 4,900,000                       -                                   -                                   

Green Road properties flooded and damagedHSI-Engineering P17057A W004 700,000                          -                                   -                                   

Bhubesi drive stormwater pipe collapsed and gabionHSI-Engineering P17059A W055 9,000,000                       -                                   -                                   
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Corner of Ikhathazo Way and Somlandeka Driive,  CuHSI-Engineering P17061A W107 14,000,000                    -                                   -                                   

Galjoen road collapsed culvert HSI-Engineering P17062A W011 6,000,000                       -                                   -                                   

Imbiza Road damaged stormwater infrastructureHSI-Engineering P17063A W045 6,000,000                       -                                   -                                   

682 Andrew Zondo Road Install stormwater pipelineHSI-Engineering P17064A W093 6,500,000                       -                                   -                                   

Isakabula Road,  Culvert Failure HSI-Engineering P17065A W043 8,000,000                       -                                   -                                   

King Bhekuzulu /E LP 81 near house 549- Pipe CulveHSI-Engineering P17066B W108 8,000,000                       -                                   -                                   

143 Sinamuva drive culvert damaged and gabion protHSI-Engineering P17067A W042 9,250,000                       -                                   -                                   

Cnr of Heshane and King Bhekuzulu culvert damagedHSI-Engineering P17068A W055 10,000,000                    -                                   -                                   

Nsele avenue near house no 19 culvert damaged andHSI-Engineering P17069A W055 10,000,000                    -                                   -                                   

cnr of Bhekuzulu drive and khuphuka rd culvert damHSI-Engineering P17070A W042 15,000,000                    -                                   -                                   

17 Quinton Smythe Road culvert outlet exposedHSI-Engineering P17071A W010 200,000                          -                                   -                                   

Ekuthuleni Rd  sw and road repairs HSI-Engineering P17072A W013 200,000                          -                                   -                                   

Stockville Rd (S of N3)   culvert and road repairHSI-Engineering P17073A W015 650,000                          -                                   -                                   

Fox Nkwanya CRL concrete channel repairsHSI-Engineering P17074A W081 700,000                          -                                   -                                   

along 108869 STR: Thandi Ndlela way emergency pipeHSI-Engineering P17075A W056 2,000,000                       -                                   -                                   

69 Montdene Drive Install stormwater pipelineHSI-Engineering P17076A W073 2,500,000                       -                                   -                                   

12 Hill Road Collapsed stormwater pipelineHSI-Engineering P17077A W097 2,500,000                       -                                   -                                   

1 Sapphire avenue,Crofdene stormwater pipe upgradeHSI-Engineering P17078 W073 3,000,000                       -                                   -                                   

Next to 140A on 121844 STR, InandaAmaoti Area, NamHSI-Engineering P17079 W053 3,000,000                       -                                   -                                   

Bul-Bul Drive Collapsed gabion retaining wallHSI-Engineering P17080 W069 3,500,000                       -                                   -                                   

Themba Mthembu Dr Stormwater culvert replacementHSI-Engineering P17081 W056 4,000,000                       -                                   -                                   

16 Khorshed Road damage to building HSI-Engineering P17082 W063 200,000                          -                                   -                                   

along Thandaza road, amatikwe area, stormwater upgHSI-Engineering P17083 W056 3,500,000                       -                                   -                                   

Dolwane Road:  stormwater infrastructure upgradeHSI-Engineering P17084 W059 3,500,000                       -                                   -                                   

along 108861 STR,  damaged road undercutting fromHSI-Engineering P17085 W056 4,000,000                       -                                   -                                   

along 108807 STR, inanda, amatikwe area  stormwateHSI-Engineering P17086 W056 7,000,000                       -                                   -                                   

Baba Nene stream erosion threatening private propeHSI-Engineering P17087 W094 2,000,000                       -                                   -                                   

Fiona/ Willow groove Flood Damage HSI-Engineering P17088 W069 5,000,000                       -                                   -                                   

Mzumbe Road, Concrete channel RepairsHSI-Engineering P17089 W040 12,000,000                    -                                   -                                   

Bankhead Road area, road and culvert failureHSI-Engineering P17090 W065 15,000,000                    -                                   -                                   

4 122865 Street flooding to propertiesHSI-Engineering P17091 W049 700,000                          -                                   -                                   

1 Blamey Road flooding of properties HSI-Engineering P17092 W064 700,000                          -                                   -                                   

Brackenfell Road culvert damaged HSI-Engineering P17093 W009 850,000                          -                                   -                                   

40-42 Zamisa way Stormwater system Upgrade and GabHSI-Engineering P17094 W024 1,000,000                       -                                   -                                   

107907 Six Street Gabion Scour ProtectionHSI-Engineering P17095 W044 1,500,000                       -                                   -                                   

16 Mahaye Walk stormwater pipe collapsed and gabioHSI-Engineering P17096 W107 2,000,000                       -                                   -                                   

number 20 Mandla Nhlangulela Drive, Amatikwe area:HSI-Engineering P17097 W056 2,500,000                       -                                   -                                   

along 108863 STR, amatikwe area,  stormwater pipeHSI-Engineering P17098 W056 3,500,000                       -                                   -                                   

Street 107640 Gabion Scour Protection and Road ReiHSI-Engineering P17099 W044 8,000,000                       -                                   -                                   

Isipingo Concrete channel Repairs HSI-Engineering P17100 W040 10,000,000                    -                                   -                                   

Nhlanhla Avenue damaged concrete channel causing fHSI-Engineering P17101 W094 2,500,000                       -                                   -                                   

206 Silverglen drive culvert repairs and stream prHSI-Engineering P17102 W070 3,000,000                       -                                   -                                   

28-62 Geranium Gardens, Crossmoor, ChatsworthHSI-Engineering P17103 W070 4,000,000                       -                                   -                                   

99560 street,Nogxaza Crestholme road and propertyHSI-Engineering P17104 W009 200,000                          -                                   -                                   

Jabula Road Flooding HSI-Engineering P17106 W039 500,000                          -                                   -                                   

Sea Cow Lake Road stormwater flood alleviationHSI-Engineering P17107 W034 500,000                          -                                   -                                   

8 Lindiwe Zulu Avenue,  Pipe culvert upgrade and sHSI-Engineering P17108 W077 10,000,000                    -                                   -                                   

31 Kingficher Drive(121714 Street), WelbedachtHSI-Engineering P17109 W065 10,000,000                    -                                   -                                   

Konigkramer Rebuild downstream headwall and upstreHSI-Engineering P17110 W030 200,000                          -                                   -                                   

60 Rambo Khoza Road flooding and damages to properHSI-Engineering P17111 W059 500,000                          -                                   -                                   

Assagay Crescent damage to road and bankHSI-Engineering P17112A W103 500,000                          -                                   -                                   

18 Shellboune Avenue Washaway of embankmentHSI-Engineering P17181A W035 500,000                          -                                   -                                   

Blue Lagoon Damage to the blue Lagoon groyneHSI-Engineering P17204A W027 19,000,000                    -                                   -                                   

Westborough Rebuild upstrem headwall and upstreamHSI-Engineering P17113 W030 500,000                          -                                   -                                   

along siyeza road, amatikwe,  stormwater upgrade aHSI-Engineering P17114A W056 4,000,000                       -                                   -                                   

Methvan Road road and culvert repairHSI-Engineering P17115 W018 300,000                          -                                   -                                   

177 Montdene Drive Stormwater PipelineHSI-Engineering P17116 W073 2,000,000                       -                                   -                                   

Jabulani road, stormwater upgrade and repairsHSI-Engineering P17117 W056 4,000,000                       -                                   -                                   

along Zakhele Mathe Road, amatikwe area bank proteHSI-Engineering P17118 W056 5,000,000                       -                                   -                                   

Asherville Sports ground washaway and damage to coHSI-Engineering P17119A W031 7,000,000                       -                                   -                                   

Lotus road Washaway HSI-Engineering P17120 W025 10,000,000                    -                                   -                                   

Hazelmere drive collapsed stormwater culvert and cHSI-Engineering P17121 W025 10,000,000                    -                                   -                                   

RD Naidoo Road Stormwater ifrastructure and attenuHSI-Engineering P17122A R008 40,000,000                    -                                   -                                   

Dennis Shepston Road stormwater repairHSI-Engineering P17123 W024 500,000                          -                                   -                                   

BG Nicholson stormwater upgrade HSI-Engineering P17124 W024 500,000                          -                                   -                                   

Ithuba Avenue stormwater upgrade HSI-Engineering P17125 W024 400,000                          -                                   -                                   

Ingudulu Grove  Stone pitching damaged and gabionHSI-Engineering P17126 W043 800,000                          -                                   -                                   

Mthiyane Road  Outlet headwall collapsed and GabioHSI-Engineering P17127 W043 1,000,000                       -                                   -                                   

Near 83879 TRACK  Outlet Repair Works, Concrete chHSI-Engineering P17128 W108 1,500,000                       -                                   -                                   

along 108862 STR stormwater repairs and upgradeHSI-Engineering P17129 W056 3,000,000                       -                                   -                                   

zabalaza road, amatikwe  stormwater upgrade and reHSI-Engineering P17130 W056 4,000,000                       -                                   -                                   

Ntombonjani Road near to Zakhele School,  Inlet anHSI-Engineering P17131 W053 5,000,000                       -                                   -                                   

Meadow drive damaged gabion HSI-Engineering P17133 W110 500,000                          -                                   -                                   

Village way damaged gabion HSI-Engineering P17134 W110 500,000                          -                                   -                                   

201 South Beach Road, La Mercy Repairs to stormwatHSI-Engineering P17135 W058 1,512,000                       -                                   -                                   

52 Soccer Road gabion protection worksHSI-Engineering P17136 W106 9,000,000                       -                                   -                                   

10 Workingham gabions required HSI-Engineering P17137 W050 200,000                          -                                   -                                   

39 Diblen Place collapsed banks,gabions requiredHSI-Engineering P17138 W051 200,000                          -                                   -                                   

Buhlebesizwe Lane Gabion Boxes Collaped and SevereHSI-Engineering P17139 W047 500,000                          -                                   -                                   

1 Redberry Road flooding to road HSI-Engineering P17140 W048 400,000                          -                                   -                                   

Valley Road Improve stormwater inlet works  and inHSI-Engineering P17141 W097 500,000                          -                                   -                                   

School Road stormwater upgrade HSI-Engineering P17142 W024 700,000                          -                                   -                                   

1 Umqolomba Close,  Pipe culvert upgrade and streaHSI-Engineering P17143 W077 4,000,000                       -                                   -                                   

67



Capital Budget Description Department

Project 

Number Region  Fiscal Year 23/24  Fiscal Year 24/25  Fiscal Year 25/26 

Ilovu-5101273 Street repair to stormwater pipe andHSI-Engineering P17144 W109 200,000                          -                                   -                                   

51-43 Clisham Grove flooding of properties and wasHSI-Engineering P17145 W052 500,000                          -                                   -                                   

56 Floradale road stormwater pipe repairsHSI-Engineering P17146 W070 500,000                          -                                   -                                   

along Velaphi road, stormwater infrastructure repaHSI-Engineering P17147 W056 3,000,000                       -                                   -                                   

168&143Heron street collapsed gabion/washaway andHSI-Engineering P17148 W065 200,000                          -                                   -                                   

Hans Dettman Hwy culvert and Road repairsHSI-Engineering P17149B W018 2,500,000                       -                                   -                                   

25 Old Bush Road washway to embankmentsHSI-Engineering P17150 W035 500,000                          -                                   -                                   

Tara/Quality street intersection stormwater upgradHSI-Engineering P17151 W066 2,000,000                       -                                   -                                   

M27: Amaoti  Stormwater upgrade HSI-Engineering P17152 W059 4,000,000                       -                                   -                                   

Centre Road Roadway severly damagedHSI-Engineering P17153 W011 500,000                          -                                   -                                   

403 Richmond main road culvert dmageHSI-Engineering P17154 W045 1,200,000                       -                                   -                                   

14 Lydia Drive, Glenashley Repairs to stormaged piHSI-Engineering P17155 W035 446,000                          -                                   -                                   

Flooding under M4 Bridge Upgrade the culvert capacHSI-Engineering P17156 W035 5,000,000                       -                                   -                                   

Albizia,Trma Fern Road-Prestondale damage to houseHSI-Engineering P17157 W035 5,000,000                       -                                   -                                   

Lady Ellen Crescent extension 600 dia,cleaning bloHSI-Engineering P17158 W035 2,000,000                       -                                   -                                   

71 Aquarius road,Woodhurst culvert repairs and strHSI-Engineering P17161 W070 2,500,000                       -                                   -                                   

Acle Road  Culvert and Road repair HSI-Engineering P17162 W063 200,000                          -                                   -                                   

22 Barondale Road flooding to propertyHSI-Engineering P17164 W037 300,000                          -                                   -                                   

Randles Rd/ Barns Rd , Comprised embankment reportHSI-Engineering P17165 W031 50,000                            -                                   -                                   

Strawberry Fields , Erosion of embankments in theHSI-Engineering P17166 W030 200,000                          -                                   -                                   

6A Mount Edgecombe Drive Collapsed bpipe and bankHSI-Engineering P17167 W102 500,000                          -                                   -                                   

Waterloo  stormwater upgrade and repairHSI-Engineering P17168 W106 600,000                          -                                   -                                   

Mbusweni Road road washaway HSI-Engineering P17169 W024 1,570,000                       -                                   -                                   

McLarty Rd/Pramrose Pl  road and culvert repairHSI-Engineering P17170 W023 1,000,000                       -                                   -                                   

194 Wyebank Road property flooded HSI-Engineering P17171 W019 2,000,000                       -                                   -                                   

Sbu Magwanyane Drive Gabion Protection WorksHSI-Engineering P17172A W095 50,000                            -                                   -                                   

12 Townside,Caneside Collapsed gabionsHSI-Engineering P17178 W051 300,000                          -                                   -                                   

16 Oaklands Drive Gabion work HSI-Engineering P17180A R003 500,000                          -                                   -                                   

61 Lancester Grove Stormwater erosion protectionHSI-Engineering P17182 W036 700,000                          -                                   -                                   

C Khawula Road Gabion Collapsed HSI-Engineering P17183 W012 800,000                          -                                   -                                   

Riverside Road Stormwater Erosion Protection worksHSI-Engineering P17184 W060 1,000,000                       -                                   -                                   

Heathcote Road New Debris walls & gabions requiredHSI-Engineering P17185 W036 450,000                          -                                   -                                   

Corner of Sikhwehle & Siqophamuthi Road Storm flooHSI-Engineering P17186 W041 2,000,000                       -                                   -                                   

43 Newbury, New Gemany Storm DamageHSI-Engineering P17187 W021 2,000,000                       -                                   -                                   

941 (35) Mncaka Road  Storm DamageHSI-Engineering P17188 W041 2,500,000                       -                                   -                                   

2518 Chippendale  Storm flood alleviationHSI-Engineering P17189 W041 3,500,000                       -                                   -                                   

25028 Street (33 Avenue), KwaDabeka / Clermont StoHSI-Engineering P17190 W092 4,000,000                       -                                   -                                   

 61813 Mthombothi Road (Off bridge) Storm flood alHSI-Engineering P17191 W041 5,000,000                       -                                   -                                   

48/50 Hawk street,Khawarstan stormwater pipe upgraHSI-Engineering P17192 W065 2,500,000                       -                                   -                                   

15 Deltagrove Collapsed stream embankmentHSI-Engineering P17193 W050 200,000                          -                                   -                                   

1 Byron Place Washaway and damage to stormwater liHSI-Engineering P17194 W024 200,000                          -                                   -                                   

17 A Coronation Road Gabion Work HSI-Engineering P17195 W061 200,000                          -                                   -                                   

30 Skyridge Circle,Moorton Stormwater pipe upgradeHSI-Engineering P17196 W072 200,000                          -                                   -                                   

65 Mkhula Stormwater upgrade (House flooded)HSI-Engineering P17197 W036 200,000                          -                                   -                                   

23 Mission Road,Umdhloit Heights Gabion WorkHSI-Engineering P17199 W060 1,000,000                       -                                   -                                   

26 Lockstone Collapsed stream embankment, stormwatHSI-Engineering P17200 W052 250,000                          -                                   -                                   

    194   Damage to houses from damaged dtormwaterHSI-Engineering P17201 W058 1,000,000                       -                                   -                                   

6 27th Avenue,Umhlatuzana Stormwater pipe upgradeHSI-Engineering P17202 W065 1,500,000                       -                                   -                                   

146 South Beach Road repairs to stormwater damagedHSI-Engineering P17203 W058 2,000,000                       -                                   -                                   

CLARK ROAD SEA OUTFALL AND CULVERTHSI-Engineering P17205 W090 35,660,000                    30,500,000                    -                                   

PROSPECTON ROAD CANAL/ROAD UPGRADEHSI-Engineering P17206 W090 30,352,000                    40,000,000                    23,750,000                    

ATTENUATION DAMS WARD 76,88,90 HSI-Engineering P17207 W076 6,636,000                       7,200,000                       -                                   

FLOOD DAMAGE: 93325 TRK-SURFACE FAILUREHSI-Engineering P18000A W001 519,000                          -                                   -                                   

93329 TRK-DAMAGED STORMWATER HSI-Engineering P18001 W001 485,000                          -                                   -                                   

83895 TRK Gravel washaway HSI-Engineering P18002 W002 926,000                          -                                   -                                   

A3799 Road Gravel washaway HSI-Engineering P18003 W001 771,000                          -                                   -                                   

A3802 Rd Gravel washaway HSI-Engineering P18004 W002 550,000                          -                                   -                                   

83584 TRK Gravel washaway HSI-Engineering P18005 W002 850,000                          -                                   -                                   

83758 TRK  Gravel washaway HSI-Engineering P18006 W002 480,000                          -                                   -                                   

83767 TRK Gravel washaway HSI-Engineering P18007 W002 2,472,000                       -                                   -                                   

83900 TRK  Gravel washaway HSI-Engineering P18008 W002 731,000                          -                                   -                                   

86484 TRK Gravel washaway HSI-Engineering P18009 W002 500,000                          -                                   -                                   

83613 TRK Gravel washaway HSI-Engineering P18010 W002 1,094,000                       -                                   -                                   

84383 TRK Gravel washaway HSI-Engineering P18011 W002 485,000                          -                                   -                                   

84989 TRK Gravel washaway HSI-Engineering P18012 W002 467,000                          -                                   -                                   

83573 TRK  Gravel washaway HSI-Engineering P18013 W002 400,000                          -                                   -                                   

93151 TRK Gravel washaway HSI-Engineering P18014 W002 397,000                          -                                   -                                   

400281 TRK  Gravel washaway HSI-Engineering P18015 W004 452,000                          -                                   -                                   

400285 STR  Gravel washaway HSI-Engineering P18016 W004 727,000                          -                                   -                                   

65026 STR  Damaged stormwater HSI-Engineering P18017 W004 269,000                          -                                   -                                   

93149 TRK Gravel washaway HSI-Engineering P18018 W004 935,000                          -                                   -                                   

65036 STR Road collapsing HSI-Engineering P18019 W004 875,000                          -                                   -                                   

74031 TRK  Gravel washaway HSI-Engineering P18020 W005 618,000                          -                                   -                                   

74032 TRK  Gravel washaway HSI-Engineering P18021 W005 832,000                          -                                   -                                   

74093 TRK  Gravel washaway HSI-Engineering P18022 W002 390,000                          -                                   -                                   

74037 TRK Gravel washaway HSI-Engineering P18023 W002 550,000                          -                                   -                                   

74311 TRK  Gravel washaway HSI-Engineering P18024 W005 460,000                          -                                   -                                   

Hlengwa Road Damaged stormwater infrastructureHSI-Engineering P18025 W005 265,000                          -                                   -                                   

Mkhize Rd Damaged stormwater infrastructureHSI-Engineering P18026 W005 555,000                          -                                   -                                   

Dlwembe Rd Damaged stormwater infrastructureHSI-Engineering P18027 W005 674,000                          -                                   -                                   

48104 TRK Gravel washaway HSI-Engineering P18028 W007 603,000                          -                                   -                                   

48126 TRK  Gravel washaway HSI-Engineering P18029 W007 458,000                          -                                   -                                   

76762 STR Road collapsing HSI-Engineering P18030 W005 650,000                          -                                   -                                   
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Nonto Road Damaged stormwater infrastructreHSI-Engineering P18031 W007 300,000                          -                                   -                                   

48115 TRK Damaged stormwater infrastructureHSI-Engineering P18032 W007 353,000                          -                                   -                                   

Mbiza Rd  Damaged stormwater infrastructureHSI-Engineering P18033 W007 458,000                          -                                   -                                   

84358 TRK Road collapsing HSI-Engineering P18034 W008 409,000                          -                                   -                                   

84359 TRK Road collapsing HSI-Engineering P18035 W008 302,000                          -                                   -                                   

84941 TRK Gravel washaway HSI-Engineering P18036 W008 517,000                          -                                   -                                   

86037 TRK Gravel washaway HSI-Engineering P18037 W008 312,000                          -                                   -                                   

68004 TRK Gravel washaway HSI-Engineering P18038 W008 485,000                          -                                   -                                   

68006 TRK Gravel washaway HSI-Engineering P18039 W008 640,000                          -                                   -                                   

68027 TRK Major Gravel washaway (site 1)HSI-Engineering P18040 W008 973,000                          -                                   -                                   

68027 TRK Major Gravel washaway (site 2)HSI-Engineering P18041 W008 551,000                          -                                   -                                   

68045 TRK  Gravel washaway HSI-Engineering P18042 W008 325,000                          -                                   -                                   

84948 TRK Gravel washaway HSI-Engineering P18043 W008 349,000                          -                                   -                                   

84949 TRK Gravel washaway HSI-Engineering P18044 W008 883,000                          -                                   -                                   

84949 TRK Gravel washaway HSI-Engineering P18045 W008 435,000                          -                                   -                                   

84950 TRK Gravel washaway repairs HSI-Engineering P18046 W008 546,000                          -                                   -                                   

86041 TRK  Gravel washaway HSI-Engineering P18047 W008 416,000                          -                                   -                                   

86061 TRK  Gravel washaway HSI-Engineering P18048 W008 399,000                          -                                   -                                   

86698 TRK Gravel washaway HSI-Engineering P18049 W008 270,000                          -                                   -                                   

68056 TRK Gravel washaway HSI-Engineering P18050 W008 520,000                          -                                   -                                   

84127 TRK Gravel washaway HSI-Engineering P18051 W008 721,000                          -                                   -                                   

86047 TRK Gravel washaway HSI-Engineering P18052 W008 318,000                          -                                   -                                   

Mkhize Rd Collapsed stormwater pipes (site 2)HSI-Engineering P18053 W008 289,000                          -                                   -                                   

99185 TRK Washaways HSI-Engineering P18054 W009 985,000                          -                                   -                                   

Mpunzi Rd Washaways HSI-Engineering P18055 W009 325,000                          -                                   -                                   

68057 TRK  Gravel washaway HSI-Engineering P18056 W009 283,000                          -                                   -                                   

86714 TRK Gravel washaway HSI-Engineering P18057 W009 295,000                          -                                   -                                   

86755 TRK Gravel washaway HSI-Engineering P18058 W009 481,000                          -                                   -                                   

Ikhwezi Rd  Collapsed stormwater pipesHSI-Engineering P18059 W009 295,000                          -                                   -                                   

Madiba Rd Collapsed road HSI-Engineering P18060 W009 548,000                          -                                   -                                   

Madina Rd  Collapsed road HSI-Engineering P18061 W009 654,000                          -                                   -                                   

Mzungulu Rd Damaged stormwater infrastructureHSI-Engineering P18062 W009 446,000                          -                                   -                                   

Pine Tree Place  Collapsed road HSI-Engineering P18063 W009 300,000                          -                                   -                                   

99587 TRK Surface failure HSI-Engineering P18064 W009 400,000                          -                                   -                                   

Castle Rd  Surface failure HSI-Engineering P18065 W010 876,000                          -                                   -                                   

10 Forest View Rd Damaged stormwater infrastructurHSI-Engineering P18066 W010 408,000                          -                                   -                                   

Heatin Nicholles Rd Damaged stormwater infrastructHSI-Engineering P18067 W010 752,000                          -                                   -                                   

Kloof falls Surface failure HSI-Engineering P18068 W010 655,000                          -                                   -                                   

Flood Damage: Accutts Road  Damaged stormwater infHSI-Engineering P18069 W010 750,000                          -                                   -                                   

Flood Damage: Meyiwa Main Rd Surface failureHSI-Engineering P18070 W091 488,000                          -                                   -                                   

Flood Damage: Shezi Main Rd Surface failureHSI-Engineering P18071 W091 320,000                          -                                   -                                   

Flood Damage: A535 Gravel washawayHSI-Engineering P18072 W100 1,962,000                       -                                   -                                   

Flood Damage: A525 Gravel washawayHSI-Engineering P18073 W100 780,000                          -                                   -                                   

Flood Damage: Duiker Rd Collapsed roadHSI-Engineering P18074 W103 2,839,000                       -                                   -                                   

Flood Damage: A3777 Gravel washawayHSI-Engineering P18075 W103 876,000                          -                                   -                                   

Flood Damage: A3784 Gravel washawayHSI-Engineering P18076 W103 300,000                          -                                   -                                   

Flood Damage: 62025 STR Gravel washawayHSI-Engineering P18077 W103 525,000                          -                                   -                                   

Flood Damage: 86182 TRK  Gravel washawayHSI-Engineering P18078 W103 475,000                          -                                   -                                   

Flood Damge: Ntabende Road Embankment collapseHSI-Engineering P18079 W003 3,522,000                       -                                   -                                   

Flood Damge: Track 106586 Road collapse at a low pHSI-Engineering P18080 W003 1,156,000                       -                                   -                                   

Flood Damge: Masinga Avenue stormwater infrastructHSI-Engineering P18081 W056 3,350,000                       -                                   -                                   

Flood Damge: Makhosi Vumile  stream collapse and cHSI-Engineering P18082 W057 233,000                          -                                   -                                   

Flood Damge: Track 48517 Gravel wearing course wasHSI-Engineering P18083 W057 948,000                          -                                   -                                   

Flood Damge: Track 48518 Gravel wearing course wasHSI-Engineering P18084 W057 944,000                          -                                   -                                   

Flood Damge: Track 48519 Gravel wearing course wasHSI-Engineering P18085 W057 963,000                          -                                   -                                   

Flood Damge: Track 121582 ) Gravel wearing courseHSI-Engineering P18086 W057 567,000                          -                                   -                                   

Flood Damge: Track 121583 Gravel wearing course waHSI-Engineering P18087 W057 496,000                          -                                   -                                   

Flood Damge: P239 Bridge wash away HSI-Engineering P18088 W060 225,000                          -                                   -                                   

Etsheni Rd, KwaNdengezi HSI-Engineering P18090 W012 2,200,000                       -                                   -                                   

Tom Tom Rd, KwaNdengezi HSI-Engineering P18091 W012 500,000                          -                                   -                                   

Bhekukuthula : St 200177, ThornwoodHSI-Engineering P18092 W012 1,650,000                       -                                   -                                   

Sithole Rd, KwaDengezi nos 9, 19 & 37HSI-Engineering P18093 W012 500,000                          -                                   -                                   

Acorn Rd, Nagina HSI-Engineering P18094 W013 250,000                          -                                   -                                   

Dumakude Rd, Nagina HSI-Engineering P18095 W013 350,000                          -                                   -                                   

 Flood Damage-Halleria Rd, Nagina HSI-Engineering P18096 W013 350,000                          -                                   -                                   

Flood Damage -Halleria Rd, elp 23, NaginaHSI-Engineering P18097 W013 450,000                          -                                   -                                   

Flood Damage-Dumakude Rd, Demat HSI-Engineering P18098 W013 500,000                          -                                   -                                   

Flood Damage-Halleria Rd HSI-Engineering P18099 W013 350,000                          -                                   -                                   

Flood Damage-Oleander Rd, DassenhoekHSI-Engineering P18100 W014 331,000                          -                                   -                                   

Flood Damage-District Rd, DassenhoekHSI-Engineering P18101 W014 615,000                          -                                   -                                   

Flood Damage-9th, 10th, 211588 ST, DassenhoekHSI-Engineering P18102 W014 335,000                          -                                   -                                   

Flood Damage-200777 St, DassenhoekHSI-Engineering P18103 W014 250,000                          -                                   -                                   

Flood Damage-third St, Thornwood HSI-Engineering P18104 W014 450,000                          -                                   -                                   

Flood Damage-200128 St, Coffee Farm/KwaNdengeziHSI-Engineering P18105 W014 4,000,000                       -                                   -                                   

 Flood Damage-Mtshali Rd HSI-Engineering P18106 W014 500,000                          -                                   -                                   

Flood Damage-Nkazimulo Rd (Dabe area rds), TshelimHSI-Engineering P18107 W015 7,900,000                       -                                   -                                   

Flood Damage-Mpola area rds HSI-Engineering P18108 W015 2,000,000                       -                                   -                                   

Flood Dmage-Bhejane Rd, Kwa NdengeziHSI-Engineering P18109 W015 200,000                          -                                   -                                   

Flood Damage-Dabe Rd, Santi, TshelimnyamaHSI-Engineering P18110 W015 450,000                          -                                   -                                   

Flood Damage-Nyamazane Rd, TshelimnyamaHSI-Engineering P18111 W015 300,000                          -                                   -                                   

Flood Damage-Joe Slovo Place, TshelimnyamaHSI-Engineering P18112 W015 2,500,000                       -                                   -                                   

Flood Damage-Mzamo Rd, TshelimnyamaHSI-Engineering P18113 W015 300,000                          -                                   -                                   

Flood Damage-Mpumelelo Rd, TshelimnyamaHSI-Engineering P18114 W015 200,000                          -                                   -                                   
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Flood Damage-Khwezi Cresc, TshelimnyamaHSI-Engineering P18115 W014 200,000                          -                                   -                                   

Flood Damage-Ingqalabutho Rd, TshelimnyamaHSI-Engineering P18116 W015 300,000                          -                                   -                                   

FLOOD DAMAGE: Khuthala Rd, TshelimnyamaHSI-Engineering P18117A W015 300,000                          -                                   -                                   

Flood damage : Sonke Rd,TshelimnyamaHSI-Engineering P18118 W015 300,000                          -                                   -                                   

136 Umhlatuzana Rd, Tshelimnyama HSI-Engineering P18119 W015 2,500,000                       -                                   -                                   

200213 St (Tshelimnyama clinic area rds)HSI-Engineering P18120 W015 4,500,000                       -                                   -                                   

Flood damag45A Mahogany Rd, Mahogany Ridge, PinetoHSI-Engineering P18121 W015 1,000,000                       -                                   -                                   

Tshelimnyama Rd, Tshelimnyama HSI-Engineering P18122 W015 2,500,000                       -                                   -                                   

Flood damage: Begonia Dr, KlaarwaterHSI-Engineering P18123 W016 200,000                          -                                   -                                   

Flood damage: Gypsey Ave, Mpola HSI-Engineering P18124 W015 200,000                          -                                   -                                   

Flood damage: Nsingizi Rd, St WendolinsHSI-Engineering P18125 W015 500,000                          -                                   -                                   

Flood damage: "Nsizwakazi Rd, St WendolinsHSI-Engineering P18126 W015 250,000                          -                                   -                                   

56 Wiltshire Rd, Mariann Ind Park/Umshinini, PinetHSI-Engineering P18127 W015 2,000,000                       -                                   -                                   

Flood damage: Chelsea Ave, New germanyHSI-Engineering P18128 W015 500,000                          -                                   -                                   

Flood Damage-near no 28 Fyfe Ave, PinetownHSI-Engineering P18129 W015 250,000                          -                                   -                                   

Flood Damage-31 Krause Rd, ClermontHSI-Engineering P18130 W020 350,000                          -                                   -                                   

Flood Damage-Janine Rd, New GermanyHSI-Engineering P18131 W021 500,000                          -                                   -                                   

Flood Damage-Chelsea Ave, New germanyHSI-Engineering P18132 W021 250,000                          -                                   -                                   

Flood Damage-Pamrose Pl, Reservoir HillsHSI-Engineering P18133 W023 1,000,000                       -                                   -                                   

Flood Damage-Blairgowrie Rd, WestvilleHSI-Engineering P18134A R002 500,000                          -                                   -                                   

Flood Damage-Prince Bhekuzulu Rd opp ChurchHSI-Engineering P18135 W024 250,000                          -                                   -                                   

Flood Damage-Hartwell Rd, Westville HSI-Engineering P18136A R002 400,000                          -                                   -                                   

Flood Damage-Winslow Rd, Westville HSI-Engineering P18137 W024 450,000                          -                                   -                                   

Flood Damage-Elm Rd/Theron TerraceMoseley ParkHSI-Engineering P18138B W018 300,000                          -                                   -                                   

Flood Damage-Bowker Rd, Malvern HSI-Engineering P18139 W063 200,000                          -                                   -                                   

Flood Damage-22 Simpson Rd, MalvernHSI-Engineering P18140 W063 250,000                          -                                   -                                   

Flood Damage-Elm Rd, Moseley Park HSI-Engineering P18141B W018 250,000                          -                                   -                                   

Flood Damage-Moseley Pl, Moseley ParkHSI-Engineering P18142 W063 350,000                          -                                   -                                   

Flood Damage-2 Failures along Richmond Rd, NaginaHSI-Engineering P18143 W013 350,000                          -                                   -                                   

11 NewlandsEast HSI-Engineering P18144 W011 2,250,000                       -                                   -                                   

25 Perilla Place -  Loffelstein retaining wallsHSI-Engineering P18145 W025 1,000,000                       -                                   -                                   

Greyville -Earthworks, layeworks and paving HSI-Engineering P18146 W027 110,000                          -                                   -                                   

Essenwood -Earthworks, layeworks and paving HSI-Engineering P18147 W027 140,000                          -                                   -                                   

115 Hendry Road - Construction of headwallHSI-Engineering P18148A W025 100,000                          -                                   -                                   

58 Crown Road- Construction/ retaining wall, GabioHSI-Engineering P18149 W034 400,000                          -                                   -                                   

Umhlanga - Earthworks, layeworks and pavingHSI-Engineering P18150 W035 150,000                          -                                   -                                   

Umhlanga - Earthworks, layeworks and pavingHSI-Engineering P18151 W036 250,000                          -                                   -                                   

Sidewalks HSI-Engineering P18152 W036 175,000                          -                                   -                                   

M4 -Gabion retaining wall, HSI-Engineering P18153 W036 1,500,000                       -                                   -                                   

Newlands West -Road Collapsed HSI-Engineering P18154 W037 1,500,000                       -                                   -                                   

106352 Road, Siyanda Gabion retaining wallsHSI-Engineering P18155 W040 800,000                          -                                   -                                   

Kwamashu C - Road collapsing HSI-Engineering P18156 W041 100,000                          -                                   -                                   

Kwamashu K- Road collapsing HSI-Engineering P18157 W041 1,250,000                       -                                   -                                   

Kwamashu F/L- Collapsed Gabbions HSI-Engineering P18158 W047 400,000                          -                                   -                                   

Kwamashu L - Road Collapsed HSI-Engineering P18159 W047 225,000                          -                                   -                                   

Kwamashu H Road Damage a HSI-Engineering P18160 W104 100,000                          -                                   -                                   

Flood Damage Chesterville Ward 24 HSI-Engineering P18161 W024 154,000                          -                                   -                                   

Flood Damage,Mbusweni Road, Chesterville ,Ward 24HSI-Engineering P18162 W024 244,000                          -                                   -                                   

Flood Damage,Mbusweni Road, Chesterville - Site 2 HSI-Engineering P18163 W024 244,000                          -                                   -                                   

Flood Damage,Mahlathi Road, Chesterville - ReconstHSI-Engineering P18164 W024 350,000                          -                                   -                                   

Flood Damage,Washaway of Road and Sidewalk, Ward32HSI-Engineering P18165 W032 497,000                          -                                   -                                   

Flood Damage,Bankhead Rd ,Mount Vernon, ChatsworthHSI-Engineering P18166 W065 3,469,000                       -                                   -                                   

Flood Damage,Collier Ave, Umhlatuzana - Embank W65HSI-Engineering P18167 W065 1,567,000                       -                                   -                                   

Flood Damage,Road Repair Work at St Ives Rd ‐ WardHSI-Engineering P18168 W065 400,000                          -                                   -                                   

Flood Damage: Chesterville HSI-Engineering P18169A R001 300,000                          -                                   -                                   

Flood Damage: Chesterville HSI-Engineering P18170A R001 1,250,000                       -                                   -                                   

Flood Damage,Reconstruction of Bayhead Road‐PermanHSI-Engineering P18171A W032 13,800,000                    -                                   -                                   

Flood Damage,Umlazi R102‐Stormwater berm and roadHSI-Engineering P18172 W090 30,800,000                    -                                   -                                   

Flood Damage,Umlazi R102‐Site 2. Stormwater berm aHSI-Engineering P18173 W090 10,505,000                    -                                   -                                   

Upgrade of Low Volume Gravel Road within South RegHSI-Engineering P18174 0010 5,736,000                       -                                   -                                   

Upgrade of Low Volume Gravel Road within South RegHSI-Engineering P18175 0010 25,000,000                    -                                   -                                   

STORMWATER MANAGEMENT SYSTEM FHSI-Engineering P2542Z W010 -                                   942,000                          -                                   

ASSET MANAGEMENT PHASE-UPGRADEHSI-Engineering P3494 W035 -                                   -                                   2,280,000                       

Revamp of Sand Pumping Scheme HSI-Engineering P3952Z W026 -                                   2,500,000                       -                                   

ROAD REHABLITATION - VARIOUS R HSI-Engineering P3965D 0010 6,902,000                       1,000,000                       100,577,000                  

ROAD REHABLITATION - VARIOUS R HSI-Engineering P3965E 0010 -                                   160,917,000                  203,291,000                  

ROAD REHABLITATION - VARIOUS R HSI-Engineering P3965F 0010 71,083,000                    71,527,000                    1,000                               

VUSI MZIMLA,RD WIDENNG,PHSE4, HSI-Engineering P4149C W029 30,180,000                    28,380,000                    -                                   

CENTRAL BEACHFRONT PIERS HSI-Engineering P7275 W026 -                                   -                                   7,125,000                       

Non-infrastructure | New  | Furniture and Office EHSI-Engineering PMZ000040 0010 15,000                            15,000                            17,000                            

Non-infrastructure | New  | Furniture and Office EHSI-Engineering PMZ000041 0010 345,000                          344,000                          381,000                          

Non-infrastructure | New  | Furniture and Office EHSI-Engineering PMZ000042 0010 220,000                          221,000                          245,000                          

Non-infrastructure | New  | Furniture and Office EHSI-Engineering PMZ000043 0010 55,000                            55,000                            61,000                            

Non-infrastructure | New  | Furniture and Office EHSI-Engineering PMZ000044 0010 448,000                          447,000                          496,000                          

Non-infrastructure | New  | Furniture and Office EHSI-Engineering PMZ000045 0010 224,000                          220,000                          243,000                          

Non-infrastructure | New  | Furniture and Office EHSI-Engineering PMZ000046 0010 159,000                          161,000                          179,000                          

Non-infrastructure | New  | Furniture and Office EHSI-Engineering PMZ000048 0010 119,000                          119,000                          132,000                          

Non-infrastructure | New  | Furniture and Office EHSI-Engineering PMZ000049 0010 149,000                          394,000                          437,000                          

HSI-ETK Transport Authority 737,416,000                  754,904,000                  778,678,000                  

GUARDRAILS HSI-ETK Transport AuthorityE0047 0010 -                                   1,500,000                       1,958,000                       

PED SAFETY BARRACUDA RD HSI-ETK Transport AuthorityE0295A W011 -                                   -                                   1,000,000                       
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PED SAFETY DUKUZA ST HSI-ETK Transport AuthorityE0299A W038 -                                   -                                   1,250,000                       

PED SAFETY MUSA DLADLA/NEWLANDHSI-ETK Transport AuthorityE0300A W040 -                                   -                                   5,000,000                       

PED SAFETY INWABI RD HSI-ETK Transport AuthorityE0303B W088 -                                   -                                   3,000,000                       

ITS: NEW CONTROLLER HSI-ETK Transport AuthorityE0503 0010 2,000,000                       3,500,000                       4,000,000                       

IFLS - M7 SOLOMON MAHLANGU PH1HSI-ETK Transport AuthorityE0505 0010 32,400,000                    -                                   -                                   

Traffic Calming - Ndwandwe Str HSI-ETK Transport AuthorityE0741A W017 210,000                          -                                   -                                   

Traffic Calming - Sandhurst Ro HSI-ETK Transport AuthorityE0745A W021 300,000                          -                                   -                                   

Traffic Calming - D787 HSI-ETK Transport AuthorityE0752 W056 750,000                          -                                   -                                   

Traffic Calming - Grassland Av HSI-ETK Transport AuthorityE0753B W017 150,000                          -                                   -                                   

Traffic Calming - Mpanza Road HSI-ETK Transport AuthorityE0754A W017 90,000                            -                                   -                                   

Traffic Calming - Barrackpur R HSI-ETK Transport AuthorityE0763A W075 300,000                          -                                   -                                   

Traffic Calming - Teignmouth R HSI-ETK Transport AuthorityE0767A W033 90,000                            -                                   -                                   

Traffic Calming - Bhi Mkhize C HSI-ETK Transport AuthorityE0768A W094 360,000                          -                                   -                                   

Pedestrian Safety - Eighteenth HSI-ETK Transport AuthorityE0777 W022 1,550,000                       -                                   -                                   

Pedestrian Safety - Sandlwana HSI-ETK Transport AuthorityE0780 W042 1,600,000                       -                                   -                                   

Pedestrian Safety - Maponya St HSI-ETK Transport AuthorityE0792 W082 1,900,000                       -                                   -                                   

Pedestrian Safety -Dlamini Str HSI-ETK Transport AuthorityE0806 W016 420,000                          -                                   -                                   

Pedestrian Safety -Grassland A HSI-ETK Transport AuthorityE0807 W017 2,700,000                       -                                   -                                   

Pedestrian Safety -Khwela Road HSI-ETK Transport AuthorityE0822A W006 -                                   -                                   1,450,000                       

Pedestrian Safety -Rameshvar D HSI-ETK Transport AuthorityE0823A W063 -                                   -                                   1,100,000                       

Pedestrian Safety -Trevenen Ro HSI-ETK Transport AuthorityE0825A W106 -                                   -                                   550,000                          

Traffic Calming - Cobbleset La HSI-ETK Transport AuthorityE0943A W018 120,000                          -                                   -                                   

Traffic Calming - LOOPHAVEN RO HSI-ETK Transport AuthorityE0950A W050 90,000                            -                                   -                                   

Traffic Calming - MSOBHO ROAD HSI-ETK Transport AuthorityE0952A W076 120,000                          -                                   -                                   

Traffic Calming - NQUTHU ROAD HSI-ETK Transport AuthorityE0953A W040 90,000                            -                                   -                                   

TRAFFIC UPS/RMS SYSTEM HSI-ETK Transport AuthorityE0974 0010 800,000                          1,000,000                       1,000,000                       

Traffic Calming -  Roosevelt R HSI-ETK Transport AuthorityE1115 W010 180,000                          -                                   -                                   

Traffic Calming - Sanele Mhlon HSI-ETK Transport AuthorityE1120 W044 390,000                          -                                   -                                   

Traffic Calming -  Herrencroft HSI-ETK Transport AuthorityE1121 W054 60,000                            -                                   -                                   

Traffic Calming -  Croton Road HSI-ETK Transport AuthorityE1123 W068 30,000                            -                                   -                                   

Traffic Calming -  Park Avenue HSI-ETK Transport AuthorityE1137 W058 180,000                          -                                   -                                   

Traffic Calming - Ithendele Av HSI-ETK Transport AuthorityE1141 W043 270,000                          -                                   -                                   

Traffic Calming - TOMANGO ROAD HSI-ETK Transport AuthorityE1145 W075 300,000                          -                                   -                                   

Traffic Calming - CASUARINA RO HSI-ETK Transport AuthorityE1148 W058 240,000                          -                                   -                                   

Traffic Calming - TABLE MOUNTA HSI-ETK Transport AuthorityE1149 W071 60,000                            -                                   -                                   

Traffic Calming - WATSON ROAD HSI-ETK Transport AuthorityE1150 W090 90,000                            -                                   -                                   

Traffic Calming - ALAMEIN AVEN HSI-ETK Transport AuthorityE1155 W010 240,000                          -                                   -                                   

PEDESTRIAN CROSSING - GRIFFITHS MXENGEHSI-ETK Transport AuthorityE1180 W088 100,000                          1,650,000                       -                                   

Traffic Signals - Mangosuthu HW / 1603 StHSI-ETK Transport AuthorityE1181 W088 550,000                          -                                   -                                   

Traffic Signals - Ardrossan / Chris Hani HSI-ETK Transport AuthorityE1182 W036 550,000                          -                                   -                                   

Traffic Calming - Ridge Road HSI-ETK Transport AuthorityE1183 W009 60,000                            -                                   -                                   

Traffic Calming - Khululeka Drive HSI-ETK Transport AuthorityE1184 W020 450,000                          -                                   -                                   

Traffic Calming - Meerut Road HSI-ETK Transport AuthorityE1185 W030 30,000                            -                                   -                                   

Traffic Calming - Sibisi Road HSI-ETK Transport AuthorityE1186 W047 60,000                            -                                   -                                   

Traffic Calming - Charlot van Heerden Pl -  ( schoHSI-ETK Transport AuthorityE1187 W063 90,000                            -                                   -                                   

Traffic Calming - Welbedacht Road HSI-ETK Transport AuthorityE1189 W077 330,000                          -                                   -                                   

Traffic Calming - Zitinini Road HSI-ETK Transport AuthorityE1190 W080 60,000                            -                                   -                                   

Traffic Calming - Oliver Lea / Feilden DriveHSI-ETK Transport AuthorityE1191 W101 720,000                          -                                   -                                   

Traffic Calming - Dale Road HSI-ETK Transport AuthorityE1199 W101 120,000                          -                                   -                                   

Traffic Calming - Rocky Mountain DriveHSI-ETK Transport AuthorityE1224 W017 150,000                          -                                   -                                   

Traffic Calming - Amlock Drive HSI-ETK Transport AuthorityE1225 W037 330,000                          -                                   -                                   

Traffic Calming - Third Street, ThornwoodHSI-ETK Transport AuthorityE1227 W014 300,000                          -                                   -                                   

Traffic Calming - Milkyway Street HSI-ETK Transport AuthorityE1228 W015 360,000                          -                                   -                                   

Guardrails - Mazisi Kunene rd HSI-ETK Transport AuthorityE1236 W033 134,000                          -                                   -                                   

Guardrails - Central Drive HSI-ETK Transport AuthorityE1237 W015 78,000                            -                                   -                                   

Guardrails - Nimmo Road HSI-ETK Transport AuthorityE1238 W037 110,000                          -                                   -                                   

Guardrails - Dabula Place HSI-ETK Transport AuthorityE1239 W082 50,000                            -                                   -                                   

Guardrails - Nqawe Road HSI-ETK Transport AuthorityE1240 W083 67,000                            -                                   -                                   

TRAFFIC CALMING - SPEED HUMPS HSI-ETK Transport AuthorityP3508 0010 -                                   4,635,000                       5,000,000                       

P.T. LAYBYS & SHELTERS HSI-ETK Transport AuthorityP3578C 0010 -                                   -                                   4,000,000                       

CONSTRUCTION OF CORRIDOR C3 HSI-ETK Transport AuthorityP8528 0010 321,178,000                  140,000,000                  -                                   

CONSTRUCTION OF CORRIDOR C1 HSI-ETK Transport AuthorityP8529 R003 236,229,000                  380,309,000                  303,957,000                  

CONSTRUCTION OF CORRIDOR C9 HSI-ETK Transport AuthorityP9030Z R003 63,908,000                    -                                   200,000,000                  

BRIDGE CITY TERMINAL HSI-ETK Transport AuthorityP9418 W102 48,372,000                    205,290,000                  227,542,000                  

its & ifms - ptis funded HSI-ETK Transport AuthorityP9426E 0010 14,950,000                    17,020,000                    17,871,000                    

Human Settlements 952,832,000                  819,560,000                  852,527,000                  

Donelly Road Construction of R HSI-Formal Housing H3079Z1 W066 21,299,000                    -                                   -                                   

Bayview project HSI-Formal Housing H3091Z1 W072 4,021,000                       4,405,000                       4,405,000                       

Africa Newtown HSI-Metro Housing & HostelsH4003Z2 W055 800,000                          639,000                          -                                   

Amahlongwa rural-Construction HSI-Metro Housing & HostelsH4005Z1 W099 100,000                          5,245,000                       4,000,000                       

Greater-Amaoti-Construction o HSI-Metro Housing & HostelsH4006ZZ1 R003 100,000                          500,000                          500,000                          

Amatikwe Phase 2&3-Constructio HSI-Metro Housing & HostelsH4008ZZ1 W056 100,000                          100,000                          100,000                          

BANANA CITY-Construction of ho HSI-Metro Housing & HostelsH4009Z1 W023 3,500,000                       5,000,000                       7,000,000                       

Bhambayi phase 1 extension-Con HSI-Metro Housing & HostelsH4011Z2 W054 3,000,000                       4,000,000                       4,000,000                       

Burlington Greenfields - Exten HSI-Metro Housing & HostelsH4016BB1 W053 10,000,000                    10,000,000                    15,000,000                    

 BUX FARM-Construction of hous HSI-Metro Housing & HostelsH4019Z1 R004 1,500,000                       3,000,000                       3,000,000                       

Cato Crest Insitu Upgrade-Cons HSI-Metro Housing & HostelsH4020BZ1 W101 1,200,000                       1,000,000                       500,000                          

CLIFFDALE PHASE 1 & 2-Construc HSI-Metro Housing & HostelsH4023ZZ1 W103 800,000                          1,500,000                       1,500,000                       

 Congo Phase 2-Construction of HSI-Metro Housing & HostelsH4025Z1 W056 500,000                          500,000                          500,000                          

Cornubia Phase 2A HSI-Metro Housing & HostelsH4032ZZ1 R005 16,000,000                    12,000,000                    10,000,000                    

Cottonlands-Construction of ho HSI-Metro Housing & HostelsH4033Z1 W060 1,000,000                       1,000,000                       100,000                          
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Dikwe - Masakhane Construction HSI-Metro Housing & HostelsH4037ZZ1 W107 500,000                          500,000                          500,000                          

Dodoza-Construction of houses HSI-Metro Housing & HostelsH4038BB1 W095 500,000                          1,400,000                       5,000,000                       

EKWANDENI PHASE 1-Construction HSI-Metro Housing & HostelsH4040BZ1 W006 1,000,000                       1,500,000                       1,500,000                       

EMAPHELENI PHASE 2-Constructi HSI-Metro Housing & HostelsH4044BZ1 W092 800,000                          1,000,000                       1,000,000                       

Emaphephethweni-Construction o HSI-Metro Housing & HostelsH4045B1 W002 9,000,000                       10,000,000                    10,000,000                    

Emaplazini-Construction of hou HSI-Metro Housing & HostelsH4046BB W044 1,000,000                       500,000                          500,000                          

Embo-Construction of houses HSI-Metro Housing & HostelsH4047BB1 W103 9,000,000                       10,000,000                    10,000,000                    

Etafuleni Ph 1-Construction of HSI-Metro Housing & HostelsH4049BB1 R003 7,000,000                       10,000,000                    5,000,000                       

Folweni-Construction of houses HSI-Metro Housing & HostelsH4053Z1 W095 13,900,000                    10,000,000                    20,000,000                    

FREDVILLE PHASE 2-Construction HSI-Metro Housing & HostelsH4054Z1 W004 1,000,000                       1,500,000                       1,500,000                       

Greylands Phase 2-Constructio HSI-Metro Housing & HostelsH4055ZZ1 W062 100,000                          100,000                          -                                   

Gwala Farm-Construction of ho HSI-Metro Housing & HostelsH4056ZZ1 W061 100,000                          100,000                          100,000                          

HAMBANATHI HSI-Metro Housing & HostelsH4058A W062 3,000,000                       3,000,000                       3,150,000                       

HARMONY HEIGHTS-Construction o HSI-Metro Housing & HostelsH4062Z1 W021 1,000,000                       1,000,000                       1,000,000                       

Inanda Africa-Construction of HSI-Metro Housing & HostelsH4064Z W055 100,000                          10,000                            1,000,000                       

Inanda Mission Reserve(Mqhawe) HSI-Metro Housing & HostelsH4066D W007 10,000,000                    10,000,000                    10,000,000                    

Jhadu Place-Construction of ho HSI-Metro Housing & HostelsH4072Z1 W025 500,000                          500,000                          500,000                          

Jamaica - Rectification HSI-Metro Housing & HostelsH4074A1 W024 500,000                          500,000                          500,000                          

 Kennedy Road-Construction of HSI-Metro Housing & HostelsH4075Z1 W025 7,000,000                       10,000,000                    2,000,000                       

 Kenville-Construction of hous HSI-Metro Housing & HostelsH4077Z1 W034 2,000,000                       2,000,000                       2,000,000                       

KLAARWATER STATION-Constructi HSI-Metro Housing & HostelsH4081ZZ1 W016 500,000                          6,400,000                       6,400,000                       

KLOOF EXTENSION 15 & 21 PHASE HSI-Metro Housing & HostelsH4083ZZ1 W019 1,000,000                       10,000,000                    10,000,000                    

 KwaMashu B6-Construction of h HSI-Metro Housing & HostelsH4085B1 W040 100,000                          100,000                          500,000                          

 KWADINABAKUBO PHASE 2-Constru HSI-Metro Housing & HostelsH4086Z1 W009 500,000                          1,000,000                       1,000,000                       

 KWALINDA (12)-Construction of HSI-Metro Housing & HostelsH4087Z1 W012 9,200,000                       10,000,000                    10,000,000                    

KWAMAKHUTHA HSI-Metro Housing & HostelsH4089A W094 4,000,000                       10,000,000                    10,000,000                    

KwaMashu L-Construction of ho HSI-Metro Housing & HostelsH4090ZZ1 R003 1,000,000                       1,000,000                       700,000                          

KwaMgaga- Construction of Hous HSI-Metro Housing & HostelsH4093Z1 W078 4,000,000                       10,000,000                    8,000,000                       

KWAXIMBA PHASE 1-Construction HSI-Metro Housing & HostelsH4095B1 W001 1,000,000                       1,000,000                       25,000                            

Lamontville Ministerial-Constr HSI-Metro Housing & HostelsH4096F R005 1,500,000                       9,075,000                       7,000,000                       

Lovu 259-Construction of house HSI-Metro Housing & HostelsH4099Z1 W098 500,000                          35,000                            1,000,000                       

Lower Malukazi-Construction of HSI-Metro Housing & HostelsH4103Z1 W089 1,000,000                       -                                   -                                   

LOWER THORNWOOD PHASE 2-CONSTRHSI-Metro Housing & HostelsH4104Z1 W013 500,000                          1,500,000                       1,500,000                       

Matamfana-CONSTRUCTION OF HOUSHSI-Metro Housing & HostelsH4107ZZ1 W045 300,000                          300,000                          -                                   

MINI TOWN PHASE 2-CONSTRUCTIONHSI-Metro Housing & HostelsH4109BZ1 W091 400,000                          100,000                          100,000                          

MOLWENI LOWER-CONSTRUCTION OFHSI-Metro Housing & HostelsH4112Z1 W009 3,000,000                       5,000,000                       4,000,000                       

Mona Sunhills-CONSTRUCTION OF HSI-Metro Housing & HostelsH4114Z1 W061 10,000,000                    10,000,000                    10,000,000                    

Motala Heights-CONSTRUCTION OF HSI-Metro Housing & HostelsH4115Z1 W015 300,000                          -                                   -                                   

MPOLA PHASE 3-CONSTRUCTION OF HSI-Metro Housing & HostelsH4118Z1 W015 100,000                          -                                   -                                   

MPUMALANGA UNIT C-CONSTRUCTIONHSI-Metro Housing & HostelsH4119BZ1 W091 500,000                          5,000,000                       5,000,000                       

NGCOLOSI RURAL-CONSTRUCTION OFHSI-Metro Housing & HostelsH4125AZZ1 W008 5,000,000                       10,000,000                    10,000,000                    

NJOBOKAZI- MTAMTENGWO-CONSTRUCHSI-Metro Housing & HostelsH4127ZZ1 R002 500,000                          2,000,000                       2,000,000                       

North and South Booth Road-CON HSI-Metro Housing & HostelsH4128Z1 W034 10,000,000                    10,000,000                    10,000,000                    

Nsimbini Rural-CONSTRUCTION OF HSI-Metro Housing & HostelsH4130Z1 W094 1,000,000                       3,550,000                       4,000,000                       

NTSHONGWENI PHASE 2-Costructio HSI-Metro Housing & HostelsH4131Z1 W007 1,100,000                       2,000,000                       2,000,000                       

Ntuzuma C Phase 2-CONSTRUCTION HSI-Metro Housing & HostelsH4133DP1 W043 7,000,000                       5,000,000                       5,000,000                       

Ntuzuma D Phase 2 & 3-CONSTRUC HSI-Metro Housing & HostelsH4134ZZ1 W043 7,000,000                       5,000,000                       5,000,000                       

Ntuzuma E Extension HSI-Metro Housing & HostelsH4136ZZ1 W043 500,000                          500,000                          1,000,000                       

Ntuzuma G Infill-CONSTRUCTION HSI-Metro Housing & HostelsH4137Z1 W042 3,000,000                       3,000,000                       3,000,000                       

Oakford Priory-CONSTRUCTION OF HSI-Metro Housing & HostelsH4138Z1 W059 1,000,000                       1,000,000                       1,000,000                       

QINISELANI AMANYUSWA-CONSTRUCTHSI-Metro Housing & HostelsH4141Z1 W002 7,800,000                       10,000,000                    5,000,000                       

Rainbow Ridge-CONSTRUCTION OF HSI-Metro Housing & HostelsH4142Z1 W023 500,000                          1,000,000                       -                                   

Redcliffe Phase 1-CONSTRUCTION HSI-Metro Housing & HostelsH4144ZZ1 W060 5,000,000                       5,000,000                       5,000,000                       

Richmond Farm A and  B-CONSTRU HSI-Metro Housing & HostelsH4146ZZ1 R003 1,000,000                       500,000                          1,000,000                       

Riverdene Rectification HSI-Metro Housing & HostelsH4149A1 W077 5,000,000                       5,000,000                       10,000,000                    

SANDTON PHASE 2-CONSTRUCTION OHSI-Metro Housing & HostelsH4151Z1 W012 100,000                          500,000                          500,000                          

SANDTON PHASE 3-CONSTRUCTION OHSI-Metro Housing & HostelsH4152Z1 W012 100,000                          500,000                          500,000                          

Sobonakhona Phase 1-CONSTRUCTI HSI-Metro Housing & HostelsH4158ZZ1 W096 16,000,000                    10,000,000                    5,000,000                       

Trenance Park Phase 2B HSI-Metro Housing & HostelsH4162ZZ1 W059 2,000,000                       1,000,000                       1,000,000                       

TSHELIMNYAMA PHASE 4-Construct HSI-Metro Housing & HostelsH4164Z1 W015 500,000                          8,000,000                       3,000,000                       

Umbhayi Housing Project : Phas HSI-Metro Housing & HostelsH4166BB W061 8,000,000                       8,000,000                       3,000,000                       

UMLAZI INFILL PHASE 1 PART 4 HSI-Metro Housing & HostelsH4170PP1A W080 1,000,000                       500,000                          3,000,000                       

Umnini Zone 3-Costruction of h HSI-Metro Housing & HostelsH4178BB1 W098 500,000                          50,000                            1,000,000                       

Vumengazi/Ngoyameni Rural-Cost HSI-Metro Housing & HostelsH4180Z1 R006 13,000,000                    10,000,000                    5,000,000                       

Welbedaght east-Construction o HSI-Metro Housing & HostelsH4182B1 W072 500,000                          3,000,000                       2,000,000                       

Zamani 2B construction of Hous HSI-Metro Housing & HostelsH4189Z1 W091 1,000,000                       2,000,000                       2,000,000                       

Zwelibomvu Rural/ Isimahla Con HSI-Metro Housing & HostelsH4191Z1 W100 500,000                          5,000,000                       5,000,000                       

Zwelibomvu/Vumazonke Rural Con HSI-Metro Housing & HostelsH4192Z1 W100 5,000,000                       5,000,000                       5,000,000                       

Piesang Contrsuction of Houses HSI-Metro Housing & HostelsH4210ZZ1 W042 400,000                          400,000                          -                                   

Goqokazi-Costruction of houses HSI-Metro Housing & HostelsH4212ZZ1 W056 300,000                          500,000                          500,000                          

Stop 8 Namibia HSI-Metro Housing & HostelsH4224Z1 0010 8,000,000                       8,000,000                       5,000,000                       

Wybank Kloof Infill Site- Cons HSI-Metro Housing & HostelsH4250Z1 W019 1,000,000                       3,000,000                       3,000,000                       

Emalangeni Phase 3- Constructi HSI-Metro Housing & HostelsH4256BZ1 W091 5,000,000                       1,000,000                       2,000,000                       

Zamani 1B (B1)- Construction o HSI-Metro Housing & HostelsH4261Z1 W091 1,000,000                       2,000,000                       2,000,000                       

Welbedaght West HSI-Metro Housing & HostelsH4264Z1 W072 4,000,000                       3,000,000                       100,000                          

UGANDA HOUSING  PROJ HSI-Metro Housing & HostelsH4266D W089 1,000,000                       1,000                               -                                   

Umlazi S 1, 2 & 3- Constructio HSI-Metro Housing & HostelsH4272BZ1 W088 2,000,000                       420,000                          1,000,000                       

KwaDabeka A Infill- Constructi HSI-Metro Housing & HostelsH4275ZZ1 R002 1,000,000                       5,000,000                       5,000,000                       

Premary Ridge -Construction of HSI-Metro Housing & HostelsH4291Z1 W023 500,000                          200,000                          200,000                          

KwaXimba Phase 2- Construction HSI-Metro Housing & HostelsH4298BB1 W004 1,000,000                       8,000,000                       5,000,000                       

New Germany Lot 89- Constructi HSI-Metro Housing & HostelsH4307ZZ1 W021 500,000                          2,000,000                       2,000,000                       

SANKONTSHE-Costruction of hous HSI-Metro Housing & HostelsH4310Z1 R006 2,000,000                       3,500,000                       5,000,000                       

Dassenhoek Block A & C- Constr HSI-Metro Housing & HostelsH4311ZZ1 W014 8,000,000                       6,000,000                       5,000,000                       
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Zamani 1B (2)- Construction of HSI-Metro Housing & HostelsH4313Z1 W006 1,000,000                       5,000,000                       5,000,000                       

Amaoti Cuba Phase 2- Construct HSI-Metro Housing & HostelsH4314DP W053 4,100,000                       4,500,000                       4,500,000                       

Amaoti Cuba Phase 4- Construct HSI-Metro Housing & HostelsH4315Z1 W053 7,000,000                       5,000,000                       5,000,000                       

Buffelsdraai- Construction of HSI-Metro Housing & HostelsH4316Z1Z W011 500,000                          500,000                          500,000                          

Umlazi Part 6- Construction of HSI-Metro Housing & HostelsH4320BZ1 R005 5,000,000                       3,000,000                       3,000,000                       

Nongwana- Construction of Hous HSI-Metro Housing & HostelsH4321BB W096 1,000,000                       1,000,000                       1,000,000                       

Qopesiyiphethe- Construction o HSI-Metro Housing & HostelsH4323Z1 W095 1,000,000                       1,000,000                       1,000,000                       

Mdumezulu- Construction of Hou HSI-Metro Housing & HostelsH4324Z1 W105 1,000,000                       1,000,000                       1,000,000                       

Mkhizwana- Construction of Hou HSI-Metro Housing & HostelsH4325Z1 W002 200,000                          200,000                          2,000,000                       

Mpumalanga Newtown Centre- Con HSI-Metro Housing & HostelsH4326Z1 W091 500,000                          1,000,000                       1,000,000                       

DUBE  VILLAGE RECTIFICATION HSI-Metro Housing & HostelsH4335A1 W055 4,000,000                       5,000,000                       5,000,000                       

UMLAZI UNIT F11 HOUSING PROJEC HSI-Metro Housing & HostelsH4336A1 W079 2,000,000                       5,000,000                       5,000,000                       

NSIMBINI - MAYVILLE HSE PROJEC HSI-Metro Housing & HostelsH4337A1 W029 1,000,000                       1,000,000                       -                                   

Ridgeview Lane- Top Structure HSI-Metro Housing & HostelsH4338ZZ1 W024 1,000,000                       500,000                          500,000                          

Cato Crest Greenfield North- C HSI-Metro Housing & HostelsH4340Z1 W030 3,000,000                       3,000,000                       5,000,000                       

Isimahla South Rural- Construc HSI-Metro Housing & HostelsH4341Z1 W105 500,000                          500,000                          2,000,000                       

Kwamancinza HSI-Metro Housing & HostelsH4344Z1 W045 1,000,000                       1,000,000                       1,000,000                       

MOTHALA FARM HSI-Metro Housing & HostelsH4346Z1 W062 1,000,000                       1,000,000                       1,000,000                       

Canelands HSI-Metro Housing & HostelsH4351Z1 W058 1,000,000                       2,000,000                       2,000,000                       

PARKINGTON HSI-Metro Housing & HostelsH4362A W034 1,000,000                       1,000,000                       1,000,000                       

ETAFULENI PHASE 3 HSI-Metro Housing & HostelsH4363B R003 1,000,000                       1,000,000                       1,000,000                       

UPPER MALUKAZI HSI-Metro Housing & HostelsH4367BZ1 W086 1,000,000                       1,000,000                       -                                   

WELBEDACHT WEST RECTIFICATION HSI-Metro Housing & HostelsH4372 W072 4,510,000                       4,500,000                       3,000,000                       

UMLAZI B10 MAPUTO ISANDLWANA HSI-Metro Housing & HostelsH4373BZ1 R005 4,000,000                       3,000,000                       3,000,000                       

UMLAZI B10-HX16 HSI-Metro Housing & HostelsH4374BZ1 W111 3,000,000                       3,000,000                       3,000,000                       

LAMONTVILLE NORTHWEST CONSTRUCHSI-Metro Housing & HostelsH4375Z1 W075 3,000,000                       3,000,000                       3,000,000                       

EMATHENDELENI RECTIFICATION HSI-Metro Housing & HostelsH4376ZI W022 -                                   1,000,000                       1,000,000                       

Storm Disaster -October 2019, HSI-Metro Housing & HostelsH4382 0010 40,000,000                    -                                   56,849,000                    

Kranskloof Hostel Upgrade and HSI-Metro Housing & HostelsH7008Z1 W020 9,050,000                       8,035,000                       8,035,000                       

Kwamakhutha Hostel Upgrade and HSI-Metro Housing & HostelsH7009Z1 W094 14,000,000                    8,035,000                       8,035,000                       

Thokoza Hostel Upgrade and Ref HSI-Metro Housing & HostelsH7010ZZ1 W028 10,687,000                    8,035,000                       8,035,000                       

Kwamashu Hostel Upgrade and Re HSI-Metro Housing & HostelsH7011Z1 W039 13,113,000                    8,035,000                       8,035,000                       

Umlazi Glebelands Hostel Upgra HSI-Metro Housing & HostelsH7012Z1 W076 17,500,000                    8,035,000                       8,035,000                       

SJ Smith-Hostel Upgrade and Re HSI-Metro Housing & HostelsH7013Z1 W075 10,250,000                    8,035,000                       8,035,000                       

 Jacobs-Hostel Upgrade and Ref HSI-Metro Housing & HostelsH7014Z1 W075 600,000                          8,035,000                       8,035,000                       

Dalton-Hostel Upgrade and Refu HSI-Metro Housing & HostelsH7015Z1 W032 11,000,000                    8,035,000                       8,035,000                       

Klaarwater-Hostel Upgrade and HSI-Metro Housing & HostelsH7016Z1 W017 13,500,000                    8,035,000                       8,035,000                       

Umlazi T-Hostel Upgrade and Re HSI-Metro Housing & HostelsH7017Z1 W089 17,000,000                    8,035,000                       8,035,000                       

HOUSING OFFICE RENOVATIONS HSI-Metro Housing & HostelsHS0001A 0010 2,779,000                       100,000                          100,000                          

Bhambayi Phase1 HSI-Metro Housing & HostelsP5054E W054 20,000,000                    10,000,000                    10,000,000                    

THAMBO PLAZA PHASE 1-Roads and HSI-Metro Housing & HostelsP5071EZ2 W057 5,000,000                       10,000,000                    10,000,000                    

NAMIBIA STOP 8 HSI-Metro Housing & HostelsP5080J W056 20,000,000                    10,000,000                    10,000,000                    

ETAFULENI PHASE 1 HSI-Metro Housing & HostelsP5105AA W053 25,000,000                    25,000,000                    10,000,000                    

NTUZUMA C PH 2 HSI-Metro Housing & HostelsP5167A W038 10,000,000                    15,000,000                    20,000,000                    

NTUZUMA C PH 2 HSI-Metro Housing & HostelsP5167E W038 1,255,000                       -                                   -                                   

Ntuzuma D Phase 2&3 Roads, Sto HSI-Metro Housing & HostelsP5186Z1 W043 20,000,000                    5,000,000                       10,188,000                    

Ntuzuma G Infill-Roads infrast HSI-Metro Housing & HostelsP5170Z1 W042 20,000,000                    5,000,000                       10,000,000                    

Redcliffe Valley View-Roads in HSI-Metro Housing & HostelsP5172A2 W060 15,000,000                    25,000,000                    50,000,000                    

BANANA CITY - WARD 23 HSI-Metro Housing & HostelsP5211E W023 15,000,000                    10,000,000                    10,000,000                    

Kwadinabakubo-Roads infrastruc HSI-Metro Housing & HostelsP5215Z1 W009 1,400,000                       10,000,000                    10,000,000                    

Lamontville Informal Settlemen HSI-Metro Housing & HostelsP5216Z1 W075 14,200,000                    10,000,000                    3,550,000                       

BURLINGTON GREENFIELDS PH3 HSI-Metro Housing & HostelsP5246J W065 15,000,000                    -                                   -                                   

KENNEDY ROAD HSI-Metro Housing & HostelsP5268B W025 3,000,000                       -                                   -                                   

Kennedy Road-Roads,stormwater, HSI-Metro Housing & HostelsP5268BB W025 741,000                          -                                   -                                   

Matamfana HSI-Metro Housing & HostelsP5284C W045 -                                   100,000                          -                                   

CORNUBIA 1B3 HSI-Metro Housing & HostelsP5300 W045 6,000,000                       -                                   -                                   

Cornubia Ph 2 Roads Infrastruc HSI-Metro Housing & HostelsP5421I R003 65,000,000                    44,800,000                    14,499,000                    

Strategic Land Acquisition & H HSI-Metro Housing & HostelsP5422BZ 0010 10,000,000                    10,000,000                    20,000,000                    

Strategic Land Acquisition & H HSI-Metro Housing & HostelsP5422BZ1 0010 10,000,000                    10,000,000                    10,000,000                    

KLOOF EXT 15 & 21 PHASE 3/4 HSI-Metro Housing & HostelsP5472AA1 W019 14,188,000                    10,000,000                    5,000,000                       

EARLY CHILDHOOD DEVELOPMENT HSI-Metro Housing & HostelsP5491AA 0010 2,919,000                       10,000,000                    -                                   

Shembe / Ekuphakameni HSI-Metro Housing & HostelsP5492 W107 -                                   300,000                          1,528,000                       

UMLAZI ZONE 2 HSI-Metro Housing & HostelsP5511H W079 20,000,000                    9,021,000                       10,000,000                    

Blackburn Ph2 HSI-Metro Housing & HostelsP5513B W102 4,687,000                       -                                   -                                   

Umlazi Infill BX1- Roads and s HSI-Metro Housing & HostelsP5515B W080 2,500,000                       -                                   -                                   

SIYANDA HSI-Metro Housing & HostelsP5544A W041 2,500,000                       -                                   -                                   

KwaCutshwayo-Coffee-Farm Phase 2 ExtHSI-Metro Housing & HostelsP5552Z1 W012 -                                   200,000                          2,501,000                       

EMAPHELENI EZIMBALINI HSI-Metro Housing & HostelsP5556A W022 5,000,000                       -                                   -                                   

Motala Farm HSI-Metro Housing & HostelsP5580A W015 15,000,000                    20,354,000                    10,000,000                    

Nkanku Road HSI-Metro Housing & HostelsP5583E W090 9,175,000                       637,000                          -                                   

PILGRIM X HSI-Metro Housing & HostelsP5584B W090 5,000,000                       -                                   -                                   

Infill Gap Housing Project HSI-Metro Housing & HostelsP5589A 0010 15,000,000                    15,000,000                    30,000,000                    

bhambayi phase 3 HSI-Metro Housing & HostelsP5596B R003 9,701,000                       -                                   -                                   

Ntuzuma C phase 2 part 2 HSI-Metro Housing & HostelsP5598A W038 1,784,000                       -                                   -                                   

Quarry road West HSI-Metro Housing & HostelsP5600A1 W025 300,000                          -                                   -                                   

Umlazi T - Uganda HSI-Metro Housing & HostelsP5601A W089 2,015,000                       -                                   -                                   

AMAOTANA ZWELISHA PHASE 1 HSI-Metro Housing & HostelsP5606B W059 3,000,000                       -                                   -                                   

CATO CREST GREENLAND HSI-Metro Housing & HostelsP5607A W030 100,000                          -                                   -                                   

EMMAUS HSI-Metro Housing & HostelsP5609A W015 100,000                          -                                   -                                   

GUMTREE ROAD KENVILLE HSI-Metro Housing & HostelsP5611A W034 3,000,000                       -                                   -                                   

MALUKAZI UPPER HSI-Metro Housing & HostelsP5614A W089 2,960,000                       -                                   -                                   

QHIPH'KHOWE PH1 HSI-Metro Housing & HostelsP5616A W093 2,585,000                       -                                   -                                   

UMLAZI E-EX1 HSI-Metro Housing & HostelsP5619A W082 1,864,000                       -                                   -                                   
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OLD & NEW DUNBAR (WIGGINS) OVE HSI-Metro Housing & HostelsP5623A W001 3,771,000                       -                                   -                                   

CATO CREST GREENLAND HSI-Metro Housing & HostelsP5624A W030 1,380,000                       -                                   -                                   

INDUS LANE HSI-Metro Housing & HostelsP5625A W025 2,900,000                       -                                   -                                   

EMGODINI HSI-Metro Housing & HostelsP5626A W036 2,900,000                       -                                   -                                   

UMLAZI - Q - Q4 /Q5 HSI-Metro Housing & HostelsP5627A1 W087 1,857,000                       -                                   -                                   

UMLAZI - BB - BB 868 HSI-Metro Housing & HostelsP5628A W084 1,059,000                       -                                   -                                   

UMLAZI - V -V1 HSI-Metro Housing & HostelsP5629A W076 881,000                          -                                   -                                   

UMLAZI - T - T5 HSI-Metro Housing & HostelsP5630A W089 1,208,000                       -                                   -                                   

UMLAZI - H - H7 HSI-Metro Housing & HostelsP5631A W076 1,770,000                       -                                   -                                   

UMLAZI - P5/PX3 HSI-Metro Housing & HostelsP5633A W087 3,115,000                       -                                   -                                   

UMLAZI J - J4 HSI-Metro Housing & HostelsP5634A W077 4,070,000                       -                                   -                                   

 UMLAZI - V - V9/V6 HSI-Metro Housing & HostelsP5635A W076 640,000                          -                                   -                                   

UMLAZI V - PEACE VALLEY (V7) HSI-Metro Housing & HostelsP5636A W076 959,000                          -                                   -                                   

AMAOTANA HSI-Metro Housing & HostelsP5640 W053 -                                   150,000                          -                                   

AMAWOTI-GENEVA HSI-Metro Housing & HostelsP5641 W057 -                                   150,000                          -                                   

RICHMOND FARM B HSI-Metro Housing & HostelsP5643B R003 -                                   6,025,000                       -                                   

MSHAYAAFE HSI-Metro Housing & HostelsP5646A W055 100,000                          1,792,000                       -                                   

SMITHFIELD HSI-Metro Housing & HostelsP5647A W034 1,000                               1,000,000                       -                                   

HIGGINSON HIGHWAY HSI-Metro Housing & HostelsP5648A W072 1,430,000                       1,000,000                       -                                   

ISITHUNDU HILL OVERSPILL/EXT. HSI-Metro Housing & HostelsP5649A W013 100,000                          2,556,000                       -                                   

Progress place ( 2of 3) HSI-Metro Housing & HostelsP5650A W072 100,000                          6,064,000                       -                                   

CLERMOMT CLUSTER HSI-Metro Housing & HostelsP5651A W092 100,000                          4,360,000                       -                                   

MPOLA PHASE 3 EXT HSI-Metro Housing & HostelsP5652A W015 100,000                          3,576,000                       -                                   

WARD 81 CLUSTER (UMLAZI-B-BX1- HSI-Metro Housing & HostelsP5653A W081 100,000                          3,480,000                       -                                   

WARD 87 CLUSTER(UMLAZI-Q-QX6,Q HSI-Metro Housing & HostelsP5654A W087 100,000                          2,640,000                       -                                   

WARD 111 CLUSTER(UMLAZI-J-J17, HSI-Metro Housing & HostelsP5655A W111 100,000                          2,200,000                       -                                   

UMLAZI- V -V5 HSI-Metro Housing & HostelsP5656A W076 100,000                          6,440,000                       -                                   

Inanda Africa HSI-Metro Housing & HostelsP5657A W055 1,000                               1,025,000                       -                                   

Asinamali/Toni (St.Wendolins) HSI-Metro Housing & HostelsP5659 W063 -                                   150,000                          -                                   

B extention & Curnick Ndlovu HSI-Metro Housing & HostelsP5660 W055 -                                   150,000                          -                                   

GOQOKAZI PHASE 2 & 3 HSI-Metro Housing & HostelsP5661B W056 1,000                               1,000,000                       -                                   

Intake Rd HSI-Metro Housing & HostelsP5663 W072 -                                   150,000                          -                                   

Welbedacht East HSI-Metro Housing & HostelsP5666 W077 -                                   150,000                          -                                   

Madiba Valley HSI-Metro Housing & HostelsP5667 W014 -                                   150,000                          -                                   

Zamokuhle HSI-Metro Housing & HostelsP5668 W019 -                                   150,000                          3,000,000                       

Protea HSI-Metro Housing & HostelsP5669 W103 -                                   150,000                          2,021,000                       

Grassmere Drive HSI-Metro Housing & HostelsP5670 W013 -                                   150,000                          800,000                          

St Windolins Ridge HSI-Metro Housing & HostelsP5672A W016 -                                   1,500,000                       3,000,000                       

Umlazi - L-L2 (Egcakini) - W078 HSI-Metro Housing & HostelsP5683 W078 -                                   100,000                          1,948,000                       

Umlazi - C - CX1 (New Village) HSI-Metro Housing & HostelsP5684 W081 -                                   100,000                          2,908,000                       

Umlazi - CC - CC Esidweni (East) HSI-Metro Housing & HostelsP5685 W084 -                                   300,000                          3,927,000                       

UMLAZI - S -S1/2 HSI-Metro Housing & HostelsP5686 W088 -                                   300,000                          2,600,000                       

Umlazi - U - UX2 (Tropica) HSI-Metro Housing & HostelsP5687 W086 -                                   150,000                          1,500,000                       

Umlazi - T - T4 & KwaMnyandu (13) HSI-Metro Housing & HostelsP5688 W089 -                                   150,000                          850,000                          

Amatikwe HSI-Metro Housing & HostelsP5689 W056 -                                   200,000                          2,600,000                       

Crossmoor Road - W071 HSI-Metro Housing & HostelsP5690 W071 -                                   100,000                          2,020,000                       

Amawoti - Mozambique HSI-Metro Housing & HostelsP5691 W057 -                                   300,000                          2,938,000                       

Tshelimnyama Phase 3 Overspill HSI-Metro Housing & HostelsP5692 W015 -                                   300,000                          3,125,000                       

Progress Place 3 Ext HSI-Metro Housing & HostelsP5693 W072 -                                   300,000                          3,545,000                       

Buffelsdraai (West) HSI-Metro Housing & HostelsP5694 W059 -                                   200,000                          2,083,000                       

Georgedale (South-East) HSI-Metro Housing & HostelsP5695 W005 -                                   300,000                          2,600,000                       

Malukazi Lower - Lotus Park (South - East)HSI-Metro Housing & HostelsP5696A W089 -                                   200,000                          1,290,000                       

RoodeKrans 828/Hazelmere Dam HSI-Metro Housing & HostelsP5697 W060 -                                   200,000                          1,300,000                       

Amawoti - Angola HSI-Metro Housing & HostelsP5698 W053 -                                   300,000                          3,927,000                       

STOCKVILLE HSI-Metro Housing & HostelsP5700 W010 -                                   -                                   2,908,000                       

Zamani 2A HSI-Metro Housing & HostelsP5701 W091 -                                   200,000                          1,760,000                       

Bhambayi Ghandi HSI-Metro Housing & HostelsP5702A W045 -                                   150,000                          900,000                          

Stomote(Hull Valley) HSI-Metro Housing & HostelsP5703 W099 -                                   150,000                          950,000                          

EMALANGENI- MPUMALANGA H HSI-Metro Housing & HostelsP5704 W007 -                                   200,000                          2,000,000                       

Redcliff - Canelands/Parkridge HSI-Metro Housing & HostelsP5705 W060 -                                   300,000                          3,950,000                       

Non-infrastructure | New  | Computer EquipmentHSI-Metro Housing & HostelsPMZ002129 0010 231,000                          589,000                          50,000                            

Non-infrastructure | New  | Furniture and Office EHSI-Metro Housing & HostelsPMZ002130 0010 195,000                          571,000                          32,000                            

Non-infrastructure | New  | Furniture and Office EHSI-Metro Housing & HostelsPMZ000281 0010 75,000                            -                                   -                                   

Non-infrastructure | New  | Furniture and Office EHSI-Metro Housing & HostelsPMZ001551 0010 105,000                          50,000                            50,000                            

OFFICE OF THE CITY MANAGER 482,568,000                  308,216,000                  311,991,000                  

OCM-City Integrity & Investiga 333,000                          366,000                          384,000                          

Airconditioner OCM-City Integrity & InvestigaCIIU03 W028 90,000                            -                                   -                                   

Non-infrastructure | New  | Furniture and Office EOCM-City Integrity & InvestigaPMZ000060 0010 23,000                            66,000                            84,000                            

Non-infrastructure | New  | Computer EquipmentOCM-City Integrity & InvestigaPMZ000062 0010 220,000                          300,000                          300,000                          

OCM-City Manager's Office 333,000,000                  111,001,000                  111,000,000                  

ZONAL PLANNING OCM-City Manager's OfficeG1020AZ1 0010 -                                   1,000                               63,406,000                    

 ZONAL PLANNING OCM-City Manager's OfficeG1020C 0010 333,000,000                  111,000,000                  47,594,000                    

OCM-Information Management 147,179,000                  194,692,000                  192,984,000                  

Project Management Info System (MSCOA)OCM-Information ManagementO3026 0010 3,000,000                       4,000,000                       -                                   

Access Control Hr Systems inst OCM-Information ManagementI0002Z1 0010 2,080,000                       2,000,000                       2,100,000                       

Bespoke Systems Development OCM-Information ManagementO1007A1 0010 4,763,000                       1,966,000                       902,000                          

WIDE AREA NETWORK OCM-Information ManagementO1018Z1 0010 6,000,000                       2,000,000                       3,125,000                       

DATACENTRE MAINFRAME SERVER ANOCM-Information ManagementO1065Z1 0010 9,448,000                       8,000,000                       8,400,000                       
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IT Tools and firewalls for data security and accesOCM-Information ManagementO1069Z1A 0010 3,052,000                       2,500,000                       5,000,000                       

Network Equipment - Switches OCM-Information ManagementO1070Z1A 0010 8,000,000                       4,000,000                       4,000,000                       

 Telephony OCM-Information ManagementO1071Z1 0010 3,144,000                       8,000,000                       5,000,000                       

PUBLIC WI-FI OCM-Information ManagementO1098Z1 0010 4,500,000                       2,800,000                       2,940,000                       

Upgrading of Computer Equipmen OCM-Information ManagementO1104 0010 8,000,000                       6,050,000                       10,000,000                    

Software Licence OCM-Information ManagementO1105 0010 -                                   -                                   1,600,000                       

Radio Communication Infrastruc OCM-Information ManagementO3013Z1 0010 1,144,000                       3,500,000                       3,675,000                       

Customer Relationship Manageme OCM-Information ManagementO3016 0010 9,968,000                       4,765,000                       1,118,000                       

UPS PROJECT - IMU OCM-Information ManagementO3019 0010 3,500,000                       611,000                          641,000                          

New Billing System (MSCOA) OCM-Information ManagementO3022 0010 16,602,000                    60,357,000                    89,041,000                    

HCM System and Time & Attendance (MSCOA)OCM-Information ManagementO3023 0010 -                                   8,494,000                       55,442,000                    

Asset Management: CAMS (MSCOA) OCM-Information ManagementO3024 0010 60,000,000                    60,000,000                    -                                   

New System for Internal Audit (MSCOA)OCM-Information ManagementO3025A 0010 -                                   7,000,000                       -                                   

Real Estate Integrated System (MSCOA)OCM-Information ManagementO3027A 0010 978,000                          -                                   -                                   

Property Valuation System (MSCOA OCM-Information ManagementO3028 0010 -                                   8,649,000                       -                                   

Server for Vendor Portal OCM-Information ManagementO3029 0010 3,000,000                       -                                   -                                   

OCM-Internal Audit & Risk Mgmt 360,000                          379,000                          1,004,000                       

Non-infrastructure | New  | Furniture and Office EOCM-Internal Audit & Risk MgmtPMZ000055 0010 77,000                            12,000                            111,000                          

Non-infrastructure | New  | Computer EquipmentOCM-Internal Audit & Risk MgmtPMZ000056 0010 202,000                          212,000                          663,000                          

Non-infrastructure | New  | Furniture and Office EOCM-Internal Audit & Risk MgmtPMZ000057 0010 30,000                            102,000                          9,000                               

Non-infrastructure | New  | Computer EquipmentOCM-Internal Audit & Risk MgmtPMZ000058 0010 51,000                            53,000                            221,000                          

OSM-Chief Strategy Officer 50,000                            50,000                            53,000                            

Non-infrastructure | New  | Computer EquipmentOSM-Chief Strategy Officer PMZ000038 0010 50,000                            50,000                            53,000                            

OSM-City Research & Policy Adv 319,000                          333,000                          339,000                          

Non-infrastructure | New  | Furniture and Office EOSM-City Research & Policy AdvPMZ000139 0010 50,000                            25,000                            26,000                            

Non-infrastructure | New  | Computer EquipmentOSM-City Research & Policy AdvPMZ001234 0010 269,000                          308,000                          313,000                          

OSM-Sustainable City Initiativ 71,000                            57,000                            70,000                            

Non-infrastructure | New  | Furniture and Office EOSM-Sustainable City InitiativPMZ001340 0010 29,000                            25,000                            36,000                            

Non-infrastructure | New  | Computer EquipmentOSM-Sustainable City InitiativPMZ001404 0010 42,000                            32,000                            34,000                            

CMO-Area Based Management 676,000                          688,000                          5,474,000                       

AIRCONDITIONER CMO-Area Based ManagementABM004A 0010 -                                   -                                   500,000                          

Non-infrastructure | New  | Furniture and Office ECMO-Area Based ManagementPMZ002125 0010 100,000                          100,000                          105,000                          

Non-infrastructure | New  | Furniture and Office ECMO-Area Based ManagementPMZ002124 0010 42,000                            42,000                            44,000                            

Non-infrastructure | New  | Computer EquipmentCMO-Area Based ManagementPMZ002126 0010 50,000                            50,000                            53,000                            

Non-infrastructure | New  | Computer EquipmentCMO-Area Based ManagementPMZ002128 0010 20,000                            20,000                            21,000                            

Non-infrastructure | New  | Transport AssetsCMO-Area Based ManagementPMZ002131 0010 -                                   -                                   3,451,000                       

Non-infrastructure | New  | Computer EquipmentCMO-Area Based ManagementPMZ002132 0010 100,000                          100,000                          105,000                          

Non-infrastructure | New  | Machinery and EquipmenCMO-Area Based ManagementPMZ002133 0010 25,000                            25,000                            26,000                            

Non-infrastructure | New  | Computer EquipmentCMO-Area Based ManagementPMZ002134 0010 50,000                            50,000                            53,000                            

Non-infrastructure | New  | Computer EquipmentCMO-Area Based ManagementPMZ002135 0010 24,000                            50,000                            53,000                            

Non-infrastructure | New  | Furniture and Office ECMO-Area Based ManagementPMZ002136 0010 75,000                            50,000                            52,000                            

Non-infrastructure | New  | Computer EquipmentCMO-Area Based ManagementPMZ001576 0010 -                                   -                                   800,000                          

Non-infrastructure | New  | Furniture and Office ECMO-Area Based ManagementPMZ001633 0010 20,000                            20,000                            21,000                            

Non-infrastructure | New  | Furniture and Office ECMO-Chief Operations OfficerPMZ001206 0010 85,000                            100,000                          70,000                            

Non-infrastructure | New  | Computer EquipmentCMO-Chief Operations OfficerPMZ001208 0010 85,000                            81,000                            120,000                          

CMO-Legal Services 580,000                          650,000                          683,000                          

INSTALLATION OF AIRCONDITIONIN CMO-Legal Services LEG001 0010 208,000                          50,000                            50,000                            

Non-infrastructure | New  | Furniture and Office ECMO-Legal Services PMZ000052 0010 64,000                            300,000                          300,000                          

Non-infrastructure | New  | Computer EquipmentCMO-Legal Services PMZ000053 0010 308,000                          300,000                          333,000                          

TRADING SERVICES 3,364,963,000               2,387,972,000               2,413,410,000               

TRC-Cleansing and Solid Waste 361,972,000                  312,924,000                  346,469,000                  

UPGRADE OF AIRCONDITIONING TRC-Cleansing and Solid WasteDSW001 0010 200,000                          300,000                          330,000                          

Non-infrastructure | New  | Transport AssetsTRC-Cleansing and Solid WastePMZ001422 0010 124,122,000                  32,375,000                    1,330,000                       

Non-infrastructure | New  | Machinery and EquipmenTRC-Cleansing and Solid WastePMZ000072 0010 100,000                          174,000                          191,000                          

Non-infrastructure | New  | Machinery and EquipmenTRC-Cleansing and Solid WastePMZ000074 0010 5,000,000                       4,000,000                       6,500,000                       

Non-infrastructure | New  | Machinery and EquipmenTRC-Cleansing and Solid WastePMZ000076 0010 1,000,000                       2,000,000                       2,000,000                       

Non-infrastructure | New  | Computer EquipmentTRC-Cleansing and Solid WastePMZ000209 0010 3,000,000                       3,000,000                       3,000,000                       

Non-infrastructure | New  | Furniture and Office ETRC-Cleansing and Solid WastePMZ000212 0010 263,000                          600,000                          253,000                          

Non-infrastructure | New  | Furniture and Office ETRC-Cleansing and Solid WastePMZ000580 0010 210,000                          230,000                          300,000                          

Non-infrastructure | New  | Machinery and EquipmenTRC-Cleansing and Solid WastePMZ000672 0010 4,200,000                       4,410,000                       4,631,000                       

Non-infrastructure | New  | Machinery and EquipmenTRC-Cleansing and Solid WastePMZ000734 0010 263,000                          280,000                          308,000                          

Amanzimtoti Depot TRC-Cleansing and Solid WasteWAM03B W097 -                                   -                                   154,000                          

ALICE SRTEET DEPOT TRC-Cleansing and Solid WasteWAS01A 0010 -                                   -                                   600,000                          

BISASSAR ROAD LANDFILL:CLOSURE TRC-Cleansing and Solid WasteWBI33B W025 1,400,000                       28,000,000                    55,000,000                    

BUFFELDRAAI LANDFILL CEELL1.2 TRC-Cleansing and Solid WasteWBU13D W059 39,404,000                    38,004,000                    49,000,000                    

Replacement of compaction unit TRC-Cleansing and Solid WasteWCH01C 0010 18,106,000                    3,000,000                       6,869,000                       

Collingwood Depot TRC-Cleansing and Solid WasteWCO05 W075 -                                   -                                   1,400,000                       

INTEGRATED WASTE MANAGEMENT PLTRC-Cleansing and Solid WasteWIWMP01 0010 2,000,000                       3,000,000                       1,000,000                       

LOVU LANDFILL CELL PH& INFRAS TRC-Cleansing and Solid WasteWLO03A W098 18,882,000                    44,309,000                    18,587,000                    

REH LEACHATE TREATMENT PLANT TRC-Cleansing and Solid WasteWLT01B R004 500,000                          -                                   -                                   
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MARIANNHILL:STORMWATER & ENVIRTRC-Cleansing and Solid WasteWMA18C W015 1,800,000                       -                                   55,316,000                    

NEW GERMANY WASH BAY TRC-Cleansing and Solid WasteWNG07C W021 17,359,000                    321,000                          -                                   

Ottawa Depot Admin Building & TRC-Cleansing and Solid WasteWOT04B 0010 13,876,000                    13,450,000                    -                                   

Queensburgh TRC-Cleansing and Solid WasteWQD02B W063 -                                   -                                   600,000                          

SHONGWENI LANDFILL LEACHATE TR TRC-Cleansing and Solid WasteWSH03E W007 31,607,000                    98,526,000                    94,900,000                    

SHONGWENI LANDFILL LEACHATE TR TRC-Cleansing and Solid WasteWSH03F W007 53,526,000                    13,474,000                    -                                   

SHALLCROSS LANDFILL REHABILITA TRC-Cleansing and Solid WasteWSHL03 W072 1,600,000                       9,550,000                       20,000,000                    

REFURB SPECIALISED WORKSHOP CSWTRC-Cleansing and Solid WasteWSW01 0010 1,000                               -                                   1,000,000                       

TONGAAT DEPOT TRC-Cleansing and Solid WasteWTO03B W061 726,000                          -                                   -                                   

Containers for Transfer Statio TRC-Cleansing and Solid WasteWTSC01B 0010 19,217,000                    4,000,000                       -                                   

UMLAZI DEPOT TRC-Cleansing and Solid WasteWUMZ01B W079 -                                   -                                   600,000                          

WYEBANK DEPOT TRC-Cleansing and Solid WasteWWY02B W019 -                                   -                                   100,000                          

WYEBANK LANDFILL RAHABILITATIO TRC-Cleansing and Solid WasteWWYL02 W019 1,610,000                       7,921,000                       20,000,000                    

BUFFELSDRAAI GAS TO ELECTRICIT TRC-Gas to Electricity WGCDMB01CZ W059 2,000,000                       2,000,000                       2,500,000                       

TRC-Electricity 789,727,000                  658,647,000                  729,147,000                  

North western Depot Office Ext TRC-Electricity BLD003Z2A 0010 -                                   -                                   1,250,000                       

 11 ELECTRON Rd BUILDING RENOV TRC-Electricity BLD005Z1 W025 129,000                          -                                   -                                   

CONTROL CENTRE BUILDING UPGRAD TRC-Electricity BLD006Z1A W026 3,506,000                       20,000                            -                                   

1 JELF TAYLOR CRESCENT ADMIN B TRC-Electricity BLD007Z1A W026 -                                   320,000                          -                                   

11 Electron Rd Depot- Fireline TRC-Electricity BLD017 W025 14,000,000                    4,546,000                       1,000                               

Depot Building Safety Electric TRC-Electricity BLD019 W025 2,000,000                       2,000,000                       1,000                               

H.Q. Building Safety Electrici TRC-Electricity BLD021 W026 1,500,000                       1,500,000                       1,000                               

Conventional Meters 2019/2020 TRC-Electricity CM002Z1A 0010 5,500,000                       5,500,000                       5,500,000                       

 Distribution Automation Proje TRC-Electricity CN021D 0010 1,321,000                       3,151,000                       3,387,000                       

Network control - QoS manageme TRC-Electricity CN045Z2 0010 200,000                          1,000,000                       1,000,000                       

CONSTRUCTION OF NEW CUSTOMER STRC-Electricity CS002B W090 288,000                          11,785,000                    18,645,000                    

REVENUE PROTECTION TRC-Electricity CS007Z1 0010 5,230,000                       6,694,000                       6,355,000                       

smart service - add ons rca, i TRC-Electricity CS013 0010 803,000                          -                                   -                                   

REVENUE PROTECTION TRC-Electricity CS014 0010 402,000                          483,000                          520,000                          

Customer Prepayment Connection TRC-Electricity DA011 0010 20,084,000                    26,563,000                    26,055,000                    

Customer Prepayment Connection TRC-Electricity DA011A 0010 3,213,000                       4,830,000                       5,192,000                       

North western Depot Car Park E TRC-Electricity DCP002A 0010 -                                   -                                   1,721,000                       

South western Depot Car Park E TRC-Electricity DCP003 W071 512,000                          1,000,000                       2,000                               

 Western Depot Car Park Extens TRC-Electricity DCP004A 0010 533,000                          -                                   4,096,000                       

Sundry EFA Formal (Blocksum) TRC-Electricity DL431 0010 -                                   -                                   1,000                               

Sundry EFA Formal (Blocksum) TRC-Electricity DL431A 0010 3,820,000                       4,762,000                       5,269,000                       

Sundry EFA Informal (Blocksum) TRC-Electricity DL432 0010 30,000,000                    30,000,000                    29,750,000                    

Sundry New Supply (Blocksum) TRC-Electricity DL434 0010 25,948,000                    31,507,000                    31,803,000                    

Sundry Replacements (Blocksum) TRC-Electricity DL435C 0010 12,974,000                    15,753,000                    16,934,000                    

Reinforcement (Blocksum) TRC-Electricity DL552A 0010 7,784,000                       12,603,000                    13,548,000                    

Replacement Road Works Blocksu TRC-Electricity DL560 0010 3,500,000                       3,500,000                       3,875,000                       

Austerville 132kV substation TRC-Electricity HV001 W068 14,000,000                    30,000,000                    25,000,000                    

HV Pineside Substation TRC-Electricity HV002A W009 500,000                          -                                   -                                   

BULWER SUBSTATION TRC-Electricity HV004C W033 35,030,000                    15,170,000                    200,000                          

Austerville Link (Jacobs/Himal TRC-Electricity HV008PC3 W068 44,368,000                    67,360,000                    104,643,000                  

HV Equipment Replacement - Unp TRC-Electricity HV011EQZA 0010 -                                   -                                   35,620,000                    

HV Alarms & Security ystems TRC-Electricity HV012SSZ1 0010 5,000,000                       6,000,000                       6,000,000                       

Isipingo 11KV Switchboard TRC-Electricity HV014Z W090 500,000                          -                                   -                                   

Jameson Park 132/11 KV substat TRC-Electricity HV015Z1 W027 23,500,000                    -                                   -                                   

KE Masinga S/STN Equipment TRC-Electricity HV016Z3 W028 1,000,000                       -                                   -                                   

Klaarwater Transformer T21/1 R TRC-Electricity HV018Z3 W063 9,214,000                       10,200,000                    16,000,000                    

Kloof 132 kV substation TRC-Electricity HV019Z2 W010 14,000,000                    2,000,000                       21,000,000                    

Longcroft Substation TRC-Electricity HV021Z1 W049 1,000,000                       -                                   -                                   

Mahogany Ridge Substation TRC-Electricity HV022Z1 W015 22,756,000                    10,000,000                    35,000,000                    

Ottawa 275kV substation TRC-Electricity HV025A W102 1,500,000                       43,000,000                    7,941,000                       

 Springfield Substation 132 ki TRC-Electricity HV030Z1 W025 1,000,000                       -                                   -                                   

Stockville 132 KV substation TRC-Electricity HV031ZC W015 13,000,000                    42,553,000                    21,500,000                    

UMBONGINTWINI UPGRADE TRC-Electricity HV032 W093 300,000                          900,000                          10,000,000                    

UNDERWOOD S/S BUILDINGS TRC-Electricity HV037 W018 6,000,000                       32,000,000                    8,000,000                       

Westmead 132 kV Trfr and Bus S TRC-Electricity HV040A W015 2,000,000                       1,000,000                       34,000,000                    

WOODLANDS 132/11 KV SUBSTATIONTRC-Electricity HV041Z2 W064 1,800,000                       4,000,000                       -                                   

Durban North 275/132 KV substa TRC-Electricity HV044A W027 150,000                          -                                   20,000,000                    

ROSSBURGH 132/11 kV Substation TRC-Electricity HV046Z3 W033 10,500,000                    10,000,000                    1,000,000                       

PRASA 11 kV Supplies TRC-Electricity HV047 W026 27,000,000                    -                                   -                                   

Toyota 132 kV Yard Modification TRC-Electricity HV049 W090 30,000,000                    -                                   -                                   

Kingsburgh SS TRC-Electricity HV050B1 W098 12,000,000                    500,000                          -                                   

Avoca 132/11 kV Substation TRC-Electricity HV061B1 W102 800,000                          -                                   -                                   

Dalton Rd Substation TRC-Electricity HV062C W032 1,300,000                       -                                   -                                   

Springpark Substation 132kv su TRC-Electricity HV093 W034 -                                   30,000,000                    1,000,000                       

Clermont 132/11 kV Substation TRC-Electricity HV099 W021 1,000,000                       -                                   -                                   

Durban South 275 kV substation TRC-Electricity HV101D W075 1,500,000                       -                                   1,000                               

Substation Monitoring RTUs TRC-Electricity HV103Z3 0010 7,500,000                       1,500,000                       7,500,000                       

ESPLANADE 33/11 KV SUBSTATION TRC-Electricity HV105PP1 W032 36,000,000                    -                                   3,110,000                       

Alice street 132kV substation TRC-Electricity HV108 W028 1,800,000                       1,200,000                       -                                   

Bayhead 132kV substation TRC-Electricity HV109 W032 36,000,000                    -                                   -                                   

Morelands 132 kV Substation TRC-Electricity HV112B W058 500,000                          -                                   -                                   

Refurbishment of Quarry Switch TRC-Electricity HV113D1 W029 -                                   100,000                          -                                   

Upgrade of Substation Guardhou TRC-Electricity HV122CWZ1 0010 8,500,000                       -                                   -                                   

Phoenix industrial SS Transfor TRC-Electricity HV123E W048 9,000,000                       -                                   -                                   

Toyota 11 kV Switchgear Replac TRC-Electricity HV125BZ2 W090 40,830,000                    200,000                          -                                   

Toyota 11 kV Switchgear Replac TRC-Electricity HV125Z1 W090 26,170,000                    -                                   1,000                               
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Umgeni SS TRC-Electricity HV128PC1 0010 500,000                          -                                   -                                   

Lotus Park SS Protection TRC-Electricity HV129PC1 W090 1,000,000                       -                                   -                                   

Hillcrest SS TRC-Electricity HV132 W010 200,000                          1,500,000                       5,000,000                       

Waterfall SS TRC-Electricity HV134 W009 7,000,000                       32,000,000                    49,600,000                    

Newlands Transformer T1B Repla TRC-Electricity HV138E W037 10,000,000                    -                                   -                                   

Land survey and Geotech block TRC-Electricity HV140 0010 300,000                          300,000                          300,000                          

Access bridges TRC-Electricity HV148 0010 5,000,000                       5,000,000                       -                                   

Marrianridge Substation TRC-Electricity HV149 W063 30,700,000                    20,961,000                    -                                   

IT NETWORK CABLES LINK TRC-Electricity IT004A 0010 -                                   -                                   2,000,000                       

WIFI Rollout on EE Sites TRC-Electricity IT008 0010 1,314,000                       -                                   710,000                          

Switches Refresh TRC-Electricity IT010 0010 3,000,000                       -                                   -                                   

Applications and Systems Devel TRC-Electricity IT011 0010 1,000,000                       -                                   3,500,000                       

Network Management Design & Im TRC-Electricity IT012 0010 -                                   300,000                          3,500,000                       

Data Centre Cooling System TRC-Electricity IT014 0010 -                                   -                                   3,000,000                       

Smart Vending System TRC-Electricity IT015 0010 7,008,000                       2,415,000                       2,600,000                       

Non-infrastructure | New  | Furniture and Office ETRC-Electricity PMZ000823 0010 1,259,000                       533,000                          1,000,000                       

Non-infrastructure | New  | Computer EquipmentTRC-Electricity PMZ000827 0010 3,505,000                       2,000,000                       4,000,000                       

Non-infrastructure | New  | Computer EquipmentTRC-Electricity PMZ001252 0010 657,000                          -                                   -                                   

Non-infrastructure | New  | Machinery and EquipmenTRC-Electricity PMZ000835 0010 1,227,000                       -                                   -                                   

Non-infrastructure | New  | Machinery and EquipmenTRC-Electricity PMZ001258 0010 686,000                          274,000                          600,000                          

Non-infrastructure | New  | Furniture and Office ETRC-Electricity PMZ000837 0010 9,000                               -                                   -                                   

Non-infrastructure | New  | Machinery and EquipmenTRC-Electricity PMZ000855 0010 350,000                          252,000                          -                                   

Non-infrastructure | New  | Furniture and Office ETRC-Electricity PMZ000856 0010 600,000                          142,000                          200,000                          

Non-infrastructure | New  | Transport AssetsTRC-Electricity PMZ000857 0010 75,343,000                    -                                   -                                   

Non-infrastructure | New  | Transport AssetsTRC-Electricity PMZ001423 0010 -                                   70,442,000                    60,000,000                    

Non-infrastructure | New  | Machinery and EquipmenTRC-Electricity PMZ000863 0010 1,000,000                       630,000                          2,000,000                       

Non-infrastructure | New  | Computer EquipmentTRC-Electricity PMZ001710 0010 200,000                          200,000                          300,000                          

Non-infrastructure | New  | Machinery and EquipmenTRC-Electricity PMZ001713 0010 -                                   -                                   2,000,000                       

Non-infrastructure | New  | Furniture and Office ETRC-Electricity PMZ000866 0010 482,000                          213,000                          400,000                          

Non-infrastructure | New  | Machinery and EquipmenTRC-Electricity PMZ000871 0010 -                                   2,113,000                       2,571,000                       

Non-infrastructure | New  | Furniture and Office ETRC-Electricity PMZ000872 0010 450,000                          33,000                            40,000                            

Non-infrastructure | New  | Machinery and EquipmenTRC-Electricity PMZ000998 0010 -                                   600,000                          2,792,000                       

Non-infrastructure | New  | Machinery and EquipmenTRC-Electricity PMZ001698 0010 200,000                          600,000                          1,500,000                       

Non-infrastructure | New  | Machinery and EquipmenTRC-Electricity PMZ001704 0010 4,491,000                       434,000                          780,000                          

High Mast Lighting TRC-Electricity SL008B 0010 1,000,000                       1,500,000                       1,500,000                       

Lighting-Major Route Improvemn TRC-Electricity SL011A 0010 100,000                          100,000                          108,000                          

Lighting - New Major Routes TRC-Electricity SL012C 0010 200,000                          200,000                          215,000                          

Lighting - Parks TRC-Electricity SL013C 0010 100,000                          103,000                          111,000                          

Lighting - Sundry TRC-Electricity SL014D 0010 2,000,000                       1,000,000                       2,000,000                       

Ablution Floodlights TRC-Electricity SL015D 0010 400,000                          412,000                          443,000                          

Christmas Decorative Lights TRC-Electricity SL019E W028 2,100,000                       -                                   2,000,000                       

Substation Equipment Breakdown TRC-Electricity SSR002E 0010 30,391,000                    35,790,000                    39,854,000                    

Substation Integrated Security TRC-Electricity SSS001 0010 1,000,000                       2,000,000                       2,000,000                       

Protection & DC System Compone TRC-Electricity TS008Z1 0010 663,000                          -                                   -                                   

Bocksum - Communication Networ TRC-Electricity TS009 0010 648,000                          500,000                          -                                   

Blocksum - Communication Netwo TRC-Electricity TS010 0010 438,000                          -                                   1,000                               

Tetra Radios and Network Manag TRC-Electricity TS012 0010 1,430,000                       500,000                          100,000                          

DSS Battery Bank-Charger Sets TRC-Electricity TS013 0010 711,000                          -                                   -                                   

Install covers, bunding, and a TRC-Electricity TS017 0010 800,000                          400,000                          -                                   

TRC-Sanitation 1,208,230,000               708,834,000                  977,377,000                  

Non-infrastructure | New  | Machinery and EquipmenTRC-Sanitation PMZ000154 0010 150,000                          -                                   -                                   

Non-infrastructure | New  | Transport AssetsTRC-Sanitation PMZ001681 0010 40,000,000                    17,800,000                    26,224,000                    

Non-infrastructure | New  | Machinery and EquipmenTRC-Sanitation PMZ000533 0010 1,590,000                       1,555,000                       1,711,000                       

Non-infrastructure | New  | Furniture and Office ETRC-Sanitation PMZ000534 0010 442,000                          486,000                          534,000                          

Non-infrastructure | New  | Machinery and EquipmenTRC-Sanitation PMZ000535 0010 50,000                            -                                   -                                   

Non-infrastructure | New  | Machinery and EquipmenTRC-Sanitation PMZ001692 0010 16,000                            17,000                            -                                   

Non-infrastructure | New  | Machinery and EquipmenTRC-Sanitation PMZ001693 0010 71,000                            75,000                            -                                   

Non-infrastructure | New  | Furniture and Office ETRC-Sanitation PMZ000536 0010 410,000                          441,000                          485,000                          

Non-infrastructure | New  | Machinery and EquipmenTRC-Sanitation PMZ000537 0010 15,992,000                    905,000                          3,500,000                       

Non-infrastructure | New  | Machinery and EquipmenTRC-Sanitation PMZ000539 0010 100,000                          -                                   -                                   

Non-infrastructure | New  | Machinery and EquipmenTRC-Sanitation PMZ000540 0010 210,000                          111,000                          -                                   

Non-infrastructure | New  | Computer EquipmentTRC-Sanitation PMZ000556 0010 410,000                          421,000                          302,000                          

Non-infrastructure | New  | Machinery and EquipmenTRC-Sanitation PMZ000558 0010 496,000                          421,000                          421,000                          

Non-infrastructure | New  | Machinery and EquipmenTRC-Sanitation PMZ002164 0010 200,000                          -                                   -                                   

AIRCONDITIONING TRC-Sanitation SANP01 0010 50,000                            -                                   -                                   

PARK HOMES TRC-Sanitation SANP02A 0010 149,000                          -                                   -                                   

REGISTRATION OF SEWER SERVITUD TRC-Sanitation Y5220A W097 100,000                          100,000                          -                                   

RIETVALLEI FREDVILLE DEVELOPME TRC-Sanitation Y5284A W004 100,000                          100,000                          -                                   

WATERLOO TRANSFER TRC-Sanitation Y5445A W102 100,000                          100,000                          -                                   

REGISTRATION OF SEWER SREVITUD TRC-Sanitation Y5580A W102 100,000                          100,000                          -                                   

AMANZIMTOTI RIVER TRUNK SEWER TRC-Sanitation Y5602AZ1 W093 2,000,000                       2,000,000                       10,000,000                    

GATEWAY TRANSFER SCHEME TRC-Sanitation Y5619C W035 200,000                          900,000                          -                                   

OHLANGA TRANSFER SCHEME TRC-Sanitation Y6393B W102 100,000                          100,000                          -                                   

CANELANDS 3 RISING MAIN RIVER TRC-Sanitation Y6524A R003 35,000,000                    -                                   -                                   

SEA OUTFALLS INSPECTION TRC-Sanitation Y6645B W068 1,000,000                       5,000,000                       10,000,000                    

HAMMARSDALE WTW EXPANSION TRC-Sanitation Y6651A W004 45,000,000                    110,000,000                  114,999,000                  

Landsdowne RS Pumpstation new TRC-Sanitation Y6652A W075 500,000                          29,000,000                    25,000,000                    

EMONA SUNHILLS OUTFALLS AND PU TRC-Sanitation Y6712F W061 17,000,000                    1,000,000                       -                                   

REDCLIFFE OUTFALLS TRC-Sanitation Y6717C W060 50,000                            -                                   -                                   

 ISIPINGO WTW UPGRADES TRC-Sanitation Y6975F W090 3,000,000                       30,000,000                    22,000,000                    

KINGSBURGH WTW MODIFICATION TRC-Sanitation Y6977A W097 1,500,000                       5,500,000                       44,000,000                    
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GWALA FARM BULK SEWER TRC-Sanitation Y6983E W061 10,000,000                    14,000,000                    26,999,000                    

NORTH PARK SEWER RETICULATION TRC-Sanitation Y7083C W063 -                                   4,500,000                       -                                   

NORTH PARK SEWER RETICULATION TRC-Sanitation Y7083E W063 10,000,000                    -                                   1,000                               

KWAMASHU L TOILETS & SEWER UPG TRC-Sanitation Y7247A W045 10,000,000                    10,000,000                    30,000,000                    

CATO RIDGE TRUNK TRC-Sanitation Y7628A R002 3,000,000                       10,000,000                    10,000,000                    

AMANZIMTOTI WWTW SLUDGE DEWATETRC-Sanitation Y8118A W093 1,500,000                       20,000,000                    47,000,000                    

MANGOSUTHU UNIVERSITY OF TECHNTRC-Sanitation Y8147D W089 3,000,000                       3,000,000                       10,000,000                    

BULK GRAVITY SEWER TO SERVE PR TRC-Sanitation Y8162B W004 500,000                          500,000                          1,000,000                       

Kloof Masenga road reticulatio TRC-Sanitation Y8168BZ1 W010 100,000                          -                                   -                                   

WASTEWATER TREATMENT WORKS NEWTRC-Sanitation Y8587AZ1 0010 13,000,000                    -                                   -                                   

Northdale pump station TRC-Sanitation Y8612D W062 1,999,000                       8,000,000                       -                                   

Trunk sewer to drain Retail Pa TRC-Sanitation Y8656AZ1 W035 37,000,000                    1,000                               -                                   

CHESTERVILLE,138 MAHLATHI RD, TRC-Sanitation Y8696 W029 500,000                          -                                   -                                   

REM OF ERF 149- NO. 101 RK KHS TRC-Sanitation Y8697B W073 900,000                          1,200,000                       -                                   

ERF 3183- NO.33 ML SULTAN ROAD TRC-Sanitation Y8701E R001 3,000,000                       -                                   -                                   

GROUNDWATER WELLS FOR PHOENIXTRC-Sanitation Y8702C R003 100,000                          200,000                          -                                   

MAHATMA GANDHI EMERGENCY WORKTRC-Sanitation Y8725 W026 75,000,000                    5,000,000                       -                                   

RIVERSIDE RD RISING MAIN RELOC TRC-Sanitation Y8743 W034 8,000,000                       6,000,000                       10,000,000                    

WALL ROAD SEWER RETICULATION TRC-Sanitation Y8754A W063 9,199,000                       -                                   -                                   

KINGSWAY 2 SEWER RISING MAIN TRC-Sanitation Y8759 W097 500,000                          500,000                          -                                   

WESTVILLE EDGBASTON SEWER 4 TRC-Sanitation Y8760A W024 1,000,000                       -                                   -                                   

MV Switchgear at SWWTW TRC-Sanitation Y8763A W075 10,000,000                    70,000,000                    70,000,000                    

Automation and Pipeline Integr TRC-Sanitation Y8767A 0010 20,000,000                    20,000,000                    20,000,000                    

SEA OUTFALLS REPLACEMENT TRC-Sanitation Y8768A W026 2,000,000                       2,000,000                       25,000,000                    

Alternative Sanitation Technol TRC-Sanitation Y8792A 0010 50,000,000                    40,000,000                    -                                   

Supply, Install &com mobile ch TRC-Sanitation Y8835A 0010 1,600,000                       -                                   -                                   

Supply, Install & Commision Mo TRC-Sanitation Y8842D 0010 1,599,000                       -                                   -                                   

Ntuzuma B Sewer Reticulation TRC-Sanitation Y8844E R003 1,000,000                       -                                   -                                   

KENNEDY RD RISING MAIN.LAND AC TRC-Sanitation Y8848C R001 200,000                          100,000                          -                                   

CENTRAL AREASUPPLY OF EQUIP TRC-Sanitation Y8869 0010 5,000,000                       -                                   -                                   

TONGAAT CENTRAL WWTW TRC-Sanitation Y8889C W058 10,000,000                    13,000,000                    8,000,000                       

TONGAAT CENTRAL WWTW -FUNCTIONTRC-Sanitation Y8897B W058 7,999,000                       -                                   1,000                               

VERULAM WWTW -FUNCTIONAL RESTOTRC-Sanitation Y8899B W106 5,000,000                       -                                   -                                   

Waste Water Treatment Works TRC-Sanitation Y8901D W063 4,000,000                       1,000                               -                                   

DEPOT ASSET MANAGEMENT -HVAC TRC-Sanitation Y8905B 0010 200,000                          -                                   -                                   

DEPOT ASSET MANAGEMENT-BUILDINTRC-Sanitation Y8908B 0010 400,000                          -                                   -                                   

WWTW ASSET MANAGEMENT -HVAC TRC-Sanitation Y8909B 0010 400,000                          -                                   -                                   

SPS ASSET MANAGEMENT -HVAC TRC-Sanitation Y8910B 0010 120,000                          -                                   -                                   

GOQOKAZI COLLECTOR SEWER PIPEL TRC-Sanitation Y8912B R003 1,000,000                       10,000,000                    5,000,000                       

Hillcrest WWTW upgrade TRC-Sanitation Y8913BZ1 R002 4,000,000                       33,000,000                    16,000,000                    

NTSHONGWENI TRUNK SEWER TRC-Sanitation Y8918B 0010 3,000,000                       3,000,000                       15,000,000                    

SANRAL IPGRADE FOR SEWER RELOC TRC-Sanitation Y8920 W029 5,000,000                       4,000,000                       -                                   

registration of sewer servituv TRC-Sanitation Y8925D 0010 500,000                          500,000                          500,000                          

KWAMASHU WWTW UPGRADE TO 80ML/TRC-Sanitation Y8939A W110 2,200,000                       4,000,000                       40,000,000                    

WEWE TRUNK MAIN TRC-Sanitation Y8940A W061 1,000,000                       2,000,000                       -                                   

KINGSBURGH WWTW TO HUTCHINSONTRC-Sanitation Y8941E W097 1,999,000                       2,000,000                       10,000,000                    

DASSENHOEK WWTW UPGRADE TO 35MTRC-Sanitation Y8942A W013 1,400,000                       3,500,000                       32,500,000                    

SCADA upgrade in various WWTW TRC-Sanitation Y8944A 0010 20,000,000                    37,700,000                    -                                   

CROFTDENE-RELAY OF ELEVATED SE TRC-Sanitation Y8958B W070 2,000,000                       -                                   -                                   

SILVERGLEN-SEWER RELAY & PROTE TRC-Sanitation Y8960B W070 1,800,000                       2,000,000                       -                                   

SEWER REPLACEMENT HELEN JOSEPH TRC-Sanitation Y9056 W033 1,500,000                       -                                   -                                   

MOBILE &STATIONARY ALTERNATORS DESIGN/BUILD/SUPPLYTRC-Sanitation Y9057 0010 12,000,000                    -                                   -                                   

WWTW FUNCTIONAL UPGRADES TRC-Sanitation Y9063E 0010 17,000,000                    3,500,000                       -                                   

WWPS FUNCTIONAL UPGRADES TRC-Sanitation Y9064A 0010 500,000                          3,000,000                       1,000                               

SOUTHERN WWTW: REHAB & REFURBTRC-Sanitation Y9146B W068 6,000,000                       10,000,000                    -                                   

KWAMASHU WWTW FUNCTIONAL UPGRATRC-Sanitation Y9147E W110 14,000,000                    -                                   -                                   

UMHLANGA RIDGE TRUNK SEWER UPGTRC-Sanitation Y9153 W035 800,000                          5,000,000                       -                                   

NORTHERN WWTW FUNCTIONAL UPGRATRC-Sanitation Y9154 W034 21,000,000                    5,500,000                       -                                   

WASTE WATER PUMP STATIONS FUNCTRC-Sanitation Y9155 0010 10,500,000                    -                                   -                                   

NORTHERN WASTEWATER TREATMENT WORKS REHABILATATIONTRC-Sanitation Y9156C W034 70,334,000                    16,196,000                    -                                   

NORTHERN WASTEWATER TREATMENT WORKS REHABILATATIONTRC-Sanitation Y9156D W034 49,666,000                    33,804,000                    10,000,000                    

KWADABEKA SEWER RETICULATION TRC-Sanitation Y9157A W090 20,000,000                    29,000,000                    -                                   

UMBILO WWTW-REHAB OF FLOOD DAMTRC-Sanitation Y9159A W018 -                                   5,000,000                       21,998,000                    

UMBILO WWTW-REHAB OF FLOOD DAMTRC-Sanitation Y9159B W018 102,000,000                  5,000,000                       83,002,000                    

SWWTW-NEW INLET WORKS & TANKER BAYTRC-Sanitation Y9161B W068 2,000,000                       5,000,000                       44,000,000                    

REHABILATATION OF SEWER INFRAS TRC-Sanitation Y9163B 0010 35,000,000                    10,000,000                    -                                   

KWANDENGEZI WWTW-REHABILITATION HEAD OF THE WORKsTRC-Sanitation Y9172E R002 15,000,000                    1,000,000                       500,000                          

UMHLANGA WWTW AND CATCHMENTTRC-Sanitation Y9173A 0010 50,000,000                    5,000,000                       10,000,000                    

PHOENIX WWTW EMERGENCY FUNCTIOTRC-Sanitation Y9174A W051 10,000,000                    25,000,000                    55,000,000                    

UMDLOTI WWTW AND CATCHMENT TRETRC-Sanitation Y9175C W058 25,000,000                    5,000,000                       5,000,000                       

KWAMASHU, BRIDGECITY SEWER UPGRADETRC-Sanitation Y9250A W054 1,000,000                       1,000,000                       1,700,000                       

Replace 160mm Ø steel pipes W3 TRC-Sanitation Y9251AZ1 W082 44,178,000                    -                                   -                                   

UMLAZI K,INYATHI PL NO.K715-160MM SEWER LINETRC-Sanitation Y9254A W084 190,000                          -                                   -                                   

DOONSIDE MOPANI RD NO.42&44-RELAYOF 160MM SEWER LITRC-Sanitation Y9260A W097 180,000                          -                                   -                                   

AMANZIMTOTI DAN PIENAAR RD NO.11-REPAIR OF SEWER PTRC-Sanitation Y9261A W093 250,000                          -                                   -                                   

AMANZIMTOTI,CATO CRESCENT-160MM SEWER LINETRC-Sanitation Y9264A W093 200,000                          -                                   -                                   

UMLAZI E,QABANE DR NO.E127-RELAY OF 160MM SEWER LITRC-Sanitation Y9267A W081 60,000                            -                                   -                                   

KWAMAKHUTHA,ZOLILE MNGUNI AA 2776-RELAY OF 160MM STRC-Sanitation Y9268A W094 90,000                            -                                   -                                   

KWAMAKHUTHA FUNI KHUMALO RD NO.3058-RELAY OF 160MMTRC-Sanitation Y9269A W094 60,000                            -                                   -                                   

KWA MAKHUTHA AA513 KING DINGANE-RELAYING OF 160MMTRC-Sanitation Y9270 W084 150,000                          -                                   -                                   

PROVISION OF 160MM DIAMETER CLASS 34 HDUPVC SEWERTRC-Sanitation Y9271C W055 1,000,000                       -                                   -                                   

KWA MAKHUTHA SIKHONA LANE AA1266 -RELAYING OF 160MTRC-Sanitation Y9286 W084 250,000                          -                                   -                                   

DURBAN NORTH STATION RIDGE RD NO.6-REPAIR TO 160MMTRC-Sanitation Y9348A W036 250,000                          -                                   -                                   
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WESTMEAD SURPRISE RD NO.4-REPAIRS TO WASHED AWAY PTRC-Sanitation Y9363A W015 3,000,000                       -                                   -                                   

WESTMEAD SURPRISE RD NO.5-REPAIRS TO 250MM STEEL PTRC-Sanitation Y9365A W015 280,000                          -                                   -                                   

WESTMEAD SWANFIELD RD NO.18-REPAIRS TO 300MM VC SETRC-Sanitation Y9368A W017 90,000                            -                                   -                                   

NEW GERMANY RETHMAN STR NO.45-REPAIR TO 160MM UPVCTRC-Sanitation Y9374A W021 90,000                            -                                   -                                   

SAVANNAH PARK,GRASSLAND AVE NO.51-SEWER PIPE REPAITRC-Sanitation Y9379A W017 190,000                          -                                   -                                   

SITHUNDU HILLS NOZUNGEZA RD ERF NO.26126-REPAIR OFTRC-Sanitation Y9394A W013 10,000,000                    -                                   -                                   

COMMUNITY ABLUTION BLOCKS TRC-Sanitation Y9400A 0010 12,000,000                    -                                   -                                   

 COMMUNITY ABLUTION BLOCKS TRC-Sanitation Y9400B 0010 3,000,000                       -                                   -                                   

KWADABEKA T,STRT 200740 NO.12-REPAIR 160MM SEWER PTRC-Sanitation Y9423A W019 250,000                          -                                   -                                   

KWADABEKA,STRT 200740 NO.17-REPAIR TO 160MM SEWERTRC-Sanitation Y9431A W019 250,000                          -                                   -                                   

ST WINDOLINS,200277 ERF 279-REPAIRS TO 160MM SEWERTRC-Sanitation Y9444A W016 175,000                          -                                   -                                   

HILLCREST GLENWOOD RD-REHAB OF FLOOD DAMAGED INFRATRC-Sanitation Y9460A W010 -                                   5,000,000                       109,999,000                  

HILLCREST GLENWOOD RD-REHAB OF FLOOD DAMAGED INFRATRC-Sanitation Y9460B W010 140,946,000                  -                                   -                                   

REPLACEMENT OF CAPITAL COMPONENTS OF M & E EQUIPMETRC-Sanitation Y9472A 0010 10,000,000                    -                                   -                                   

TRC-Water 1,005,034,000               707,567,000                  360,417,000                  

Non-infrastructure | New  | Transport AssetsTRC-Deputy City Manager PMZ001956 0010 600,000                          -                                   -                                   

Non-infrastructure | New  | Furniture and Office ETRC-Deputy City Manager PMZ000666 0010 8,000                               20,000                            -                                   

Non-infrastructure | New  | Furniture and Office ETRC-Deputy City Manager PMZ000667 0010 8,000                               25,000                            -                                   

Non-infrastructure | New  | Transport AssetsTRC-Water PMZ000162 0010 51,795,000                    10,000,000                    31,780,000                    

Non-infrastructure | New  | Transport AssetsTRC-Water PMZ001694 0010 65,001,000                    -                                   30,892,000                    

Non-infrastructure | New  | Furniture and Office ETRC-Water PMZ000357 0010 410,000                          441,000                          485,000                          

Non-infrastructure | New  | Furniture and Office ETRC-Water PMZ000525 0010 1,410,000                       441,000                          485,000                          

Non-infrastructure | New  | Machinery and EquipmenTRC-Water PMZ000526 0010 5,000,000                       4,350,000                       4,778,000                       

Non-infrastructure | New  | Machinery and EquipmenTRC-Water PMZ000529 0010 3,796,000                       3,222,000                       3,423,000                       

Non-infrastructure | New  | Machinery and EquipmenTRC-Water PMZ001687 0010 11,200,000                    10,000,000                    -                                   

Non-infrastructure | New  | Computer EquipmentTRC-Water PMZ000546 0010 250,000                          275,000                          302,000                          

Non-infrastructure | New  | Computer EquipmentTRC-Water PMZ000584 0010 14,061,000                    10,662,000                    11,657,000                    

New  | Intangible Assets | Computer Software and ATRC-Water PMZ000638 0010 2,000,000                       2,500,000                       3,000,000                       

RELAYS AND EXTENSION TRC-Water X4217E 0010 15,715,000                    45,000,000                    45,000,000                    

BULK SALES METERS TRC-Water X4254DPP 0010 5,000,000                       5,000,000                       -                                   

LABOUR BASED CONSTRUCTION HOUSTRC-Water X4257D 0010 500,000                          500,000                          -                                   

Alverstone to Frasers Trunk TRC-Water X4368D W103 3,000,000                       22,000,000                    -                                   

INSTALL DOMESTIC METERS TRC-Water X4628A 0010 20,000,000                    10,000,000                    -                                   

Cathodic protection new works TRC-Water X4632CZ1 0010 20,000,000                    30,000,000                    -                                   

Replacement of water pipes TRC-Water X4889D 0010 25,761,000                    100,032,000                  101,613,000                  

BURBREEZE RESERVOIR & INLET TRC-Water X4969B W062 800,000                          -                                   -                                   

RESERVIOR REFURBISHMENT TRC-Water X5188AZ1 0010 24,200,000                    3,000,000                       -                                   

Install/Upgrade Reservoir and TRC-Water X5189CZ2 0010 60,000,000                    38,000,000                    8,000,000                       

RURAL WATER (BLOCKSUM) TRC-Water X5259A 0010 6,000,000                       8,000,000                       -                                   

NYOKENI TRC-Water X5288F W060 3,000,000                       -                                   -                                   

Crowder Pipeline TRC-Water X5505B W099 50,000                            -                                   -                                   

EFAFULENI TRC-Water X5653B W056 50,000                            1,000                               -                                   

NTUZUMA D. WATER RETICULATION TRC-Water X5809D W038 50,000                            -                                   -                                   

CUSTODY TRANSFER METER UPGRADETRC-Water X6217A 0010 6,500,000                       5,000,000                       -                                   

Upgrade Mkhizwana Treatment Wo TRC-Water X6306BZ1 W002 27,000,000                    -                                   -                                   

Upgrade to Ogunjini Works TRC-Water X6307CZ1 W059 20,000,000                    -                                   -                                   

LABORATORY EXTENSION TRC-Water X6462AZ1 0010 100,000                          -                                   -                                   

PRIOR ROAD ALTERATIONS TRC-Water X6465BZ1 W028 500,000                          -                                   -                                   

LOWER MOLWENI REZONING TRC-Water X6600B W009 3,000,000                       -                                   -                                   

INLET TRUNKMAIN TO HAMMARSDALETRC-Water X6714AZ1 W004 15,000,000                    40,000,000                    -                                   

Temporal Supply-Maphephetheni, TRC-Water X6721A R004 37,000,000                    15,000,000                    -                                   

Thandokuhle reservoir TRC-Water X7227BZ1 W002 1,500,000                       20,000,000                    -                                   

Hazelmere WWTW to Grange Res TRC-Water X7529BZ1 W060 28,799,000                    5,000,000                       -                                   

MZINYATHI TRC-Water X7533A W003 10,000,000                    5,000,000                       5,000,000                       

Emona reservoir TRC-Water X7542E W061 100,000                          -                                   -                                   

LAND ACQUISITIONS TRC-Water X7755C 0010 1,000,000                       -                                   -                                   

INFORMAL SETTLEMENT METERING TRC-Water X7778D 0010 15,000,000                    5,000,000                       -                                   

SPARKS/ CLARE HILLS ROAD TRC-Water X7879A W025 600,000                          -                                   -                                   

CONTRACT WS.6713:UPGRADE TO TRC-Water X7930BZ1 0010 10,000,000                    9,000,000                       -                                   

PINKNEY PARK OUTLET TRC-Water X7986A 0010 3,000,000                       -                                   -                                   

PINKNEY PARK OUTLET TRC-Water X7986E R002 4,000,000                       10,000,000                    -                                   

DUFFS ROAD TOWNSHIP AND COROVOTRC-Water X7992AZ1 W102 2,000,000                       -                                   -                                   

Umlazi 4 relay TRC-Water X7997BZ1 W083 2,000,000                       -                                   -                                   

Inlet Main To Adams Mission 6 TRC-Water X8006CZ1 W096 34,984,000                    -                                   -                                   

Waterkant Road TRC-Water X8008A W036 3,000,000                       -                                   -                                   

UPGRADE OF SCADA SYSTEMS TRC-Water X8019D 0010 40,000,000                    40,000,000                    10,000,000                    

Mobeni Depot female change roo TRC-Water X8052BZ1 W064 50,000                            -                                   -                                   

Springfield depot female chang TRC-Water X8053BZ2 W025 100,000                          -                                   -                                   

KWANQETHO RESERVOIR TRC-Water X8057E W008 100,000                          -                                   -                                   

Hammersdale Depot Female Chang TRC-Water X8058 W004 50,000                            -                                   -                                   

Ottawa depot female changeroom TRC-Water X8059BZ1 W102 50,000                            -                                   -                                   

Pinetown new office block and TRC-Water X8060AZ1 0010 50,000                            -                                   -                                   

Adams 5 reservoir TRC-Water X8067AZ1 W067 15,000,000                    -                                   -                                   

ADAMS 6 RESERVOIR TRC-Water X8068E W096 20,000,000                    -                                   -                                   

SOUTHERN AQUADUCT 1200 MM TRC-Water X8103E R005 50,000,000                    21,046,000                    -                                   

UMBILO RIVER TRUNK MAIN RELOCA TRC-Water X8109A W101 500,000                          -                                   -                                   

BOWKER ROAD TRC-Water X8218A W063 1,000,000                       -                                   -                                   

WATERLOO RES TO KATZKOP RES: UPGARDE OF GRP WATERTRC-Water X8244 0010 500,000                          -                                   -                                   

MT MORIAH RES,ENTABENI TRC-Water X8246A W018 5,500,000                       -                                   -                                   

RILEY ROAD TRC-Water X8249B W031 100,000                          -                                   -                                   

HARTLEY ROAD TRC-Water X8316B W031 1,800,000                       -                                   -                                   
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SUNNYBRAE-REPLACE WATER MAINS TRC-Water X8319B W018 4,000,000                       -                                   -                                   

REPLACEMENT OF PIPES WITHIN MO TRC-Water X8325A W016 4,500,000                       -                                   -                                   

N2/N3 Upgrade Blocksum TRC-Water X8342A 0010 1,000,000                       -                                   -                                   

 TONGAAT WTW UPGRADE TRC-Water X8356A 0010 3,000,000                       42,000,000                    14,000,000                    

OFUDU TO INWABI RESERVOIR TRUN TRC-Water X8364B W100 1,000,000                       10,000,000                    20,000,000                    

INWABI TO ENGONYAMENI BULK PIP TRC-Water X8365B W100 25,000,000                    -                                   -                                   

MAMBA RIDGE EMERGENCY LINE TRC-Water X8385D W058 400,000                          -                                   -                                   

Mobeni Resevoir TRC-Water X8388A W064 5,000,000                       17,950,000                    -                                   

REPLACEMENT OF AGED WATER PIPE TRC-Water X8390AZ1 W039 11,000,000                    -                                   -                                   

EMAQADINI TRC-Water X8400B 0010 10,000,000                    5,000,000                       15,000,000                    

Unicity Water Pumps and Valves TRC-Water X8416A 0010 -                                   8,000,000                       -                                   

ZWELIBOMVU INLET PHASE 2 TRC-Water X8417B W100 27,000,000                    44,100,000                    5,000,000                       

DEPOT ASSET MANAGEMENT -HVAC TRC-Water X8427 0010 600,000                          -                                   -                                   

PRIOR ROAD ABLUTION TRC-Water X8433 W028 300,000                          -                                   -                                   

MOPHELA TRC-Water X8440B W005 4,500,000                       -                                   -                                   

VERULAM,CHARNWOOD RD INFRA UPGTRC-Water X8443B W106 1,200,000                       -                                   -                                   

KWANDENGEZI RESERVOIR - INLET TRC-Water X8462A W015 2,000,000                       1,000,000                       40,000,000                    

PROVISION OF EMERGENY WATER S TRC-Water X8466C 0010 2,000,000                       2,000,000                       -                                   

NYOKENI RESERVOIR - UPGRADE IN TRC-Water X8468A W060 6,000,000                       5,000,000                       -                                   

DBN NORTH,ATHLONE KENNETH KAUNTRC-Water X8475B W036 1,500,000                       -                                   -                                   

MFUME UPGRADE TRC-Water X8534 W105 5,000,000                       7,000,000                       -                                   

UMGODI UPGRADE TRC-Water X8535A W105 5,000,000                       5,000,000                       -                                   

UPGRADE OF VUMELETHU RES AND R TRC-Water X8536B 0010 5,000,000                       19,000,000                    -                                   

KHANYILE UPGRADE TRC-Water X8537 W105 1,000                               2,000,000                       -                                   

CATO - RIDGE CONSTRUCT BOOSTER TRC-Water X8547A W001 1,000,000                       -                                   -                                   

KRAUSE ROAD RESERVOIR INLET TRC-Water X8550A W027 2,000,000                       -                                   -                                   

MOUNTVIEW RES TO TRENANCE 3 RE TRC-Water X8552C W106 7,000,000                       7,000,000                       1,000                               

REPLACEMENT OF DEFECTIVE & AGE TRC-Water X8559 W048 300,000                          -                                   -                                   

GREYLANDS BURBREEZE RESERVOIR TRC-Water X8569B W038 1,200,000                       -                                   -                                   

WATERMAIN RELOCATION ON STREETTRC-Water X8572 W100 685,000                          -                                   -                                   

MAPHEPHETHWENI 2 RES TRUNK MAITRC-Water X8574B W002 1,000,000                       -                                   -                                   

COWIES HILL  BUCKINGHAM PLACE TRC-Water X8576 W018 4,000,000                       -                                   -                                   

TONGAAT LMA RES OUTLET TO DESA TRC-Water X8577A W058 1,500,000                       -                                   -                                   

TONGAAT LMA RES OUTLET TO DESA TRC-Water X8577B W058 1,500,000                       1,000                               -                                   

INSTAL OF STATIONARY AND MOBILE GENERATORSTRC-Water X8578 0010 12,300,000                    -                                   -                                   

GRANGE RESERVOIR WPS- FUNCTION TRC-Water X8582A W060 3,000,000                       5,000,000                       -                                   

NTUZUMA RESERVOIR 2 WPS TRC-Water X8584 W043 20,000,000                    5,000,000                       -                                   

RIDGE END RESERVOIR WPS TRC-Water X8585A W027 2,000,000                       -                                   -                                   

ST THOMAS RESERVOIR WPS FUNC UPGRADETRC-Water X8586A W031 3,500,000                       -                                   -                                   

UMLAZI 2 RESERVOIR WPS -FUNC U TRC-Water X8587B W083 6,000,000                       -                                   -                                   

BOREHOLE INSTALLATION TRC-Water X8588A 0010 5,000,000                       5,000,000                       -                                   

RESERVOIR PROTECTION TRC-Water X8589B 0010 15,000,000                    5,000,000                       -                                   

Depot Security TRC-Water X8592B 0010 4,000,000                       4,000,000                       -                                   

WATER PLANT DEPOT ACQUISITION TRC-Water X8593C W025 10,000,000                    -                                   -                                   

Cato Ridge, Cato Ridge Reservo TRC-Water X8594B W001 5,000,000                       20,000,000                    1,000                               

HOUSING PROJECTS TRC-Water X8595B 0010 10,000,000                    9,000,000                       -                                   

BELGATE PHASE 2 TRC-Water X8599 W058 2,500,000                       -                                   -                                   

HILLCREST CAMELOT CONTERBURY V TRC-Water X8611A W008 2,550,000                       -                                   -                                   

DASSENHOEK STREET TRC-Water X8613A W015 1,200,000                       -                                   -                                   

WYEBANK ROAD 58 GABLEN PROTECTTRC-Water X8614A W019 5,100,000                       -                                   -                                   

RESERVIOIR HILLS QUARY RD TRC-Water X8615A W023 1,200,000                       -                                   -                                   

WATER INFRACTRUCTURE DUE TO ST TRC-Water X8616 0010 10,000,000                    -                                   -                                   

DRUMMOND BUFFELS DRIFT ROAD GATRC-Water X8619A W103 200,000                          -                                   -                                   

TONGAAT GENAZZANO ROAD: REPLACEMENT OF 250MM & 150TRC-Water X8621 W052 5,000,000                       -                                   -                                   

REPLACEMENT OF 1500MM SUPPLY MTRC-Water X8626 W058 10,000,000                    -                                   -                                   

UMGADANKAWU LANE ,REPLACEMENT OF 150MM WATER MAINSTRC-Water X8631 0010 1,200,000                       -                                   -                                   

REPLACEMENT OF 250MM RISING & RETICULATION WATER MTRC-Water X8633A W062 350,000                          1,000                               -                                   

REPLACEMENT AND PROTECTION OF TRC-Water X8639A W109 3,000,000                       -                                   -                                   

DISASTAR RECOVERY RECONTRACTIO TRC-Water X8640 0010 1,000,000                       -                                   -                                   

KWAXIMBA INSTALLATION, OPERATION & MAINTENANCETRC-Water X8669 W001 20,000,000                    -                                   -                                   

UPGRADE OF TRENANCE 3 RES & CONSTRUCTION OF ELEVATTRC-Water X8958 W059 1,200,000                       1,000,000                       10,000,000                    

DMTP (SOC) LTD T/A USHAKA MARI 20,000,000                    20,000,000                    20,000,000                    

Non-infrastructure | New  | Machinery and EquipmenDMTP (SOC) LTD T/A USHAKA MARIPMZ000257 0010 5,154,000                       4,500,000                       4,500,000                       

Non-infrastructure | New  | Furniture and Office EDMTP (SOC) LTD T/A USHAKA MARIPMZ000262 0010 8,404,000                       1,400,000                       1,400,000                       

Non-infrastructure | New  | Computer EquipmentDMTP (SOC) LTD T/A USHAKA MARIPMZ000273 0010 929,000                          1,600,000                       1,600,000                       

Water Park Upgrade DMTP (SOC) LTD T/A USHAKA MARIUMW0007B 0010 884,000                          6,285,000                       382,000                          

Kids World Upgrade DMTP (SOC) LTD T/A USHAKA MARIUMW0011B 0010 4,629,000                       6,215,000                       12,118,000                    

ICC 22,380,000                    27,340,000                    26,240,000                    

ICC Hall ICC ICCFAC006A 0010 7,250,000                       13,750,000                    12,150,000                    

DEC EXTERIOR PAINTING ICC ICCFAC015A 0010 3,050,000                       5,830,000                       6,200,000                       

GENERAL WORKS ICC ICCFAC048 0010 3,090,000                       1,920,000                       4,750,000                       

Non-infrastructure | New  | Furniture and Office EICC PMZ000609 0010 1,950,000                       700,000                          150,000                          

New  | Intangible Assets | Computer Software and AICC PMZ000612 0010 6,890,000                       5,140,000                       2,740,000                       

Non-infrastructure | New  | Furniture and Office EICC PMZ000641 0010 150,000                          -                                   250,000                          
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