



NOTICE OF AMENDMENTS TO VARIOUS STORMWATER CONTRACTS

In terms of the Municipal Finance Management Act Section 116(3)(a) and (b) notice is hereby given for the proposed amendment of the contracts listed below by an amount exceeding 20% of the original contract value. Contract 1D-8702 Barns Road, Sydenham: Emergency Stormwater Upgrading was awarded in May 2012. Previously authorised expenditure for both contractor and Consultant amounted to R17, 157,309.64 (incl. VAT). During construction the extent of rock identified on site far exceeded the amount originally estimated.

Furthermore due to the proximity of both a Petronet pipeline and an ageing water main as well as numerous residential properties a number of small blasts were required as opposed to a single blast. This increased the costs of the contract and caused substantial delays. Further substantial delays were incurred due to excessive rainfall during the Spring of 2012. In order to suitably complete the work envisaged in the original tender it is proposed to increase the value of the contract by an additional estimated amount of R2,790 000.00 (incl. VAT). Affected parties should submit representation no later than Friday, 9th January 2015, addressed to: The City Manager, 6th Floor, City Engineers Building, K.E. Masinga Road, Durban.

For enquiries please contact Mr. Greg Williams, Manager, Stormwater Design Section on 031-311 7960.

Sibusiso Sithole
City Manager

