

NOTICE OF AMENDMENT TO CONTRACT NO. WS.2013/238

In terms of the Municipal Finance Management Act Section 116(3) (a) and (b) notice is hereby given for the proposed amendment of the contract listed below:

Contract Number

Contract No: WS 2013/238

Project Name

Operation of the Fluidised Bed Reactor (FBR) at KwaMashu Waste Water Treatment

Works(WWTW)

Original Contract Scope

2008/09: R1 300 000 (Original contract) 2009/10: R2 000 000 (Original contract) 2010/11: R1 700 000 (Original contract) 2011/12: R2 000 000 (Original contract)

Proposed amended scope

2012/13: R10 440 510 (Extension of contract) 2013/14: R10 962 540 (Extension of contract)

2014/15: R10 962 540 (Proposed Section 116 extension) 2015/16: R 5 755 330 (Proposed Section 116 extension)

Reason for change in scope

To facilitate the procurement of a long term Public Private Partnership (PPP) contract an extension of an existing three year operations and maintenance contract was granted for a period of 18 months, expiring in December 2013. A PPP project has been registered with the National Treasury Unit (M071) and the evaluation of tenders for a Transaction Advisor has been finalized after consultations with the National Treasury PPP unit. However, there has been delays in the approval process for the appointment of the Transaction Advisor which was finalized recently on the 23 September 2013. The PPP process is onerous; hence to ensure continued sludge disposal and operation of the FBR at the KwaMashu WWTW, it is necessary to increase the contract value for the existing contract, ensuring sufficient time for the PPP process to be finalized.

Affected parties must submit representation not later than 11:00 on 07 March 2014 to City Manager, c/o Tenders Officer (Mr Iain Bell), Ground Floor, City Engineers Building, 166 K.E. Masinga Road, Durban.

For enquiries: Mr Dhevan Govender on 031 – 3118689 or email:

Dhevan.Govender@durban.gov.za

Sibusiso Sithole City Manager





