



NOTICE OF AMENDMENT TO CONTRACT 1H-10298

In terms of the Municipal Finance Management Act Section 116(3) (a) and (b) notice is hereby given for the proposed amendment of the contract listed below:

Contract Number Contract 1H-10298

Awarded on: 28th of January 2013

Awarded to: Terraplan Associates

Project Name

Project Packaging and Town Planning Services at Kloof Extension 15 and 21 Housing Project.

Original Contract Scope

The original scope covered

Packaging and town planning services for 496 structures at Kloof Extension 15 and 21 Insitu Upgrade. Value = R633 000.00 (Excl.VAT)

Proposed amended scope

The amended scope includes: Packaging, Town Planning, Architectural and Quantity Surveying services for 496 structures at Kloof Extension 15 and 21 Insitu Upgrade at eThekweni Municipality – within the Western Region

1) Additional Amended Contract Value = R284 000.00 (Excl.VAT).

Reason for change in scope

Layout had to be revised due to steep terrains where beneficiaries are residing, high densely populated areas, the projects require densification models in-order accommodate all 496 units and Engineering design comments. Designs and quantities for Double story buildings required. This information is required in order to submit a proper costed Tranche 3 PLS application to Department of Human Settlements. Affected parties must submit representation, not later than 16 May 2014, addressed to: The City Manager, 3rd Floor, Shell House, 221 Anton Lembede Street, Durban. For enquiries: Mr M Chonco: Tel: 031 311 6501: Email: Msizi.chonco@durban.gov.za

Sibusiso Sithole

City Manager

