



NOTICE OF AMENDMENT TO CONTRACTS 3V-5968

In terms of the Municipal Finance Management Act Section 116(3) (a) and (b) notice is hereby given for the proposed amendment of the contract listed below:

Contract Number	Project Name	Original Contract Scope	Proposed amended scope	Reason for change in scope
Contract 3V-5968. Awarded on: 3 December 2012. Awarded to: Lezmin 2923 t/a DC Earthmoving.	3V- 5968: Upgrade of Isipingo Town Centre: Phase 1	The original scope included the provision of civil engineering infrastructure services which entailed upgrading of roads, stormwater drainage, water borne sewerage, the provision of brick paved parking and sidewalks, street lighting and landscaping. Original Contact Value = R 9,932,118.90(incl.VAT).	The amended scope includes : 1. The construction of a Taxi Rank inclusive of ablution facilities, wash bays and related services. 2. Additional Contract Authority = R 5,000,000.00	1. It has been requested that the upgrade of the taxi rank be undertaken urgently due to the current condition of the existing facility in addition to the number of illegal ranking/holding facilities within the CBD. 2. The taxi rank has been a part of the long term vision of the Isipingo Regeneration Project, but has now become urgent due to a city wide campaign to 'clean' up CBD's within the municipality. As such Isipingo has been identified as the pilot area due to the existing congestion and informal ranking activities. 3. It is envisaged that formalising the taxi rank will reduce the congestion within the CBD while also reducing the volume of pedestrian movements.

Affected parties must submit representation not later than 21 days of this notice, addressed to: City Manager, 6th Floor, City Engineers Building, 166 K.E. Masinga Road, Durban. For enquiries: Ms G. Manikam, Tel: 031-311 7283 email: Gabrielle.Manikam@durban.gov.za

Sibusiso Sithole
 City Manager

